

*I-40 Crosstown Expressway*  
**Estimated Future Timeline**

2002

- ♦ Begin Right-of-Way Acquisition and Relocations
- ♦ Determine Sequence and Schedule with Updated Cost Estimate
- ♦ Coordinate and Begin Design of Railroad Relocations

2003

- ♦ Begin Construction Design Plans
- ♦ Continue Right-of-Way Acquisition and Relocations
- ♦ Begin Utility Relocations

“Depending on Funding Availability”

(2003 continued)

- ♦ Complete Railroad Relocation Designs and Begin Railroad Relocation Construction

2004

- ♦ Continue Railroad and Utility Relocations
- ♦ Begin Construction

2005 - 2007

- ♦ Continue construction New Alignment for I-40

2008-2009

- ♦ Construct New Boulevard on Existing Alignment

2010

- ♦ Project Completed