

# Oklahoma Department of Transportation

## Scheduling of Erosion Control Construction Control Directive No. **19940414**

**February 15, 2002**


---

Scope: To establish the procedure for scheduling the installation of permanent erosion control.

Each year there are several projects held over through the winter that are complete except for the permanent erosion control. It is not realistic to expect work to begin simultaneously (usually March 15) on all projects.

You are authorized to suspend (extend) time charges on projects in this category until the erosion control firm can mobilize, subject to the following conditions:

- The permanent erosion control must be the only work remaining on the project.
- The Prime Contractor must request the suspension of time charges and submit an erosion control schedule indicating his plan for performing the work during the following planting season.
- The Prime Contractor must continue to maintain the required temporary erosion control and traffic control and also, agree that the suspension will in no way add to early completion incentive payments (when applicable).
- The Permanent Erosion Control work must be completed during the first planting season following the winter suspension.



George Raymond, P.E.  
Construction Engineer