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The Oklahoma Department of Transportation is pleased to provide the 2011-2018 Construction 
Work Plan, Volume VIII. The Plan encompasses State, Federal and Interstate highway 
improvement projects recommended through an annual validation and consideration process 
led by our eight Field Division Engineers and approved by the Transportation Commission.  
 
As we continue the second decade of this 21st Century, it is only right that we take a moment to 
reflect on several of the significant events and occurrences of the previous decade and to 
highlight a few of our efforts to bolster the transportation system.   
 
Y2K certainly came in like a lamb with both the Nation’s power grid and our computer systems 
continuing to hum along.  However, the calm enjoyed after beginning the new century was to be 
short lived and on September 11th of 2001 terrorists orchestrated a series of attacks unlike any 
experienced before on United States soil.  These events not only sent our Country to war, but 
also sent our economy into a nose dive.  As an inadvertent result, the budgetary crisis coupled 
with an unusually harsh winter set the stage to exact a heavy toll on the transportation system.  
As such, the Department scrambled to identify every opportunity to direct all possible resources 
to the care and maintenance of our existing highways just to keep them in service and passable.  
A “first of its kind” federally funded Pavement Preservation Program (3P) was forged in this 
adversity and has evolved into an important tool in our Asset Preservation tool box even today. 
 
In the early hours of an overcast Sunday morning May 26th, 2002 an errant barge crashed into a 
bridge pier of the Interstate 40 Arkansas River bridge near Webbers Falls.  This catastrophic 
event resulted in the collapse of several spans of the bridge and the tragic and heart wrenching 
loss of life.  In one of the most incredible mobilizations in the Department’s history, our forces 
sprang into action and detoured more than 20,000 trucks and passenger vehicles per day from 
the severed transportation artery onto a State highway system ill equipped to support such 
volumes.  We then initiated the help of our consultants and contractors in a monumental effort to 
make emergency improvements to the pavements and bridges on the designated detours and 
to design and reconstruct the I-40 bridge structure.  On July 29th, 2002, a short and record 
shattering two months later, traffic was resumed on the Interstate.  While tragic in nature, the 
effort necessary to keep the detours operating served to galvanize our message that our 
resource starved highway system is nowhere close to passing muster and the event 
strengthened our resolve to improve the condition of our asset. 
 
The same year the very first edition of this Construction Work Plan (2003 – 2010) was unveiled.  
This mission critical document has progressed to become the Department’s steadfast 
guidebook for state and federal construction funding anticipations and in turn it mirrors our 
priorities and schedules our planned projects.  It has assisted us in gaining and maintaining a 
focus that delivers projects in the year anticipated at a rate approaching 80%.  When 
considering the lengthy and highly variable transportation project development process, a 
delivery rate of 80% is recognized as phenomenal and is the envy of many DOTs.  In addition to 
clearly communicating our intentions, the CWP allows us to better plan and direct production 
resources and it empowers us to better understand our work loads and schedules in order to 
quickly make adjustments when necessary. 



 
The year 2005 ushered in the passage of several landmark pieces of legislation and the 
introduction of new funding dedicated for the construction, care and maintenance of our 
transportation infrastructure.  At that time more than 1,500 of our highway bridges were 
structurally deficient or functionally obsolete and 137 of those bridge structures across 
Oklahoma were posted as unable to carry a legally loaded truck.  The downward spiral of our 
transportation infrastructure was tightening into a tailspin and the situation was on the verge of 
becoming unmanageable.  Since 2005, these landmark State transportation funding initiatives 
have become the cornerstone for subsequent Legislatures to build upon.  If these trends are 
sustained, these initiatives represent the true turning point for the future of Oklahoma’s 
transportation asset. 
 
Fast forward to the spring of 2009.  Regardless of the motivations and politics of the American 
Recovery and Reinvestment Act, we can only speak to the reality that the Federal Legislation 
brought forth a $465 million investment opportunity for the State, Local and County 
transportation systems in the State of Oklahoma.  The Department stood ready to deliver and 
looked directly to accelerate the projects already defined and in the works as encompassed by 
our Construction Work Plan.  By accelerating CWP projects, we were able to create a ripple 
effect in our annual rebalancing process that allowed many other projects to be accelerated 
across all eight years.  Oklahoma consistently ranked in the top five States in the nation for the 
expeditious delivery of Recovery Act transportation projects and the obligation of funding.  
Today, we rank in the top five for the percentage of available Recovery Act dollars already paid 
out to Contractors for transportation improvement work they have completed. 
 
Our priorities do not waver and our direction remains clear in this newest edition of the 
Construction Work Plan.  We simply seek to eliminate Oklahoma’s deficient and obsolete bridge 
problem and return our pavement surfaces to a state of good repair.  We work to improve the 
safety of our rural two lane highways that suffer from a lack of adequate shoulders, blind 
intersections and poor sight distance and that have undesirable alignments with both steep hills 
and sharp curves.  The Department continues to invest in both cable and concrete median 
barrier systems on our higher speed and higher volume facilities which can greatly reduce the 
potential for violent and horrific crossover accidents and fatalities.  We are also working in our 
urban areas to improve the operation of the interstates and highways and to alleviate 
congestion causing bottlenecks.  We would be remiss if we did not mention Oklahoma’s two 
long developing major urban interstate improvement projects on Interstate 40 in downtown 
Oklahoma City and Interstate 44 east of the Arkansas River in Tulsa.  These massive projects 
are on schedule for completion in 2012 and 2013 respectively. 
 
The transportation accomplishments of the past decade are resounding and unparalleled in 
Oklahoma History.  However, much work remains to be done to a system that was constructed 
and forgotten and no magic bullet exists.  Livable communities, smart growth initiatives, transit 
systems, high speed rail and the self described alternative transportation modes of biking and 
walking to get where you are going simply will not impact the demands placed on our surface 
transportation system.  We must recognize the need to sustain the historic state and federal 
surface transportation system investment levels while we drive the discussions of new 
transportation funding sources from conceptual ideas to reality.  The need to move goods, 
services and people throughout this nation via the finest transportation system in the world will 
not cease.  The question we must be prepared to answer is “Do we have the courage to lead or 
are we satisfied to follow?” 
 
 
 
 
Gary M. Ridley 
Secretary of Transportation 
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Budgetary Projections 
 
CONSTRUCTION WORK PLAN - FFY 2011 through FFY 2018 
The budgetary projections utilized for the basis of the fiscally responsible and financially 
balanced Construction Work Plan were established through a systematic evaluation of the 
Department’s anticipated State-Aid and Federal-Aid revenues and expenditures.  Projections 
were performed for Federal Fiscal Years 2011 - 2018 with the Federal Fiscal Year defined as 
beginning October 1st and ending on September 30th.  The budgetary projections only 
address funding that has been historically and/or categorically committed to State, Federal 
and Interstate highway system improvements and does not address Department earmarks or 
other mandated programs. 
 
For the purposes of the initial projections, an estimated baseline State-Aid amount of $62.7 
million and an estimated Federal-Aid amount of $339.1 million was utilized as the Fiscal Year 
2011 benchmark.  The Federal-Aid amount includes a 7.5% projection overstatement to 
avoid any potential loss of future Federal-Aid funds due to under programming.  Of particular 
note, the annual baseline State-Aid amount available for Construction Work Plan projects is 
expected to grow to over $279.2 million during the next eight years. 
 
As the benchmark amount will vary based upon the results of the annual Congressional 
budgeting process, the estimated projections will require further adjustment and we will adapt 
our Construction Work Plan accordingly. 
 
Once the Statewide projections are recorded by Fiscal Year, the following formula is applied 
to establish a baseline Fiscal Year projection for each Field Division: 
 

% of Population + % of Mainline Highway System Miles + % of Previous 15 Year Const. Program 
3 
 

This formula considers common demographic, physical and historical criteria and yields a 
Divisional percentage that renders an equitable distribution of the available funds.   
 
CORRIDOR PLAN PROJECTS 
The budgetary projections for Federal Fiscal Years 2011 - 2018 are adjusted accordingly to 
reflect the debt service requirements of the Corridor Plan projects. 
 
The individual project estimates exemplified in the Construction Work Plan constitute 
approximately 100% of the Federal Fiscal Years 2011 - 2018 anticipated available State and 
Federal formula funds including the 7.5% overstatement of Federal-Aid and the earmarked 
Interstate Maintenance funds and excludes the Corridor Plan debt service. 
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Balancing Process 
 
The balancing of the Construction Work Plan progressed in accordance with the roles and 
responsibilities generally defined in the following outline: 
 
Field Division Engineers 
 
The development of Construction Work Plan begins with our Field Division Engineers and is 
guided by their knowledge of the transportation needs and priorities in their respective 
Divisions.  They and their staff work to maintain an understanding of the condition of the 
roads and bridges in their areas of responsibility.  In addition, other key Department Divisions 
collect and analyze transportation data factoring the following general characteristics as 
applicable and listed in no particular order: 
 

 surface condition 
 bridge condition 
 geometrics (vertical and horizontal alignment) 
 average annual daily traffic (AADT) 
 percentage of truck traffic 
 accident history 
 local, regional and national traffic patterns 
 capacity 

 
The understanding gained from this information is then coupled with the careful consideration 
of the Field Division’s condition and capacity assessments of the highway network and the 
associated critical needs, their anticipated improvement budgets, and further communication 
with the Division’s Transportation Commissioner.  The Field Division Engineers then review 
and validate the scheduled Construction Work Plan projects and formulate a group of new 
projects to be added in accordance with the projected funding availability.  
 
Planning & Research Division 
 
The Planning & Research Division is responsible for coordinating the State’s transportation 
planning efforts with those of Oklahoma’s Metropolitan Planning Organizations, and 
consulting with the tribal governments and local officials with responsibilities for 
transportation.  The development of the Long Range Plan, the maintenance of the Statewide 
Transportation Improvement Plan as derived from the first four years of the ODOT Eight Year 
Construction Work Plan, Corridor Studies, as well as early project development all include 
opportunities for public participation and review.  The results of this public involvement, input 
from ongoing coordination and consultation, and the planning documents are provided to the 
Field Division Engineers for their consideration as the Work Plan is developed. 
 
Project Management Division 
 
The Project Management Division works directly with and assists the Field Division 
Engineers in the development of their respective Division’s Construction Work Plan and in 
the subsequent daily management of the project development activities.  Projects proposed 
by the Field Division Engineers that did not previously exist in the Construction Work Plan 



are validated to the extent possible in order to institute a preliminary scope, schedule and 
budget.  Concurrently and to the extent possible, the scope, schedule and budget of projects 
that previously existed in the Construction Work Plan are re-validated. 
 
The Project Management Division then continues to facilitate necessary modifications to the 
scope, schedule and/or budgets of approved Construction Work Plan projects as more 
detailed information becomes available during the course of Project Development.  Validation 
of projects is accomplished through drive outs and/or other project team meetings with the 
complete participation of appropriate Preconstruction and Operations Divisions as deemed 
necessary.  The responsible Project Manager schedules, coordinates, documents and 
facilitates these meetings. 
 
Director, Deputy Director and the Chief Engineer 
 
The Director, Deputy Director and Chief Engineer, in concert with the Director of Engineering, 
Director of Operations, Director of Capital Programs and Information Management, Director 
of Finance and Administration, the Programs Division, the Project Management Division and 
the Field Division Engineers work to fiscally constrain and balance the Construction Work 
Plan in accordance with the percentage requirements of the IM, NH, STP, and BR Federal 
funding categories.  The Work Plan balancing is performed with foremost consideration for 
maintaining the integrity of the Field Division Engineer’s and the Transportation 
Commissioner’s project priorities.  In addition, the balancing process seeks to insure that 
each Field Division is allocated available funding in accordance with the aggregate State and 
Federal budget projections. 
 
ADDITIONAL CONSIDERATIONS 
 
Given the number of extreme variables and the inherent need to maintain a balance between 
available funds and the Divisional funding commitments, the final Divisional projections are 
adjusted within a given year.  Any adjustments are initiated with consideration for the debt 
service requirements of the Corridor Plan projects, the ability to schedule and prepare 
projects for construction in the appropriate Federal-Aid funding categories and the ability to 
sustain a reasonable annual Construction Work Plan in each Division.  
 
The Construction Work Plan is balanced within these guidelines and has been determined to 
be an equitable representation to the satisfaction of the Department and the Transportation 
Commission. 
 
The Interstate Maintenance Earmarking commitment is continued and adjusted as necessary 
to encourage the substantial replacement, repair and preservation of the Interstate System.  
The IM Earmark commitment corresponds with the Divisional budgetary dedication by fiscal 
year.  
 
The Programs Division and the Project Management Division will work in concert with the 
Field and Central Office Divisions to continue the monitoring and management of the 
Construction Work Plan in accordance with the provisions of the Construction Work Plan 
Management Process. 



FFY 1 FFY 3FFY 2 FFY 4 FFY 5 FFY 6 FFY 7 FFY 8

Statewide Construction Work Plan

Statewide Transportation Improvement Program

Transition Year

Extended Program

Current Year

Non Flexible Low Flexibility Moderate Flexibility

CONSTRUCTION WORK PLAN MANAGEMENT PROCESS

Projects are “Locked”

Only modified through formal Program 
Revision Process

Must Remain Balanced

Evaluated yearly (July-August) to prepare 
for inclusion of Extended Program

Potential projects to be 
considered for current 
program “Lock”

Refined project    Scope/
Schedule/Budget

Prioritized by Year

May set minimum criteria 
for inclusion

Must Remain Balanced

Evaluated yearly (July-
August) to prepare for 
inclusion of Extended 
Program

Varying levels of Project Development

Flexible Scope/Schedule/Budget

Prioritized by Year

Must Remain Balanced

Any project can be advanced for consideration 
in the Transition Year

Evaluated yearly (July-August) to prepare for 
inclusion of Unscheduled Projects
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Federal Fiscal Year 2011

GRADE & DRAIN

US-59: FR 2 MILES NORTH OF WESTVILLE TO EXTEND NORTH 4.95 MI.(4 OR 5 

LANE)
16928(09) FFY 2011

$10,800,000Let 08/20114.950 Mi.US059Div. 1ADAIR

RIGHT OF WAY

US-59: FR 6.95 MILES NORTH OF WESTVILLE, EXTEND NORTH 3.48 MILES 

THRUWATTS   RW FOR 16928(17)
16928(18) FFY 2011

$898,325Let 06/20113.480 Mi.US059Div. 1ADAIR

UTILITIES

US-59: FR 6.95 MILES NORTH OF WESTVILLE, EXTEND NORTH 3.48 MILES 

THRUWATTS  UT FOR 16928(17)
16928(19) FFY 2011

$1,132,075Let 06/20113.480 Mi.US059Div. 1ADAIR

UTILITIES

SH-11: OVER UNNAMED CREEKS APPROX. 3.8, 4.7 EAST OFJCT. OF 

SH-11/US-64    UT FOR 21710(04)
21710(06) FFY 2011

$143,586Let 11/20101.600 Mi.SH011Div. 6ALFALFA

BRIDGE & APPROACHES

SH-8 OVER AN UNNAMED CR, 0.2 MI NORTH OF US-64W
24063(04) FFY 2011

$542,200Let 01/20110.100 Mi.SH008Div. 6ALFALFA

BRIDGE & APPROACHES

US-64: OVER UNNAMED CR, 5.7 MI. EAST OF THE WOODS C/L
24071(04) FFY 2011

$4,218,554Let 02/20110.400 Mi.US064Div. 6ALFALFA

RIGHT OF WAY

US-64 OVER EAST CLAY CR, 1.0 MI EAST OF SH-8(ROW FOR 26493(04)
26493(05) FFY 2011

$46,350Let 11/20101.000 Mi.US064Div. 6ALFALFA

WIDEN & RESURFACE

I-40B BEG APPROX 0.25 MILE WEST OF PIONEER ST & EXT EAST APPROX 1.9 

MILE TOMAIN ST. IN ELK CITY. (5 LANE SEC)(DEL FR 07-10, ADD TO 11-10; REV 

PROPOSL)

20800(04) FFY 2011

$5,182,280Let 11/20101.900 Mi.IS040BDiv. 5BECKHAM

RIGHT OF WAY

SH-152: OVER SWEETWATER CREEK APPROXIMATELY 1.9 MILE EAST OF 

THETEXAS STATE LINE.      R/W FOR 21703(04)
21703(05) FFY 2011

$24,852Let 12/20100.600 Mi.SH152Div. 5BECKHAM

UTILITIES

SH-152: OVER SWEETWATER CREEK APPROXIMATELY 1.9 MILE EAST OF 

THETEXAS STATE LINE.      UT FOR 21703(04)
21703(06) FFY 2011

$47,862Let 12/20100.600 Mi.SH152Div. 5BECKHAM

RIGHT OF WAY

SH-30: BR. AND APPR. OVER N. FORK OF RED RIVER, 6.0 MI. N. OF I-40(RW FOR:  

23243 (04)&(07).
23243(05) FFY 2011

$24,852Let 04/20111.000 Mi.SH030Div. 5BECKHAM

BRIDGE & APPROACHES

US-283 OVER TIMBER CREEK APPROX 0.5 MILE SOUTH OF ROGER MILLS C/L.
25822(04) FFY 2011

$2,338,733Let 04/20110.500 Mi.US283Div. 5BECKHAM

PAVEMENT REHABILITATION

SH-152:  WITHIN THE LIMITS OF SAYRE.
28087(04) FFY 2011

$525,000Let 03/20110.590 Mi.SH152Div. 5BECKHAM

SURFACE

US-70: FR 3.04 MILES SOUTHEAST OF US-70 EXTEND EAST 1.70 MILES TO SH-78  

(DURANT BYPASS)     SURF FOR JP 18847(06)
18847(15) FFY 2011

$8,000,000Let 07/20111.700 Mi.US070Div. 2BRYAN

BRIDGE & APPROACHES

SH-199 OVER THE WASHITA RV, 4.0 MI WEST OF SH-78
23191(04) FFY 2011

$6,000,000Let 05/20110.020 Mi.SH199Div. 2BRYAN

RIGHT OF WAY

US-62 OVER UNNAMED CREEKS APPROX. 2.9 & 3.51 MILES N. OF JCT 

US-62/SH-19RW FOR J.P. 21711(08) & 21711(09)
21711(12) FFY 2011

$59,816Let 11/20100.150 Mi.US062Div. 7CADDO

UTILITIES

US-62 OVER UNNAMED CREEKS APPROX. 2.9 & 3.51 MILES N. OF JCT 

US-62/SH-19UT FOR J.P. 21711(08) & 21711(09)
21711(13) FFY 2011

$70,372Let 11/20100.150 Mi.US062Div. 7CADDO

RIGHT OF WAY

SH19: FROM 1.0 MI EAST OF THE KIOWA C/L EAST 1.5 MI(CURVE CORRECTION) 

ROW FOR 24414(04)
24414(05) FFY 2011

$125,000Let 03/20111.500 Mi.SH019Div. 7CADDO

UTILITIES

SH19: FROM 1.0 MI EAST OF THE KIOWA C/L EAST 1.5 MI(CURVE CORRECTION) 

UT FOR 24414(04)
24414(06) FFY 2011

$125,000Let 03/20111.500 Mi.SH019Div. 7CADDO

CABLE BARRIER

I-40: CABLE BARRIER FROM MM 120.10 TO MM 125.10
28012(04) FFY 2011

$600,000Let 04/20115.000 Mi.IS040Div. 4CANADIAN

CABLE BARRIER

US 81: CABLE BARRIER FROM 5.0 MIS. S. OF SH 66 ON THE E. SIDE OF EL RENO 

N.5.0 MIS.
28013(04) FFY 2011

$600,000Let 04/20115.000 Mi.US081Div. 4CANADIAN

BRIDGE & APPROACHES

US-70:  OVER UNNAMED CREEK BEGIN .25 MI.  W. OF BROCK RD., & EXT. E. .2 

MI.(PHASE 2, PHASE 1=BRFY-110B(147), 09477(07))
09477(08) FFY 2011

$1,846,420Let 02/20110.200 Mi.US070Div. 7CARTER

RIGHT OF WAY

SH-53 OVER CADDO CR, CADDO CR O'FLOWS AND BEAR CR., BEGIN APPROX 

5.50 MIE. OF SH-76, EXT. E. 1.37 MI  (RW FOR 23291(04))
23291(05) FFY 2011

$350,000Let 04/20111.370 Mi.SH053Div. 7CARTER

UTILITIES

SH-53 OVER CADDO CR, CADDO CR O'FLOWS AND BEAR CR., BEGIN APPROX 

5.5 MIE. OF SH-76, EXT. E. 1.37 MI  (UT FOR 2329104)
23291(06) FFY 2011

$422,841Let 04/20111.370 Mi.SH053Div. 7CARTER
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GRADE, DRAIN & SURFACE

US 70: FR 5.5 MI WEST OF I-35 @ MERIDIAN RD IN LONE GROVE, EAST 1.0 MITO 

BROCK RD
23293(04) FFY 2011

$2,905,188Let 02/20111.000 Mi.US070Div. 7CARTER

GRADE, DRAIN & SURFACE

US-70: APPROX 4.2 MI WEST OF I-35 IN WESTBOUND LANES(REPLACE 

DRAINAGE STRUCTURE)
26499(04) FFY 2011

$828,288Let 02/20110.500 Mi.US070Div. 7CARTER

SAFETY IMPROVEMENT

I-35 CABLE BARRIER BEGINNING 2.56 MIS N. OF LOVE C/L EXTEND N. APPROX 

4.9MIS TO R.R. OVERPASS STR. N. OF INTERCHANGE 31
27987(04) FFY 2011

$340,000Let 05/20114.900 Mi.IS035Div. 7CARTER

SAFETY IMPROVEMENT

I-35 CABLE BARRIER BEGIN APPROX. 16.2 MIS N. OF LOVE C/L AT INTERCHANGE 

40EXTEND N. 3.3 MIS
27989(04) FFY 2011

$395,000Let 05/20113.300 Mi.IS035Div. 7CARTER

PAVEMENT REHABILITATION

SH-53A WITHIN THE LIMITS OF GENE AUTRY
28095(04) FFY 2011

$45,000Let 03/20111.000 Mi.SH053ADiv. 7CARTER

GRADE,DRAINING,BRIDGE & SURFACE

US-287: BEG APPROX. 6.9 MILE NORTH OF BOISE CITY & EXTEND NORTH 

APPROX 3.1MILES (OK141, OK104, OK128)
13337(05) FFY 2011

$8,540,726Let 01/20113.100 Mi.US287Div. 6CIMARRON

UTILITIES

I-35: 6 LANE FROM 0.5 MI SOUTH OF MAIN ST, NORTH 1.0 MI IN NORMAN (MAIN 

STREET INTERCHANGE & SOUNDWALL)  (UT FOR 09031(08) & (15))
09031(13) FFY 2011

$1,700,000Let 02/20111.000 Mi.IS035Div. 3CLEVELAND

SAFETY IMPROVEMENT

I-35:  SOUNDWALL BETWEEN LINDSEY STREET AND MAIN STREET ALONG EAST 

SIDE OF I-35
09031(15) FFY 2011

$4,000,000Let 08/20111.000 Mi.IS035Div. 3CLEVELAND

GRADE,DRAINING,BRIDGE & SURFACE

WESTERN AVE: FROM TECUMSEH ROAD IN NORMAN, NORTH TO OKC CITY 

LIMITS, PHASE II (4 LN DIVIDED) (CITY = RW)
14392(04) FFY 2011

$4,500,000Let 07/20112.000 Mi.CO RDDiv. 3CLEVELAND

RIGHT OF WAY

SH-9: FROM JUST WEST OF 24TH, EAST TO 36TH STREET IN NORMAN (RW FOR 

20266(04))
20266(05) FFY 2011

$608,645Let 05/20111.250 Mi.SH009Div. 3CLEVELAND

UTILITIES

SH-9: FROM JUST WEST OF 24TH, EAST TO 36TH STREET IN NORMAN (UT FOR 

20266(04))
20266(06) FFY 2011

$642,778Let 05/20111.250 Mi.SH009Div. 3CLEVELAND

RIGHT OF WAY

SH-9: FROM 36TH, EAST TO 72ND IN NORMAN (INCLUDES BRIDGE OVER DAVE 

BLUE CREEK)     (RW FOR 20266(07))
20266(08) FFY 2011

$1,531,983Let 05/20113.000 Mi.SH009Div. 3CLEVELAND

UTILITIES

SH-9: FROM 36TH, EAST TO 72ND IN NORMAN (INCLUDES BRIDGE OVER DAVE 

BLUE CREEK)     (UT FOR 20266(07))
20266(09) FFY 2011

$1,617,983Let 05/20113.000 Mi.SH009Div. 3CLEVELAND

GRADE, DRAIN & SURFACE

I-35 AT ROBINSON ST IN NORMAN, RECONSTRUCT NORTHBOUND ON/OFF 

RAMPS (CITY TO FUND)
24029(04) FFY 2011

$2,610,000Let 03/20110.500 Mi.IS035Div. 3CLEVELAND

RIGHT OF WAY

SH-39: FROM 2.0 MI EAST OF US-77, EAST 5.0 MI (RW FOR 24112(04))
24112(05) FFY 2011

$819,684Let 12/20105.000 Mi.SH039Div. 3CLEVELAND

UTILITIES

SH-39: FROM 2.0 MI EAST OF US-77, EAST 5.0 MI (UT FOR 24112(04))
24112(06) FFY 2011

$777,359Let 12/20105.000 Mi.SH039Div. 3CLEVELAND

RIGHT OF WAY

I-35 OVER SOUTH CANADIAN RIVER IN NORMAN  (RW FOR 27896(04))
27896(05) FFY 2011

$750,000Let 06/20110.710 Mi.IS035Div. 3CLEVELAND

UTILITIES

I-35 OVER SOUTH CANADIAN RIVER IN NORMAN  (UT FOR 27896(04))
27896(06) FFY 2011

$250,000Let 06/20110.710 Mi.IS035Div. 3CLEVELAND

RESURFACE

SH-7:  BEG 6.57 MIS E. OF I-44 AT TRAIL ROAD, EXT E. 2.89 MIRECONSTRUCT 

EXISTING LANES  (PHASE II)
20298(07) FFY 2011

$6,393,283Let 04/20112.890 Mi.SH007Div. 7COMANCHE

BRIDGE & APPROACHES

SH-65: OVER WHISKEY CREEK, BEGIN 2.47 MILES S. OF SH-17, EXT. N. 0.75 MIS.
20955(04) FFY 2011

$2,583,494Let 02/20110.750 Mi.SH065Div. 7COMANCHE

GRADE,DRAINING,BRIDGE & SURFACE

SH-115: BEGIN NEAR MEERS STORE, EXTEND N. APPROX 1.25 MIS TO PREVIOUS 

PROJECT AT JIMMY CREEK,
21716(04) FFY 2011

$2,413,053Let 08/20111.250 Mi.SH115Div. 7COMANCHE

GRADE, DRAIN & SURFACE

SH-115: VERTICAL & HORIZONTAL CURVE CORRECTIONS S. OF MEERS STORE
21716(07) FFY 2011

$477,730Let 08/20110.500 Mi.SH115Div. 7COMANCHE

RIGHT OF WAY

SH-17 OVER WHISKEY CREEK APPROX. 0.6 MILE WEST OF SH-65.(RW FOR 

23297(04))
23297(05) FFY 2011

$150,000Let 03/20110.200 Mi.SH017Div. 7COMANCHE

UTILITIES

SH-17 OVER WHISKEY CREEK APPROX. 0.6 MILE WEST OF SH-65.(UT FOR 

23297(04))
23297(06) FFY 2011

$120,000Let 03/20110.200 Mi.SH017Div. 7COMANCHE

RIGHT OF WAY

US-62 AT I-44 INTERCHANGE IN LAWTONRW FOR J.P. 27050(04)
27050(05) FFY 2011

$400,000Let 04/20110.240 Mi.US062Div. 7COMANCHE
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RIGHT OF WAY

US-62 AT I-44 INTERCHANGE IN LAWTONADVANCED ACQUISITION FOR J.P. 

27050(04)
27050(07) FFY 2011

$800,000Let 11/20100.240 Mi.US062Div. 7COMANCHE

PAVEMENT REHABILITATION

I-44 DOWEL BAR RETROFIT, DIAMONDING GRINDING & SHOULDER REHAB BEGIN 

2.63 MIS N. OF SH-36 EXTENT N. 2.51 MIS.
27054(04) FFY 2011

$4,324,800Let 04/20112.510 Mi.IS044Div. 7COMANCHE

CABLE BARRIER

I-44 CABLE BARRIER BEGIN 2.73 MIS S OF SH-49 EXT N 3.46 MIS TO EXIT 46 

ATH.E. BAILEY TURNPIKE
27056(04) FFY 2011

$605,472Let 03/20113.460 Mi.IS044Div. 7COMANCHE

BRIDGE & APPROACHES

US-60: OVER SL & SF RAILROAD APPROX. 0.6 MILES WEST OF JCT. OF 

US-60/SH-66
21906(04) FFY 2011

$1,995,476Let 08/20110.060 Mi.US060Div. 8CRAIG

RIGHT OF WAY

US-59: OVER RUSSEL CREEK APPROX. 1.3 MILES SOUTH OF THE 

OKLAHOMA/KANSAS STATE LINE  (RW FOR 2312604)
23126(05) FFY 2011

$249,260Let 06/20110.150 Mi.US059Div. 8CRAIG

UTILITIES

US-59: OVER RUSSEL CREEK APPROX. 1.3 MILES SOUTH OF THE 

OKLAHOMA/KANSAS STATE LINE  (UT FOR 2312604)
23126(06) FFY 2011

$140,080Let 06/20110.150 Mi.US059Div. 8CRAIG

RIGHT OF WAY

US-59: OVER THE MKT RAILROAD, 1.1  MILES NORTH OF SH-10(RW FOR 

2411504)
24115(05) FFY 2011

$249,260Let 05/20110.500 Mi.US059Div. 8CRAIG

UTILITIES

US-59: OVER THE MKT RAILROAD, 1.1 MILES NORTH OF SH-10                          

(UT FOR 2411504)
24115(06) FFY 2011

$140,080Let 05/20110.500 Mi.US059Div. 8CRAIG

RIGHT OF WAY

SH-82: OVER MUSTANG CREEK, 1.6 MILES NORTH OF THE MAYES COUNTY LINE 

(RW FOR 2411604)
24116(05) FFY 2011

$791,040Let 04/20110.500 Mi.SH082Div. 8CRAIG

UTILITIES

SH-82: OVER MUSTANG CREEK, 1.6 MILES NORTH OF THE MAYES COUNTY LINE 

(UT FOR 2411604)
24116(06) FFY 2011

$326,510Let 04/20110.500 Mi.SH082Div. 8CRAIG

RIGHT OF WAY

US-59: OVER AN UNNAMED CREEK, 0.9 MILES WEST OF THE OTTAWA COUNTY 

LINE (RW FOR 2412004)
24120(05) FFY 2011

$90,640Let 04/20110.500 Mi.US059Div. 8CRAIG

UTILITIES

US-59: OVER AN UNNAMED CREEK, 0.9 MILES WEST OF THE OTTAWA COUNTY 

LINE (UT FOR 2412004)
24120(06) FFY 2011

$60,358Let 04/20110.500 Mi.US059Div. 8CRAIG

RIGHT OF WAY

US-60: OVER BIG CABIN CREEK, EAST & WEST BOUND, 3.7 MILES EAST OF 

SH-66 (RW FOR 2422004)
24220(05) FFY 2011

$236,488Let 11/20100.500 Mi.US060Div. 8CRAIG

UTILITIES

US-60: OVER BIG CABIN CREEK, EAST & WEST BOUND, 3.7 MILES EAST OF 

SH-66 (UT FOR 2422004)
24220(06) FFY 2011

$157,590Let 11/20100.500 Mi.US060Div. 8CRAIG

BRIDGE & APPROACHES

SH-16: OVER ROCK CREEK, 2.2 MILES EAST OF SH-48
20890(04) FFY 2011

$1,411,226Let 08/20110.020 Mi.SH016Div. 8CREEK

RIGHT OF WAY

SH-16: OVER SKULL CREEK APPROX. 5.7 MILES EAST OF JCT. SH-16/SH-48           

(RW FOR 2190804)
21908(05) FFY 2011

$241,010Let 04/20110.040 Mi.SH016Div. 8CREEK

UTILITIES

SH-16: OVER SKULL CREEK APPROX. 5.7 MILES EAST OF JCT. SH-16/SH-48            

(UT FOR 2190804)
21908(06) FFY 2011

$135,638Let 04/20110.040 Mi.SH016Div. 8CREEK

RIGHT OF WAY

SH-66: OVER SAND CREEK, 1.8 MILES NORTH OF THE NORTH SH-48 JCT.            

(RW FOR 2412204)
24122(05) FFY 2011

$90,640Let 04/20110.500 Mi.SH066Div. 8CREEK

UTILITIES

SH-66: OVER SAND CREEK, 1.8 MILES NORTH OF THE NORTH SH-48 JCT.           

(UT FOR 2412204)
24122(06) FFY 2011

$60,358Let 04/20110.500 Mi.SH066Div. 8CREEK

RIGHT OF WAY

SH-66: OVER SAND CREEK (NORTH & SOUTHBOUND), 0.8 MILES NORTH OF THE 

NORTH SH-48 JCT.  (RW FOR 2412304)
24123(05) FFY 2011

$213,910Let 04/20110.500 Mi.SH066Div. 8CREEK

UTILITIES

SH-66: OVER SAND CREEK (NORTH & SOUTHBOUND), 0.8 MILES NORTH OF THE 

NORTH SH-48 JCT.  (UT FOR 2412304)
24123(06) FFY 2011

$142,445Let 11/20100.500 Mi.SH066Div. 8CREEK

GRADE, DRAIN & SURFACE

US-183: FR WASHITA RIVER EXT NORTH THOUGH ARAPAHO(RECONST TO 

4-LANE UNDIVIDED)                                    SMC 80/20
09278(04) FFY 2011

$7,335,580Let 07/20113.050 Mi.US183Div. 5CUSTER

BRIDGE WATER PROOF SEAL

DIVISION FIVE SILANE PROJECTS (WATERPROOFING SEAL)
24377(04) FFY 2011

$115,708Let 05/20110.000 Mi.Div. 5CUSTER

BRIDGE & APPROACHES

SH-10: OVER ELK RIVER APPROX 1.35 MILES SOUTH OF OTTAWA C/L
10441(04) FFY 2011

$11,677,000Let 07/20110.340 Mi.SH010Div. 8DELAWARE

GRADE, DRAIN & SURFACE

US-59: FROM APPROX. 1 MILE NORTH OF US-59/SH-10 JCT., NORTH APPROX. 

3.25MILES  IN GROVE (DRAINAGE & SURFACING AT VARIOUS LOCATIONS)
15015(14) FFY 2011

$500,000Let 07/20113.250 Mi.US059Div. 8DELAWARE
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RIGHT OF WAY

US-270/SH-3: FROM 5.7 MI SE OF US-60 IN SEILING, SE 16.0 MI(ROW FOR 

FUTURE 4 LANE), R/W FOR 17671(09)(10)(23) & (13)(14)(24).
26238(04) FFY 2011

$3,422,760Let 08/201116.000 Mi.US270Div. 5DEWEY

UTILITIES

US-270/SH-3: INTERSECTION MODIFICATION AT THE SH-51 EAST JCTUT FOR 

26491(04)
26491(05) FFY 2011

$13,795Let 01/20111.000 Mi.US270Div. 5DEWEY

PAVEMENT REHABILITATION

SH-46: WITHIN THE LIMITS OF GAGE
28091(04) FFY 2011

$60,000Let 03/20110.620 Mi.SH046Div. 6ELLIS

RIGHT OF WAY

SH-132 OVER TURKEY CR, APPROX. 13.3 MI NORTH OF THE KINGFISHER C/L RW 

FOR 24161(04)
24161(05) FFY 2011

$84,847Let 11/20100.100 Mi.SH132Div. 4GARFIELD

UTILITIES

SH-132 OVER TURKEY CR, APPROX. 13.3 MI NORTH OF THE KINGFISHER C/L UT 

FOR 24161(04)
24161(06) FFY 2011

$82,406Let 11/20100.100 Mi.SH132Div. 4GARFIELD

RIGHT OF WAY

SH-19 OVER WASHITA RIVER, FROM 0.74 MI EAST OF US-77, EAST 1.46 MI (RW 

FOR 21786(04))
21786(05) FFY 2011

$248,240Let 08/20111.460 Mi.SH019Div. 3GARVIN

UTILITIES

SH-19 OVER WASHITA RIVER, FROM 0.74 MI EAST OF US-77, EAST 1.46 MI (UT 

FOR 21786(04))
21786(06) FFY 2011

$139,707Let 08/20111.460 Mi.SH019Div. 3GARVIN

RIGHT OF WAY

SH-74 OVER UNNAMED CREEK, 6.6 MI NORTH OF CARTER C/L (RW FOR 

23263(04))
23263(05) FFY 2011

$248,230Let 08/20110.200 Mi.SH074Div. 3GARVIN

UTILITIES

SH-74 OVER UNNAMED CREEK, 6.6 MI NORTH OF CARTER C/L (UT FOR 

23263(04))
23263(06) FFY 2011

$139,706Let 08/20110.200 Mi.SH074Div. 3GARVIN

BRIDGE & APPROACHES

SH-37: OVER BUGGY CREEK, 0.6 MI. EAST OF US-81
20960(04) FFY 2011

$2,977,428Let 04/20110.050 Mi.SH037Div. 7GRADY

LANDSCAPING

US-81 MITIGATION FOR LOSS OF WETLANDS DUE TO J.P. 20227(04) CANADIAN 

RIVERBRIDGE CONSTRUCTION
27991(04) FFY 2011

$200,000Let 11/20100.220 Mi.US081Div. 7GRADY

INTERSECT MODIF

SH-4 INTERSECTION IMPROVEMENT AT SILVER CITY RIDGE ROAD BEGIN 

APPROX 2.0MIS N OF SH-37 EXTEND N APPROX 0.25 MIS
28001(04) FFY 2011

$200,000Let 07/20110.250 Mi.SH004Div. 7GRADY

PAVEMENT REHABILITATION

US-81B WITHIN THE LIMITS OF RUSH SPRINGS
28089(04) FFY 2011

$210,000Let 03/20111.440 Mi.US081BDiv. 7GRADY

RIGHT OF WAY

US-60: OVER POND CREEK APPROX. 1.5 MILE EAST OF THE JCT. OF 

US-60/SH-74
21849(05) FFY 2011

$248,240Let 11/20100.100 Mi.US060Div. 4GRANT

UTILITIES

US-60: OVER POND CREEK APPROX. 1.5 MILE EAST OF THE JCT. OF 

US-60/SH-74
21849(06) FFY 2011

$139,706Let 11/20100.100 Mi.US060Div. 4GRANT

RIGHT OF WAY

US-81: OVER POLE CAT & UNNAMED CREEKS APPROX. 6.0 & 6.7 MILE N. OF THE 

JCT OF US-81/SH-11  (ROW FOR 21851(04)
21851(05) FFY 2011

$496,481Let 11/20101.880 Mi.US081Div. 4GRANT

UTILITIES

US-81: OVER POLE CAT & UNNAMED CREEKS APPROX. 6.0 & 6.7 MILE N. OF THE 

JCT OF US-81/SH-11  (UT FOR 21851(04)
21851(06) FFY 2011

$279,412Let 11/20101.880 Mi.US081Div. 4GRANT

RIGHT OF WAY

SH-11 OVER SAND CR, APPROX. 6.1 MI EAST OF THE ALFALFA C/L RW FOR 

24174(04)
24174(05) FFY 2011

$84,847Let 11/20100.100 Mi.SH011Div. 4GRANT

UTILITIES

SH-11 OVER SAND CR, APPROX. 6.1 MI EAST OF THE ALFALFA C/L UT FOR 

24174(04)
24174(06) FFY 2011

$82,406Let 11/20100.100 Mi.SH011Div. 4GRANT

RIGHT OF WAY

US-64 OVER COLDWATER, SAND & 3 UNNAMED CREEKS, APPROX. 6.5 MI TO 7.5 

MILES E. OF THE ALFALFA C/L   RW FOR 24175(04)
24175(05) FFY 2011

$992,961Let 11/20101.100 Mi.US064Div. 4GRANT

UTILITIES

US-64 OVER COLDWATER, SAND & 3 UNNAMED CREEKS, APPROX. 6.5 MI TO 7.5 

MILES E. OF THE ALFALFA C/L  UT FOR 24175(04)
24175(06) FFY 2011

$558,824Let 11/20101.100 Mi.US064Div. 4GRANT

RIGHT OF WAY

SH-11 OVER POLECAT CR, APPROX. 5.9 MI EAST OF US-81 RW FOR 24176(04)
24176(05) FFY 2011

$84,847Let 11/20100.100 Mi.SH011Div. 4GRANT

UTILITIES

SH-11 OVER POLECAT CR, APPROX. 5.9 MI EAST OF US-81 UT FOR 24176(04)
24176(06) FFY 2011

$82,406Let 11/20100.100 Mi.SH011Div. 4GRANT

RIGHT OF WAY

SH-11: FROM 6.43 MI EAST OF THE ALFALFA C/L EAST 6.57 MI RW FOR 

24429(04)(05)
24429(06) FFY 2011

$515,000Let 11/20106.570 Mi.SH011Div. 4GRANT

UTILITIES

SH-11: FROM 6.43 MI EAST OF THE ALFALFA C/L EAST 6.57 MI UT FOR 

24429(04)(05)
24429(07) FFY 2011

$515,000Let 11/20106.570 Mi.SH011Div. 4GRANT
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SURFACE

SH-6: FR APPROX 1 MILE NORTH OF SH 9 JCT, EXTEND NORTH 4 MILES.NORTH 

OF GRANITE (SURFACE FOR 10100(04))
10100(07) FFY 2011

$4,841,000Let 01/20114.000 Mi.SH006Div. 5GREER

BRIDGE PAINTING

BRIDGE PAINT (SITES TO BE DETERMINED)
20937(04) FFY 2011

$550,000Let 03/20110.000 Mi.Div. 6HARPER

JOINT SEAL/REPAIR

BRIDGE JOINT (SITES TO BE DETERMINED)
20937(05) FFY 2011

$150,000Let 03/20110.000 Mi.Div. 6HARPER

BRIDGE WATER PROOF SEAL

DIVISION 6 SILANE PROJECTS (WATERPROOFING SEAL)
23274(08) FFY 2011

$51,500Let 04/20110.000 Mi.Div. 6HARPER

RIGHT OF WAY

US-183: FR THE HARPER/WOODWARD C/L., EXT. N. 4.6 MI.(RW FOR 24224(04)
24224(05) FFY 2011

$946,807Let 11/20104.600 Mi.US183Div. 6HARPER

SAFETY IMPROVEMENT

DIVISION SIX SAFETY IMPROVEMENTS(SITES TO BE DETERMINED)
27005(04) FFY 2011

$250,000Let 05/20110.000 Mi.Div. 6HARPER

BRIDGE & APPROACHES

SH-9, OVER SNAKE CREEK, 5.5 MILES EAST OF JCT SH-2.
23101(04) FFY 2011

$3,658,544Let 04/20110.020 Mi.SH009Div. 1HASKELL

BRIDGE & APPROACHES

SH-9, OVER KINGS CREEK, 1 MILE EAST OF JCT SH-2
23102(04) FFY 2011

$2,413,918Let 04/20110.020 Mi.SH009Div. 1HASKELL

PAVEMENT REHABILITATION

SH-31: WITHIN THE LIMITS OF KINTA
28082(04) FFY 2011

$95,000Let 03/20111.100 Mi.SH031Div. 1HASKELL

GRADE,DRAINING,BRIDGE & SURFACE

US-75: FROM INTERSECTION WITH CITY STREET IN WETUMKA, NORTHEAST 1.58 

MI (NEW ALIGNMENT) (INCLUDES RR XING)
20973(04) FFY 2011

$9,527,500Let 06/20111.580 Mi.US075Div. 3HUGHES

CROSSING IMPR. & R/R SIGNALS

US-75:  BNSF SIGNAL/SURFACE PROJECT WITHIN J/P 20973(04)
20973(08) FFY 2011

$235,719Let 06/20111.580 Mi.US075Div. 3HUGHES

RIGHT OF WAY

US-283: BEGIN APPROX 0.5 MILE NORTH OF THE RED RIVER BRIDGE & EXTEND 

NORTH4.25 MILES.   (RW FOR 24379(04)
24379(05) FFY 2011

$717,025Let 03/20114.250 Mi.US283Div. 5JACKSON

RIGHT OF WAY

US-283: BEGIN APPROX 0.1 MILE SOUTH OF SH-5 EAST & EXTEND NORTH 6.05 

MILE       (RW FOR 24379(07))
24379(08) FFY 2011

$1,198,995Let 03/20116.100 Mi.US283Div. 5JACKSON

UTILITIES

US-283: BEGIN APPROX 0.1 MILE SOUTH OF SH-5 EAST & EXTEND NORTH 6.05 

MILE.     (UT FOR 24379(07))
24379(09) FFY 2011

$1,758,691Let 03/20116.100 Mi.US283Div. 5JACKSON

PAVEMENT REHABILITATION

SH-5 WITHIN THE LIMITS OF HASTINGS
28093(04) FFY 2011

$35,000Let 03/20110.310 Mi.SH005Div. 7JEFFERSON

BRIDGE & APPROACHES

SH-78 OVER BRUSHY CREEK, SOUTH OF MILBURN
08931(04) FFY 2011

$3,615,300Let 11/20100.890 Mi.SH078Div. 3JOHNSTON

RIGHT OF WAY

SH-99 OVER UNNAMED CREEK, 2.25 MI NORTH OF SH-7 (RW FOR 20971(04))
20971(05) FFY 2011

$24,853Let 01/20110.200 Mi.SH099Div. 3JOHNSTON

UTILITIES

SH-99 OVER UNNAMED CREEK, 2.25 MI NORTH OF SH-7 (UT FOR 20971(04))
20971(06) FFY 2011

$47,863Let 01/20110.200 Mi.SH099Div. 3JOHNSTON

RIGHT OF WAY

SH-99 OVER UNNAMED CREEK, 3.68 MI NORTH OF SH-7 (RW FOR 23265(04))
23265(05) FFY 2011

$248,240Let 01/20110.200 Mi.SH099Div. 3JOHNSTON

UTILITIES

SH-99 OVER UNNAMED CREEK, 3.68 MI NORTH OF SH-7 (UT FOR 23265(04))
23265(06) FFY 2011

$139,706Let 01/20110.200 Mi.SH099Div. 3JOHNSTON

RIGHT OF WAY

SH-99 OVER DIAMOND SPRING BRANCH CREEK, 4.35 MI NORTH OF SH-7 (RW 

FOR 23266(04))
23266(05) FFY 2011

$248,240Let 01/20110.200 Mi.SH099Div. 3JOHNSTON

UTILITIES

SH-99 OVER DIAMOND SPRING BRANCH CREEK, 4.35 MI NORTH OF SH-7 (UT 

FOR 23266(04))
23266(06) FFY 2011

$139,706Let 01/20110.200 Mi.SH099Div. 3JOHNSTON

RIGHT OF WAY

US-60: OVER BOIS D'ARC CREEK APPROX. 12.9 MI EAST OF THE JCT OF 

US-60/I-35ROW FOR 21853(04)
21853(05) FFY 2011

$132,973Let 11/20100.050 Mi.US060Div. 4KAY

UTILITIES

US-60: OVER BOIS D'ARC CREEK APPROX. 12.9 MI EAST OF THE JCT OF 

US-60/I-35
21853(06) FFY 2011

$139,622Let 11/20100.050 Mi.US060Div. 4KAY

RIGHT OF WAY

US-77: OVER BIRD'S NEST CREEK APPROX. 1.3 MILE NORTH OF THE NOBLE 

C/LROW FOR 21854(04)
21854(05) FFY 2011

$248,240Let 11/20100.050 Mi.US077Div. 4KAY
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UTILITIES

US-77: OVER BIRD'S NEST CREEK APPROX. 1.3 MILE NORTH OF THE NOBLE 

C/LUT FOR 21854(04)
21854(06) FFY 2011

$139,706Let 11/20100.050 Mi.US077Div. 4KAY

RIGHT OF WAY

US-77: ADD SHOULDERS AND RESURFACE FROM NEWKIRK CITY LIMITS N. 3.2 

MI. S. OF THE KANSAS STATELINE  (RW FOR 24380(04))
24380(05) FFY 2011

$781,975Let 11/20104.500 Mi.US077Div. 4KAY

UTILITIES

US-77: ADD SHOULDERS AND RESURFACE FROM NEWKIRK CITY LIMITS N. 3.2 

MI. S. OF THE KANSAS STATELINE  (UT FOR 24380(04))
24380(06) FFY 2011

$1,339,185Let 11/20104.500 Mi.US077Div. 4KAY

PAVEMENT REHABILITATION

US-77 WITHIN THE LIMITS OF TONKAWA
28086(04) FFY 2011

$140,000Let 03/20111.920 Mi.US077Div. 4KAY

RIGHT OF WAY

SH-33: OVER CAMPBELL CREEK APPROX. 12.0 MILE EAST OF THE JCT OF 

SH-33/US-81ROW FOR 21855(04)
21855(05) FFY 2011

$248,240Let 11/20100.040 Mi.SH033Div. 4KINGFISHER

UTILITIES

SH-33: OVER CAMPBELL CREEK APPROX. 12.0 MILE EAST OF THE JCT OF 

SH-33/US-81UT FOR 21855(04)
21855(06) FFY 2011

$139,706Let 11/20100.040 Mi.SH033Div. 4KINGFISHER

RIGHT OF WAY

SH-33: OVER UNCLE JOHN'S, O'FLOW & UNNAMED CREEKS 0.5 TO 0.8 MILES E. 

OF THE JCT OF SH-33/US-81 (ROW FOR 21856(04)
21856(05) FFY 2011

$496,481Let 11/20100.060 Mi.SH033Div. 4KINGFISHER

UTILITIES

SH-33: OVER UNCLE JOHN'S, O'FLOW & UNNAMED CREEKS 0.5 TO 0.8 MILES E. 

OF THE JCT OF SH-33/US-81  (UT FOR 21856(04)
21856(06) FFY 2011

$279,412Let 11/20100.060 Mi.SH033Div. 4KINGFISHER

PAVEMENT REHABILITATION

US-81 WITHIN THE LIMITS OF KINGFISHER
28083(04) FFY 2011

$115,000Let 03/20116.350 Mi.US081Div. 4KINGFISHER

PAVEMENT REHABILITATION

US-81 WITHIN THE LIMITS OF OKARCHE
28088(04) FFY 2011

$165,000Let 03/20111.020 Mi.US081Div. 4KINGFISHER

GRADE, DRAIN & BRIDGE

US-183: FROM 1.5 MILES NORTH OF THE SH-9 WEST JCT AND EXT NORTH 2.7 

MILES. (4 LANE DIVIDED SECTION)    GRADE, DRAIN AND BRIDGE (C8-3A)
16063(44) FFY 2011

$2,800,000Let 06/20112.700 Mi.US183Div. 5KIOWA

RIGHT OF WAY

US-270 FROM 4.7 MI EAST OF THE PITTSBURG C/L, EAST 0.78 MI(REALIGNMENT)  

RW FOR 20922(04)
20922(05) FFY 2011

$30,900Let 04/20110.780 Mi.US270Div. 2LATIMER

UTILITIES

US-270 FROM 4.7 MI EAST OF THE PITTSBURG C/L, EAST 0.78 MI(REALIGNMENT)  

UT FOR 20922(04)
20922(06) FFY 2011

$10,300Let 04/20110.780 Mi.US270Div. 2LATIMER

RIGHT OF WAY

US-59 FROM SUNSET CORNERS EXTEND WEST.    (RECONST TO 4 LANE 

DIVIDED)   RW FOR JP# 17127(04)
17127(13) FFY 2011

$2,266,000Let 08/20115.000 Mi.US059Div. 2LEFLORE

UTILITIES

US 59 FROM SUNSET CORNERS EXTEND WEST.  (RECONST TO 4 LANE)   UT FOR 

17127(04)
17127(14) FFY 2011

$412,000Let 08/20115.000 Mi.US059Div. 2LEFLORE

PAVEMENT REHABILITATION

US-271: WITHIN THE LIMITS OF TALIHINA
28085(04) FFY 2011

$20,000Let 03/20111.470 Mi.US271Div. 2LEFLORE

RIGHT OF WAY

SH-18 OVER WEST BEAVER CREEK, 10.8 MI NORTH OF SH-66 (RW FOR 

23280(04))
23280(05) FFY 2011

$64,890Let 07/20110.200 Mi.SH018Div. 3LINCOLN

UTILITIES

SH-18 OVER WEST BEAVER CREEK, 10.8 MI NORTH OF SH-66 (UT FOR 

23280(04))
23280(06) FFY 2011

$152,852Let 07/20110.200 Mi.SH018Div. 3LINCOLN

RIGHT OF WAY

SH-102: FROM US-62, NORTH 2.1 MI (INCLUDES RCB EXTENSION) (RW FOR 

24227(04))
24227(05) FFY 2011

$1,463,630Let 06/20112.100 Mi.SH102Div. 3LINCOLN

UTILITIES

SH-102: FROM US-62, NORTH 2.1 MI (INCLUDES RCB EXTENSION) (UT FOR 

24227(04))
24227(06) FFY 2011

$8,292Let 06/20112.100 Mi.SH102Div. 3LINCOLN

RIGHT OF WAY

US-62: FROM 0.62 MI WEST OF LINCOLN C/L, EAST 3.65 MI TO SH-102 (INCLUDES 

INTERSECTION RECONSTRUCTION) (RW FOR 24228(04))
24228(05) FFY 2011

$3,858,380Let 06/20113.650 Mi.US062Div. 3LINCOLN

UTILITIES

US-62: FROM 0.62 MI WEST OF LINCOLN C/L, EAST 3.65 MI TO SH-102 (INCLUDES 

INTERSECTION RECONSTRUCTION) (UT FOR 24228(04))
24228(06) FFY 2011

$19,364Let 06/20113.650 Mi.US062Div. 3LINCOLN

WIDEN & RESURFACE

US-62: FROM 0.06 MI EAST OF SH-102, EAST .42 MI
24228(07) FFY 2011

$700,000Let 08/2011US062Div. 3LINCOLN

RIGHT OF WAY

US-62: FROM 0.06 MI EAST OF SH-102, EAST .42 MI (RW FOR 24228(07))
24228(08) FFY 2011

$50,000Let 03/2011US062Div. 3LINCOLN

UTILITIES

US-62: FROM 0.06 MI EAST OF SH-102, EAST .42 MI (UT FOR 24228(07))
24228(09) FFY 2011

$50,000Let 03/2011US062Div. 3LINCOLN
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RIGHT OF WAY

US-177:  INTERSECTION IMPROVEMENT AT SECTION LINE EW-75 AND EW-76 

(PENDING TRIBAL/BIA FUNDS) (RW FOR 27307(04))
27307(05) FFY 2011

$100,000Let 03/20110.400 Mi.US177Div. 3LINCOLN

UTILITIES

US-177:  INTERSECTION IMPROVEMENT AT SECTION LINE EW-75 AND EW-76 

(PENDING TRIBAL/BIA FUNDS) (UT FOR 27307(04))
27307(06) FFY 2011

$200,000Let 03/20110.400 Mi.US177Div. 3LINCOLN

RIGHT OF WAY

SH-33: OVER COTTONWOOD CREEK, NOBLE STREET RAILROAD IN 

GUTHRIE.ROW FOR 21860(04)
21860(05) FFY 2011

$409,320Let 11/20100.100 Mi.SH033Div. 4LOGAN

UTILITIES

SH-33: OVER COTTONWOOD CREEK, NOBLE STREET RAILROAD IN GUTHRIE.UT 

FOR 21860(04)
21860(06) FFY 2011

$368,745Let 11/20100.100 Mi.SH033Div. 4LOGAN

RIGHT OF WAY

US-77 OVER AN UNNAMED CR, APPROX 5.37 MI NORTH OF SH-33 RW FOR 

24214(04)
24214(05) FFY 2011

$409,320Let 11/20100.100 Mi.US077Div. 4LOGAN

UTILITIES

US-77 OVER AN UNNAMED CR, APPROX 5.37 MI NORTH OF SH-33 UT FOR 

24214(04)
24214(06) FFY 2011

$368,745Let 11/20100.100 Mi.US077Div. 4LOGAN

RIGHT OF WAY

SH-74 OVER CROW CR, APPROX 11.0 MI NORTH OF SH-33 RW FOR 24215(04)
24215(05) FFY 2011

$409,320Let 11/20100.100 Mi.SH074Div. 4LOGAN

UTILITIES

SH-74 OVER CROW CR, APPROX 11.0 MI NORTH OF SH-33 UT FOR 24215(04)
24215(06) FFY 2011

$368,745Let 11/20100.100 Mi.SH074Div. 4LOGAN

SHOULDER IMPROVEMENT & RESURFACE

SH-33: ADD SHOULDERS AND RESURFACE FROM 4.51 MI. E. OF THE KINGFISHER 

C/L E. 1 MI. TO SH-74
24381(04) FFY 2011

$824,000Let 03/20111.000 Mi.SH033Div. 4LOGAN

UTILITIES

SH-32: OVER HICKORY CREEK, 8.0 MILES EAST OF MARIETTA UT FOR 20964(04)
20964(06) FFY 2011

$139,706Let 11/20100.140 Mi.SH032Div. 7LOVE

TRAFFIC SIGNALS

I-35 SIGNAL LIGHTS AT MILE 1 INTERCHANGE FOR NB OFF-RAMP
27990(04) FFY 2011

$350,000Let 02/20110.100 Mi.IS035Div. 7LOVE

BRIDGE & APPROACHES

SH-28: OVER BIG CABIN CREEK APPROX. 7.5 MILE EAST OF JCT OF 

SH-28/US-69.
21910(04) FFY 2011

$7,718,447Let 07/20110.150 Mi.SH028Div. 8MAYES

WIDEN, RESURFACE & BRIDGE

SH-39: FROM 1.78 MI EAST OF SH-24, EAST TO US-77 IN PURCELL
24142(04) FFY 2011

$10,857,282Let 06/20115.600 Mi.SH039Div. 3MCCLAIN

RIGHT OF WAY

US-70 FROM CHOCTAW COUNTY LINE EXTEND EAST 2.4 MILES (PARALLEL 

LANES)   R/W FOR 18853(04)
18853(05) FFY 2011

$1,030,000Let 06/20112.400 Mi.US070Div. 2MCCURTAIN

UTILITIES

US-70 FROM CHOCTAW COUNTY LINE EXTEND EAST 2.4 MILES (PARALLEL 

LANES)   UT FOR 18853(04)
18853(06) FFY 2011

$206,000Let 06/20112.400 Mi.US070Div. 2MCCURTAIN

GRADE,DRAINING,BRIDGE & SURFACE

SH-3: BEGIN 4.5 MI. E. OF PUSHMATAHA C/L AND EXTEND EAST 6.0 MI.(OK098, 

OK123)
24185(04) FFY 2011

$9,717,650Let 05/20116.000 Mi.SH003Div. 2MCCURTAIN

RIGHT OF WAY

SH-37 OVER THE RED RIVER   RW FOR 26178(04)
26178(05) FFY 2011

$50,000Let 06/20110.200 Mi.SH037Div. 2MCCURTAIN

UTILITIES

SH-37 OVER THE RED RIVER   UT FOR 26178(04)
26178(06) FFY 2011

$50,000Let 06/20110.200 Mi.SH037Div. 2MCCURTAIN

RIGHT OF WAY

US-259: FROM 8.0 MILES NORTH OF THE TEXAS STATE LINE, NORTH 5.09 MILES   

RW FOR 26343(04)
26343(05) FFY 2011

$500,000Let 08/20115.090 Mi.US259Div. 2MCCURTAIN

UTILITIES

US-259: FROM 8.0 MILES NORTH OF THE TEXAS STATE LINE, NORTH  5.09 MILES   

UT FOR 26343(04)
26343(06) FFY 2011

$100,000Let 08/20115.090 Mi.US259Div. 2MCCURTAIN

RIGHT OF WAY

SH-9: OVER RR, .4 MI. SE OF US-69B JCT(RW FOR:  21730 (04))
21730(05) FFY 2011

$319,029Let 08/20110.200 Mi.SH009Div. 1MCINTOSH

UTILITIES

SH-9: OVER RR, .4 MI. SE OF US-69B JCT.(UT FOR:  21730 (04))
21730(06) FFY 2011

$267,573Let 08/20110.200 Mi.SH009Div. 1MCINTOSH

GRADE, DRAIN & SURFACE

SH-77D: JUST S. OF US-77, EXT SOUTHEASTERLY 1.8 MILES TO FALLSCREEK 

ASSEMBLY
20303(04) FFY 2011

$3,372,169Let 01/20111.800 Mi.SH077DDiv. 7MURRAY

GRADE, DRAIN & SURFACE

US-177: RAMPS AT THE CHICKASAW T/P, APPROX 2.0 MI NORTH OF SH-7
26241(04) FFY 2011

$3,200,000Let 03/20110.500 Mi.T0000Div. 7MURRAY

PAVEMENT REHABILITATION

SH-7 WITHIN THE  LIMITS OF SULPHUR
28090(04) FFY 2011

$150,000Let 03/20113.710 Mi.SH007Div. 7MURRAY
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BRIDGE WATER PROOF SEAL

DIVISION WIDE (BRIDGE WATERPROOF SEAL),  FOR DIVISION (1) SILANE
23105(08) FFY 2011

$51,500Let 04/20110.100 Mi.Div. 1MUSKOGEE

PAVEMENT REHABILITATION

SH 72: WITHIN THE LIMITS OF COUNCIL HILL
28078(04) FFY 2011

$175,000Let 03/20110.500 Mi.SH072Div. 1MUSKOGEE

PAVEMENT REHABILITATION

US 62: WITHIN THE LIMITS OF BOYNTON
28079(04) FFY 2011

$250,000Let 03/20110.600 Mi.US062Div. 1MUSKOGEE

GRADE, DRAIN & BRIDGE

US-64 FROM BOUNDARY STREET IN PERRY & EXT EAST 7.0 MILE
20311(04) FFY 2011

$8,549,062Let 04/20117.000 Mi.US064Div. 4NOBLE

BRIDGE PAINTING

DIVISION 4 PAINT AND JOINT PROJECTS
20978(04) FFY 2011

$1,030,000Let 03/20110.000 Mi.Div. 4NOBLE

RIGHT OF WAY

US-177: FR US-64 (BILLS CORNER), EXT NORTH 6.1 MILES R/W FOR 20983(04)
20983(05) FFY 2011

$1,376,274Let 11/20106.100 Mi.US177Div. 4NOBLE

UTILITIES

US-177: FR US-64 (BILLS CORNER), EXT NORTH 6.1 MILES UT FOR 20983(04)
20983(06) FFY 2011

$1,099,879Let 11/20106.100 Mi.US177Div. 4NOBLE

RIGHT OF WAY

US-64: OVER COW CREEK APPROX. 0.7 MILE EAST OF JCT. OF US-64/US-77. 

(RW FOR 21862(04))
21862(05) FFY 2011

$248,240Let 11/20100.050 Mi.US064Div. 4NOBLE

UTILITIES

US-64: OVER COW CREEK APPROX. 0.7 MILE EAST OF JCT. OF US-64/US-77. (UT 

FOR 21862(04))
21862(06) FFY 2011

$139,706Let 11/20100.050 Mi.US064Div. 4NOBLE

BRIDGE WATER PROOF SEAL

DIVISION WIDE BRIDGE WATERPROOF SEAL FOR DIVISION (4) SILANE
23306(08) FFY 2011

$103,000Let 04/20110.100 Mi.Div. 4NOBLE

RIGHT OF WAY

SH-28: OVER BIG CREEK APPROX. 4.5 MILES NORTH OF JCT. OF SH-28/US-60 

(RW FOR 2312804)
23128(05) FFY 2011

$150,000Let 03/20110.120 Mi.SH028Div. 8NOWATA

UTILITIES

SH-28: OVER BIG CREEK APPROX. 4.5 MILES NORTH OF JCT. OF SH-28/US-60 

(UT FOR 2312804)
23128(06) FFY 2011

$100,000Let 03/20110.120 Mi.SH028Div. 8NOWATA

BRIDGE REHABILITATION

US-169: OVER CALIFORNIA CREEK, APPROX. 3.5 MILES NORTH OF JCT. 

US-169/US-60
23129(04) FFY 2011

$1,900,000Let 09/20110.100 Mi.US169Div. 8NOWATA

RIGHT OF WAY

US-169: OVER CALIFORNIA CREEK, APPROX. 3.5 MILES NORTH OF JCT. 

US-169/US-60 (RW FOR 2312904)
23129(05) FFY 2011

$397,398Let 04/20110.100 Mi.US169Div. 8NOWATA

UTILITIES

US-169: OVER CALIFORNIA CREEK, APPROX. 3.5 MILES NORTH OF JCT. 

US-169/US-60 (UT FOR 2312904)
23129(06) FFY 2011

$338,000Let 04/20110.100 Mi.US169Div. 8NOWATA

PAVEMENT REHABILITATION

US-60: WITHIN THE LIMITS OF NOWATA
28094(04) FFY 2011

$220,000Let 03/20113.060 Mi.US060Div. 8NOWATA

BRIDGE REPAIR

I-40: COUNTY ROAD UNDER I-40
27140(04) FFY 2011

$250,000Let 04/20110.020 Mi.IS040Div. 3OKFUSKEE

GRADE,DRAINING,BRIDGE & SURFACE

I-235: SOUTHBOUND TO WESTBOUND OFF RAMPS AT THE I-235/I-44 

INTERCHANGE  (PHASE 2A)  REMAINING DIV 4 CIP FUND MATCH
09033(40) FFY 2011

$24,771,508Let 01/20110.050 Mi.IS235Div. 4OKLAHOMA

SURFACE

I-40 CROSSTOWN: WP 1.3, SURFACING FROM THE OKLAHOMA CITY CANAL 

WEST 1.3 MI  (OK134)
17428(23) FFY 2011

$20,634,511Let 03/20111.280 Mi.IS040Div. 4OKLAHOMA

BRIDGE & APPROACHES

I-40 CROSSTOWN: WP 1.4, PEDESTRIAN BRIDGE IN THE VICINITY OF HARVEY 

AVE.
17428(24) FFY 2011

$3,500,000Let 03/20110.150 Mi.IS040Div. 4OKLAHOMA

GRADE, DRAIN & SURFACE

I-235/HARRISON AVE. NORTH BOUND OFF RAMP RELOCATION TO 10TH STREET 

IN OKLAHOMA CITY  (DEMO = OK027)
23660(04) FFY 2011

$816,200Let 07/20110.200 Mi.IS235Div. 4OKLAHOMA

RIGHT OF WAY

SH-66: ADD SHOULDERS & RESURFACE BEG APPROX. 14.13 MILE EAST OF I-35 

& EXT. EAST APPROX. 2.37 MILE TO THE LINCOLN C/L (RW FOR 24357(04))
24357(05) FFY 2011

$810,865Let 11/20102.370 Mi.SH066Div. 4OKLAHOMA

UTILITIES

SH-66: ADD SHOULDERS & RESURFACE BEG APPROX. 14.13 MILE EAST OF I-35 

& EXT. EAST APPROX. 2.37 MILE TO THE LINCOLN C/L (UT FOR 24357(04))
24357(06) FFY 2011

$659,927Let 11/20102.370 Mi.SH066Div. 4OKLAHOMA

CABLE BARRIER

I-240: CABLE BARRIER FROM DOUGLAS BLVD. E. 5.0 MILES TO I-40
28014(04) FFY 2011

$600,000Let 04/20115.000 Mi.IS240Div. 4OKLAHOMA

RIGHT OF WAY

US-266: OVER COAL CREEK, 3.7 MI. E OF JCT US-62/US-75.(RW FOR 21738(04))
21738(05) FFY 2011

$136,166Let 01/20110.200 Mi.US266Div. 1OKMULGEE
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UTILITIES

US-266: OVER COAL CREEK, 3.7 MI. E OF JCT US-62/US-75.(UT FOR 21378(04))
21738(06) FFY 2011

$149,783Let 01/20110.200 Mi.US266Div. 1OKMULGEE

RIGHT OF WAY

US-75A BEG AT JCT US-75A/SH-16 & EXTEND NORTH 8.0 MILE TO THE CREEK 

C/L.(RW FOR 24369(04)(05))
24369(06) FFY 2011

$1,616,000Let 09/20118.000 Mi.US075ADiv. 1OKMULGEE

RIGHT OF WAY

US-60: BEGIN JCT. US-60/SH-35 & EXTEND EAST 4.96 MILES (RW FOR 2423304)
24233(05) FFY 2011

$861,915Let 04/20114.960 Mi.US060Div. 8OSAGE

UTILITIES

US-60: BEGIN JCT. US-60/SH-35 & EXTEND EAST 4.96 MILES (UT FOR 2423304)
24233(06) FFY 2011

$1,478,144Let 04/20114.960 Mi.US060Div. 8OSAGE

PAVEMENT REHABILITATION

SH-18: WITHIN THE LIMITS OF FAIRFAX
28092(04) FFY 2011

$110,000Let 03/20110.960 Mi.SH018Div. 8OSAGE

BRIDGE & APPROACHES

US-59: OVER SL & SF RAILROAD, 7.0 MILES NORTHWEST OF DELAWARE 

COUNTY LINE
20894(04) FFY 2011

$7,502,590Let 07/20110.030 Mi.US059Div. 8OTTAWA

BRIDGE PAINTING

US-60: NEOSHO RIVER, 11.2 MI. EAST OF US69
27085(04) FFY 2011

$1,081,500Let 03/20110.500 Mi.US060Div. 8OTTAWA

BRIDGE PAINTING

US-60: SPRING RIVER,  11.3 MI. EAST OF US69
27094(04) FFY 2011

$1,081,500Let 03/20110.300 Mi.US060Div. 8OTTAWA

PAVEMENT REHABILITATION

US-69: WITHIN THE LIMITS OF MIAMI
28096(04) FFY 2011

$105,000Let 03/20113.620 Mi.US069Div. 8OTTAWA

RIGHT OF WAY

SH-18: OVER ARKANSAS RIVER, FROM EAST EDGE OF RALSTON, IN PAWNEE 

CO.,NORTH APPROX. 0.86 MILES ( .5 MILES IN OSAGE CO.)   RW FOR 20895(04)
20895(05) FFY 2011

$98,880Let 04/20110.280 Mi.SH018Div. 8PAWNEE

UTILITIES

SH-18: OVER ARKANSAS RIVER, FROM EAST EDGE OF RALSTON, IN PAWNEE 

CO.,NORTH APPROX. 0.83 MLES (. 5 MILES IN OSAGE CO.)   UT FOR 20895(04)
20895(06) FFY 2011

$51,500Let 04/20110.780 Mi.SH018Div. 8PAWNEE

RIGHT OF WAY

US-64: OVER SL & SF RAILROAD, 6.1 MILES EAST OF SH-18 RW FOR 20897(04)
20897(05) FFY 2011

$324,450Let 03/20110.030 Mi.US064Div. 8PAWNEE

UTILITIES

US-64: OVER SL & SF RAILROAD, 6.1 MILES EAST OF SH-18 UT FOR 20897(04)
20897(06) FFY 2011

$237,930Let 03/20110.030 Mi.US064Div. 8PAWNEE

RIGHT OF WAY

US-64: OVER AN UNNAMED CREEK, 1.9 MILES EAST OF NOBLE COUNTY LINE 

(BOX STR) RW FOR 20898(04) (TIED W/ 2089605)
20898(05) FFY 2011

$184,000Let 02/20110.010 Mi.US064Div. 8PAWNEE

UTILITIES

US-64: OVER AN UNNAMED CREEK, 1.9 MILES EAST OF NOBLE COUNTY LINE 

(BOX STR) UT FOR 20898(04)  (TIED W/ 2089606)
20898(06) FFY 2011

$115,800Let 02/20110.010 Mi.US064Div. 8PAWNEE

RIGHT OF WAY

US-64: PEDESTRIAN BRIDGE OVER US-64, APPROX. 0.2 MILES SOUTH OFJCT. 

US-64/SH-99  (RW FOR 2315804)
23158(05) FFY 2011

$409,940Let 04/20110.050 Mi.US064Div. 8PAWNEE

UTILITIES

US-64: PEDESTRIAN BRIDGE OVER US-64, APPROX. 0.2 MILES SOUTH OFJCT. 

US-64/SH-99 (UT FOR 2315804)
23158(06) FFY 2011

$368,740Let 04/20110.050 Mi.US064Div. 8PAWNEE

SURFACE

SH-33: FROM THE NEW ALIGNMENT OVER THE CIMARRON RIVER EXT EAST 

APPROX 2.85 MILE   (SURFACE FOR 06351(08))
20331(06) FFY 2011

$5,375,000Let 03/20112.850 Mi.SH033Div. 4PAYNE

SURFACE

SH-33 BEG APPROX 3.72 MILE EAST OF LOGAN  C/L & EXT EAST APPROX. 4.0 

MILE. (SURFACE FOR 20331(07))
20331(08) FFY 2011

$6,150,421Let 03/20114.180 Mi.SH033Div. 4PAYNE

GRADE,DRAINING,BRIDGE & SURFACE

US-177: FROM THE LINCOLN C/L N. TO THE PERKINS CITY LIMITS, INCLUDES 

BRIDGE REPLACEMENTS AT THE CIMARRON RIVER & DUGOUT CREEK
20332(04) FFY 2011

$7,135,181Let 08/20112.210 Mi.US177Div. 4PAYNE

RIGHT OF WAY

SH-18: OVER SALT CREEK APPROX. 0.3 MILE SOUTH OF THE PAWNEE COUNTY 

LINE. (RW FOR 21867(04))
21867(05) FFY 2011

$248,240Let 11/20100.060 Mi.SH018Div. 4PAYNE

UTILITIES

SH-18: OVER SALT CREEK APPROX. 0.3 MILE SOUTH OF THE PAWNEE COUNTY 

LINE. (UT FOR 21867(04))
21867(06) FFY 2011

$139,706Let 11/20100.060 Mi.SH018Div. 4PAYNE

RIGHT OF WAY

SH-33: OVER AN UNNAMED CREEK APPROX. 3.2 MILE WEST OF JCT OF 

SH-33/SH-108 & EXTENDING EAST 1.77 MILE.  (ROW FOR 21868(05)
21868(05) FFY 2011

$307,577Let 11/20101.770 Mi.SH033Div. 4PAYNE

UTILITIES

SH-33: OVER AN UNNAMED CREEK APPROX. 3.2 MILE WEST OF JCT OF 

SH-33/SH-108 & EXTENDING EAST 1.77 MILE.  (UT FOR 21868(004)
21868(06) FFY 2011

$490,284Let 11/20101.770 Mi.SH033Div. 4PAYNE

GRADE, DRAIN & SURFACE

US-177: BEG. APPROX. 1.5 MILE SOUTH OF JCT OF SH-33 & EXTENDING NORTH
21932(04) FFY 2011

$6,188,679Let 02/20111.500 Mi.US177Div. 4PAYNE
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BRIDGE PAINTING

DIVISION 3: BRIDGE PAINT PROJECTS
20994(04) FFY 2011

$700,000Let 04/20110.000 Mi.Div. 3PONTOTOC

JOINT SEAL/REPAIR

DIVISION 3: BRIDGE JOINT SEAL/REPAIR PROJECTS
20995(04) FFY 2011

$300,000Let 04/20110.000 Mi.Div. 3PONTOTOC

BRIDGE & APPROACHES

SH-48 OVER SINCERE CREEK, 7.76 MI NORTH OF COAL C/L
21001(04) FFY 2011

$1,714,972Let 04/20110.200 Mi.SH048Div. 3PONTOTOC

BRIDGE & APPROACHES

SH-99 OVER BOIS D'ARC CREEK, 4.57 MI SOUTH OF SH-3
21843(04) FFY 2011

$757,050Let 01/20110.200 Mi.SH099Div. 3PONTOTOC

BRIDGE WATER PROOF SEAL

DIVISION 3: BRIDGE WATER PROOFING SEAL (SILANE)
22973(09) FFY 2011

$100,000Let 04/20110.000 Mi.Div. 3PONTOTOC

WIDEN & RESURFACE

SH-18: FROM COUNTY ROAD (EW-108), NORTH TO SH-62 IN MEEKER (OK071)
05859(10) FFY 2011

$9,653,204Let 08/20113.850 Mi.SH018Div. 3POTTAWATOMIE

BRIDGE & APPROACHES

SH-102 OVER UNNAMED CREEK, 3.9 MI SOUTH OF SH-9
21787(04) FFY 2011

$264,538Let 11/20100.200 Mi.SH102Div. 3POTTAWATOMIE

RIGHT OF WAY

SH-102 OVER NORTH CANADIAN RIVER, 0.7 MI NORTH OF US-270 (RW FOR 

23287(04))
23287(05) FFY 2011

$406,850Let 11/20100.200 Mi.SH102Div. 3POTTAWATOMIE

UTILITIES

SH-102 OVER NORTH CANADIAN RIVER, 0.7 MI NORTH OF US-270 (UT FOR 

23287(04))
23287(06) FFY 2011

$43,775Let 11/20100.200 Mi.SH102Div. 3POTTAWATOMIE

RIGHT OF WAY

I-40: INGRESS/EGRESS IMPROVEMENT AT MILE MARK 187 (RW FOR 27133(04))  

(PENDING FUNDING BY OTHERS)
27133(05) FFY 2011

$2,400,000Let 02/20111.160 Mi.IS040Div. 3POTTAWATOMIE

UTILITIES

I-40: INGRESS/EGRESS IMPROVEMENT AT MILE MARK 187 (UT FOR 27133(04))  

(PENDING FUNDING BY OTHERS)
27133(06) FFY 2011

$140,000Let 02/20111.160 Mi.IS040Div. 3POTTAWATOMIE

RIGHT OF WAY

SH-9: INTERSECTION SAFETY IMPROVEMENT AT JCT NS343, NS 345, SH-9A 

SOUTH & SH-9A NORTH  (RW FOR 28041(04)  (0K069)
28041(05) FFY 2011

$250,000Let 08/20110.080 Mi.US270Div. 3POTTAWATOMIE

UTILITIES

SH-9: INTERSECTION SAFETY IMPROVEMENT AT JCT NS343, NS 345, SH-9A 

SOUTH & SH-9A NORTH  (UT FOR 28041(04)  (0K069)
28041(06) FFY 2011

$150,000Let 08/20110.080 Mi.US270Div. 3POTTAWATOMIE

JOINT SEAL/REPAIR

DIVISION 2 BRIDGE MAINTENANCE(JOINT SEAL/REPAIR PROJECTS)
20920(04) FFY 2011

$1,030,000Let 04/20110.000 Mi.Div. 2PUSHMATAHA

BRIDGE WATER PROOF SEAL

DIVISION WIDE (BRIDGE WATERPROOF SEAL), FOR DIVISION (2) SILANE
23144(08) FFY 2011

$51,500Let 04/20110.100 Mi.Div. 2PUSHMATAHA

RIGHT OF WAY

SH-93 FROM THE CHOCTAW C/L, NORTH 3.0 MI   RW FOR 24332(04)
24332(05) FFY 2011

$600,000Let 05/20113.000 Mi.SH093Div. 2PUSHMATAHA

UTILITIES

SH-93 FROM THE CHOCTAW C/L, NORTH 3.0 MI   UT FOR 24332(04)
24332(06) FFY 2011

$900,000Let 05/20113.000 Mi.SH093Div. 2PUSHMATAHA

RIGHT OF WAY

SH-33: OVER NINE-MILE CREEK APPROXIMATELY 11.4 MILE EAST OF THE 

JUNCTIONOFSH-33/US-283     R/W FOR 21702(04)                      80/20 SMC
21702(05) FFY 2011

$244,596Let 11/20100.500 Mi.SH033Div. 5ROGER MILLS

UTILITIES

SH-33: OVER NINE-MILE CREEK APPROXIMATELY 11.4 MILE EAST OF THE 

JUNCTIONOFSH-33/US-283    UT FOR 21702(04)                      80/20 SMC
21702(06) FFY 2011

$139,706Let 11/20100.500 Mi.SH033Div. 5ROGER MILLS

RIGHT OF WAY

I-44: INTERCHANGE AT 163RD STREET IN THE CITY OF TULSA   (RW FOR 

20315(04) ( IM EARMARK)
20315(05) FFY 2011

$4,425,243Let 09/20110.040 Mi.IS044Div. 8ROGERS

UTILITIES

I-44: INTERCHANGE AT 163RD STREET   UT FOR 20315(04)  (IM EARMARK)
20315(06) FFY 2011

$2,232,237Let 09/20110.040 Mi.IS044Div. 8ROGERS

UTILITIES

SH-66: OVER BIRD CREEK (SOUTHBOUND) & ROAD UNDER, 3.68 MILES NORTH 

OF I-44           (UT FOR 2089904)
20899(06) FFY 2011

$500,000Let 04/20110.160 Mi.SH066Div. 8ROGERS

RIGHT OF WAY

SH-66: OVER BIRD CREEK(SOUTHBOUND) & ROAD UNDER, 3.68 MILES NORTH 

OF I-44          (R/W FOR 2089904)
20899(07) FFY 2011

$200,000Let 04/20110.160 Mi.SH066Div. 8ROGERS

RIGHT OF WAY

SH-66: OVER PRYOR CREEK, APPROX. 0.9 MILES NORTHEAST OF JCT. 

SH-66/SH-28 (RW FOR 2192004)
21920(05) FFY 2011

$241,010Let 06/20110.100 Mi.SH066Div. 8ROGERS

UTILITIES

SH-66: OVER PRYOR CREEK, APPROX. 0.9 MILES NORTHEAST OF JCT.  

SH-66/SH-28 (UT FOR 2192004)
21920(06) FFY 2011

$134,638Let 06/20110.100 Mi.SH066Div. 8ROGERS
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RIGHT OF WAY

SH-20: INTERSECTION AT SH-20 & CLUBHOUSE/SOUTHAVEN ROAD, APPROX. 

9.5 MILES EAST OF TULSA COUNTY LINE (RW FOR 27167(04)
27167(05) FFY 2011

$257,500Let 04/20110.100 Mi.SH020Div. 8ROGERS

UTILITIES

SH-20: INTERSECTION AT SH-20 & CLUBHOUSE/SOUTHAVEN ROAD, APPROX. 

9.5 MILES EAST OF TULSA COUNTY LINE (UT FOR 27167(04)
27167(06) FFY 2011

$257,500Let 04/20110.100 Mi.SH020Div. 8ROGERS

RIGHT OF WAY

US-64: OVER BIG SALLISAW CREEK, 3.1 MILES WEST OF US-59 IN SALLISAW.   

RW FOR 09242(06)
09242(15) FFY 2011

$297,398Let 07/20110.070 Mi.US064Div. 1SEQUOYAH

UTILITIES

US-64: OVER BIG SALLISAW CREEK, 3.1 MILES WEST OF US-59 IN SALLISAW.UT 

FOR 09242(06)
09242(16) FFY 2011

$358,000Let 07/20110.070 Mi.US064Div. 1SEQUOYAH

RESURFACE

I-40: FROM MP 303 TO MP 308, BEGIN AT DWIGHT MISSION ROAD EXT EAST 5.0 

MI.
28028(04) FFY 2011

$2,185,000Let 05/20115.040 Mi.IS040Div. 1SEQUOYAH

BRIDGE REPAIR

DIVISION 7 BRIDGE MAINTENANCE(BRIDGE PAINT & JOINT REPAIR PROJECTS)
20952(04) FFY 2011

$920,000Let 06/20110.000 Mi.Div. 7STEPHENS

BRIDGE WATER PROOF SEAL

  DIVISION WIDE BRIDGE WATERPROOFING SEAL FOR DIVISION 7 (FFY2011)
23125(08) FFY 2011

$80,000Let 04/20110.000 Mi.Div. 7STEPHENS

SURFACE

US-54: FR APPROX. 5.0 MILE NORTH OF OPTIMA NORTH TO 1.25 MILES SOUTH 

OF US64 IN HOOKER (2 NEW LANES)
14971(13) FFY 2011

$9,786,643Let 11/20104.700 Mi.US054Div. 6TEXAS

R/R CROSSING SURF

US-54: FR APPROX. 5.0 MILE NORTH OF OPTIMA NORTH TO 1.25 MILES SOUTH 

OF US64 IN HOOKER (RAILROAD CROSSING WITHIN 14971(13)
14971(34) FFY 2011

$30,900Let 11/20106.000 Mi.US054Div. 6TEXAS

BRIDGE PAINTING

BRIDGE PAINT & REHAB ( LOCATED WITHIN THE WEST & NORTH LEGS OF IDL)   

(IM EARMARK)
21901(04) FFY 2011

$7,500,000Let 03/20110.000 Mi.Div. 8TULSA

RIGHT OF WAY

SH-266 OVER US-169 APPROX. 5.8 MILE NORTH OF JCT US-169/I-44.(RW FOR 

2316704)
23167(05) FFY 2011

$409,940Let 04/20110.040 Mi.SH266Div. 8TULSA

UTILITIES

SH-266 OVER US-169 APPROX. 5.8 MILE NORTH OF JCT US-169/I-44.(UT FOR 

2316704)
23167(06) FFY 2011

$368,740Let 04/20110.040 Mi.SH266Div. 8TULSA

BRIDGE WATER PROOF SEAL

2011 DIVISION 8 SILANE PROJECTS (BRIDGES TO BE DETERMINED LATER)
23185(08) FFY 2011

$103,000Let 04/20110.000 Mi.Div. 8TULSA

RIGHT OF WAY

US-75 INTERCHANGE AT 116TH STREET NORTH                                                        

(RW FOR 2430004)
24300(05) FFY 2011

$100,000Let 04/20110.500 Mi.US075Div. 8TULSA

UTILITIES

US-75 INTERCHANGE AT 116TH STREET NORTH                                                       

(UT FOR 2430004)
24300(06) FFY 2011

$102,000Let 04/20110.500 Mi.US075Div. 8TULSA

RIGHT OF WAY

SH-11: OVER HOMINY CREEK APPROX. 7.4 MILES SOUTH OF THE WASHINGTON 

C/L(RW FOR 2436504)
24365(05) FFY 2011

$248,230Let 03/20110.500 Mi.SH011Div. 8TULSA

UTILITIES

SH-11: OVER HOMINY CREEK APPROX. 7.4 MILES SOUTH OF THE WASHINGTON 

C/L(UT FOR 2436504)
24365(06) FFY 2011

$140,080Let 03/20110.500 Mi.SH011Div. 8TULSA

RIGHT OF WAY

SH-11: OVER FLAT ROCK CREEK, APPROX. 15.2 MILES SOUTH OF THE 

WASHINGTON C/L (RW FOR 2436507)
24365(08) FFY 2011

$248,230Let 03/20110.500 Mi.SH011Div. 8TULSA

UTILITIES

SH-11: OVER FLAT ROCK CREEK, APPROX. 15.2 MILES SOUTH OF THE 

WASHINGTON C/L (UT FOR 2436507)
24365(09) FFY 2011

$140,080Let 03/20110.500 Mi.SH011Div. 8TULSA

BRIDGE & APPROACHES

I-244 OVER ARKANSAS RIVER (WESTBOUND) (IM EARMARK)
26604(04) FFY 2011

$86,480,000Let 03/20110.560 Mi.IS244Div. 8TULSA

CROSSING IMPR. & R/R SIGNALS

BNSF FORCE ACCOUNT WORK WITHIN LIMITS OF J/P 26604(04)
26604(09) FFY 2011

$10,000Let 03/20110.560 Mi.IS244Div. 8TULSA

GRADE, DRAIN & SURFACE

SH-20: FROM APPROX. 7.75 MILES EAST OF OSAGE CO. LINE EAST APPROX .6 

MILES-ON NEW ALIGNMENT (S-CURVE IN COLLINSVILLE)
27921(04) FFY 2011

$2,000,000Let 03/20110.660 Mi.SH020Div. 8TULSA

GRADE & DRAIN

SH-51: FR TAYLOR'S FERRY AREA, APPROX 7.8 MILE EAST OF JCT 

SH-51/US-69,EXT EAST TO SEQUOYAH STATE PARK IN CHEROKEE CO.
10006(07) FFY 2011

$11,742,000Let 06/20111.770 Mi.SH051Div. 1WAGONER

SAFETY IMPROVEMENT

INTERSECTION MODIFICATION & TRAFFIC SIGNALS AT SH-51/257 E AVE 

(MIDWAY RD)
27109(06) FFY 2011

$500,000Let 11/20100.070 Mi.SH051Div. 1WAGONER

PAVEMENT REHABILITATION

SH-51: WITHIN THE LIMITS OF PORTER
28081(04) FFY 2011

$75,000Let 03/20111.420 Mi.SH051BDiv. 1WAGONER

Thursday, August 5, 2010 page 11



8 YEAR CONSTRUCTION WORK PLAN REPORT   WorkPlanBook.rpt

RIGHT OF WAY

US-60: BEGIN APPROX. 2.5 MILES EAST OF US-75, IN BARTLESVILLE, & EXTEND 

EAST APPROX. 4.48 MILES TO THE NOWATA C/L   (RW FOR 24242(04)) (OK-110)
24242(05) FFY 2011

$720,154Let 07/20114.480 Mi.US060Div. 8WASHINGTON

UTILITIES

US-60: BEGIN APPROX. 2.5 MILES EAST OF US-75, IN BARTLESVILLE, & EXTEND 

EAST APPROX. 4.48 MILES TO THE NOWATA C/L   (UT FOR 2424204)(OK-084)
24242(06) FFY 2011

$1,132,339Let 07/20114.480 Mi.US060Div. 8WASHINGTON

RIGHT OF WAY

US-281 OVER CIMARRON RIVER APPROX. 0.8 MILE NORTH OF WOODS/MAJOR 

C/L.(RW FOR 23278(04))
23278(05) FFY 2011

$141,000Let 01/20111.000 Mi.US281Div. 6WOODS

UTILITIES

US-281 OVER CIMARRON RIVER APPROX. 0.8 MILE NORTH OF WOODS/MAJOR 

C/L.(UT FOR 23278(04)
23278(06) FFY 2011

$139,706Let 01/20111.000 Mi.US281Div. 6WOODS

RIGHT OF WAY

US-64 OVER UNNAMED CREEK APPROX. 3.1 MILE EAST OF JCT 

US-64/SH-14.(RW FOR 24318(04))
24318(05) FFY 2011

$220,187Let 05/20110.200 Mi.US064Div. 6WOODS

UTILITIES

US-64 OVER UNNAMED CREEK APPROX. 3.1 MILE EAST OF JCT US-64/SH-14.(UT 

FOR 24318(04))
24318(06) FFY 2011

$128,148Let 05/20110.200 Mi.US064Div. 6WOODS

SURFACE

SH 3: FROM 3.0 MILES SOUTH OF JCT. SH-50, EXTEND S.E. APPROX. 2.0 MILES 

(SURFACING PARALLEL LANES FOR 17457(14)
17457(13) FFY 2011

$1,761,331Let 06/20112.000 Mi.US183Div. 6WOODWARD

GRADE, DRAIN & BRIDGE

SH 3: FROM 3.0 MILES SOUTH OF JCT. SH-50, EXTEND S.E. APPROX. 2.0 

MILES(PARALLEL LANES INCLUDE PERSIMMON CREEK BRIDGE)
17457(14) FFY 2011

$3,427,684Let 06/20112.000 Mi.US183Div. 6WOODWARD

RIGHT OF WAY

SH-15 OVER BULL CREEK APPROX. 2.1 MILE EAST OF THE ELLIS C/L(RW FOR 

24368(04))
24368(05) FFY 2011

$248,240Let 07/20111.000 Mi.SH015Div. 6WOODWARD
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Federal Fiscal Year 2012

UTILITIES

US-64 OVER SPRING CR, 0.2 MI WEST OF SH-58UT FOR 24062(04)
24062(06) FFY 2012

$47,862Let 11/20110.110 Mi.US064Div. 6ALFALFA

UTILITIES

US-64 OVER EAST CLAY CR, 1.0 MI EAST OF SH-8(UT FOR 26493(04)
26493(06) FFY 2012

$51,500Let 11/20111.000 Mi.US064Div. 6ALFALFA

RIGHT OF WAY

US-64: OVER WAGON CREEK, 0.9 MILES WEST OF GRANT CO. LN. (R/W FOR 

27006(04)
27006(05) FFY 2012

$140,000Let 07/20121.000 Mi.US064Div. 6ALFALFA

RIGHT OF WAY

SH-7 FROM 6.4 MI EAST OF THE JOHNSON C/L EAST 5.0 MI   RW FOR 24066(04)
24066(05) FFY 2012

$662,500Let 01/20125.000 Mi.SH007Div. 2ATOKA

UTILITIES

SH-7 FROM 6.4 MI EAST OF THE JOHNSON C/L EAST 5.0 MI   UT FOR 24066(04)
24066(06) FFY 2012

$265,000Let 01/20125.000 Mi.SH007Div. 2ATOKA

RIGHT OF WAY

SH-7 FROM 11.4 MI EAST OF THE JOHNSON C/L EAST 4.05 MI   RW FOR 

24066(07)
24066(08) FFY 2012

$530,000Let 01/20124.050 Mi.SH007Div. 2ATOKA

UTILITIES

SH-7 FROM 11.4 MI EAST OF THE JOHNSON C/L EAST 4.05 MI   UT FOR 

24066(07)
24066(09) FFY 2012

$212,000Let 01/20124.050 Mi.SH007Div. 2ATOKA

RESURFACE

I-40: FR MILE MARKER 3.5 TO 7.5          SMC=90/10
20923(04) FFY 2012

$4,111,621Let 03/20124.000 Mi.IS040Div. 5BECKHAM

BRIDGE & APPROACHES

SH-152: OVER SWEETWATER CREEK & OVRFLOW APPROX 1.9 MILE EAST OF 

THETEXAS S/L
21703(04) FFY 2012

$2,900,047Let 01/20120.600 Mi.SH152Div. 5BECKHAM

BRIDGE & APPROACHES

SH-30: OVER NORTH FORK OF RED RIVER, 5.0 MI NORTH OF I-40
23243(04) FFY 2012

$7,700,000Let 02/20121.000 Mi.SH030Div. 5BECKHAM

UTILITIES

SH-30: BR. AND APPR. OVER N. FORK OF RED RIVER, 6.0 MI. N. OF I-40UT FOR:  

23243 (04)&(07).
23243(06) FFY 2012

$179,850Let 10/20111.000 Mi.SH030Div. 5BECKHAM

BRIDGE & APPROACHES

SH-58: OVER NINE MILE AND AN UNNAMED CREEK APPROXIMATELY 8.6 AND 9.2 

MILESNORTH OF THE US-270 JCT.
21704(04) FFY 2012

$2,944,244Let 02/20120.230 Mi.SH058Div. 5BLAINE

RIGHT OF WAY

US-270 OVER THE NORTH CANADIAN RV, 10.2 MI EAST OF THE DEWEY C/LROW 

FOR 24087(04)
24087(05) FFY 2012

$240,991Let 11/20110.400 Mi.US270Div. 5BLAINE

BRIDGE & APPROACHES

US-70: OVER BLUE RIVER APPROX. 7.7 MILE EAST OF US-69 BUSINESS.
21733(04) FFY 2012

$4,770,000Let 04/20120.130 Mi.US070Div. 2BRYAN

RIGHT OF WAY

SH-78 FROM ACHILLE NORTH 4.17 MI   RW FOR 24088(04)
24088(05) FFY 2012

$551,200Let 03/20124.170 Mi.SH078Div. 2BRYAN

UTILITIES

SH-78 FROM ACHILLE NORTH 4.17 MI   UT FOR 24088(04)
24088(06) FFY 2012

$212,000Let 03/20124.170 Mi.SH078Div. 2BRYAN

LANDSCAPING

US-70 FROM .5 MILE WEST OF DURANT EXTEND SOUTH & EAST 4.74 MILES   

MITIGATION FOR 18847(04),18847(05),18847(06)  (DURANT BYPASS)
27377(04) FFY 2012

$1,000,000Let 03/20124.740 Mi.US070Div. 2BRYAN

GRADE, DRAIN & SURFACE

SH-152 BEG 2.0 MI E. OF SH-146, EXT E. APPROX 2.10MI. TO APACHEAVE 

W/STORM SEWER OUTFALL EXT .24 MI TO 0.1 MI E. OF US-281
01817(04) FFY 2012

$7,100,000Let 03/20122.100 Mi.SH152Div. 7CADDO

BRIDGE & APPROACHES

US-62 OVER UNNAMED CREEK APPROX. 2.9 MILE NORTH OF JCT US-62/SH-19
21711(08) FFY 2012

$1,250,000Let 04/20120.150 Mi.US062Div. 7CADDO

BRIDGE & APPROACHES

US-62 OVER UNNAMED CREEK APPROX. 3.51 MILE NORTH OF JCT US-62/SH-19
21711(09) FFY 2012

$1,350,000Let 04/20120.150 Mi.US062Div. 7CADDO

RESURFACE

I-40: FROM MILE MARKER 102.2 TO 104.26, INCLUDES RCB REPAIR AT MM 103.5.
26488(04) FFY 2012

$3,400,000Let 11/20112.060 Mi.IS040Div. 5CADDO

GRADE, DRAIN & SURFACE

SH-199 FROM 1.35 MI WEST OF US-177, EXTEND EAST APPROX. 1.67 MI(PHASE 

II)
20231(07) FFY 2012

$6,386,000Let 03/20121.670 Mi.SH199Div. 7CARTER

GRADE, DRAIN & SURFACE

SH-53 BEG. 7.05 MI. E. OF I-35 AT THE W. ENT. TO ARDMORE AIR PARK, EXT 

S.0.6 MI. TO JCT SH-53A (OK-002)
24373(04) FFY 2012

$2,584,032Let 01/20120.600 Mi.SH053Div. 7CARTER

RIGHT OF WAY

SH-51: OVER FOURTEEN MILE CREEK, 5.0 MILES EAST OF WAGONER CO. 

LINE.(ROW FOR: 23138(04))
23138(05) FFY 2012

$421,242Let 01/20120.060 Mi.SH051Div. 1CHEROKEE
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UTILITIES

SH-51: OVER FOURTEEN MILE CREEK, 5.0 MILES EAST OF WAGONER CO. 

LINE.(UT FOR: 23138(04))
23138(06) FFY 2012

$379,480Let 01/20120.060 Mi.SH051Div. 1CHEROKEE

RIGHT OF WAY

SH-82: OVER FOURTEEN MILE AND THOMPSON BRANCH CREEK, 9.7 AND 9.9 

MILESNORTH US-62. (ROW FOR: 23139(04))
23139(05) FFY 2012

$741,385Let 01/20121.760 Mi.SH082Div. 1CHEROKEE

UTILITIES

SH-82: OVER FOURTEEN MILE AND THOMPSON BRANCH CREEK, 9.7 AND 9.9 

MILESNORTH US-62. (UT FOR: 23139(04))
23139(06) FFY 2012

$667,895Let 01/20121.760 Mi.SH082Div. 1CHEROKEE

RESURFACE

SH-171: BEGIN 10.5 MILES NORTH OF SH-171/US-287, EXTEND NORTH 7.43 

MILES
27013(05) FFY 2012

$1,365,000Let 04/20127.430 Mi.SH171Div. 6CIMARRON

RIGHT OF WAY

I-35: 6 LANE FROM RIVER, NORTH TO 0.5 MI SOUTH OF MAIN ST. IN NORMAN 

(SH-9 & LINDSEY STREET)     (RW FOR 09031(05)(09))
09031(06) FFY 2012

$1,030,000Let 06/20121.120 Mi.IS035Div. 3CLEVELAND

UTILITIES

I-35: 6 LANE FROM RIVER, NORTH TO 0.5 MI SOUTH OF MAIN ST. IN NORMAN 

(SH-9 & LINDSEY STREET)     (UT FOR 09031(05)(09))
09031(07) FFY 2012

$2,369,000Let 06/20121.000 Mi.IS035Div. 3CLEVELAND

GRADE, DRAIN & BRIDGE

I-35: 6 LANE FROM 0.5 MI SOUTH OF MAIN ST, NORTH 1.0 MI IN NORMAN (MAIN 

STREET INTERCHANGE)
09031(08) FFY 2012

$22,145,000Let 09/20121.000 Mi.IS035Div. 3CLEVELAND

GRADE, DRAIN & SURFACE

US-77: FROM 4.05 MI NORTH OF SH-39, NORTH 2.5 MI THRU SLAUGHTERVILLE (4 

LANE UNDIVIDED)
20997(07) FFY 2012

$8,858,000Let 11/20112.500 Mi.US077Div. 3CLEVELAND

BRIDGE & APPROACHES

SH-17: OVER SHETTLERS & BEAVER CREEKS APPROX 1.1 MILE E.  OF SH-65 & 

EXTEAST APPROX 0.7 MILE.
20956(04) FFY 2012

$4,100,000Let 01/20120.700 Mi.SH017Div. 7COMANCHE

BRIDGE & APPROACHES

SH-17: OVER CREEK, .2 MI. W. OF GRADY C/L
21715(04) FFY 2012

$1,875,000Let 02/20120.200 Mi.SH017Div. 7COMANCHE

UTILITIES

US-62 AT I-44 INTERCHANGE IN LAWTONUT FOR 27050(04)
27050(06) FFY 2012

$1,500,000Let 11/20110.240 Mi.US062Div. 7COMANCHE

RIGHT OF WAY

SH-10: EAST FORK OF BIG CREEK, 18 MILES WEST OF US-59                           

(RW FOR 2706904)
27069(05) FFY 2012

$53,000Let 03/20120.300 Mi.SH010Div. 8CRAIG

UTILITIES

SH10: EAST FORK OF BIG CREEK, 18 MILES WEST OF SH-59                          (UT 

FOR 2706904)
27069(06) FFY 2012

$53,000Let 03/20120.300 Mi.SH010Div. 8CRAIG

RIGHT OF WAY

SH-51: COTTONWOOD CREEK, 8.5 MILES EAST OF JCT. SH-99                   (RW 

FOR 2706704)
27067(05) FFY 2012

$53,000Let 11/20110.250 Mi.SH051Div. 8CREEK

UTILITIES

SH-51: COTTONWOOD CREEK, 8.5 MILES EAST OF JCT. SH-99                     (UT 

FOR 2706704)
27067(06) FFY 2012

$53,000Let 11/20110.250 Mi.SH051Div. 8CREEK

BRIDGE WATER PROOF SEAL

DIVISION 5: BRIDGE WATER PROOF SEAL - SITES TO BE DETERMINED
24426(04) FFY 2012

$125,345Let 03/20120.000 Mi.Div. 5CUSTER

RIGHT OF WAY

SH-85: OVER DUCK CR, 3.2 MILES EAST & NORTH OF THE CRAIG C/L (RW FOR 

2414704)
24147(05) FFY 2012

$106,000Let 01/20120.500 Mi.SH085Div. 8DELAWARE

UTILITIES

SH-85: OVER DUCK CR, 3.2 MILES EAST & NORTH OF THE CRAIG C/L (UT FOR 

2414704)
24147(06) FFY 2012

$106,000Let 01/20120.500 Mi.SH085Div. 8DELAWARE

RIGHT OF WAY

US-59 FROM 0.69 MI SOUTH OF SH-127 NORTH, NORTH 5.46 MILES (RW FOR 

2415004) (TIED W/ 2415105)
24150(05) FFY 2012

$1,238,080Let 05/20125.460 Mi.US059Div. 8DELAWARE

UTILITIES

US-59 FROM 0.69 MI SOUTH OF SH-127 NORTH, NORTH 5.46 MILES (UT FOR 

2415004) (TIED W/ 2415106)
24150(06) FFY 2012

$720,800Let 05/20125.460 Mi.US059Div. 8DELAWARE

RIGHT OF WAY

US-59: FROM 2.92 MILES NORTH OF SH-20, NORTH 0.79 MILES (RW FOR 

2415104) ( TIED W/ 2415005)
24151(05) FFY 2012

$45,580Let 05/20120.790 Mi.US059Div. 8DELAWARE

UTILITIES

US-59: FROM 2.92 MILES NORTH OF SH-20, NORTH 0.79 MILES (UT FOR 

2415104) (TIED W/ 2415006)
24151(06) FFY 2012

$31,800Let 05/20120.790 Mi.US059Div. 8DELAWARE

UTILITIES

US-270/SH-3: FROM 5.7 MI SE OF US-60 IN SEILING, SE 16.0 MI(UT FOR FUTURE 4 

LANE), UT FOR 17671(09)(10)(23) & (13)(14)(24).
26238(05) FFY 2012

$940,244Let 11/201116.000 Mi.US270Div. 5DEWEY

INTERSECT MODIF

US-270/SH-3: INTERSECTION MODIFICATION AT THE SH-51 EAST JCT(FOR A 

FOUR LANE DIVIDED SECTION ON US-270)
26491(04) FFY 2012

$2,047,352Let 04/20120.500 Mi.US270Div. 5DEWEY

RIGHT OF WAY

SH-15: BEGIN 3.3 MI. W. OF THE WOODWARD C/L., EXT. E. 4.7 MI.(RW FOR 

24223(04)
24223(05) FFY 2012

$102,601Let 05/20124.700 Mi.SH015Div. 6ELLIS
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BRIDGE & APPROACHES

US-60: OVER SOUTHBOUND US 64, 3.8 MILES NORTH OF JCT. US-81
23300(04) FFY 2012

$2,956,680Let 03/20120.100 Mi.US060Div. 4GARFIELD

RIGHT OF WAY

SH-45 OVER AN UNNAMED CR, APPROX. 2.3 MI EAST OF THE ALFALFA C/L RW 

FOR 24162(04)
24162(05) FFY 2012

$159,000Let 10/20110.100 Mi.SH045Div. 4GARFIELD

UTILITIES

SH-45 OVER AN UNNAMED CR, APPROX. 2.3 MI EAST OF THE ALFALFA C/L UT 

FOR 24162(04)
24162(06) FFY 2012

$159,000Let 10/20110.100 Mi.SH045Div. 4GARFIELD

BRIDGE & APPROACHES

SH-74 OVER RUSH, RUSH O'FLOW, LIGHTNING & UNNAMED CREEKS, 8.0 MI 

NORTH OF SH-29
10444(04) FFY 2012

$4,770,000Let 04/20120.790 Mi.SH074Div. 3GARVIN

RIGHT OF WAY

SH-76: FROM SH-19, NORTH 3.0 MI INTO MCCLAIN COUNTY (RW FOR 23264(04))
23264(05) FFY 2012

$4,017,000Let 05/20123.000 Mi.SH076Div. 3GARVIN

UTILITIES

SH-76: FROM SH-19, NORTH 3.0 MI INTO MCCLAIN COUNTY (UT FOR 23264(04))
23264(06) FFY 2012

$401,700Let 05/20123.000 Mi.SH076Div. 3GARVIN

RIGHT OF WAY

US 81:  BRIDGE OVER KILLPECKER CREEK IN POND CREEK R/W FOR 13413(04)
13413(05) FFY 2012

$159,000Let 10/20110.300 Mi.US081Div. 4GRANT

UTILITIES

US 81:  BRIDGE OVER KILLPECKER CREEK IN POND CREEK UT FOR 13413(04)
13413(06) FFY 2012

$159,000Let 10/20110.300 Mi.US081Div. 4GRANT

RIGHT OF WAY

SH-11 FROM 13.0 MI EAST OF THE ALFALFA C/L, EAST TO US-81 IN MEDFORD 

RW FOR 24163(04)(05)(06)(07)
24163(08) FFY 2012

$530,000Let 10/20117.130 Mi.SH011Div. 4GRANT

UTILITIES

SH-11 FROM 13.0 MI EAST OF THE ALFALFA C/L, EAST TO US-81 IN MEDFORD 

UT FOR 24163(04)(05)(06)(07)
24163(09) FFY 2012

$530,000Let 10/20117.130 Mi.SH011Div. 4GRANT

RIGHT OF WAY

US-60 OVER BOGGEY CR, APPROX 4.2 MI WEST OF THE KAY C/L RW FOR 

24177(04)
24177(05) FFY 2012

$159,000Let 10/20110.100 Mi.US060Div. 4GRANT

UTILITIES

US-60 OVER BOGGEY CR, APPROX 4.2 MI WEST OF THE KAY C/L UT FOR 

24177(04)
24177(06) FFY 2012

$159,000Let 10/20110.100 Mi.US060Div. 4GRANT

RIGHT OF WAY

US-64 OVER AN UNNAMED CR, APPROX 3.5 MI EAST OF THE ALFALFA C/L RW 

FOR 24178(04)
24178(05) FFY 2012

$159,000Let 10/20110.100 Mi.US064Div. 4GRANT

UTILITIES

US-64 OVER AN UNNAMED CR, APPROX 3.5 MI EAST OF THE ALFALFA C/L UT 

FOR 24178(04)
24178(06) FFY 2012

$159,000Let 10/20110.100 Mi.US064Div. 4GRANT

RIGHT OF WAY

US-64 OVER AN UNNAMED CR, APPROX 5.5 MI EAST OF THE ALFALFA C/L RW 

FOR 24179(04)
24179(05) FFY 2012

$159,000Let 10/20110.100 Mi.US064Div. 4GRANT

UTILITIES

US-64 OVER AN UNNAMED CR, APPROX 5.5 MI EAST OF THE ALFALFA C/L UT 

FOR 24179(04)
24179(06) FFY 2012

$159,000Let 10/20110.100 Mi.US064Div. 4GRANT

RIGHT OF WAY

SH 149 AT BEAVER RIVER APPROX 2.44 MI E OF US283 (RW FOR 10448(04))
10448(05) FFY 2012

$25,750Let 12/20111.000 Mi.SH149Div. 6HARPER

UTILITIES

SH 149 AT BEAVER RIVER APPROX 2.44 MI E OF US283 (UT FOR 10448(04))
10448(06) FFY 2012

$25,750Let 12/20111.000 Mi.SH149Div. 6HARPER

BRIDGE PAINTING

DIVISION 6 BRIDGE PAINTING PROJECTS
20935(04) FFY 2012

$750,000Let 03/20120.000 Mi.Div. 6HARPER

JOINT SEAL/REPAIR

BRIDGE PAINT/JOINT (SITES TO BE DETERMINED)
21724(04) FFY 2012

$250,000Let 03/20120.000 Mi.Div. 6HARPER

BRIDGE WATER PROOF SEAL

DIVISION 6 SILANE PROJECTS (WATERPROOFING SEAL)
23274(09) FFY 2012

$53,000Let 04/20120.000 Mi.Div. 6HARPER

SAFETY IMPROVEMENT

DIVISION SIX SAFETY IMPROVEMENTS(SITES TO BE DETERMINED)
27002(05) FFY 2012

$265,000Let 04/20120.000 Mi.Div. 6HARPER

RIGHT OF WAY

SH-2: OVER BEAVER CREEK, 1.3 MILES WEST OF JCT SH-31RW FOR JP 

27046(04)
27046(05) FFY 2012

$190,550Let 07/20120.400 Mi.SH002Div. 1HASKELL

UTILITIES

SH-2: OVER BEAVER CREEK, 1.3 MILES WEST OF JCT SH-31UT FOR JP 

27046(04)
27046(06) FFY 2012

$185,400Let 07/20120.400 Mi.SH002Div. 1HASKELL

RIGHT OF WAY

SH-51 OVER TURKEY CR, 1.6  WEST OF US-81RW FOR 24211(05)
24211(06) FFY 2012

$103,000Let 10/20117.530 Mi.SH051Div. 4KINGFISHER
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UTILITIES

SH-51 OVER TURKEY CR, 1.6  WEST OF US-81UT FOR 24211(05)
24211(07) FFY 2012

$103,000Let 10/20117.530 Mi.SH051Div. 4KINGFISHER

RIGHT OF WAY

SH 51: FROM US 81 IN HENNESSEY E. 7.53 MILES   RW FOR 27945(04)
27945(05) FFY 2012

$412,000Let 10/20117.530 Mi.SH051Div. 4KINGFISHER

UTILITIES

SH 51: FROM US 81 IN HENNESSEY E. 7.53 MILES   UT FOR 27945(04)
27945(06) FFY 2012

$412,000Let 10/20117.530 Mi.SH051Div. 4KINGFISHER

SURFACE

US-183: FROM 1.5 MILES NORTH OF THE SH-9 WEST JCT AND EXT NORTH 2.7 

MILES. (4 LANE DIVIDED SECTION)    (C8-3B) SURFACING FOR 16063(44)
16063(45) FFY 2012

$5,000,000Let 02/20122.700 Mi.US183Div. 5KIOWA

RIGHT OF WAY

SH-9: OVER ELK CREEK, 12.0, 12.4, & 12.7 MIS EAST OF GREER C/LROW 

20806(04)
20806(05) FFY 2012

$242,480Let 03/20121.200 Mi.SH009Div. 5KIOWA

UTILITIES

SH-9: OVER ELK CREEK, 12.0, 12.4, & 12.7 MIS EAST OF GREER C/LUT FOR 

20806(04)
20806(06) FFY 2012

$210,384Let 03/20121.200 Mi.SH009Div. 5KIOWA

RIGHT OF WAY

SH-54: OVER RAINY MTN AND TWO UNNAMED CREEKS, 5.2, 5.5 AND 6.0 

MILESNORTH OF THE SH-19 EAST JCT.    RW FOR 23244 (04)
23244(05) FFY 2012

$342,990Let 12/20111.100 Mi.SH054Div. 5KIOWA

UTILITIES

SH-54: OVER RAINY MTN AND TWO UNNAMED CREEKS, 5.2, 5.5 AND 6.0 

MILESNORTH OF THE SH-19 EAST JCT.   UT FOR:  23244(04)
23244(06) FFY 2012

$257,500Let 12/20111.100 Mi.SH054Div. 5KIOWA

RIGHT OF WAY

SH-54 OVER AN UNNAMED CREEK APPROX. 1.4 MILE SOUTH OF JCT 

SH-54/SH-9(RW FOR 23400(04))
23400(05) FFY 2012

$242,480Let 12/20110.500 Mi.SH054Div. 5KIOWA

UTILITIES

SH-54 OVER AN UNNAMED CREEK APPROX. 1.4 MILE SOUTH OF JCT 

SH-54/SH-9(UT FOR 23400(04))
23400(06) FFY 2012

$174,900Let 12/20110.500 Mi.SH054Div. 5KIOWA

RIGHT OF WAY

SH-54 OVER GOTEBO CREEK APPROX. 0.9 MILE NORTH OF JCT SH-54/SH-9.(RW 

FOR 23401(04))
23401(05) FFY 2012

$154,500Let 11/20110.500 Mi.SH054Div. 5KIOWA

UTILITIES

SH-54 OVER GOTEBO CREEK APPROX. 0.9 MILE NORTH OF JCT SH-54/SH-9.(UT 

FOR 23401(04))
23401(06) FFY 2012

$82,400Let 11/20110.500 Mi.SH054Div. 5KIOWA

GRADE, DRAIN & SURFACE

SH-82 BEG APPROX. 6.4 MILE NORTH OF US-270 & EXT NORTH APPROX 0.7 MILE    

(LANDSLIDE REPAIR)
00464(14) FFY 2012

$7,004,000Let 06/20120.700 Mi.SH082Div. 2LATIMER

ER CONTRACT PROJECTS

ER-OK2007-4, SH-82 BEG APPROX. 4.8 MILE NORTH OF US-270 &EXT NORTH .56 

MI          (LANDSLIDE REPAIR) CONTRACT
00464(16) FFY 2012

$10,114,503Let 06/20120.560 Mi.SH082Div. 2LATIMER

GRADE,DRAINING,BRIDGE & SURFACE

SH-1 OVER 2 ROCK CREEKS, APPROX. .16 MILE WEST OF THELEFLORE C/L & .16 

MILE EAST OF THE LATIMER C/L
21735(04) FFY 2012

$5,150,000Let 05/20120.100 Mi.SH001Div. 2LATIMER

RIGHT OF WAY

SH-63 FROM TALIHINA EAST 5.0 MI   RW FOR 24213(04)
24213(05) FFY 2012

$1,060,000Let 03/20125.000 Mi.SH063Div. 2LEFLORE

UTILITIES

SH-63 FROM TALIHINA EAST 5.0 MI   UT FOR 24213(04)
24213(06) FFY 2012

$212,000Let 03/20125.000 Mi.SH063Div. 2LEFLORE

RIGHT OF WAY

US-59: OVER SHAWNEE CR, 2.6 MI WEST & NORTH OF US-259   RW FOR 

26347(04)
26347(05) FFY 2012

$212,000Let 05/20120.100 Mi.US059Div. 2LEFLORE

UTILITIES

US-59: OVER SHAWNEE CR, 2.6 MI WEST & NORTH OF US-259   UT FOR 

26347(04)
26347(06) FFY 2012

$53,000Let 05/20120.100 Mi.US059Div. 2LEFLORE

BRIDGE & APPROACHES

SH-66 OVER CHUCKAHO CREEK, 3.8 MI EAST OF SH-18
17226(17) FFY 2012

$1,191,545Let 11/20110.220 Mi.SH066Div. 3LINCOLN

WIDEN, RESURFACE & BRIDGE

US-177 OVER SPRING CREEK & DEEP FORK NORTH CANADIAN RIVER, 0.24 & 

0.53 MI NORTH OF SH-66 (PENDING TRIBAL/BIA FUNDS)
24180(08) FFY 2012

$5,923,085Let 11/20110.740 Mi.US177Div. 3LINCOLN

CROSSING IMPR. & R/R SIGNALS

US-177 OVER SPRING CREEK & DEEP FORK NORTH CANADIAN RIVER, 0.24 & 

0.53 MINORTH OF SH-66 (RR XING WITHIN 24180(08) (AARDOT = 668848L)
24180(11) FFY 2012

$275,000Let 11/20110.740 Mi.US177Div. 3LINCOLN

WIDEN, RESURFACE & BRIDGE

SH-66 OVER DEEP FORK NORTH CANADIAN RIVER, 7.7 MI EAST OF OKLAHOMA 

C/L (PENDING TRIBAL/BIA FUNDS)
26787(04) FFY 2012

$3,117,000Let 11/20110.680 Mi.SH066Div. 3LINCOLN

INTERSECT MODIF

US-177:  INTERSECTION IMPROVEMENT AT SECTION LINE EW-75 AND EW-76 

(PENDING TRIBAL/BIA FUNDS)
27307(04) FFY 2012

$700,000Let 08/20120.400 Mi.US177Div. 3LINCOLN

RIGHT OF WAY

SH-74 OVER SKELETON CR, APPROX 13.5 MI NORTH OF SH-33 RW FOR 

24216(04)
24216(05) FFY 2012

$159,000Let 10/20110.100 Mi.SH074Div. 4LOGAN
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UTILITIES

SH-74 OVER SKELETON CR, APPROX 13.5 MI NORTH OF SH-33 UT FOR 

24216(04)
24216(06) FFY 2012

$159,000Let 10/20110.100 Mi.SH074Div. 4LOGAN

RIGHT OF WAY

SH-32: BEG APPROX 3.89 MILE EAST OF SH-96 & EXT. EAST 4.1 MILE(RW FOR 

10147(05))
10147(08) FFY 2012

$260,000Let 05/20124.100 Mi.SH032Div. 7LOVE

UTILITIES

SH-32: BEG APPROX 3.89 MILE EAST OF SH-96 & EXT. EAST 4.1 MILE(UT FOR 

10147(05))
10147(09) FFY 2012

$300,000Let 05/20124.100 Mi.SH032Div. 7LOVE

BRIDGE & APPROACHES

SH-32: OVER HICKORY CREEK, 8.0 MILES EAST OF MARIETTA
20964(04) FFY 2012

$5,123,235Let 02/20120.500 Mi.SH032Div. 7LOVE

BRIDGE & APPROACHES

US-77 OVER HICKORY CR. AND S. BRANCH HICKORY CR BEGIN APPROX 6.7 MIN 

OF SH-32, EXTEND N. 0.34 MIS.
23123(04) FFY 2012

$3,850,000Let 01/20120.340 Mi.US077Div. 7LOVE

BRIDGE & APPROACHES

SH-32 OVER COFFEE POT CREEK APPROX. 3.27 MILE EAST OF SH-89.
23124(04) FFY 2012

$2,348,714Let 01/20120.100 Mi.SH032Div. 7LOVE

GRADE & DRAIN

SH-15/US-412: FR WOODWARD C/L EXT. EAST 2.04 MILES
10067(08) FFY 2012

$3,295,207Let 04/20122.040 Mi.US412Div. 6MAJOR

GRADE,DRAINING,BRIDGE & SURFACE

US-412: FR 0.1 MILES EAST OF JCT US-281, EXTEND EAST APPROX 3.7 MILES
17358(10) FFY 2012

$8,307,183Let 07/20123.680 Mi.US412Div. 6MAJOR

BRIDGE & APPROACHES

SH-58 OVER INDIAN CREEK APPROX. 5.7 MILE NORTH OF JCT SH-58/SH-8.
24230(04) FFY 2012

$3,281,250Let 06/20120.400 Mi.SH058Div. 6MAJOR

RIGHT OF WAY

US-60 OVER CIMARRON RIVER, 1.8 MILES SOUTH OF THE SH-8 JCT. (R/W FOR 

27009(04)
27009(05) FFY 2012

$100,000Let 06/20121.000 Mi.US412Div. 6MAJOR

RIGHT OF WAY

US-70: MADILL BYPASS FROM SH-199 EAST 4.8 MILES   RW FOR 

18835(04,07,08)
18835(05) FFY 2012

$2,862,000Let 07/20124.800 Mi.US070Div. 2MARSHALL

UTILITIES

US-70: MADILL BYPASS FROM SH-199 EAST 4.8 MILES   UT FOR 

18835(04,07,08)                                      SMC=80/20
18835(06) FFY 2012

$106,000Let 07/20124.800 Mi.US070Div. 2MARSHALL

RIGHT OF WAY

SH-199: FROM 0.3 MI EAST OF MADILL EAST 5.14 MI   RW FOR 24410(04)
24410(05) FFY 2012

$681,050Let 06/20125.140 Mi.SH199Div. 2MARSHALL

UTILITIES

SH-199: FROM 0.3 MI EAST OF MADILL EAST 5.14 MI   UT FOR 24410(04)
24410(06) FFY 2012

$265,000Let 06/20125.140 Mi.SH199Div. 2MARSHALL

RIGHT OF WAY

SH-199: FROM 5.17 MI EAST OF MADILL, EAST 6.0 MI   RW FOR 24411(04)
24411(05) FFY 2012

$794,363Let 06/20126.000 Mi.SH199Div. 2MARSHALL

UTILITIES

SH-199: FROM 5.17 MI EAST OF MADILL, EAST 6.0 MI   UT FOR 24411(04)
24411(06) FFY 2012

$317,746Let 06/20126.000 Mi.SH199Div. 2MARSHALL

BRIDGE & APPROACHES

SH-82: OVER GRAND RIVER, APPROX. 2.7 MILES NORTH OF JCT. OF 

SH-82/SH-20
21911(04) FFY 2012

$6,784,000Let 09/20120.160 Mi.SH082Div. 8MAYES

RIGHT OF WAY

SH-69A: OVER PRYOR CREEK, 4.2 MILES EAST OF US-69 (RW FOR 2423504)
24235(05) FFY 2012

$93,280Let 11/20110.500 Mi.SH069ADiv. 8MAYES

UTILITIES

SH-69A OVER PRYOR CREEK, 4.2 MILES EAST OF US-69UT FOR 24235(04)
24235(06) FFY 2012

$1,316,017Let 11/20110.500 Mi.SH069ADiv. 8MAYES

RIGHT OF WAY

I-35/SH-9 INTERCHANGE (PHASE III)     (WEST=19076(04)) (RW FOR 19314(04)  

(OK114)
19314(06) FFY 2012

$10,600,000Let 04/20120.200 Mi.IS035Div. 3MCCLAIN

UTILITIES

I-35/SH-9 INTERCHANGE (PHASE III)     (WEST=19076(04)) (NOT FULLY FUNDED)     

(UT FOR 19314(04))
19314(07) FFY 2012

$225,000Let 04/20120.200 Mi.IS035Div. 3MCCLAIN

RIGHT OF WAY

SH-76 OVER NORTH FORK WALNUT CREEK, 2.87 MI NORTH OF US-62 (RW FOR 

27936(04))
27936(05) FFY 2012

$206,000Let 06/20120.020 Mi.SH076Div. 3MCCLAIN

UTILITIES

SH-76 OVER NORTH FORK WALNUT CREEK, 2.87 MI NORTH OF US-62 (UT FOR 

27936(04))
27936(06) FFY 2012

$103,000Let 06/20120.020 Mi.SH076Div. 3MCCLAIN

RIGHT OF WAY

US-70:FROM 2.4 MILES EAST OF CHOCTAW COUNTY LINE,EAST 4.6 MILES R/W 

FOR 18859(04,08,09)
18859(05) FFY 2012

$1,763,885Let 02/20124.600 Mi.US070Div. 2MCCURTAIN

UTILITIES

US-70:FROM 2.4 MILES EAST OF CHOCTAW COUNTY LINE, EAST 4.6 MILES UT 

FOR 18859(04,08,09)
18859(06) FFY 2012

$2,136,952Let 02/20124.600 Mi.US070Div. 2MCCURTAIN

Thursday, August 5, 2010 page 17



8 YEAR CONSTRUCTION WORK PLAN REPORT   WorkPlanBook.rpt

RIGHT OF WAY

US-259 OVER RED RIVER AT OKLAHOMA/TEXAS STATE LINERW FOR 27915(05)
27915(05) FFY 2012

$51,500Let 05/20120.500 Mi.US259Div. 2MCCURTAIN

UTILITIES

US-259 OVER RED RIVER AT OKLAHOMA/TEXAS STATE LINEUT FOR 27915(05)
27915(06) FFY 2012

$51,500Let 05/20120.500 Mi.US259Div. 2MCCURTAIN

RIGHT OF WAY

US-266: OVER PUTTY CREEK, 4.7 MI. E OF OKMULGEE C/L(RW FOR:  20731 (04))
21731(05) FFY 2012

$120,840Let 02/20120.200 Mi.US266Div. 1MCINTOSH

UTILITIES

US-266: OVER PUTTY CREEK, 4.7 MI. E OF OKMULGEE C/L(UT FOR:  20731 (04))
21731(06) FFY 2012

$132,924Let 02/20120.200 Mi.US266Div. 1MCINTOSH

RIGHT OF WAY

US-266: OVER WAYNE CREEK, 6.2 MILES EAST OF OKMULGEE COUNTY LINE RW 

FOR 27037(04)
27225(05) FFY 2012

$196,100Let 01/20120.500 Mi.US266Div. 1MCINTOSH

UTILITIES

US-266: OVER WAYNE CREEK, 6.2 MILES EAST OF OKMULGEE COUNTY LINE UT 

FOR 27037(04)
27225(06) FFY 2012

$116,600Let 01/20120.500 Mi.US266Div. 1MCINTOSH

BRIDGE WATER PROOF SEAL

DIVISION WIDE (BRIDGE WATERPROOF SEAL),  FOR DIVISION (1) SILANE
23105(09) FFY 2012

$51,500Let 04/20120.100 Mi.Div. 1MUSKOGEE

SURFACE

US-64 FROM BOUNDARY STREET IN PERRY & EXT EAST 7.0 MILE SURFACING 

FOR 20311(04)
20311(09) FFY 2012

$11,130,963Let 03/20124.500 Mi.US064Div. 4NOBLE

BRIDGE & APPROACHES

US-77: OVER BLACK BEAR CREEK APPROX. 4.2 MILE NORTH OF JCT OF 

US-77/US-64
21861(04) FFY 2012

$1,579,927Let 01/20120.070 Mi.US077Div. 4NOBLE

BRIDGE WATER PROOF SEAL

DIVISION WIDE BRIDGE WATERPROOF SEAL FOR DIVISION (4) SILANE
23306(09) FFY 2012

$106,000Let 03/20120.100 Mi.Div. 4NOBLE

BRIDGE PAINTING

DIVISION (4): BRIDGE PAINTING PROJECTS
23316(04) FFY 2012

$1,060,000Let 03/20120.100 Mi.Div. 4NOBLE

RIGHT OF WAY

SH-164 OVER EAST WARREN CR, 1.3 MI EAST OF THE GARFIELD C/L RW FOR 

24237(04)
24237(05) FFY 2012

$116,083Let 10/20110.100 Mi.SH164Div. 4NOBLE

UTILITIES

SH-164 OVER EAST WARREN CR, 1.3 MI EAST OF THE GARFIELD C/L UT FOR 

24237(04)
24237(06) FFY 2012

$116,083Let 10/20110.100 Mi.SH164Div. 4NOBLE

RIGHT OF WAY

SH-15 OVER TWO UNNAMED CREEKS, 8.1 AND 8.4 MIS E. OF THE GARFIELD C/L 

RW FOR 24248(04)
24248(05) FFY 2012

$318,000Let 10/20110.100 Mi.SH015Div. 4NOBLE

UTILITIES

SH-15 OVER TWO UNNAMED CREEKS, 8.1 AND 8.4 MIS E. OF THE GARFIELD C/L 

UT FOR 24248(04)
24248(06) FFY 2012

$318,000Let 10/20110.100 Mi.SH015Div. 4NOBLE

RIGHT OF WAY

SH-156 OVER DEADMAN CR, 0.8 MI SOUTH OF THE KAY C/L RW FOR 24249(04)
24249(05) FFY 2012

$159,000Let 10/20110.100 Mi.SH156Div. 4NOBLE

UTILITIES

SH-156 OVER DEADMAN CR, 0.8 MI SOUTH OF THE KAY C/L UT FOR 24249(04)
24249(06) FFY 2012

$159,000Let 10/20110.100 Mi.SH156Div. 4NOBLE

BRIDGE & APPROACHES

SH-28: OVER BIG CREEK APPROX. 4.5 MILES NORTH OF JCT. OF SH-28/US-60
23128(04) FFY 2012

$1,694,641Let 09/20120.120 Mi.SH028Div. 8NOWATA

RIGHT OF WAY

SH-28: OVER THE VERDIGRIS RIVER, 1.0 MILE EAST OF US-169RW FOR 

24252(04)
24252(05) FFY 2012

$215,180Let 11/20110.500 Mi.SH028Div. 8NOWATA

UTILITIES

SH-28: OVER THE VERDIGRIS RIVER, 1.0 MILE EAST OF US-169UT FOR 

24252(04)
24252(06) FFY 2012

$143,100Let 11/20110.500 Mi.SH028Div. 8NOWATA

RIGHT OF WAY

US-60: BEGIN AT WASHINGTON C/L & EXTEND EAST APPROX. 5.15 MILES(RW 

FOR 24269(04)
24269(05) FFY 2012

$848,000Let 11/20115.150 Mi.US060Div. 8NOWATA

UTILITIES

US-60: BEGIN AT WASHINGTON C/L & EXTEND EAST APPROX. 5.15 MILES(UT 

FOR 24269(04)
24269(06) FFY 2012

$1,469,073Let 11/20115.150 Mi.US060Div. 8NOWATA

RIGHT OF WAY

US-169: HICKORY CREEK,13.5 MILES NORTH OF JCT. US-60ROW FOR 24750(04)
24750(05) FFY 2012

$53,000Let 04/20120.250 Mi.US169Div. 8NOWATA

UTILITIES

US-169: HICKORY CREEK,13.5 MILES NORTH OF JCT. US-60UT FOR 24750(04)
24750(06) FFY 2012

$53,000Let 04/20120.250 Mi.US169Div. 8NOWATA

UTILITIES

I-235: NW 50TH AND BNSF BRIDGES AND APPROACHES (SEGMENT 4A)  UT FOR 

09033(16)
09033(12) FFY 2012

$257,500Let 11/20110.200 Mi.IS235Div. 4OKLAHOMA
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GRADE,DRAINING,BRIDGE & SURFACE

SH-74: FR NORTH OF MEMORIAL NORTH TO 0.5 MILES NORTH OF NW 164TH ST 

(FULL CONTROL ACCESS AND INTERCHANGE)
14964(04) FFY 2012

$27,183,871Let 11/20111.500 Mi.SH074Div. 4OKLAHOMA

RECONSTRUCT-ADDED LANES

I-40 CROSSTOWN: U.P. & BNSF RR PERMANENT INTERCHANGE TRACKS AT NE 

4TH & SUNNYLANE
17428(51) FFY 2012

$15,600,000Let 02/20120.100 Mi.IS040Div. 4OKLAHOMA

GRADE,DRAINING,BRIDGE & SURFACE

I-40 CROSSTOWN: WP 3.4, GR, DR, BR & SURFACE FROM AGNEW WEST 0.7 MI
17428(58) FFY 2012

$20,928,986Let 04/20120.750 Mi.IS040Div. 4OKLAHOMA

GRADE,DRAINING,BRIDGE & SURFACE

I-40 CROSSTOWN: WP 4.4, GR, DR, BR & SURFACE FROM THE OKLAHOMA CITY 

CANALEAST 0.9 MI & SHIFT I-40 TRAFFIC TO NEW ALIGNMENT
17428(59) FFY 2012

$10,000,000Let 04/20120.750 Mi.IS040Div. 4OKLAHOMA

BRIDGE & APPROACHES

I-40 CROSSTOWN: DECONSTRUCTION OF THE EXISTING X-TOWN BRIDGE 

(OK134)
17428(77) FFY 2012

$12,000,000Let 04/20121.520 Mi.IS040Div. 4OKLAHOMA

GRADE,DRAINING,BRIDGE & SURFACE

I-40 CROSSTOWN: WP 3.5, WEST CONNECTION OF NEW XTOWN WITH THE 

BOULEVARD
17428(81) FFY 2012

$5,000,000Let 01/20120.750 Mi.IS040Div. 4OKLAHOMA

RIGHT OF WAY

I-40: FR MILE MARKER 165 TO 167, LN ADDS & RECONSTRUCTION OF CHOCTAW 

RD INTERCHANGE  (RW FOR 20324(04) (DEMO = OK059,OK146)
20324(05) FFY 2012

$2,120,000Let 10/20112.000 Mi.IS040Div. 4OKLAHOMA

UTILITIES

I-40: FR MILE MARKER 165 TO 167, LN ADDS & RECONSTRUCTION OF CHOCTAW 

RD INTERCHANGE  (UT FOR 20324(04))
20324(06) FFY 2012

$1,060,000Let 10/20112.000 Mi.IS040Div. 4OKLAHOMA

STRIPING & PAVEMENT MARKING

OKLAHOMA CITY: INSTALL PAVEMENT MARKINGS ON THE INTERSTATE 

HIGHWAYS AT VARIOUS LOCATION IN THE OKC METRO AREA
26457(04) FFY 2012

$649,075Let 01/20121.000 Mi.IS040Div. 4OKLAHOMA

PAVEMENT REHABILITATION

I-40: FR MILE POST 233.39 TO 237.74(WESTBOUND ONLY)
20908(04) FFY 2012

$9,785,000Let 02/20124.350 Mi.IS040Div. 1OKMULGEE

RIGHT OF WAY

US-266: OVER HOFFMAN CREEK APPROX. 8.7 MI. EAST OF US-62(RW FOR 

212739(04))
21739(05) FFY 2012

$116,070Let 02/20120.200 Mi.US266Div. 1OKMULGEE

UTILITIES

US-266: OVER HOFFMAN CREEK APPROX 8.7 MI. EAST OF US-62(UT FOR 

21739(04))
21739(06) FFY 2012

$127,677Let 02/20120.200 Mi.US266Div. 1OKMULGEE

BRIDGE & APPROACHES

SH-16: OVER SALT CREEK, 4.2 MILES EAST OF CREEK CO. LINE
23106(04) FFY 2012

$2,965,350Let 01/20120.030 Mi.SH016Div. 1OKMULGEE

UTILITIES

US-75A BEG AT JCT US-75A/SH-16 & EXTEND NORTH 8.0 MILE TO THE CREEK 

C/L.(UT FOR 24369(04)(05))
24369(07) FFY 2012

$279,130Let 11/20118.000 Mi.US075ADiv. 1OKMULGEE

BRIDGE PAINTING

I-40: COUNTY BRIDGE OVER/I-40 UNDER, 2.6 MILES EAST OF OKFUSKEE 

COUNTY LINE (INCL FLAME STR BEAM REPAIR)
27034(04) FFY 2012

$164,300Let 02/20120.040 Mi.IS040Div. 1OKMULGEE

BRIDGE & APPROACHES

SH-18: OVER LOST MAN CREEK, APPROX. 2.0 MILES NORTH OF JCT. OF 

SH-18/US-60
21913(04) FFY 2012

$1,258,220Let 06/20120.050 Mi.SH018Div. 8OSAGE

RIGHT OF WAY

SH-99: OVER AN ABANDONED RR, 11.6 MILES NORTH OF SH-20RW FOR 

24261(04)
24261(05) FFY 2012

$106,000Let 11/20110.500 Mi.SH099Div. 8OSAGE

UTILITIES

SH-99: OVER AN ABANDONED RR, 11.6 MILES NORTH OF SH-20UT FOR 

24261(04)
24261(06) FFY 2012

$106,000Let 11/20110.500 Mi.SH099Div. 8OSAGE

RIGHT OF WAY

SH-18: OVER SALT CREEK, 2.0 MILES NORTH OF THE PAWNEE C/LRW FOR 

24262(04)
24262(05) FFY 2012

$106,000Let 11/20110.500 Mi.SH018Div. 8OSAGE

UTILITIES

SH-18: OVER SALT CREEK, 2.0 MILES NORTH OF THE PAWNEE C/LUT FOR 

24262(04)
24262(06) FFY 2012

$106,000Let 11/20110.500 Mi.SH018Div. 8OSAGE

RIGHT OF WAY

SH-99: OVER BIRCH CREEK, 1.4 MILES SOUTH OF SOUTH SH-11  RW FOR 

24263(04)
24263(05) FFY 2012

$106,000Let 11/20110.500 Mi.SH099Div. 8OSAGE

UTILITIES

SH-99: OVER BIRCH CREEK, 1.4 MILES SOUTH OF SOUTH SH-11  UT FOR 

24263(04)
24263(06) FFY 2012

$106,000Let 11/20110.500 Mi.SH099Div. 8OSAGE

RIGHT OF WAY

SH-99: OVER ROCK CREEK, 6.6 MILES NORTH OF US-60  RW FOR 24264(04)
24264(05) FFY 2012

$106,000Let 11/20110.500 Mi.SH099Div. 8OSAGE

UTILITIES

SH-99: OVER ROCK CREEK, 6.6 MILES NORTH OF US-60  UT FOR 24264(04)
24264(06) FFY 2012

$106,000Let 11/20110.500 Mi.SH099Div. 8OSAGE

BRIDGE & APPROACHES

SH-10: OVER SYCAMORE CREEK, APPROX. 8.3 MILES NORTH OF THE 

DELAWARE COUNTY LINE
21918(04) FFY 2012

$2,070,179Let 07/20120.050 Mi.SH010Div. 8OTTAWA
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RIGHT OF WAY

US-60: OVER US-59 APPROX. 7.5 MILES NORTHWEST OF THE 

OTTAWA/DELAWARE C/L (RW FOR 2315704)
23157(05) FFY 2012

$421,600Let 04/20120.100 Mi.US060Div. 8OTTAWA

UTILITIES

US-60: OVER US-59 APPROX. 7.5 MILES NORTHWEST OF THE 

OTTAWA/DELAWARE C/L (UT FOR 23157(04)
23157(06) FFY 2012

$379,807Let 04/20120.100 Mi.US060Div. 8OTTAWA

RIGHT OF WAY

SH-10: OVER SPRING RIVER, 3.7 MILES WEST OF SH-10CRW FOR 24272(04)  

(TIED W/ 2427805)
24272(05) FFY 2012

$265,000Let 01/20120.500 Mi.SH010Div. 8OTTAWA

UTILITIES

SH-10: OVER SPRING RIVER, 3.7 MILES WEST OF SH-10CUT FOR 24272(04)  

(TIED W/ 2427806)
24272(06) FFY 2012

$265,000Let 01/20120.500 Mi.SH010Div. 8OTTAWA

RIGHT OF WAY

US-60: OVER HORSE CREEK, 2.6 MILES NORTH OF THE DELAWARE C/LRW FOR 

24273(04)
24273(05) FFY 2012

$106,000Let 01/20120.500 Mi.US060Div. 8OTTAWA

UTILITIES

US-60: OVER HORSE CREEK, 2.6 MILES NORTH OF THE DELAWARE C/LUT FOR 

24273(04)
24273(06) FFY 2012

$106,000Let 01/20120.500 Mi.US060Div. 8OTTAWA

RIGHT OF WAY

US-59 OVER HORSE CR. TRIB, 4.5 MI N.W. OF THE DELAWARE C/LRW FOR 

24274(04)
24274(05) FFY 2012

$106,000Let 01/20120.500 Mi.US059Div. 8OTTAWA

UTILITIES

US-59 OVER HORSE CR. TRIB, 4.5 MI N.W. OF THE DELAWARE C/LUT FOR 

24274(04)
24274(06) FFY 2012

$106,000Let 01/20120.500 Mi.US059Div. 8OTTAWA

RIGHT OF WAY

SH-137: OVER AN UNNAMED CREEK, 4.0 MILES NORTH OF US-60RW FOR 

24275(04)
24275(05) FFY 2012

$106,000Let 01/20120.500 Mi.SH137Div. 8OTTAWA

UTILITIES

SH-137: OVER AN UNNAMED CREEK, 4.0 MILES NORTH OF US-60UT FOR 

24275(04)
24275(06) FFY 2012

$106,000Let 01/20120.500 Mi.SH137Div. 8OTTAWA

RIGHT OF WAY

SH-125 OVER AN UNNAMED CR, 3.8 MI NORTH OF US-60RW FOR 24276(04)
24276(05) FFY 2012

$106,000Let 01/20120.500 Mi.SH125Div. 8OTTAWA

UTILITIES

SH-125 OVER AN UNNAMED CR, 3.8 MI NORTH OF US-60UT FOR 24276(04)
24276(06) FFY 2012

$106,000Let 01/20120.500 Mi.SH125Div. 8OTTAWA

RIGHT OF WAY

SH-10C OVER LOST CR, 3.3 MILES EAST OF SH-10RW FOR 24277(04)
24277(05) FFY 2012

$371,000Let 01/20120.500 Mi.SH010CDiv. 8OTTAWA

UTILITIES

SH-10C OVER LOST CR, 3.3 MILES EAST OF SH-10UT FOR 24277(04)
24277(06) FFY 2012

$371,000Let 01/20120.500 Mi.SH010CDiv. 8OTTAWA

RIGHT OF WAY

SH-10 OVER SPRING RIVER O'FLOW, 3.5 MI WEST OF SH-10CRW FOR 24278(04)  

(TIED W/ 2427205)
24278(05) FFY 2012

$106,000Let 01/20120.500 Mi.SH010Div. 8OTTAWA

UTILITIES

SH-10 OVER SPRING RIVER O'FLOW, 3.5 MI WEST OF SH-10CUT FOR 24278(04)  

(TIED W/ 2427206)
24278(06) FFY 2012

$106,000Let 01/20120.500 Mi.SH010Div. 8OTTAWA

BRIDGE & APPROACHES

US-64: OVER PANTHER CREEK, 0.9 MILES EAST OF NOBLE COUNTY LINE (TIED 

W/ 2089804)
20896(04) FFY 2012

$1,123,600Let 09/20120.020 Mi.US064Div. 8PAWNEE

BRIDGE REPAIR

US-64: OVER AN UNNAMED CREEK, 1.9 MILES EAST OF NOBLE COUNTY LINE 

(BOX STR) (TIED W/ 20896(04)
20898(04) FFY 2012

$341,850Let 09/20120.010 Mi.US064Div. 8PAWNEE

RIGHT OF WAY

US-64 OVER AN UNNAMED CR, 2.5 MI EAST OF SH-99RW FOR 24321(04)
24321(05) FFY 2012

$106,000Let 01/20120.500 Mi.US064Div. 8PAWNEE

UTILITIES

US-64 OVER AN UNNAMED CR, 2.5 MI EAST OF SH-99UT FOR 24321(04)
24321(06) FFY 2012

$106,000Let 01/20120.500 Mi.US064Div. 8PAWNEE

RIGHT OF WAY

US-64: FROM 6.5 MILES EAST OF SH-18 EAST 5.6 MILES TO SH-99  RW FOR 

24323(04)
24323(05) FFY 2012

$954,000Let 11/20115.600 Mi.US064Div. 8PAWNEE

UTILITIES

US-64: FROM 6.5 MILES EAST OF SH-18 EAST 5.6 MI TO SH-99  UT FOR 

24323(04)
24323(06) FFY 2012

$318,000Let 11/20115.600 Mi.US064Div. 8PAWNEE

RIGHT OF WAY

SH-51: EASTBOUND OVER HARRINGTON CR, 6.8 MI WEST OF US-177 RW FOR 

24330(04)
24330(05) FFY 2012

$159,000Let 10/20110.100 Mi.SH051Div. 4PAYNE

UTILITIES

SH-51: EASTBOUND OVER HARRINGTON CR, 6.8 MI WEST OF US-177 UT FOR 

24330(04)
24330(06) FFY 2012

$159,000Let 10/20110.100 Mi.SH051Div. 4PAYNE

RIGHT OF WAY

SH-31 FROM 1.13 MI EAST OF MCALESTER, EAST 2.95 MI   RW FOR 24331(04)
24331(05) FFY 2012

$424,000Let 02/20122.950 Mi.SH031Div. 2PITTSBURG
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UTILITIES

SH-31 FROM 1.13 MI EAST OF MCALESTER, EAST 2.95 MI   UT FOR 24331(04)
24331(06) FFY 2012

$185,500Let 02/20122.950 Mi.SH031Div. 2PITTSBURG

RIGHT OF WAY

SH-71: OVER AN UNNAMED CR, 3.0 MI NORTH OF SH-31   RW FOR 26348(04)
26348(05) FFY 2012

$212,000Let 02/20120.100 Mi.SH071Div. 2PITTSBURG

UTILITIES

SH-71: OVER AN UNNAMED CR, 3.0 MI NORTH OF SH-31   UT FOR 26348(04)
26348(06) FFY 2012

$53,000Let 02/20120.100 Mi.SH071Div. 2PITTSBURG

BRIDGE & APPROACHES

SH-99 OVER CLEAR BOGGY CREEK, 1.54 MI SOUTH OF SH-3
21842(04) FFY 2012

$1,378,000Let 11/20110.200 Mi.SH099Div. 3PONTOTOC

BRIDGE PAINTING

DIVISION 3: BRIDGE PAINT PROJECTS
21925(04) FFY 2012

$700,000Let 04/20120.000 Mi.Div. 3PONTOTOC

JOINT SEAL/REPAIR

DIVISION 3: BRIDGE JOINT SEAL/REPAIR PROJECTS
21926(04) FFY 2012

$300,000Let 04/20120.000 Mi.Div. 3PONTOTOC

BRIDGE WATER PROOF SEAL

DIVISION 3: BRIDGE WATER PROOFING SEAL (SILANE)
22973(10) FFY 2012

$100,000Let 04/20120.000 Mi.Div. 3PONTOTOC

INTERCHANGE

I-40: INGRESS/EGRESS IMPROVEMENT AT MILE MARK 187 (PENDING FUNDING BY 

OTHERS)
27133(04) FFY 2012

$3,360,000Let 07/20121.160 Mi.IS040Div. 3POTTAWATOMIE

BRIDGE WATER PROOF SEAL

DIVISION WIDE (BRIDGE WATERPROOF SEAL), FOR DIVISION (2) SILANE
23144(09) FFY 2012

$53,000Let 04/20120.100 Mi.Div. 2PUSHMATAHA

JOINT SEAL/REPAIR

DIVISION ( 2) BRIDGE MAINTENANCE(JOINT SEAL/REPAIR)
23145(05) FFY 2012

$1,060,000Let 03/20120.100 Mi.Div. 2PUSHMATAHA

RIGHT OF WAY

US-271: OVER KIAMICHI RIVER, APPROX 2.0 MI NORTH OF SH-3   RW FOR 

26346(04)
26346(05) FFY 2012

$445,200Let 06/20120.100 Mi.US271Div. 2PUSHMATAHA

UTILITIES

US-271: OVER KIAMICHI RIVER, APPROX 2.0 MI NORTH OF SH-3   UT FOR 

26346(04)
26346(06) FFY 2012

$53,000Let 06/20120.100 Mi.US271Div. 2PUSHMATAHA

BRIDGE & APPROACHES

SH-33: OVER NINE-MILE CR APPROX. 11.4 MI EAST OF SH-33/US-283 JCT
21702(04) FFY 2012

$2,262,405Let 11/20110.500 Mi.SH033Div. 5ROGER MILLS

RIGHT OF WAY

SH-47 OVER RUSH CREEK APPROX. 0.5 MILE SOUTH OF JCT SH-47/SH-30.(RW 

FOR 24358(04))
24358(05) FFY 2012

$97,718Let 12/20110.500 Mi.SH047Div. 5ROGER MILLS

UTILITIES

SH-47 OVER RUSH CREEK APPROX. 0.5 MILE SOUTH OF JCT SH-47/SH-30.(UT 

FOR 24358(04))
24358(06) FFY 2012

$84,739Let 12/20110.500 Mi.SH047Div. 5ROGER MILLS

BRIDGE & APPROACHES

SH-66: OVER BIRD CREEK (SOUTHBOUND) & ROAD UNDER, 3.68 MILES NORTH 

OF I-44
20899(04) FFY 2012

$7,460,301Let 09/20120.160 Mi.SH066Div. 8ROGERS

RIGHT OF WAY

SH-66: FR. END OF 4 LANE, .50 MI. S. OF CRAIG CO. LINE, EXTENDING 

NORTHEASTAPPROX. 1.25 MI. (0.75 MI. IN CRAIG CO. ), INCLUDING BOX 

REPLACEMENT

24121(05) FFY 2012

$459,616Let 01/20121.250 Mi.SH066Div. 8ROGERS

UTILITIES

SH 66: FROM END OF 4 LANE, .50 MI. S. OF CRAIG CO., EXTENDING 

NORTHEASTAPPROX. 1.25 MI. (.75 MI. IN CRAIG CO.),  INCLUDING BOX 

REPLACEMENT

24121(06) FFY 2012

$268,392Let 01/20121.250 Mi.SH066Div. 8ROGERS

INTERSECT MODIF

SH-20: INTERSECTION AT SH-20 & CLUBHOUSE/SOUTHAVEN ROAD, APPROX. 

9.5 MILES EAST OF TULSA COUNTY LINE
27167(04) FFY 2012

$2,915,842Let 09/20120.100 Mi.SH020Div. 8ROGERS

BRIDGE & APPROACHES

US-270B OVER UNNAMED CREEK, 0.6 MI  WEST OF SH-56
12313(04) FFY 2012

$1,686,831Let 11/20110.220 Mi.US270BDiv. 3SEMINOLE

WIDEN, RESURFACE & BRIDGE

SH-100: FROM GORE NORTH 6.25(EXTENDING 2 BRIDGE RCB STRUCTURES)
12531(04) FFY 2012

$10,150,676Let 08/20126.250 Mi.SH100Div. 1SEQUOYAH

RIGHT OF WAY

US-64: OVER UP RAILROAD, 11.6 MILES EAST OF MUSKOGEE COUNTY LINEROW 

FOR 20913(04)
20913(05) FFY 2012

$593,600Let 02/20121.000 Mi.US064Div. 1SEQUOYAH

UTILITIES

US-64: OVER UP RAILROAD, 11.6 MILES EAST OF MUSKOGEE COUNTY LINEUT 

FOR 20913(04)
20913(06) FFY 2012

$137,800Let 02/20121.000 Mi.US064Div. 1SEQUOYAH

RIGHT OF WAY

US-81: SOUTH CONNECTION BYPASS, NORTHWESTERERLY TO RELOCATED 

SH-7 AT 27THSTREET (RW FOR 20316(04)
20316(05) FFY 2012

$1,100,000Let 12/20111.600 Mi.US081Div. 7STEPHENS

UTILITIES

US-81: SOUTH CONNECTION BYPASS, NORTHWESTERLY TO RELOCATED SH-7 

AT 27THSTREET  (UT FOR 20316(04) (OK097 & OK122)
20316(06) FFY 2012

$872,001Let 12/20111.600 Mi.US081Div. 7STEPHENS
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BRIDGE REPAIR

DIVISION SEVEN BRIDGE PREVENTIVE MAINTENANCE (SITES TO BE DEFINED AT 

ALATER DATE)
20328(05) FFY 2012

$920,001Let 06/20120.000 Mi.Div. 7STEPHENS

BRIDGE WATER PROOF SEAL

  DIVISION WIDE BRIDGE WATERPROOFING SEAL FOR DIVISION 7 (FFY 2012)
23125(09) FFY 2012

$80,000Let 04/20120.000 Mi.Div. 7STEPHENS

RIGHT OF WAY

US-54: FR 4.8 MILES NORTH OF US-64, EXTEND NORTH 4.3 MILES(RW FOR 

20947(04))
20947(05) FFY 2012

$974,384Let 04/20124.300 Mi.US054Div. 6TEXAS

GRADE,DRAINING,BRIDGE & SURFACE

I-44: AT LEWIS AVENUE      (RECONSTRUCT TO 6 LANES) (IM EARMARK)
06374(47) FFY 2012

$51,697,928Let 06/20121.200 Mi.IS044Div. 8TULSA

BRIDGE REPAIR

US-64: OVER EUCHEE CREEK, 6.4 MILES SOUTHEAST OF OSAGE COUNTY LINE 

(BOX STR)
20925(04) FFY 2012

$636,000Let 06/20120.010 Mi.US064Div. 8TULSA

BRIDGE & APPROACHES

US-75: OVER SOUTH DUCK CREEK (AKA - MIDDLE DUCK CREEK), APPROX. 0.9 

MILES NORTH OF THE OKMULGEE COUNTY LINE
21923(04) FFY 2012

$5,830,000Let 06/20120.050 Mi.US075Div. 8TULSA

BRIDGE & APPROACHES

SH-266 OVER US-169 APPROX. 5.8 MILE NORTH OF JCT US-169/I-44.
23167(04) FFY 2012

$3,707,029Let 08/20120.040 Mi.SH266Div. 8TULSA

PAVEMENT REHABILITATION

CONCRETE REHABILITATION PROJECTS WITHIN DIVISION 8 (SITES TO BE 

SELECTEDLATER)
23169(05) FFY 2012

$266,298Let 09/20128.000 Mi.US064Div. 8TULSA

SAFETY IMPROVEMENT

SAFETY IMPROVEMENT PROJECTS WITHIN DIVISION 8(SITES TO BE SELECTED 

LATER)
23170(04) FFY 2012

$106,000Let 08/20120.000 Mi.Div. 8TULSA

BRIDGE & APPROACHES

I-244 OVER I-244 RAMP W-N APPROX. 5.39 MILE EAST OF JCT I-244/I-444.
23171(04) FFY 2012

$1,811,148Let 03/20120.050 Mi.IS244Div. 8TULSA

BRIDGE WATER PROOF SEAL

2012 DIVISION 8 SILANE PROJECTS (BRIDGES TO BE DETERMINED LATER)
23185(09) FFY 2012

$106,000Let 03/20120.000 Mi.Div. 8TULSA

PAVEMENT REHABILITATION

SH-51: (BROKEN ARROW EXP.) FROM PEORIA EAST TO LEWIS AVE.
26303(08) FFY 2012

$7,171,000Let 02/20121.000 Mi.SH051Div. 8TULSA

RIGHT OF WAY

SH-11: DELAWARE CREEK, 11 MI. SOUTH OF WASHINGTON COUNTY LINEROW 

FOR 27066(04)
27066(05) FFY 2012

$53,000Let 04/20120.250 Mi.SH011Div. 8TULSA

UTILITIES

SH-11: DELAWARE CREEK, 11 MI. SOUTH OF WASHINGTON COUNTY LINEUT 

FOR 27066(04)
27066(06) FFY 2012

$53,000Let 04/20120.250 Mi.SH011Div. 8TULSA

GRADE,DRAINING,BRIDGE & SURFACE

SH-51: FR TAYLOR'S FERRY AREA 7.8 MI E OF JCT SH-51/US-69, EAST 1.77 MI 

INCL BRIDGE OVER GRAND RIVER (FT GIBSON LAKE) AT WAGONER/CHEROKEE 

C/L

10006(12) FFY 2012

$12,000,000Let 01/20121.770 Mi.SH051Div. 1WAGONER

BRIDGE PAINTING

US 69 NORTHBOUND OVER MP & UP RR, 0.7 AND 1.5 MILES NORTH OF JCT SH 

51
16233(07) FFY 2012

$243,800Let 02/20120.780 Mi.US069Div. 1WAGONER

INTERSECT MODIF

US-75: AT US-60 IN BARTLESVILLE
21903(04) FFY 2012

$371,000Let 04/20120.040 Mi.US075Div. 8WASHINGTON

BRIDGE & APPROACHES

US-64 OVER WHITE HORSE CREEK APPROX. 9.0 MILE EAST OF JCT US-64/SH-50.
24243(04) FFY 2012

$3,024,111Let 05/20120.500 Mi.US064Div. 6WOODS

RIGHT OF WAY

US-64: OVER RED HORSE CREEK, 5.3 MILES EAST OF SH-50 JCT. (R/W FOR 

27010(04)
27010(05) FFY 2012

$160,000Let 02/20121.000 Mi.US064Div. 6WOODS

UTILITIES

US-64: OVER RED HORSE CREEK, 5.3 MILES EAST OF SH-50 JCT. (UT FOR 

27010(04)
27010(06) FFY 2012

$160,000Let 02/20121.000 Mi.US064Div. 6WOODS

GRADE, DRAIN & SURFACE

US-412: FR APPROX 10 MI EAST OF MOORELAND EAST 4.1 MILES
10061(07) FFY 2012

$7,150,000Let 01/20124.100 Mi.US412Div. 6WOODWARD

RIGHT OF WAY

US-183/SH 3: FROM 5 MI. S.E. OF JCT. SH-50, EXT. S.E. 5 MI.R/W FOR 17457(16)               

(PARALLEL LANES)
17457(18) FFY 2012

$851,323Let 06/20125.000 Mi.US183Div. 6WOODWARD

RIGHT OF WAY

SH-15 BEG APPROX. 1.4 MILE EAST OF THE ELLIS C/L & EXT EAST APPROX. 4.7 

MI.(RW FOR 24159(07) (INCLUDES 1.0 MILE BR EXCEPTION: 24368(04)
24159(05) FFY 2012

$840,523Let 04/20124.700 Mi.SH015Div. 6WOODWARD

UTILITIES

SH-15 OVER BULL CREEK APPROX. 2.1 MILE EAST OF THE ELLIS C/L(UT FOR 

24368(04))
24368(06) FFY 2012

$139,706Let 01/20121.000 Mi.SH015Div. 6WOODWARD
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Federal Fiscal Year 2013

GRADE,DRAINING,BRIDGE & SURFACE

US-59: FR 2 MILES NORTH OF WESTVILLE AND EXTEND NORTH 4.951 

MILES.SURFACE FOR JP# 16928(09)
16928(16) FFY 2013

$13,489,840Let 01/20134.950 Mi.US059Div. 1ADAIR

BRIDGE & APPROACHES

SH-11: OVER SALT FORK RIVER & OVERFLOW APPROX. 5.1,5.7, 6.4 & 6.8 MI. 

EASTOF THE JUNCTION OF SH-11/US-64
20940(04) FFY 2013

$8,784,657Let 11/20122.100 Mi.SH011Div. 6ALFALFA

BRIDGE & APPROACHES

SH-11: OVER UNNAMED CREEKS APPROX. 3.8 & 4.7  MI EAST OFJCT. OF 

SH-11/US-64
21710(04) FFY 2013

$2,359,159Let 04/20131.600 Mi.SH011Div. 6ALFALFA

BRIDGE & APPROACHES

US-64 OVER EAST CLAY CR, 1.0 MI EAST OF SH-8
26493(04) FFY 2013

$2,019,400Let 06/20131.000 Mi.US064Div. 6ALFALFA

RIGHT OF WAY

SH-23 FROM 1.0 MI SOUTH OF THE TEXAS ST. LINE, EXTEND NORTH 2.25 MI(1.0 

MILE IN TEXAS)  ROW FOR 24067(04)
24067(05) FFY 2013

$127,287Let 03/20131.250 Mi.SH023Div. 6BEAVER

GRADE, DRAIN & SURFACE

SH-30: OVER NORTH FORK OF RED RIVER, 5.0 MI NORTH OF I-40(BRIDGE 

TIE-INS)
23243(07) FFY 2013

$2,200,000Let 02/20131.000 Mi.SH030Div. 5BECKHAM

RIGHT OF WAY

SH-152 FROM SH-6 EAST 4.0 MI ROW FOR 24352(04)
24352(05) FFY 2013

$218,000Let 11/20124.000 Mi.SH152Div. 5BECKHAM

UTILITIES

US-270 OVER THE NORTH CANADIAN RV, 10.2 MI EAST OF THE DEWEY C/LUT 

FOR 24087(04)
24087(06) FFY 2013

$202,086Let 10/20120.400 Mi.US270Div. 5BLAINE

GRADE,DRAINING,BRIDGE & SURFACE

SH-78: FR JCT US 69, NORTH 2.4 MILES TO JCT SH 48.
07092(04) FFY 2013

$13,090,486Let 05/20132.400 Mi.SH078Div. 2BRYAN

BRIDGE & APPROACHES

US-70: OVER CADDO CREEK APPROX. 10.5 MILE EAST OF US-69 BUSINESS.
21732(04) FFY 2013

$3,180,000Let 04/20130.830 Mi.US070Div. 2BRYAN

RIGHT OF WAY

SH-78 FROM 4.17 MI NORTH OF ACHILLE NORTH 5.0 MI TO DURANT BYPASS   

RW FOR 24389(04)
24389(05) FFY 2013

$681,250Let 03/20135.000 Mi.SH078Div. 2BRYAN

UTILITIES

SH-78 FROM 4.17 MI NORTH OF ACHILLE NORTH 5.0 MI TO DURANT BYPASS   UT 

FOR 24389(04)
24389(06) FFY 2013

$272,500Let 03/20135.000 Mi.SH078Div. 2BRYAN

BRIDGE & APPROACHES

US-69B: OVER MINERAL BAYOU CR, 0.5 MI SOUTH OF US-70
26231(04) FFY 2013

$1,308,000Let 05/20130.100 Mi.US069BDiv. 2BRYAN

RIGHT OF WAY

US-62: FROM SH-19 JCT.  N, APPR0X 7.0 MI (BRIDGE EXCEPTION AT BOX ELDER 

CR.BEGIN 1.6 MIS N OF SH-19 EXTEND 0.283 MIS) R/W FOR 12571(04)
12571(05) FFY 2013

$873,660Let 02/20137.260 Mi.US062Div. 7CADDO

UTILITIES

US-62: FROM SH-19 JCT.  N, APPR0X 7.0 MI (BRIDGE EXCEPTION AT BOX ELDER 

CR.BEGIN 1.6 MIS N OF SH-19 EXTEND 0.283 MIS) UT FOR 12571(04)
12571(06) FFY 2013

$1,400,672Let 02/20137.260 Mi.US062Div. 7CADDO

RIGHT OF WAY

SH-9 RECON. ON EXISTING ALIGN. FROM 5.65 MI WEST OF US-62 EAST TO 

US-62ROW FOR 24094(04)
24094(05) FFY 2013

$1,090,000Let 03/20135.600 Mi.SH009Div. 7CADDO

UTILITIES

SH-9 RECON. ON EXISTING ALIGN. FROM 5.65 MI WEST OF US-62 EAST TO 

US-62UT FOR 24094(04)
24094(06) FFY 2013

$1,150,000Let 03/20135.600 Mi.SH009Div. 7CADDO

GRADE, DRAIN & SURFACE

SH19: FROM 1.0 MI EAST OF THE KIOWA C/L EAST 1.5 MI(CURVE CORRECTION)
24414(04) FFY 2013

$2,454,220Let 01/20131.500 Mi.SH019Div. 7CADDO

GRADE, DRAIN & SURFACE

SH 4: FR SH-66 IN YUKON NORTH TO WILSHIRE, 5 LANE FR SH-66 NORTH 0.75 MI 

THEN 2 LNE SECTION
04757(04) FFY 2013

$4,390,000Let 01/20133.000 Mi.SH004Div. 4CANADIAN

BRIDGE & APPROACHES

SH-4 OVER THE N. CANADIAN RV, & 2 O'FLOWS 1.92, 2.13 & 2.26 MI NORTH OF 

SH-66  (WITHIN 04757(04)
04757(05) FFY 2013

$2,725,000Let 01/20130.340 Mi.SH004Div. 4CANADIAN

RECONSTRUCT-ADDED LANES

I-40: FROM FROM MILE MARKER 136 TO MILE MARKER 139.83
24424(07) FFY 2013

$28,000,000Let 02/20134.000 Mi.IS040Div. 4CANADIAN

RIGHT OF WAY

US-281: OVER THE SOUTH CANADIAN RV AT THE CADDO C/L RW FOR 

26360(04)
26360(05) FFY 2013

$545,000Let 10/20120.500 Mi.US281Div. 4CANADIAN

UTILITIES

US-281: OVER THE SOUTH CANADIAN RV AT THE CADDO C/L UT FOR 26360(04)
26360(06) FFY 2013

$545,000Let 10/20120.500 Mi.US281Div. 4CANADIAN

GRADE,DRAINING,BRIDGE & SURFACE

SH-53 OVER CADDO CR, CADDO CR O'FLOWS AND BEAR CR., BEGIN APPROX 

5.5 MIE. OF SH-76, EXT. E. APPROX 1.37 MI
23291(04) FFY 2013

$7,300,000Let 01/20131.370 Mi.SH053Div. 7CARTER
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RIGHT OF WAY

SH-53 FROM 6.87 MI EAST OF SH-76, E. APPROX 8.0 MI (BR EXCEPTIONS AT 

W.SPRING CR. J.P. 24105(04) AND HICKORY CR. J.P. 27973(04)  ROW FOR 

24104(04)

24104(05) FFY 2013

$986,047Let 02/20138.000 Mi.SH053Div. 7CARTER

RIGHT OF WAY

SH-53 OVER WEST SPRING CR, BEGIN 7.9 MI E. OF SH-76 EXTEND E. 0.4 MISROW 

FOR 24105(04)
24105(05) FFY 2013

$150,000Let 03/20130.400 Mi.SH053Div. 7CARTER

UTILITIES

SH-53 OVER WEST SPRING CR, BEGIN 7.9 MI E. OF SH-76 EXTEND E. 0.4 MISUT 

FOR 24105(04)
24105(06) FFY 2013

$150,000Let 03/20130.400 Mi.SH053Div. 7CARTER

BRIDGE & APPROACHES

SH-76 OVER UNNAMED CREEK, 2.95 MI NORTH OF SH-7
24953(05) FFY 2013

$1,749,000Let 11/20120.020 Mi.SH076Div. 3CARTER

RIGHT OF WAY

SH-53 OVER HICKORY CREEK BEGIN 11.8 MIS E. OF SH-76 EXTEND E 0.50 MISRW 

FOR J.P. 27973(04)
27973(05) FFY 2013

$163,204Let 04/20130.500 Mi.SH053Div. 7CARTER

UTILITIES

SH-53 OVER HICKORY CREEK BEGIN 11.80 MIS E. OF SH-76 EXTEND E 0.50 

MISUT FOR J.P. 27973(04)
27973(06) FFY 2013

$209,285Let 04/20130.500 Mi.SH053Div. 7CARTER

RIGHT OF WAY

SH-51: BEGIN AT US-62 JCT AND EXTEND SE 0.75 MI. (BARON FORK BR)RW FOR 

10437(04)
10437(05) FFY 2013

$365,700Let 01/20130.750 Mi.SH051Div. 1CHEROKEE

UTILITIES

SH-51: BEGIN AT US-62 JCT AND EXTEND SE 0.75 MI. (BARON FORK BR)UT FOR 

10437(04)
10437(06) FFY 2013

$152,600Let 01/20130.750 Mi.SH051Div. 1CHEROKEE

RIGHT OF WAY

SH-82: FROM 1.4 MI NORTH OF US-62/SH-51 JCT, NORTH 2.0 MI(4 LANE DIVIDED) 

(RW FOR:  21952 (04)
21952(05) FFY 2013

$3,182,801Let 03/20132.000 Mi.SH082Div. 1CHEROKEE

UTILITIES

SH-82: FROM 1.4 MI NORTH OF US-62/SH-51, NORTH 2.0 MI(4 LANE DIVIDED) UT 

FOR:  21952 (04)
21952(06) FFY 2013

$1,030,050Let 03/20132.000 Mi.SH082Div. 1CHEROKEE

RIGHT OF WAY

SH-100: BRIDGE OVER DRY CREEK, 0,5 MILES EAST OF JCT SH-82RW FOR JP 

28029(04)
28029(05) FFY 2013

$625,400Let 08/20130.500 Mi.SH100Div. 1CHEROKEE

UTILITIES

SH-100: BRIDGE OVER DRY CREEK, 0,5 MILES EAST OF JCT SH-82UT FOR JP 

28029(04)
28029(06) FFY 2013

$466,400Let 08/20130.500 Mi.SH100Div. 1CHEROKEE

GRADE, DRAIN & SURFACE

I-35: 6 LANE FROM 0.5 MI SOUTH OF MAIN ST, NORTH 1.0 MI IN NORMAN (I-35 

MAINLINE AT MAIN STREET)
09031(10) FFY 2013

$12,826,000Let 11/20121.000 Mi.IS035Div. 3CLEVELAND

GRADE & DRAIN

I-35: 6 LANE FROM RIVER, NORTH 0.34 MI IN NORMAN (SH-9 RAMP 

CONSTRUCTION INCLUDING SURCHARGE)
09031(11) FFY 2013

$5,300,000Let 06/20130.340 Mi.IS035Div. 3CLEVELAND

GRADE,DRAINING,BRIDGE & SURFACE

SH-9: FROM JUST WEST OF 24TH, EAST TO 36TH STREET IN NORMAN
20266(04) FFY 2013

$3,675,000Let 11/20121.250 Mi.SH009Div. 3CLEVELAND

BRIDGE REHABILITATION

I-35 OVER SOUTH CANADIAN RIVER IN NORMAN
27896(04) FFY 2013

$19,600,000Let 09/20130.710 Mi.IS035Div. 3CLEVELAND

RIGHT OF WAY

US-75 OVER COAL CREEK, 2.2 MI NORTH OF ATOKA C/L (RW FOR 20317(04))
20317(05) FFY 2013

$163,500Let 04/20130.020 Mi.US075Div. 3COAL

UTILITIES

US-75 OVER COAL CREEK, 2.2 MI NORTH OF ATOKA C/L (UT FOR 20317(04))
20317(06) FFY 2013

$109,000Let 04/20130.020 Mi.US075Div. 3COAL

BRIDGE & APPROACHES

SH-48 OVER CLEAR BOGGY CREEK & OVERFLOW, 9.0 & 9.3 MI NORTH OF 

JOHNSTON C/L
20967(04) FFY 2013

$5,150,250Let 11/20120.400 Mi.SH048Div. 3COAL

GRADE,DRAINING,BRIDGE & SURFACE

US-277: BEG 0.04 MIS E. OF US-62 JCT. AT PORTER HILL & EXT. E. APPROX4.46 

MIS
21717(04) FFY 2013

$11,540,555Let 04/20134.460 Mi.US277Div. 7COMANCHE

BRIDGE & APPROACHES

SH-17 OVER WHISKEY CREEK APPROX. 0.6 MILE WEST OF SH-65.
23297(04) FFY 2013

$3,243,813Let 03/20130.200 Mi.SH017Div. 7COMANCHE

INTERCHANGE

US-62 AT I-44 INTERCHANGE IN LAWTON
27050(04) FFY 2013

$4,900,001Let 04/20131.120 Mi.US062Div. 7COMANCHE

BRIDGE & APPROACHES

US-59: OVER RUSSEL CREEK APPROX. 1.3 MILES SOUTH OF THE 

OKLAHOMA/KANSAS STATE LINE
23126(04) FFY 2013

$1,940,200Let 04/20130.150 Mi.US059Div. 8CRAIG

RIGHT OF WAY

SH-10: BIG CREEK, 17 MILES WEST OF US-59                                                   (RW 

FOR 270704)
27070(05) FFY 2013

$54,500Let 03/20130.300 Mi.SH010Div. 8CRAIG

UTILITIES

SH-10: BIG CREEK, 17 MILES WEST OF US-59                                                  (UT 

FOR 2707004)
27070(06) FFY 2013

$54,500Let 03/20130.300 Mi.SH010Div. 8CRAIG
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RIGHT OF WAY

US-60: MADDEN CREEK , 0.6 MILES EAST OF NOWATA COUNTY LINE                           

(RW FOR 2708204)
27082(05) FFY 2013

$54,500Let 03/20130.250 Mi.US060Div. 8CRAIG

UTILITIES

US-60: MADDEN CREEK , 0.6 MILES EAST OF NOWATA COUNTY LINE                         

(UT FOR 2708204)
27082(06) FFY 2013

$54,500Let 03/20130.250 Mi.US060Div. 8CRAIG

RIGHT OF WAY

SH-82: LOCUST CREEK, 6.5 MILES NORTH OF MAYES COUNTY LINE                       

(RW FOR 2708904)
27089(05) FFY 2013

$54,500Let 06/20130.300 Mi.SH082Div. 8CRAIG

UTILITIES

SH-82: LOCUST CREEK, 6.5 MILES NORTH OF MAYES COUNTY LINE                         

(UT FOR 2708904)
27089(06) FFY 2013

$54,500Let 06/20130.300 Mi.SH082Div. 8CRAIG

BRIDGE & APPROACHES

SH-16: OVER SKULL CREEK APPROX. 5.7 MILES EAST OF JCT. SH-16/SH-48
21908(04) FFY 2013

$800,060Let 04/20130.040 Mi.SH016Div. 8CREEK

RIGHT OF WAY

SH-51: CIMARRON RIVER, 3.5 MILES EAST OF JCT. SH-99                               (RW 

FOR 2707104)
27071(05) FFY 2013

$218,000Let 06/20130.350 Mi.SH051Div. 8CREEK

UTILITIES

SH-51: CIMARRON RIVER, 3.5 MILES EAST OF JCT. SH-99                               (UT 

FOR 2707104)
27071(06) FFY 2013

$109,000Let 06/20130.350 Mi.SH051Div. 8CREEK

RIGHT OF WAY

US75A: SL & SF R.R. UNDER, 1.9 MI. NORTH OF OKLMULGEE COUNTY LINEROW 

FOR 27075(04)
27075(05) FFY 2013

$109,000Let 06/20130.350 Mi.US075ADiv. 8CREEK

UTILITIES

US75A: SL & SF R.R. UNDER, 1.9 MI. NORTH OF OKLMULGEE COUNTY LINEUT 

FOR 27075(04)
27075(06) FFY 2013

$109,000Let 06/20130.350 Mi.US075ADiv. 8CREEK

RIGHT OF WAY

SH-33 OVER DEER CR, 8.3 MI NORTHEAST OF THE NORTH US-183 JCTROW FOR 

24133(04)
24133(05) FFY 2013

$100,564Let 10/20120.500 Mi.SH033Div. 5CUSTER

UTILITIES

SH-33 OVER DEER CR, 8.3 MI NORTHEAST OF THE NORTH US-183 JCTUT FOR 

24133(04)
24133(06) FFY 2013

$87,207Let 10/20120.500 Mi.SH033Div. 5CUSTER

RIGHT OF WAY

SH-54, BEGIN 1.8 NORTH OF THE I-40 JCT (NORTH WEATHERFORD CITY LMTS) 

ANDEXTEND NORTH 5.0 MILES.  ROW FOR 24145(04)
24145(05) FFY 2013

$875,684Let 11/20125.000 Mi.SH054Div. 5CUSTER

BRIDGE WATER PROOF SEAL

DIVISION 5 - BRIDGE WATER PROOF SEAL
24391(04) FFY 2013

$122,448Let 03/20130.000 Mi.Div. 5CUSTER

RESURFACE

I-40: FROM MILE MARKER 77 TO 84
26490(04) FFY 2013

$6,370,076Let 02/20137.000 Mi.IS040Div. 5CUSTER

INTERCHANGE

I-40: IMPROVEMENT TO INTERCHANGE AT EXIT 82, ADD EB OFF RAMP, POSSIBLE 

BRIDGE WIDENING.  (PENDING FUNDING BY OTHERS)
27911(04) FFY 2013

$4,299,999Let 02/20130.300 Mi.IS040Div. 5CUSTER

BRIDGE & APPROACHES

SH-74 OVER UNNAMED CREEK, 0.24 MI NORTH OF CARTER C/L
20969(04) FFY 2013

$2,594,199Let 03/20130.590 Mi.SH074Div. 3GARVIN

RIGHT OF WAY

SH-39 FROM 3.6 MI EAST OF US-62, EXTEND EAST 1.8 MIS RW FOR 20302(04)
20302(05) FFY 2013

$800,000Let 02/20131.800 Mi.SH039Div. 7GRADY

UTILITIES

SH-39 FROM 3.6 MI EAST OF US-62, EXTEND EAST 1.8 MIS UT FOR 20302(04)
20302(06) FFY 2013

$636,000Let 02/20131.800 Mi.SH039Div. 7GRADY

RIGHT OF WAY

US-81 FROM SH-9 SOUTH 5.2 MI TO US-277(CHICKASHA BYPASS)  ROW FOR 

24428(04)
24428(05) FFY 2013

$4,800,000Let 03/20136.300 Mi.US081Div. 7GRADY

UTILITIES

US-81 FROM SH-9 SOUTH 5.2 MI TO US-277(CHICKASHA BYPASS)  UT FOR 

24428(04)
24428(06) FFY 2013

$2,600,000Let 03/20136.300 Mi.US081Div. 7GRADY

BRIDGE & APPROACHES

US-60: OVER POND CREEK APPROX. 1.5 MILE EAST OF THE JCT. OF 

US-60/SH-74
21849(04) FFY 2013

$2,302,227Let 01/20130.100 Mi.US060Div. 4GRANT

BRIDGE & APPROACHES

US-81: OVER POLE CAT & UNNAMED CREEKS APPROX. 6.0 & 6.7 MILE N. OF THE 

JCT OF US-81/SH-11
21851(04) FFY 2013

$4,578,000Let 02/20131.880 Mi.US081Div. 4GRANT

RIGHT OF WAY

SH-34 OVER SALT FORK, 1.2 MI SOUTH OF US-283ROW FOR 24207(04)
24207(05) FFY 2013

$100,564Let 10/20120.500 Mi.SH034Div. 5GREER

UTILITIES

SH-34 OVER SALT FORK, 1.2 MI SOUTH OF US-283UT FOR 24207(04)
24207(06) FFY 2013

$97,672Let 10/20120.500 Mi.SH034Div. 5GREER

RIGHT OF WAY

SH-5 OVER SANDY CR, 2.9 MI NORTH OF THE JACKSON C/LROW FOR 24208(04)
24208(05) FFY 2013

$100,564Let 10/20120.500 Mi.SH005Div. 5HARMON
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UTILITIES

SH-5 OVER SANDY CR, 2.9 MI NORTH OF THE JACKSON C/LUT FOR 24208(04)
24208(06) FFY 2013

$97,674Let 10/20120.500 Mi.SH005Div. 5HARMON

BRIDGE WATER PROOF SEAL

DIVISION 6 SILANE PROJECTS (WATERPROOFING SEAL)SITES TO BE 

DETERMINED
23274(10) FFY 2013

$54,500Let 03/20130.000 Mi.Div. 6HARPER

BRIDGE PAINTING

BRIDGE PAINTING (SITES TO BE DETERMINED)
23277(04) FFY 2013

$750,000Let 03/20130.000 Mi.Div. 6HARPER

JOINT SEAL/REPAIR

DIVISION 6 JOINT SEAL/REPAIR PROJECTS (SITES TO BE DETERMINED)
23277(05) FFY 2013

$250,000Let 03/20130.000 Mi.Div. 6HARPER

RIGHT OF WAY

SH-34 OVER BUFFALO CR, 5.9 MI SOUTH OF US-64(ROW FOR 26494(04)
26494(05) FFY 2013

$54,500Let 03/20130.500 Mi.SH034Div. 6HARPER

SAFETY IMPROVEMENT

DIVISION SIX SAFETY IMPROVEMENTS(SITES TO BE DETERMINED)
27005(05) FFY 2013

$250,000Let 05/20130.000 Mi.Div. 6HARPER

RIGHT OF WAY

SH-9 OVER WEWOKA CREEK, 3.2 MI EAST OF US-75 (RW FOR 27059(04))
27059(05) FFY 2013

$220,480Let 05/20130.200 Mi.SH009Div. 3HUGHES

UTILITIES

SH-9 OVER WEWOKA CREEK, 3.2 MI EAST OF US-75 (UT FOR 27059(04))
27059(06) FFY 2013

$74,412Let 05/20130.200 Mi.SH009Div. 3HUGHES

RIGHT OF WAY

SH-6 OVER SANDY CR, 5.7 MI NORTHEAST OF THE TEXAS S/LROW FOR 

24209(04)
24209(05) FFY 2013

$100,564Let 12/20120.500 Mi.SH006Div. 5JACKSON

UTILITIES

SH-6 OVER SANDY CR, 5.7 MI NORTHEAST OF THE TEXAS S/LUT FOR 24209(04)
24209(06) FFY 2013

$97,672Let 12/20120.500 Mi.SH006Div. 5JACKSON

RIGHT OF WAY

SH-6 OVER TURKEY CR, 8.9 MI NORTHEAST OF SH-34ROW FOR 24210(04)
24210(05) FFY 2013

$100,564Let 12/20120.500 Mi.SH006Div. 5JACKSON

UTILITIES

SH-6 OVER TURKEY CR, 8.9 MI NORTHEAST OF SH-34ROW FOR 24210(04)
24210(06) FFY 2013

$97,672Let 12/20120.500 Mi.SH006Div. 5JACKSON

WIDEN, RESURFACE & BRIDGE

US-283: BEGIN APPROX 0.1 MILE SOUTH OF SH-5 EAST & EXTEND NORTH 6.1 

MILE.
24379(07) FFY 2013

$8,000,000Let 02/20136.100 Mi.US283Div. 5JACKSON

BRIDGE & APPROACHES

SH-48A OVER LITTLE SANDY & UNNAMED CREEKS, 2.62 & 7.19 MI NORTH & 

EAST OF SH-78
20972(04) FFY 2013

$3,733,250Let 11/20120.650 Mi.SH048ADiv. 3JOHNSTON

RIGHT OF WAY

SH-99: FROM 5.64 MI NORTH OF SH-22, NORTH 4.19 MI (RW FOR 23268(04) & 

(07))
23268(05) FFY 2013

$490,500Let 06/20133.770 Mi.SH099Div. 3JOHNSTON

UTILITIES

SH-99: FROM 5.64 MI NORTH OF SH-22, NORTH 4.19 MI (UT FOR 23268(04) & 

(07))
23268(06) FFY 2013

$182,030Let 06/20133.770 Mi.SH099Div. 3JOHNSTON

BRIDGE & APPROACHES

US-60: OVER BOIS D'ARC CREEK APPROX. 12.9 MILE EAST OF US-60/I-35
21853(04) FFY 2013

$1,443,504Let 01/20130.050 Mi.US060Div. 4KAY

BRIDGE & APPROACHES

US-77: OVER BIRD'S NEST CREEK APPROX. 1.3 MILE NORTH OF THE NOBLE C/L
21854(04) FFY 2013

$1,224,351Let 03/20130.050 Mi.US077Div. 4KAY

BRIDGE & APPROACHES

SH-33: OVER CAMPBELL CREEK APPROX. 12.0 MILE EAST OF THE JCT OF 

SH-33/US-81
21855(04) FFY 2013

$1,260,132Let 02/20130.040 Mi.SH033Div. 4KINGFISHER

BRIDGE & APPROACHES

SH-33: OVER UNCLE JOHN'S, O'FLOW & UNNAMED CREEKS 0.5 TO 0.8 MILES E. 

OF THE JCT OF SH-33/US-81
21856(04) FFY 2013

$2,780,045Let 03/20130.060 Mi.SH033Div. 4KINGFISHER

RIGHT OF WAY

SH-6: BEGIN 5.0 MI. S. OF THE SH-6/SH-55E JCT. IN BECKHAM CO & EXT 

NORTH5.0 MILE  (R/W FOR 15027(04))    4 LANE
15027(05) FFY 2013

$1,136,615Let 10/20125.000 Mi.SH006Div. 5KIOWA

BRIDGE & APPROACHES

SH-9: OVER ELK CREEK, 12.0, 12.4, & 12.7 MIS EAST OF GREER C/L
20806(04) FFY 2013

$6,083,609Let 05/20131.200 Mi.SH009Div. 5KIOWA

BRIDGE & APPROACHES

SH-54: OVER RAINY MTN AND TWO UNNAMED CREEKS, 5.2, 5.5 AND 6.0 

MILESNORTH OF THE SH-19 EAST JUNCTION.
23244(04) FFY 2013

$4,409,884Let 03/20131.100 Mi.SH054Div. 5KIOWA

BRIDGE & APPROACHES

SH-54 OVER AN UNNAMED CREEK APPROX. 1.4 MILE SOUTH OF JCT SH-54/SH-9
23400(04) FFY 2013

$1,581,863Let 04/20130.500 Mi.SH054Div. 5KIOWA

BRIDGE & APPROACHES

SH-54 OVER GOTEBO CREEK APPROX. 0.9 MILE NORTH OF JCT SH-54/SH-9.
23401(04) FFY 2013

$1,642,208Let 04/20130.500 Mi.SH054Div. 5KIOWA
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RIGHT OF WAY

SH-2 FROM 10.7 MI NORTH OF THE PUSHMATAHA C/L NORTH 6.5 MI   RW FOR 

24212(04)
24212(05) FFY 2013

$1,594,126Let 04/20136.500 Mi.SH002Div. 2LATIMER

UTILITIES

SH-2 FROM 10.7 MI NORTH OF THE PUSHMATAHA C/L NORTH 6.5 MI   UT FOR 

24212(04)
24212(06) FFY 2013

$637,650Let 04/20136.500 Mi.SH002Div. 2LATIMER

BRIDGE & APPROACHES

SH-33: OVER COTTONWOOD CREEK, NOBLE STREET RAILROAD IN GUTHRIE.
21860(04) FFY 2013

$5,537,903Let 04/20130.100 Mi.SH033Div. 4LOGAN

BRIDGE & APPROACHES

I-35: SEWARD ROAD OVER, APPROX 5.0 MI NORTH OF THE OKLAHOMA C/L
24217(04) FFY 2013

$3,741,692Let 01/20130.100 Mi.IS035Div. 4LOGAN

SURFACE

SH-15/US-412: FR WOODWARD C/L EXT. EAST 2.04 MILES(SURFACING FOR 

10067(08))
10067(09) FFY 2013

$2,755,437Let 07/20132.040 Mi.US412Div. 6MAJOR

RIGHT OF WAY

SH-8: FR US 412 NORTH TO ALFALFA C/LRW FOR 12569(04)
12569(05) FFY 2013

$1,179,785Let 01/20135.300 Mi.SH008Div. 6MAJOR

RIGHT OF WAY

US-70:FROM 4.8 MILES EAST OF SH-199, EXTEND SOUTHEAST 5.5 

MILES(KINGSTON BYPASS) RW FOR 18838(04,05,08)
18838(06) FFY 2013

$2,120,000Let 06/20135.500 Mi.US070Div. 2MARSHALL

UTILITIES

US-70:FROM 4.8 MILES EAST OF SH-199, EXTEND SOUTHEAST 5.5 

MILES(KINGSTON BYPASS) UT FOR 18838(04,05,08)
18838(07) FFY 2013

$243,119Let 06/20135.500 Mi.US070Div. 2MARSHALL

BRIDGE & APPROACHES

SH-28 OVER ROCK CREEK, APPROX. 4.5 MILES EAST OF JCT. OF SH-28/US-69
21909(04) FFY 2013

$1,744,000Let 04/20130.040 Mi.SH028Div. 8MAYES

UTILITIES

SH-76: FROM 0.1 MI SOUTH OF SH-74B, NORTH TO US-62 NEAR BLANCHARD 

(UT FOR 01964(06))
01964(08) FFY 2013

$661,887Let 02/20132.100 Mi.SH076Div. 3MCCLAIN

RIGHT OF WAY

SH 76: FROM 0.1 MI SOUTH OF SH-74B, NORTH TO US-62 NEAR BLANCHARD 

(RW FOR 01964(06))
01964(12) FFY 2013

$386,490Let 02/20132.100 Mi.SH076Div. 3MCCLAIN

RIGHT OF WAY

SH-3 FROM JCT US-259 EXTEND WEST 5.09 MILES   RW FOR 24219(04)
24219(05) FFY 2013

$2,180,000Let 07/20135.090 Mi.SH003Div. 2MCCURTAIN

UTILITIES

SH-3 FROM JCT US-259 EXTEND WEST 5.09 MI   UT FOR 24219(04)
24219(06) FFY 2013

$981,000Let 07/20135.090 Mi.SH003Div. 2MCCURTAIN

RIGHT OF WAY

SH-37 FROM THE TEXAS S/L, NORTH & EAST 7.54 MI   RW FOR 24405(04)
24405(05) FFY 2013

$981,000Let 06/20137.540 Mi.SH037Div. 2MCCURTAIN

UTILITIES

SH-37 FROM THE TEXAS S/L, NORTH & EAST 7.54 MI   UT FOR 24405(04)
24405(06) FFY 2013

$381,500Let 06/20137.540 Mi.SH037Div. 2MCCURTAIN

RIGHT OF WAY

SH-3 FROM 16.05 MI EAST OF THE PUSHMATAHA C/L EAST 6.0 MI   RW FOR 

24409(04)
24409(05) FFY 2013

$3,270,000Let 07/20136.000 Mi.SH003Div. 2MCCURTAIN

UTILITIES

SH-3 FROM 16.05 MI EAST OF THE PUSHMATAHA C/L EAST 6.0 MI   UT FOR 

24409(04)
24409(06) FFY 2013

$1,308,000Let 07/20136.000 Mi.SH003Div. 2MCCURTAIN

BRIDGE & APPROACHES

US-70: SOUTHBOUND OVER YASHAU CR, 9.1 MI NORTHEAST OF US-259
26234(04) FFY 2013

$2,398,000Let 05/20130.100 Mi.US070Div. 2MCCURTAIN

BRIDGE & APPROACHES

SH-9: OVER RR, .4 MI. SE OF US-69B JCT.
21730(04) FFY 2013

$2,938,320Let 07/20130.200 Mi.SH009Div. 1MCINTOSH

BRIDGE WATER PROOF SEAL

DIVISION WIDE (BRIDGE WATERPROOF SEAL),  FOR DIVISION (1) SILANE
23105(10) FFY 2013

$54,500Let 04/20130.100 Mi.Div. 1MUSKOGEE

RIGHT OF WAY

US-62: OVER CANE CR TRIB & CANE CR, 10.7 & 11.02 MI EAST & NORTH OFTHE 

OKMULGEE C/L  (ROW FOR 26287(04)
26287(05) FFY 2013

$116,761Let 01/20131.000 Mi.US062Div. 1MUSKOGEE

UTILITIES

US-62: OVER CANE CR TRIB & CANE CR, 10.7 & 11.02 MI EAST & NORTH OFTHE 

OKMULGEE C/L  (UT FOR 26287(04)
26287(06) FFY 2013

$245,250Let 01/20131.000 Mi.US062Div. 1MUSKOGEE

GRADE, DRAIN & BRIDGE

US-64 BEG APPROX 7.0 M. E. OF BOUNDARY ST. IN PERRY & EXT E. 4.5 MI. TO 

US-177 JCT (BILLS CORNER)
20311(07) FFY 2013

$5,513,921Let 01/20134.500 Mi.US064Div. 4NOBLE

BRIDGE & APPROACHES

US-64: OVER COW CREEK APPROX. 0.7 MILE EAST OF JCT. OF US-64/US-77.
21862(04) FFY 2013

$1,439,855Let 02/20130.050 Mi.US064Div. 4NOBLE

BRIDGE & APPROACHES

US-64: OVER MULE CREEK APPROX. 7.8 MILE EAST OF JCT OF US-64/US-77 

WITHIN 20311(07)
21863(04) FFY 2013

$1,503,007Let 01/20130.050 Mi.US064Div. 4NOBLE
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BRIDGE WATER PROOF SEAL

DIVISION WIDE BRIDGE WATERPROOF SEAL FOR DIVISION (4) SILANE
23306(10) FFY 2013

$107,972Let 04/20130.100 Mi.Div. 4NOBLE

BRIDGE PAINTING

DIVISION (4): PAINT AND JOINT PROJECTS
23317(04) FFY 2013

$1,079,717Let 03/20130.100 Mi.Div. 4NOBLE

RIGHT OF WAY

SH-86 OVER COW CR, 0.5 MI EAST OF US-77 IN PERRY  RW FOR 26421(04)
26421(05) FFY 2013

$161,957Let 10/20120.100 Mi.SH086Div. 4NOBLE

UTILITIES

SH-86 OVER COW CR, 0.5 MI EAST OF US-77 IN PERRY  UT FOR 26421(04)
26421(06) FFY 2013

$161,957Let 10/20120.100 Mi.SH086Div. 4NOBLE

BRIDGE & APPROACHES

I-40 CROSSTOWN: WP 1.5, BNSF BRIDGE AT BOULEVARD
17428(25) FFY 2013

$6,011,125Let 01/20130.040 Mi.IS040Div. 4OKLAHOMA

GRADE,DRAINING,BRIDGE & SURFACE

I-40 CROSSTOWN: WP 4.5, GR, DR, BR & SURFACE THE BOULEVARD FROMBNSF 

EAST TO I-40
17428(60) FFY 2013

$15,000,000Let 04/20130.750 Mi.IS040Div. 4OKLAHOMA

GRADE,DRAINING,BRIDGE & SURFACE

WP 5.1: OVRLAY & STRIPE I-40 MAINLINE FR PENN TO WESTERN, GR, DR, BR & 

SURFMULTI-LANE RDWY ON FORMER I-40 XTWN BR ALNMT FR CLASSEN TO 

E.K.GAYLORD.

17428(80) FFY 2013

$15,000,000Let 05/20132.170 Mi.IS040Div. 4OKLAHOMA

RIGHT OF WAY

SH-66: 4-LANES FROM 4.0 MIS. E. OF I-35 E. APPROX. 1.29 MIS.RW FOR 

24356(04)
24356(05) FFY 2013

$500,000Let 11/20121.290 Mi.SH066Div. 4OKLAHOMA

UTILITIES

SH-66: 4-LANES FROM 4.0 MIS. E. OF I-35 E. APPROX. 1.29 MIS.UT FOR 

24356(04)
24356(06) FFY 2013

$500,000Let 11/20121.290 Mi.SH066Div. 4OKLAHOMA

RIGHT OF WAY

SH-66 FROM APPROX 10.13 MI EAST OF I-35, EAST APPROX 4.0 MI RW FOR 

26423(04)
26423(05) FFY 2013

$545,000Let 11/20124.000 Mi.SH066Div. 4OKLAHOMA

UTILITIES

SH-66 FROM APPROX 10.13 MI EAST OF I-35, EAST APPROX 4.0 MI UT FOR 

26423(04)
26423(06) FFY 2013

$545,000Let 11/20124.000 Mi.SH066Div. 4OKLAHOMA

BRIDGE & APPROACHES

US-266: OVER COAL CREEK, 3.7 MI. E OF US-62/75 JCT.
21738(04) FFY 2013

$2,607,600Let 04/20130.200 Mi.US266Div. 1OKMULGEE

GRADE,DRAINING,BRIDGE & SURFACE

US-75: BRIDGES FOR RDWY 7.0 MI NORTH OF I-40 NORTH 2.6 MI  (SOUTHBOUND 

ONLY)
21740(04) FFY 2013

$10,048,800Let 01/20132.600 Mi.US075Div. 1OKMULGEE

RIGHT OF WAY

US-62: BRIDGE OVER GRAVE CREEK TRIB, 2.4 MILES EAST OF JCTSH-52RW FOR 

JP 27098(04)
27098(05) FFY 2013

$148,400Let 01/20130.500 Mi.US062Div. 1OKMULGEE

UTILITIES

US-62: BRIDGE OVER GRAVE CREEK TRIB, 2.4 MILES EAST OF JCTSH-52UT FOR 

JP 27098(04)
27098(06) FFY 2013

$95,400Let 01/20130.500 Mi.US062Div. 1OKMULGEE

RIGHT OF WAY

SH-20: SYCAMORE CREEK , 7.9 MILE EAST OF SH-18ROW FOR 24752(??)
24752(06) FFY 2013

$54,500Let 07/20130.250 Mi.SH020Div. 8OSAGE

UTILITIES

SH-20: SYCAMORE CREEK , 7.9 MILE EAST OF SH-18UT FOR 24752(??)
24752(07) FFY 2013

$54,500Let 07/20130.250 Mi.SH020Div. 8OSAGE

BRIDGE & APPROACHES

US-69: OVER TAR CREEK, APPROX. 7.7 MILES NORTH OF JCT. US-69/US-59
21916(04) FFY 2013

$1,504,200Let 04/20130.060 Mi.US069Div. 8OTTAWA

RIGHT OF WAY

SH-10: COUNCIL HOLLOW CREEK, 4.2 MI. NORTH OF DELAWARECO. LINE RW 

FOR 27074(04)
27074(05) FFY 2013

$54,500Let 07/20130.250 Mi.SH010Div. 8OTTAWA

UTILITIES

SH-10: COUNCIL HOLLOW CREEK, 4.2 MI. NORTH OF DELAWARECO. LINE UT 

FOR 27074(04)
27074(06) FFY 2013

$54,500Let 07/20130.250 Mi.SH010Div. 8OTTAWA

BRIDGE & APPROACHES

SH-18: OVER ARKANSAS RIVER, FROM EAST EDGE OF RALSTON, IN PAWNEE 

CO.,NORTH APPROX. 0.84 MILES ( .50 MILES IN OSAGE CO.)
20895(04) FFY 2013

$4,833,600Let 09/20130.780 Mi.SH018Div. 8PAWNEE

BRIDGE & APPROACHES

US-64: OVER SL & SF RAILROAD, 6.1 MILES EAST OF SH-18
20897(04) FFY 2013

$1,744,000Let 07/20130.030 Mi.US064Div. 8PAWNEE

BRIDGE & APPROACHES

US-64: PEDESTRIAN BRIDGE OVER US-64, APPROX. 0.2 MILES  SOUTH OFJCT. 

US-64/SH-99
23158(04) FFY 2013

$1,711,300Let 07/20130.050 Mi.US064Div. 8PAWNEE

BRIDGE & APPROACHES

SH-18: OVER SALT CREEK APPROX. 0.3 MILE SOUTH OF THE PAWNEE COUNTY 

LINE.
21867(04) FFY 2013

$1,608,987Let 03/20130.060 Mi.SH018Div. 4PAYNE

WIDEN, RESURFACE & BRIDGE

SH-33: OVER AN UNNAMED CREEK APPROX. 3.2 MILE WEST OF JCT OF 

SH-33/SH-108 & EXTENDING EAST 1.77 MILE.
21868(04) FFY 2013

$2,236,258Let 04/20131.770 Mi.SH033Div. 4PAYNE
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RIGHT OF WAY

US-177; BEG @ THE CIMARRON TURNPIKE SPUR & EXT NORTH APPROX 4.0 MILE 

INTO NOBLE CO.   RW FOR 26555(04)
26555(05) FFY 2013

$545,000Let 11/20124.000 Mi.US177Div. 4PAYNE

UTILITIES

US-177; BEG @ THE CIMARRON TURNPIKE SPUR & EXT NORTH APPROX 4.0 MILE 

INTO NOBLE CO.   UT FOR 26555(04)
26555(06) FFY 2013

$500,000Let 11/20124.000 Mi.US177Div. 4PAYNE

WIDEN & RESURFACE

SH-19: FROM 4.3 MI EAST OF THE GARVIN C/L, EAST 5.61 MI THRU PICKETT
21841(07) FFY 2013

$13,432,740Let 07/20135.640 Mi.SH019Div. 3PONTOTOC

BRIDGE WATER PROOF SEAL

DIVISION 3: BRIDGE WATER PROOFING SEAL (SILANE)
22973(11) FFY 2013

$100,000Let 04/20130.000 Mi.Div. 3PONTOTOC

BRIDGE PAINTING

DIVISION 3: BRIDGE PAINT PROJECTS
23284(04) FFY 2013

$700,000Let 04/20130.100 Mi.Div. 3PONTOTOC

JOINT SEAL/REPAIR

DIVISION 3: BRIDGE JOINT SEAL/REPAIR PROJECTS
23285(04) FFY 2013

$300,000Let 04/20130.100 Mi.Div. 3PONTOTOC

RIGHT OF WAY

SH-99 OVER WALNUT & 2 UNNAMED CR, FROM 0.5 MI NORTH OF SH-99A, 

NORTH 3.0 MI (RW FOR 23286(04))
23286(05) FFY 2013

$495,802Let 05/20133.000 Mi.SH099Div. 3PONTOTOC

UTILITIES

SH-99 OVER WALNUT & 2 UNNAMED CR, FROM 0.5 MI NORTH OF SH-99A, 

NORTH 3.0 MI (UT FOR 23286(04))
23286(06) FFY 2013

$758,158Let 05/20133.000 Mi.SH099Div. 3PONTOTOC

RIGHT OF WAY

SH-102: FROM SH-9, NORTH 3.0 MI (RW FOR 21788(07))
21788(08) FFY 2013

$490,500Let 03/20133.000 Mi.SH102Div. 3POTTAWATOMIE

UTILITIES

SH-102: FROM SH-9, NORTH 3.0 MI (UT FOR 21788(07))
21788(09) FFY 2013

$327,000Let 03/20133.000 Mi.SH102Div. 3POTTAWATOMIE

INTERSECT MODIF

SH-9: INTERSECTION SAFETY IMPROVEMENT AT JCT NS343, NS 345, SH-9A 

SOUTH & SH-9A NORTH  (0K069)
28041(04) FFY 2013

$1,250,000Let 06/20130.080 Mi.US270Div. 3POTTAWATOMIE

BRIDGE WATER PROOF SEAL

DIVISION WIDE, DIVISION 2 -  BRIDGE WATERPROOF SEAL
23144(10) FFY 2013

$54,500Let 04/20130.100 Mi.Div. 2PUSHMATAHA

JOINT SEAL/REPAIR

DIVISION 2: BRIDGE JOINT REPAIR
23145(06) FFY 2013

$1,090,000Let 04/20130.100 Mi.Div. 2PUSHMATAHA

BRIDGE & APPROACHES

US-271: OVER HURD CR, 2.4 MI SOUTH OF CLAYTON
26232(04) FFY 2013

$1,220,800Let 05/20130.100 Mi.US271Div. 2PUSHMATAHA

BRIDGE & APPROACHES

US-271: OVER HARDY CR, 7.6 MI SOUTH OF CLAYTON
26233(04) FFY 2013

$1,220,800Let 05/20130.100 Mi.US271Div. 2PUSHMATAHA

BRIDGE & APPROACHES

SH-47 OVER RUSH CREEK APPROX. 0.5 MILE SOUTH OF JCT SH-47/SH-30.
24358(04) FFY 2013

$2,055,572Let 04/20130.500 Mi.SH047Div. 5ROGER MILLS

RIGHT OF WAY

SH-33 OVER TURKEY CREEK APPROX 1.2 MILE EAST OF JCT SH-33/SH-30.(RW 

FOR 24359(04))
24359(05) FFY 2013

$100,564Let 12/20120.500 Mi.SH033Div. 5ROGER MILLS

UTILITIES

SH-33 OVER TURKEY CREEK APPROX 1.2 MILE EAST OF JCT SH-33/SH-30.(UT 

FOR 24359(04))
24359(06) FFY 2013

$87,207Let 12/20120.500 Mi.SH033Div. 5ROGER MILLS

RIGHT OF WAY

SH-33 OVER LITTLE TURKEY CREEK APPROX. 2.6 MILE EAST OF JCT 

SH-33/SH-30.(RW FOR 24360(04))
24360(05) FFY 2013

$100,564Let 12/20120.500 Mi.SH033Div. 5ROGER MILLS

UTILITIES

SH-33 OVER LITTLE TURKEY CREEK APPROX. 2.6 MILE EAST OF JCT 

SH-33/SH-30.(UT FOR 24360(04))
24360(06) FFY 2013

$87,207Let 12/20120.500 Mi.SH033Div. 5ROGER MILLS

BRIDGE & APPROACHES

I-44:  EASTBOUND & WESTBOUND BRIDGES AT 177TH EAST AVE.(LYNN LANE) 

(IM EARMARK)
21898(04) FFY 2013

$9,810,000Let 03/20130.100 Mi.IS044Div. 8ROGERS

BRIDGE & APPROACHES

SH-66: OVER PRYOR CREEK, APPROX. 0.9 MILES NORTHEAST OF JCT. 

SH-66/SH-28
21920(04) FFY 2013

$2,171,280Let 07/20130.100 Mi.SH066Div. 8ROGERS

GRADE, DRAIN & SURFACE

SH-66 UNDER SH-266, ADD TURN LANE
23160(04) FFY 2013

$132,980Let 04/20130.020 Mi.SH066Div. 8ROGERS

RIGHT OF WAY

SH-266: VERDIGRIS RIVER OVERFLOW,  5.9 MILE EAST OF TULSA C/LROW FOR 

24957(04)
24957(05) FFY 2013

$218,000Let 03/20130.490 Mi.SH266Div. 8ROGERS

UTILITIES

SH-266: VERDIGRIS RIVER OVERFLOW,  5.9 MILE EAST OF TULSA C/LUT FOR 

24957(04)
24957(06) FFY 2013

$109,000Let 03/20130.490 Mi.SH266Div. 8ROGERS
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MONEY ONLY

PARTNERSHIP WITH CLAREMORE: RR GRADE SEPARATION, COUNTRY CLUB TO 

BLUE STARR (MONEY AVAIL. WHEN PRECONST. ACTIVITIES ARE COMPLETED 

BY OTHERS)

26242(04) FFY 2013

$30,000,000Let 09/20130.000 Mi.Div. 8ROGERS

RIGHT OF WAY

US-270 OVER WEWOKA CREEK & RAILROAD, FROM 8.3 MI EAST OF SH-270A IN 

SEMINOLE, EAST 1.2 MI  (RW FOR 21006(07)) (0K070)
21006(08) FFY 2013

$404,764Let 07/20131.200 Mi.US270Div. 3SEMINOLE

UTILITIES

US-270 OVER WEWOKA CREEK & RAILROAD, FROM 8.3 MI EAST OF SH-270A IN 

SEMINOLE, EAST 1.2 MI  (UT FOR 21006(07))  (OK070)
21006(09) FFY 2013

$333,182Let 07/20131.200 Mi.US270Div. 3SEMINOLE

BRIDGE & APPROACHES

US-64: OVER BIG SALLISAW CREEK, 3.1 MILES WEST OF US-59 IN SALLISAW.   

W/I RDY PC 08
09242(06) FFY 2013

$4,790,500Let 06/20130.070 Mi.US064Div. 1SEQUOYAH

BRIDGE REPAIR

DIVISION SEVEN BRIDGE PREVENTIVE MAINTENANCE (SITES TO BE DEFINED AT 

ALATER DATE)
20328(06) FFY 2013

$920,001Let 06/20130.000 Mi.Div. 7STEPHENS

BRIDGE WATER PROOF SEAL

  DIVISION WIDE BRIDGE WATERPROOFING SEAL FOR DIVISION 7 (FFY 2013)
23125(10) FFY 2013

$80,000Let 04/20130.000 Mi.Div. 7STEPHENS

RIGHT OF WAY

SH-29 FROM 2.68 EAST OF US-81, EAST 8.8 MI (RECONSTRUCT ON 

EXISTING)(PHASE I & II) ROW FOR 24412(04)
24412(05) FFY 2013

$667,080Let 12/20128.800 Mi.SH029Div. 7STEPHENS

UTILITIES

SH-29 FROM 2.68 EAST OF US-81, EAST 8.8 MI (RECONSTRUCT ON EXISTING)UT 

FOR PHASE I & II.
24412(06) FFY 2013

$1,000,000Let 12/20128.800 Mi.SH029Div. 7STEPHENS

RIGHT OF WAY

SH-53 OVER NEGRO CREEK ON WEST SIDE OF LOCO, 5.84 MIS W. OF JCT 

SH-89RW FOR J.P. 27045(04)
27045(05) FFY 2013

$200,000Let 02/20130.150 Mi.SH053Div. 7STEPHENS

UTILITIES

SH-53 OVER NEGRO CREEK ON WEST SIDE OF LOCO, 5.84 MIS W. OF JCT 

SH-89UT FOR J.P. 27045(04)
27045(06) FFY 2013

$200,000Let 02/20130.150 Mi.SH053Div. 7STEPHENS

RIGHT OF WAY

US-54 BEG APPROX 9.1 MILE NORTH OF US-64 & EXT NORTH 1.4 MILE THRU 

TYRONE(RW FOR 20839(08)
20839(09) FFY 2013

$394,051Let 02/20131.400 Mi.US054Div. 6TEXAS

GRADE & DRAIN

SH-136: BEGINNING AT THE TEXAS STATE LINE & EXTENDING NORTH 5.0 

MILE(NEW ALIGNMENT)
24241(04) FFY 2013

$6,213,000Let 03/20135.000 Mi.SH136Div. 6TEXAS

RIGHT OF WAY

SH-136 FROM 6.0 MI NORTH OF THE TEXAS S/L NORTH 3.5 MI(ROW FOR 

24345(04)
24345(05) FFY 2013

$350,980Let 03/20133.500 Mi.SH136Div. 6TEXAS

RIGHT OF WAY

SH-136 FROM US-412 SOUTH 2.5 MIROW FOR 24413(04)
24413(05) FFY 2013

$848,000Let 04/20132.500 Mi.SH136Div. 6TEXAS

RIGHT OF WAY

I-44:  BRIDGE AT 145TH EAST AVE. APPROX. 0.7 MILE EAST OF JCT OF I-44/I-244 

(R/W FOR 2189904)   (IM EARMARK)
21899(05) FFY 2013

$4,414,900Let 07/20130.050 Mi.IS044Div. 8TULSA

UTILITIES

I-44:  BRIDGE AT 145TH EAST AVE. APPROX. 0.7 MILE EAST OF JCT OF I-44/I-244 

(UT FOR 2189904)   (IM EARMARK)
21899(06) FFY 2013

$2,140,141Let 07/20130.050 Mi.IS044Div. 8TULSA

BRIDGE WATER PROOF SEAL

2013 DIVISION 8 SILANE PROJECTS (BRIDGES TO BE DETERMINED LATER)
23185(10) FFY 2013

$109,000Let 02/20130.000 Mi.Div. 8TULSA

BRIDGE & APPROACHES

SH-11: OVER HOMINY CREEK APPROX. 7.4 MILES SOUTH OF THE WASHINGTON 

C/L
24365(04) FFY 2013

$2,725,000Let 07/20130.500 Mi.SH011Div. 8TULSA

BRIDGE & APPROACHES

SH-11: OVER FLAT ROCK CREEK, APPROX. 15.2 MILES SOUTH OF THE 

WASHINGTON C/L
24365(07) FFY 2013

$1,253,500Let 07/20130.500 Mi.SH011Div. 8TULSA

BRIDGE & APPROACHES

I-244 OVER ARKANSAS RIVER (EASTBOUND) (IM EARMARK)(NOT FULLY 

FUNDED)
26604(08) FFY 2013

$30,000,000Let 03/20130.560 Mi.IS244Div. 8TULSA

RIGHT OF WAY

SH-266: FROM APPROX. 0.3 MI. EAST OF US169, EXT. EAST APPROX. 2.25 

MILES(.45 MI. IN ROGERS CO.)  ROW FOR 27053(04)
27053(05) FFY 2013

$218,175Let 04/20131.800 Mi.SH266Div. 8TULSA

UTILITIES

SH-266: FROM APPROX. 0.3 MI. EAST OF US169, EXT. EAST APPROX. 2.25 

MILES(.45 MI. IN ROGERS CO.)  UT FOR 27053(04)
27053(06) FFY 2013

$218,175Let 04/20131.800 Mi.SH266Div. 8TULSA

BRIDGE REHABILITATION

I-244: I-244 E-S RAMP( I-444 UNDER), APPROX. 6.9 MI. NORTH OF I-44  (IM 

EARMARK)
27929(04) FFY 2013

$2,081,416Let 03/20130.250 Mi.IS244Div. 8TULSA

RIGHT OF WAY

SH-55 OVER DRY ELK CREEK APPROX. 0.5 MILE WEST OF SH-44.(RW FOR 

24367(04))
24367(05) FFY 2013

$100,564Let 10/20120.500 Mi.SH055Div. 5WASHITA

UTILITIES

SH-55 OVER DRY ELK CREEK APPROX. 0.5 MILE WEST OF SH-44.(UT FOR 

24367(04))
24367(06) FFY 2013

$87,207Let 10/20120.500 Mi.SH055Div. 5WASHITA
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BRIDGE & APPROACHES

US-281 OVER CIMARRON RIVER APPROX. 0.8 MILE NORTH OF WOODS/MAJOR 

C/L.
23278(04) FFY 2013

$5,155,700Let 05/20131.000 Mi.US281Div. 6WOODS

BRIDGE & APPROACHES

US-64 OVER UNNAMED CREEK APPROX. 3.1 MILE EAST OF JCT US-64/SH-14.
24318(04) FFY 2013

$942,205Let 04/20130.200 Mi.US064Div. 6WOODS

RIGHT OF WAY

SH 3: FROM 10 MI. S.E. OF JCT. SH-50, EXT. S.E. 4 MI.R/W FOR JP 17457(20)            

(PARALLEL LANES)
17457(23) FFY 2013

$491,470Let 07/20134.000 Mi.US183Div. 6WOODWARD

RIGHT OF WAY

SH-3 BEG APPROX 14.0 MILE SOUTHEAST OF JCT SH-3/SH-50 & EXT 

SOUTHEAST4.0 MILE TO WOODWARD/MAJOR C/L   (RW FOR 17457(54))
17457(55) FFY 2013

$424,000Let 04/20134.000 Mi.US183Div. 6WOODWARD

UTILITIES

SH-15 BEG APPROX. 1.4 MILE EAST OF THE ELLIS C/L & EXT EAST APPROX. 4.7 

MI.(UT FOR 24159(07)  (INCLUDES 1.0 MILE BR EXCEPTION: 24368(04)
24159(06) FFY 2013

$1,480,186Let 11/20124.700 Mi.SH015Div. 6WOODWARD
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Federal Fiscal Year 2014

RIGHT OF WAY

SH-8: FR MAJOR COUNTY LINE EXTEND NORTH 4 MILES (RW FOR 17668(04)
17668(05) FFY 2014

$123,7844.000 Mi.SH008Div. 6ALFALFA

BRIDGE & APPROACHES

SH-8 OVER DRIFTWOOD CR & O'FLOWS, APPROX. 3.3, 3.4, 3.5, & 3.6 MI 

NORTHOF US-64W/SH-11E JCT NEAR INGERSOLL.
23272(04) FFY 2014

$4,529,4051.000 Mi.SH008Div. 6ALFALFA

BRIDGE & APPROACHES

US-64 OVER SPRING CR, 0.2 MI WEST OF SH-58
24062(04) FFY 2014

$2,854,1360.110 Mi.US064Div. 6ALFALFA

RIGHT OF WAY

US-64 FROM 9.0 MI EAST OF THE WOODS C/L, EAST 4.6 MIRW FOR 24064(04)
24064(05) FFY 2014

$612,8504.600 Mi.US064Div. 6ALFALFA

RIGHT OF WAY

SH-8: FROM 4.0 MI NORTH OF THE MAJOR C/L, NORTH 4.0 MIROW FOR 

26496(04)
26496(05) FFY 2014

$180,0004.010 Mi.SH008Div. 6ALFALFA

UTILITIES

US-64: OVER WAGON CREEK, 0.9 MILES WEST OF GRANT CO. LN. (UT FOR 

27006(04)
27006(06) FFY 2014

$160,0001.000 Mi.US064Div. 6ALFALFA

RIGHT OF WAY

SH-8: BRIDGE OVER DRIFTWOOD CREEK, 2.9 MILES NORTH OF SH-11 JCT.(R/W 

FOR 27943(04)
27943(05) FFY 2014

$150,0001.000 Mi.SH008Div. 6ALFALFA

UTILITIES

SH-8: BRIDGE OVER DRIFTWOOD CREEK, 2.9 MILES NORTH OF SH-11 JCT.(UT 

FOR 27943(04)
27943(06) FFY 2014

$200,0001.000 Mi.SH008Div. 6ALFALFA

UTILITIES

SH-23 FROM 1.0 MI SOUTH OF THE TEXAS ST. LINE, EXTEND NORTH 2.25 MI(1.0 

MILE IN TEXAS)  UT FOR 24067(04)
24067(06) FFY 2014

$364,6441.250 Mi.SH023Div. 6BEAVER

RIGHT OF WAY

US-270: OVER AURORA CREEK, 5.1 MILES SOUTH OF THE US-64 JCT. (R/W FOR 

27007(04)
27007(05) FFY 2014

$80,0011.000 Mi.US270Div. 6BEAVER

UTILITIES

US-270: OVER AURORA CREEK, 5.1 MILES SOUTH OF THE US-64 JCT. (UT FOR 

27007(04)
27007(06) FFY 2014

$60,0001.000 Mi.US270Div. 6BEAVER

BRIDGE & APPROACHES

US-270 OVER THE NORTH CANADIAN RV, 10.2 MI EAST OF THE DEWEY C/L
24087(04) FFY 2014

$3,606,7000.400 Mi.US270Div. 5BLAINE

GRADE, DRAIN & SURFACE

US-70 FR JUST EAST OF SH-78,EXTEND EAST 4.3 MILES(DURANT BYPASS) 

BR=18847(09)
18847(08) FFY 2014

$8,720,0003.980 Mi.US070Div. 2BRYAN

BRIDGE & APPROACHES

US-70 FR JUST EAST OF SH-78,EXTEND EAST 4.3 MILES(DURANT BYPASS) 

GD&S=18847(08)  (NOT FULLY FUNDED)
18847(09) FFY 2014

$6,540,0003.980 Mi.US070Div. 2BRYAN

BRIDGE & APPROACHES

SH-48 OVER THE BLUE RV & O'FLOW, 1.6 MI NORTH OF SH-78
26236(04) FFY 2014

$4,360,0000.050 Mi.SH048Div. 2BRYAN

GRADE, DRAIN & SURFACE

US-62: FROM SH-19 JCT.  N, APPR0X 7.0 MI (BRIDGE EXCEPTION AT BOX ELDER 

CR.BEGIN 1.6 MIS N OF SH-19 EXTEND 0.283 MIS)
12571(04) FFY 2014

$9,769,6431.600 Mi.US062Div. 7CADDO

RIGHT OF WAY

US-277: US-277:BEG 2.47 W. OF GRADY COUNTY LINE, EXT E. 2.47 MILES    RW 

FOR 20953(04)
20953(05) FFY 2014

$550,0002.470 Mi.US277Div. 7CADDO

UTILITIES

US-277: US-277:BEG 2.47 W. OF GRADY COUNTY LINE, EXT E. 2.47 MILESUT 

FOR 20953(04)
20953(06) FFY 2014

$950,0002.470 Mi.US277Div. 7CADDO

GRADE,DRAINING,BRIDGE & SURFACE

SH-9 RECON. ON EXISTING ALIGN. FROM 5.65 MI WEST OF US-62 EAST TO 

US-62
24094(04) FFY 2014

$9,605,6365.600 Mi.SH009Div. 7CADDO

RIGHT OF WAY

SH-8 BEGIN AT JCT SH-19/US-277 EXTEND WEST AND NORTH APPROX 5.0 

MISRW FOR 27072(04)
27072(05) FFY 2014

$950,0005.000 Mi.SH008Div. 7CADDO

UTILITIES

SH-8 BEGIN AT JCT SH-19/US-277 EXTEND WEST AND NORTH APPROX 5.0 

MISUT FOR J.P. 27072(04)
27072(06) FFY 2014

$1,200,0005.000 Mi.SH008Div. 7CADDO

GRADE, DRAIN & SURFACE

SH 4 BEG 3.0 MIS. N. OF SH 66 IN YUKON AT WILSHIRE & EXT. N. TO SH 3-NW 

HWY
04758(04) FFY 2014

$6,365,6003.650 Mi.SH004Div. 4CANADIAN

RIGHT OF WAY

I-40B: OVER THE UPAC RAILROAD ON THE SOUTH EDGE OF EL RENO  RW FOR 

27004(04)
27004(05) FFY 2014

$163,5000.200 Mi.IS040BDiv. 4CANADIAN

UTILITIES

I-40B: OVER THE UPAC RAILROAD ON THE SOUTH EDGE OF EL RENO    UT FOR 

27004(04)
27004(06) FFY 2014

$163,5000.200 Mi.IS040BDiv. 4CANADIAN
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RIGHT OF WAY

US 270: OVER AN UNNAMED CREEK 10.5 MILES E. OF THE BLAINE C/L     RW FOR 

27105(04)
27105(05) FFY 2014

$163,5000.200 Mi.US270Div. 4CANADIAN

UTILITIES

US 270: OVER AN UNNAMED CREEK 10.5 MILES E. OF THE BLAINE C/L  UT FOR 

27105(04)
27105(06) FFY 2014

$163,5000.200 Mi.US270Div. 4CANADIAN

RIGHT OF WAY

US 270: OVER UNNAMED CREEK 6.2 MILES E. OF THE BLAINE C/L    RW FOR 

27106(04)
27106(05) FFY 2014

$163,5000.200 Mi.US270Div. 4CANADIAN

UTILITIES

US 270: OVER UNNAMED CREEK 6.2 MILES E. OF THE BLAINE C/L    UT FOR 

27106(04)
27106(06) FFY 2014

$163,5000.200 Mi.US270Div. 4CANADIAN

UTILITIES

SH-53 FROM 6.87 MI EAST OF SH-76, E. APPROX 8.0 MI (BR EXCEPTIONS AT 

W.SPRING CR. J.P. 24105(04) AND HICKORY CR. J.P. 27973(04) UT FOR 

24104(04)

24104(06) FFY 2014

$1,272,0018.000 Mi.SH053Div. 7CARTER

BRIDGE & APPROACHES

SH-51: OVER FOURTEEN MILE CREEK, 5.0 MILES EAST OF WAGONER CO. LINE.
23138(04) FFY 2014

$2,698,7310.060 Mi.SH051Div. 1CHEROKEE

BRIDGE & APPROACHES

SH-82: OVER FOURTEEN MILE AND THOMPSON BRANCH CREEK, 9.7 AND 9.9 

MILESNORTH US-62
23139(04) FFY 2014

$6,073,9161.760 Mi.SH082Div. 1CHEROKEE

RIGHT OF WAY

SH-51: BRIDGE OVER PECAN CREEK, 14.1 MILES EAST OF THE WAGONER CO 

LINERW FOR JP 27038(04)
27038(05) FFY 2014

$196,2000.500 Mi.SH051Div. 1CHEROKEE

UTILITIES

SH-51: BRIDGE OVER PECAN CREEK, 14.1 MILES EAST OF THE WAGONER CO 

LINEUT FOR JP 27038(04)
27038(06) FFY 2014

$125,3500.500 Mi.SH051Div. 1CHEROKEE

R/R CROSSING SURF

US-287: FR 6.9 MIS N OF BOISE CITY, NORTH APPROX 3.14 MIFOR POSSIBLE RR 

WORK W/I PIECE 05
13337(08) FFY 2014

$45,2570.020 Mi.US287Div. 6CIMARRON

RIGHT OF WAY

US-287 BEG APPROX 13.2 MILE NORTH OF BOISE CITY NORTH APPROX 5.3 

MIROW FOR 13337(23)
13337(24) FFY 2014

$692,9995.350 Mi.US287Div. 6CIMARRON

UTILITIES

US-287 BEG APPROX 13.2 MILE NORTH OF BOISE CITY NORTH APPROX 5.3 MIUT 

FOR 13337(23)
13337(25) FFY 2014

$728,4105.350 Mi.US287Div. 6CIMARRON

RIGHT OF WAY

US-287: BOISE CITY SQUARERW FOR 20941(04)
20941(05) FFY 2014

$91,9470.500 Mi.US287Div. 6CIMARRON

UTILITIES

US-287: BOISE CITY SQUARE UT FOR 20941(04)
20941(06) FFY 2014

$144,4660.500 Mi.US287Div. 6CIMARRON

RIGHT OF WAY

US-385 OVER BEAVER RIVER APPROX. 2.8 MILE SOUTH OF JCT OF 

US-385/US-64(RW FOR 23273(04))
23273(05) FFY 2014

$150,0001.000 Mi.US385Div. 6CIMARRON

UTILITIES

US-385 OVER BEAVER RIVER APPROX. 2.8 MILE SOUTH OF JCT OF 

US-385/US-64(UT FOR 23273(04))
23273(06) FFY 2014

$150,0001.000 Mi.US385Div. 6CIMARRON

GRADE, DRAIN & BRIDGE

I-35: 6 LANE FROM RIVER, NORTH 0.34 MI IN NORMAN (SH-9 INTERCHANGE)
09031(05) FFY 2014

$26,051,0000.340 Mi.IS035Div. 3CLEVELAND

INTERCHANGE

I-44/ FORT SILL KEY GATE INTERCHANGE (IM EARMARK)(OK103 & OK127)
18922(04) FFY 2014

$748,9930.300 Mi.IS044Div. 7COMANCHE

CABLE BARRIER

I-44 BEGIN AT WOLF CREEK BR 0.53 MIS S. OF 11TH STREET, EXTEND N. 2.82 

MIS(TIED TO J.P. 27164(04))
27052(04) FFY 2014

$502,1862.820 Mi.IS044Div. 7COMANCHE

RESURFACE

I-44 RESURFACE AND SAFETY UPGRADES FROM SH-36,  N. 3.06 MIS
27164(04) FFY 2014

$3,985,5983.060 Mi.IS044Div. 7COMANCHE

BRIDGE REPAIR

I-44 BRIDGE, REHABILITATION AND SAFETY UPGRADES AT VARIOUS BRIDGES 

IN THETRI-LEVEL INTERCHANGE IN LAWTON
27165(04) FFY 2014

$1,530,0000.450 Mi.IS044Div. 7COMANCHE

RIGHT OF WAY

I-44: 1.0 MI NORTH OF THE TEXAS STATE LINE(INTERCHANGE IMPROVE) RW FOR 

26500(04)
26500(05) FFY 2014

$400,0010.300 Mi.IS044Div. 7COTTON

UTILITIES

I-44: 1.0 MI NORTH OF THE TEXAS STATE LINE(INTERCHANGE IMPROVE) UT FOR 

26500(04)
26500(06) FFY 2014

$300,0000.300 Mi.IS044Div. 7COTTON

BRIDGE & APPROACHES

US-59: OVER THE MKT RAILROAD, 1.1 MILES NORTH OF SH-10
24115(04) FFY 2014

$1,493,3000.500 Mi.US059Div. 8CRAIG

BRIDGE & APPROACHES

SH-82: OVER MUSTANG CREEK, 1.6 MILES NORTH OF THE MAYES COUNTY LINE
24116(04) FFY 2014

$1,591,4000.500 Mi.SH082Div. 8CRAIG
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BRIDGE & APPROACHES

US-59: OVER AN UNNAMED CREEK, 0.9 MILES WEST OF THE OTTAWA COUNTY 

LINE
24120(04) FFY 2014

$1,591,4000.500 Mi.US059Div. 8CRAIG

BRIDGE & APPROACHES

US-60: OVER BIG CABIN CREEK, EAST & WEST BOUND, 3.7 MILES EAST OF 

SH-66
24220(04) FFY 2014

$4,163,8000.500 Mi.US060Div. 8CRAIG

BRIDGE & APPROACHES

SH-66: OVER SAND CREEK, 1.8 MILES NORTH OF THE NORTH SH-48 JCT.
24122(04) FFY 2014

$1,591,4000.500 Mi.SH066Div. 8CREEK

BRIDGE & APPROACHES

SH-66: OVER SAND CREEK (NORTH & SOUTHBOUND), 0.8 MILES NORTH OF THE 

NORTH SH-48 JCT.
24123(04) FFY 2014

$3,270,0000.500 Mi.SH066Div. 8CREEK

RIGHT OF WAY

SH-16: FROM SH-48 EAST 6.0 MILES  (RW FOR 2413104)
24131(05) FFY 2014

$925,4856.000 Mi.SH016Div. 8CREEK

UTILITIES

SH-16: FROM SH-48 EAST 6.0 MILES  (UT FOR 2413104)
24131(06) FFY 2014

$308,5156.000 Mi.SH016Div. 8CREEK

RIGHT OF WAY

SH-66: FROM APPROX. 0.25 MILES EAST OF DEPEW, NORTHEAST, ON NEW 

ALIGNMENT (CURVE CORRECTION)    (RW FOR 2413204)
24132(05) FFY 2014

$168,1271.000 Mi.SH066Div. 8CREEK

UTILITIES

SH-66: FROM APPROX. 0.25 MILES EAST OF DEPEW, NORTHEAST, ON NEW 

ALIGNMENT (CURVE CORRECTION)   (UT FOR 2413204)
24132(06) FFY 2014

$112,0851.000 Mi.SH066Div. 8CREEK

BRIDGE & APPROACHES

SH-51: COTTONWOOD CREEK, 8.5 MILES EAST OF JCT. SH-99
27067(04) FFY 2014

$3,048,5120.250 Mi.SH051Div. 8CREEK

BRIDGE & APPROACHES

SH-33 OVER DEER CR, 8.3 MI NORTHEAST OF THE NORTH US-183 JCT
24133(04) FFY 2014

$2,203,4180.500 Mi.SH033Div. 5CUSTER

BRIDGE WATER PROOF SEAL

DIVISION 5 SILANE TREATMENT(WATERPROOF SEAL, SITES TO DETERMINED)
24134(04) FFY 2014

$122,4480.000 Mi.Div. 5CUSTER

RIGHT OF WAY

SH-54 FROM 5.0 MI NORTH OF THE NORTH WEATHERFORD C/L, NORTH 5.0 

MIROW FOR 24145(07)
24145(08) FFY 2014

$1,029,8125.000 Mi.SH054Div. 5CUSTER

RESURFACE

I-40: FROM MILE MARKER 69 TO 77. (FROM I-40B EAST JCT IN CLINTON ANDEXT 

EAST 8.0 MILES)
24427(05) FFY 2014

$7,534,3218.000 Mi.IS040Div. 5CUSTER

BRIDGE & APPROACHES

SH-85: OVER DUCK CR, 3.2 MILES EAST & NORTH OF THE CRAIG C/L
24147(04) FFY 2014

$926,5000.500 Mi.SH085Div. 8DELAWARE

RIGHT OF WAY

US-183: FROM 16.13 MILES N OF THE CUSTER C/L AND EXTEND NORTH 1.41 

MILES.(STARTING AT THE NORTH CITY LIMITS OF TALOGA.) R/W FOR (14)&(20)
06377(25) FFY 2014

$25,0001.410 Mi.US183Div. 5DEWEY

UTILITIES

US-183: FROM 16.13 MILES N OF THE CUSTER C/L AND EXTEND NORTH 1.41 

MILES.(STARTING AT THE NORTH CITY LIMITS OF TALOGA.) UT FOR (14)&(20)
06377(26) FFY 2014

$20,0001.410 Mi.US183Div. 5DEWEY

BRIDGE & APPROACHES

SH-132 OVER TURKEY CR, APPROX. 13.3 MI NORTH OF THE KINGFISHER C/L
24161(04) FFY 2014

$1,597,3270.100 Mi.SH132Div. 4GARFIELD

BRIDGE & APPROACHES

SH-45 OVER AN UNNAMED CR, APPROX. 2.3 MI EAST OF THE ALFALFA C/L
24162(04) FFY 2014

$1,597,3270.100 Mi.SH045Div. 4GARFIELD

SHOULDER REHAB.

US 60: FROM GARLAND RD. E. 1.5 MILES TO HOOVER ST. IN ENID
26375(04) FFY 2014

$457,7351.500 Mi.US060Div. 4GARFIELD

GRADE,DRAINING,BRIDGE & SURFACE

SH-19 OVER WASHITA RIVER, FROM 0.74 MI EAST OF US-77, EAST 1.46 MI
21786(04) FFY 2014

$6,894,2501.460 Mi.SH019Div. 3GARVIN

RIGHT OF WAY

SH-19: FROM 1.0 MI EAST OF US-177 IN STRATFORD, EAST 4.6 MI (RW FOR 

21841(04))
21841(05) FFY 2014

$1,295,6604.600 Mi.SH019Div. 3GARVIN

UTILITIES

SH-19: FROM 1.0 MI EAST OF US-177 IN STRATFORD, EAST 4.6 MI (UT FOR 

21841(04))
21841(06) FFY 2014

$837,0384.600 Mi.SH019Div. 3GARVIN

BRIDGE & APPROACHES

SH-74 OVER UNNAMED CREEK, 6.6 MI NORTH OF CARTER C/L
23263(04) FFY 2014

$1,199,0000.200 Mi.SH074Div. 3GARVIN

RIGHT OF WAY

US-77 OVER OWL CREEK, 0.6 MI SOUTH OF PAOLI (RW FOR 27061(04))
27061(05) FFY 2014

$40,3300.200 Mi.US077Div. 3GARVIN

UTILITIES

US-77 OVER OWL CREEK, 0.6 MI SOUTH OF PAOLI (UT FOR 27061(04))
27061(06) FFY 2014

$12,0990.200 Mi.US077Div. 3GARVIN
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RIGHT OF WAY

SH-74 OVER BEEF CREEK, 13.35 MI NORTH OF SH-29 (RW FOR 27062(04))
27062(05) FFY 2014

$442,5400.200 Mi.SH074Div. 3GARVIN

UTILITIES

SH-74 OVER BEEF CREEK, 13.35 MI NORTH OF SH-29 (UT FOR 27062(04))
27062(06) FFY 2014

$143,8800.200 Mi.SH074Div. 3GARVIN

RIGHT OF WAY

SH-19 OVER LITTLE PEAVINE CREEK, 6.7 MI EAST OF US-77 (RW FOR 27064(04))
27064(05) FFY 2014

$15,2600.200 Mi.SH019Div. 3GARVIN

UTILITIES

SH-19 OVER LITTLE PEAVINE CREEK, 6.7 MI EAST OF US-77 (UT FOR 27064(04))
27064(06) FFY 2014

$93,7400.200 Mi.SH019Div. 3GARVIN

RIGHT OF WAY

US-277: FROM CADDO COUNTY LINE, EXTEND EAST 3.3 MILES ON NEW 

ALIGNMENTRW FOR 20962(04)
20962(05) FFY 2014

$800,0003.300 Mi.US277Div. 7GRADY

BRIDGE & APPROACHES

US 81:  BRIDGE OVER KILLPECKER CREEK IN POND CREEK
13413(04) FFY 2014

$1,597,3270.300 Mi.US081Div. 4GRANT

SHOULDER IMPROVEMENT & RESURFACE

SH-11 FROM 13.0 MI EAST OF THE ALFALFA C/L, EAST TO US-81 IN MEDFORD
24163(04) FFY 2014

$9,344,1027.130 Mi.SH011Div. 4GRANT

BRIDGE & APPROACHES

SH-11 OVER POND CR, 14.9 MI EAST OF THE ALFALFA C/L WITHIN 24163(04)
24163(05) FFY 2014

$798,6640.100 Mi.SH011Div. 4GRANT

BRIDGE & APPROACHES

SH-11 OVER OSAGE CR, 8.1 MI EAST OF SH-11A WITHIN 24163(04)
24163(06) FFY 2014

$798,6640.100 Mi.SH011Div. 4GRANT

BRIDGE & APPROACHES

SH-11 OVER COTTONWOOD CR, 2.6 MI WEST OF US-81 WITHIN 24163(04)
24163(07) FFY 2014

$798,6640.100 Mi.SH011Div. 4GRANT

BRIDGE & APPROACHES

SH-11 OVER SAND CR, APPROX. 6.1 MI EAST OF THE ALFALFA C/L
24174(04) FFY 2014

$1,597,3270.100 Mi.SH011Div. 4GRANT

BRIDGE & APPROACHES

US-64 OVER COLDWATER, SAND & 3 UNNAMED CREEKS, APPROX. 6.5 MI TO 7.5 

MILES E. OF THE ALFALFA C/L
24175(04) FFY 2014

$5,995,0001.100 Mi.US064Div. 4GRANT

BRIDGE & APPROACHES

SH-11 OVER POLECAT CR, APPROX. 5.9 MI EAST OF US-81
24176(04) FFY 2014

$1,597,3270.100 Mi.SH011Div. 4GRANT

BRIDGE & APPROACHES

US-60 OVER BOGGEY CR, APPROX 4.2 MI WEST OF THE KAY C/L
24177(04) FFY 2014

$1,597,3270.100 Mi.US060Div. 4GRANT

BRIDGE & APPROACHES

US-64 OVER AN UNNAMED CR, APPROX 3.5 MI EAST OF THE ALFALFA C/L
24178(04) FFY 2014

$1,597,3270.100 Mi.US064Div. 4GRANT

BRIDGE & APPROACHES

US-64 OVER AN UNNAMED CR, APPROX 5.5 MI EAST OF THE ALFALFA C/L
24179(04) FFY 2014

$1,597,3270.100 Mi.US064Div. 4GRANT

SHOULDER IMPROVEMENT & RESURFACE

SH-11: FROM 6.43 MI EAST OF THE ALFALFA C/L EAST 6.57 MI BR = 24429(05)
24429(04) FFY 2014

$8,867,0346.570 Mi.SH011Div. 4GRANT

BRIDGE & APPROACHES

SH-11: OVER CROOKED CR, 7.0 MI EAST OF THE ALFALFA C/L RDY = 24429(04)
24429(05) FFY 2014

$798,6640.100 Mi.SH011Div. 4GRANT

RIGHT OF WAY

US-60: OVER THE SALT FORK OF THE ARKANSAS RV, 1.0 MI EAST OF US-81 

RW FOR 26420(04)
26420(05) FFY 2014

$327,0000.500 Mi.US060Div. 4GRANT

UTILITIES

US-60: OVER THE SALT FORK OF THE ARKANSAS RV, 1.0 MI EAST OF US-81 UT 

FOR 26420(04)
26420(06) FFY 2014

$327,0000.500 Mi.US060Div. 4GRANT

RIGHT OF WAY

SH 74: OVER UNNAMED CREEK 1.9 MILES N. OF THE GARFIELD C/L  RW FOR 

27130(04)
27130(05) FFY 2014

$163,5000.200 Mi.SH074Div. 4GRANT

UTILITIES

SH 74: OVER UNNAMED CREEK 1.9 MILES N. OF THE GARFIELD C/L     UT FOR 

27130(04)
27130(06) FFY 2014

$163,5000.200 Mi.SH074Div. 4GRANT

BRIDGE & APPROACHES

SH-34 OVER SALT FORK OF THE RED RIVER, 1.2 MI SOUTH OF US-283
24207(04) FFY 2014

$4,856,6070.500 Mi.SH034Div. 5GREER

BRIDGE & APPROACHES

SH-5 OVER SANDY CR, 2.9 MI NORTH OF THE JACKSON C/L
24208(04) FFY 2014

$2,254,7110.500 Mi.SH005Div. 5HARMON

BRIDGE & APPROACHES

SH 149 AT BEAVER RIVER APPROX 2.44 MI E OF US283
10448(04) FFY 2014

$2,250,0001.000 Mi.SH149Div. 6HARPER
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BRIDGE WATER PROOF SEAL

DIVISION 6 SILANE PROJECTS (WATERPROOFING SEAL)
23274(11) FFY 2014

$50,0000.000 Mi.Div. 6HARPER

JOINT SEAL/REPAIR

DIVISION 6 JOINT SEAL/REPAIR  PROJECTS (SITES TO BE DETERMINED
23276(05) FFY 2014

$250,0000.000 Mi.Div. 6HARPER

UTILITIES

US-183: FR THE HARPER/WOODWARD C/L., EXT. NORTH 4.3 MI.(UT FOR 

24224(04)
24224(06) FFY 2014

$1,064,2504.600 Mi.US183Div. 6HARPER

BRIDGE PAINTING

BRIDGE PAINTING (SITES TO BE DETERMINED)
24392(04) FFY 2014

$750,0000.000 Mi.Div. 6HARPER

UTILITIES

SH-34 OVER BUFFALO CR, 5.9 MI SOUTH OF US-64(UT FOR 26494(04)
26494(06) FFY 2014

$50,0000.500 Mi.SH034Div. 6HARPER

SAFETY IMPROVEMENT

DIVISION SIX SAFETY IMPROVEMENTS(SITES TO BE DETERMINED)
27002(06) FFY 2014

$250,0000.000 Mi.Div. 6HARPER

BRIDGE & APPROACHES

SH-2: OVER BEAVER CREEK, 1.3 MILES WEST OF JCT SH-31
27046(04) FFY 2014

$3,062,9000.400 Mi.SH002Div. 1HASKELL

RIGHT OF WAY

SH-82: BRIDGE OVER OWL CREEK, 5.6 MILES NORTH OF JCT SH-31RW FOR JP 

27102(04)
27102(05) FFY 2014

$92,6500.520 Mi.SH082Div. 1HASKELL

UTILITIES

SH-82: BRIDGE OVER OWL CREEK, 5.6 MILES NORTH OF JCT SH-31UT FOR JP 

27102(04)
27102(06) FFY 2014

$87,2000.520 Mi.SH082Div. 1HASKELL

BRIDGE & APPROACHES

US-270 OVER ABANDONED RAILROAD, 3.2 MI SOUTHEAST OF SEMINOLE C/L
21789(04) FFY 2014

$2,616,0000.640 Mi.US270Div. 3HUGHES

BRIDGE & APPROACHES

SH-6 OVER SANDY CR, 5.7 MI NORTHEAST OF THE TEXAS S/L
24209(04) FFY 2014

$2,967,8040.500 Mi.SH006Div. 5JACKSON

BRIDGE & APPROACHES

SH-6 OVER TURKEY CR, 8.9 MI NORTHEAST OF SH-34
24210(04) FFY 2014

$3,063,3360.500 Mi.SH006Div. 5JACKSON

UTILITIES

US-283: BEGIN APPROX 0.5 MILE NORTH OF THE RED RIVER BRIDGE & EXTEND 

NORTH4.25 MILE.   (UT FOR 24379(04)
24379(06) FFY 2014

$1,270,4094.250 Mi.US283Div. 5JACKSON

BRIDGE & APPROACHES

SH-99 OVER UNNAMED CREEK, 2.25 MI NORTH OF SH-7
20971(04) FFY 2014

$1,744,0000.200 Mi.SH099Div. 3JOHNSTON

BRIDGE & APPROACHES

SH-99 OVER UNNAMED CREEK, 3.68 MI NORTH OF SH-7
23265(04) FFY 2014

$1,635,0000.200 Mi.SH099Div. 3JOHNSTON

BRIDGE & APPROACHES

SH-99 OVER DIAMOND SPRING BRANCH CREEK, 4.35 MI NORTH OF SH-7
23266(04) FFY 2014

$1,199,0000.200 Mi.SH099Div. 3JOHNSTON

RIGHT OF WAY

SH-22 OVER BUTCHER PEN CREEK, 4.3 MI WEST OF SH-78 (RW FOR 27058(04))
27058(05) FFY 2014

$49,0500.200 Mi.SH022Div. 3JOHNSTON

UTILITIES

SH-22 OVER BUTCHER PEN CREEK, 4.3 MI WEST OF SH-78 (UT FOR 27058(04))
27058(06) FFY 2014

$70,0870.200 Mi.SH022Div. 3JOHNSTON

SHOULDER REHAB.

SH 11: FROM I-35 E. 2.0 MILES TO BLACKWELL (WESTBOUND ONLY)
26373(04) FFY 2014

$582,6052.000 Mi.SH011Div. 4KAY

RIGHT OF WAY

I-35: UNDER HUBBARD ROAD 11.0 MILES N. OF THE NOBLE C/L    RW FOR 

27100(04)
27100(05) FFY 2014

$163,5000.200 Mi.IS035Div. 4KAY

UTILITIES

I-35: UNDER HUBBARD ROAD 11.0 MILES N. OF THE NOBLE C/L  UT FOR 

27100(04)
27100(06) FFY 2014

$163,5000.200 Mi.IS035Div. 4KAY

RIGHT OF WAY

US 177: OVER UNNAMED CREEK 7.3 MILES N. OF SH 11   RW FOR 27119(04)
27119(05) FFY 2014

$163,5000.200 Mi.US177Div. 4KAY

UTILITIES

US 177: OVER UNNAMED CREEK 7.3 MILES N. OF SH 11    UT FOR 27119(04)
27119(06) FFY 2014

$163,5004.500 Mi.US177Div. 4KAY

RIGHT OF WAY

US 177: OVER UNNAMED CREEK 5.6 MILES N. OF SH 11    RW FOR 27123(04)
27123(05) FFY 2014

$163,5000.200 Mi.US177Div. 4KAY

UTILITIES

US 177: OVER UNNAMED CREEK 5.6 MILES N. OF SH 11    UT FOR 27123(04)
27123(06) FFY 2014

$163,5000.200 Mi.US177Div. 4KAY
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BRIDGE REHABILITATION

SH-51: OVER SKELETON CREEK APPROX. 11.3 MILE EAST OF JCT OF 

SH-51/US-81.
21858(04) FFY 2014

$1,090,0000.150 Mi.SH051Div. 4KINGFISHER

BRIDGE & APPROACHES

SH-51 OVER TURKEY CR, 1.6  WEST OF US-81
24211(05) FFY 2014

$2,038,3000.000 Mi.SH051Div. 4KINGFISHER

SHOULDER IMPROVEMENT & RESURFACE

SH 51: FROM US 81 IN HENNESSEY E. 7.53 MILES
27945(04) FFY 2014

$9,684,8667.530 Mi.SH051Div. 4KINGFISHER

GRADE & DRAIN

SH-6: BEGIN 5.0 MI. S. OF THE SH-6/SH-55E JCT. IN BECKHAM CO. EXT. N. 5.0MI., 

S OF RETROP (PARALLEL LANES)
15027(04) FFY 2014

$4,596,0005.000 Mi.SH006Div. 5KIOWA

UTILITIES

SH-6: BEGIN 5.0 MI S. OF THE SH-6/SH-55E JCT. IN BECKHAM CO & EXT 

NORTH5.0 MILE, S OF RETROP  (UT FOR 15027(04)) 4 LANE ECON CORRIDOR 

RTE

15027(06) FFY 2014

$1,858,1025.000 Mi.SH006Div. 5KIOWA

RIGHT OF WAY

SH-19 OVER AN UNNAMED CR, 0.3 MI EAST OF SH-115ROW FOR 26477(04)
26477(05) FFY 2014

$50,0000.500 Mi.SH019Div. 5KIOWA

UTILITIES

SH-19 OVER AN UNNAMED CR, 0.3 MI EAST OF SH-115UT FOR 26477(04)
26477(06) FFY 2014

$50,0000.500 Mi.SH019Div. 5KIOWA

RIGHT OF WAY

SH 1 OVER BUFFALO CREEK AND 2 OVERFLOWS2.58 MI EAST OF SH 2 (3 

BRIDGES) RW FOR 2138(04)
27138(05) FFY 2014

$1,962,0000.520 Mi.SH001Div. 2LATIMER

UTILITIES

SH 1 OVER BUFFALO CREEK AND 2 OVERFLOWS (3 BRIDGES) UT FOR 

27138(04)
27138(06) FFY 2014

$272,5000.520 Mi.SH001Div. 2LATIMER

RIGHT OF WAY

US-59 OVER CEDAR CREEK & OVERFLOW 5.5 & 5.6 MI WEST OF US-259   RW 

FOR 27024(04)  (2 BRIDGES)
27024(05) FFY 2014

$436,0000.100 Mi.US059Div. 2LEFLORE

UTILITIES

US-59 OVER CEDAR CREEK & OVERFLOW 5.5 & 5.6 MI WEST OF US-259   UT 

FOR 27024(04)  (2 BRIDGES)
27024(06) FFY 2014

$109,0000.100 Mi.US059Div. 2LEFLORE

RIGHT OF WAY

SH-63 OVER KIAMICHI RIVER, 2.1 MI EAST OF JCT US-259   RW FOR 27029(04)
27029(05) FFY 2014

$54,5000.200 Mi.SH063Div. 2LEFLORE

UTILITIES

SH-63 OVER KIAMICHI RIVER, 2.1 MI EAST OF JCT US-259   UT FOR 27029(04)
27029(06) FFY 2014

$54,5000.200 Mi.SH063Div. 2LEFLORE

BRIDGE & APPROACHES

SH-18 OVER WEST BEAVER CREEK, 10.8 MI NORTH OF SH-66
23280(04) FFY 2014

$2,488,4700.200 Mi.SH018Div. 3LINCOLN

RIGHT OF WAY

SH-105 OVER HEADQUARTERS CREEK, 1.0 MI EAST OF US-177 (RW FOR 

27060(04))
27060(05) FFY 2014

$55,5900.200 Mi.SH105Div. 3LINCOLN

UTILITIES

 SH-105 OVER HEADQUARTERS CREEK, 1.0 MI EAST OF US-177 (UT FOR 

27060(04))
27060(06) FFY 2014

$51,9930.200 Mi.SH105Div. 3LINCOLN

BRIDGE & APPROACHES

US-77 OVER AN UNNAMED CR, APPROX 5.37 MI NORTH OF SH-33
24214(04) FFY 2014

$1,597,3270.100 Mi.US077Div. 4LOGAN

BRIDGE & APPROACHES

SH-74 OVER CROW CR, APPROX 11.0 MI NORTH OF SH-33
24215(04) FFY 2014

$1,597,3270.100 Mi.SH074Div. 4LOGAN

BRIDGE & APPROACHES

SH-74 OVER SKELETON CR, APPROX 13.5 MI NORTH OF SH-33
24216(04) FFY 2014

$1,597,3270.100 Mi.SH074Div. 4LOGAN

SHOULDER REHAB.

SH 33: FROM PINE ST. IN GUTHRIE E. 1.0 MILES TO THE SH 105 JCT.
26379(04) FFY 2014

$401,7611.000 Mi.SH033Div. 4LOGAN

RIGHT OF WAY

SH 33: ADD SHOULDERS & RESURFACE FROM THE KINGFISHER C/L E. 3.51 

MILES  RW FOR 26996(04)
26996(05) FFY 2014

$545,0003.510 Mi.SH033Div. 4LOGAN

UTILITIES

SH 33: ADD SHOULDERS & RESURFACE FROM THE KINGFISHER C/L E. 3.51 

MILES    UT FOR 26996(04)
26996(06) FFY 2014

$545,0003.510 Mi.SH033Div. 4LOGAN

RIGHT OF WAY

SH 51: OVER WEST BEAVER CREEK 12.6 MILES E. OF THE KINGFISHER C/L  RW 

FOR 27099(04)
27099(05) FFY 2014

$163,5000.200 Mi.SH051Div. 4LOGAN

UTILITIES

SH 51: OVER WEST BEAVER CREEK 12.6 MILES E. OF THE KINGFISHER C/L  UT 

FOR 27099(04)
27099(06) FFY 2014

$163,5000.200 Mi.SH051Div. 4LOGAN

RIGHT OF WAY

US 77: OVER THE CIMARRON RIVER 2.8 MILES N. OF SH 33  RW FOR 27103(04)
27103(05) FFY 2014

$163,5000.200 Mi.US077Div. 4LOGAN
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UTILITIES

US 77: OVER THE CIMARRON RIVER 2.8 MILES N. OF SH 33  UT FOR 27103(04)
27103(06) FFY 2014

$163,5000.200 Mi.US077Div. 4LOGAN

RIGHT OF WAY

SH 51: OVER MIDDLE BEAVER CREEK 13.7 MILES E. OF THE KINGFISHER C/L     

RW FOR 27122(04)
27122(05) FFY 2014

$163,5000.200 Mi.SH051Div. 4LOGAN

UTILITIES

SH 51: OVER MIDDLE BEAVER CREEK 13.7 MILES E. OF THE KINGFISHER C/L  UT 

FOR 27122(04)
27122(06) FFY 2014

$163,5000.200 Mi.SH051Div. 4LOGAN

GRADE,DRAINING,BRIDGE & SURFACE

SH-32: BEG APPROX. 3.89 MILE EAST OF SH-96 & EXT EAST 4.1 MILES. (ADD 

PVD SHLDRS + RESURF)
10147(05) FFY 2014

$7,924,0004.100 Mi.SH032Div. 7LOVE

RIGHT OF WAY

SH-32: OVER MUD CREEK AND MUD CREEK O'FLOWS BEGINNING 3.45 MIS EAST 

OF THE JEFFERSON C/L, EAST APPROX 1.5 MIS    ROW FOR 26502(04)
26502(05) FFY 2014

$600,0001.500 Mi.SH032Div. 7LOVE

UTILITIES

SH-32: OVER MUD CREEK AND MUD CREEK O'FLOWS BEGINNING 3.45 MIS EAST 

OF THE JEFFERSON C/L, EAST APPROX 1.5 MIS.  UT FOR 26502(04)
26502(06) FFY 2014

$800,0001.500 Mi.SH032Div. 7LOVE

UTILITIES

SH-8: FR US 412 NORTH TO ALFALFA C/LUT FOR 12569(04)
12569(06) FFY 2014

$718,7455.300 Mi.SH008Div. 6MAJOR

BRIDGE & APPROACHES

SH-69A: OVER PRYOR CREEK, 4.2 MILES EAST OF US-69
24235(04) FFY 2014

$1,596,8500.500 Mi.SH069ADiv. 8MAYES

GRADE,DRAINING,BRIDGE & SURFACE

US-70 FROM 6.2 MI EAST OF US-259 EAST 3.12 MI
17427(04) FFY 2014

$14,170,0003.120 Mi.US070Div. 2MCCURTAIN

RIGHT OF WAY

US-259: FROM 2.0 MI NORTH OF THE TEXAS S/L, NORTH 6.0 MI   RW FOR 

24404(04)
24404(05) FFY 2014

$1,362,5006.000 Mi.US259Div. 2MCCURTAIN

UTILITIES

US-259: FROM 2.0 MI NORTH OF THE TEXAS S/L, NORTH 6.0 MI   UT FOR 

24404(04)
24404(06) FFY 2014

$654,0006.000 Mi.US259Div. 2MCCURTAIN

RIGHT OF WAY

SH-37 FROM 7.54 NORTH & EAST OF THE TEXAS S/L, EAST 5.0 MI   RW FOR 

24406(04)
24406(05) FFY 2014

$654,0005.000 Mi.SH037Div. 2MCCURTAIN

UTILITIES

SH-37 FROM 7.54 NORTH & EAST OF THE TEXAS S/L, EAST 5.0 MI   UT FOR 

24406(04)
24406(06) FFY 2014

$272,5005.000 Mi.SH037Div. 2MCCURTAIN

RIGHT OF WAY

US-70 OVER LITTLE RIVER & O'FLOWS  5.8 MILES EAST & NORTH OF JCT 

US-259RW FOR 27908(04)
27908(05) FFY 2014

$545,0000.500 Mi.US070Div. 2MCCURTAIN

UTILITIES

US-70 OVER LITTLE RIVER & O'FLOWS  5.8 MILES EAST & NORTH OF JCT 

US-259UT FOR 27908(04)
27908(06) FFY 2014

$218,0000.500 Mi.US070Div. 2MCCURTAIN

BRIDGE & APPROACHES

US-266: OVER PUTTY CREEK, 4.7 MI. E OF OKMULGEE C/L
21731(04) FFY 2014

$1,971,1560.200 Mi.US266Div. 1MCINTOSH

BRIDGE & APPROACHES

US-266: OVER WAYNE CREEK, 6.2 MILES EAST OF OKMULGEE COUNTY LINE
27225(04) FFY 2014

$2,016,5000.500 Mi.US266Div. 1MCINTOSH

BRIDGE WATER PROOF SEAL

DIVISION 1: BRIDGE WATER PROOF SEAL
24236(04) FFY 2014

$54,5000.000 Mi.Div. 1MUSKOGEE

SURFACE

US-64 BEG APPROX 7.0 M. E. OF BOUNDARY ST. IN PERRY & EXT E. 4.5 MI. TO 

US-177 JCT (BILLS CORNER) SURFACING FOR 20311(07)
20311(10) FFY 2014

$7,526,9264.500 Mi.US064Div. 4NOBLE

BRIDGE & APPROACHES

SH-164 OVER EAST WARREN CR, 1.3 MI EAST OF THE GARFIELD C/L
24237(04) FFY 2014

$1,193,6810.100 Mi.SH164Div. 4NOBLE

BRIDGE WATER PROOF SEAL

DIVISION 4 - BRIDGE WATERPROOF SEAL
24238(04) FFY 2014

$109,0000.000 Mi.Div. 4NOBLE

BRIDGE PAINTING

DIVISION 4 - BRIDGE PAINT & JOINT REPAIR
24239(04) FFY 2014

$1,090,0000.000 Mi.Div. 4NOBLE

BRIDGE & APPROACHES

SH-15 OVER TWO UNNAMED CREEKS, 8.1 AND 8.4 MIS E. OF THE GARFIELD C/L
24248(04) FFY 2014

$1,184,1760.400 Mi.SH015Div. 4NOBLE

BRIDGE & APPROACHES

SH-156 OVER DEADMAN CR, 0.8 MI SOUTH OF THE KAY C/L
24249(04) FFY 2014

$1,597,3270.100 Mi.SH156Div. 4NOBLE

BRIDGE & APPROACHES

SH-28: OVER THE VERDIGRIS RIVER, 1.0 MILE EAST OF US-169
24252(04) FFY 2014

$3,690,7400.500 Mi.SH028Div. 8NOWATA
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RIGHT OF WAY

SH-48 OVER I-40, 3.95 MI EAST OF SEMINOLE C/L (RW FOR 27055(04))
27055(05) FFY 2014

$28,3400.020 Mi.IS040Div. 3OKFUSKEE

UTILITIES

SH-48 OVER I-40, 3.95 MI EAST OF SEMINOLE C/L (UT FOR 27055(04))
27055(06) FFY 2014

$23,3260.020 Mi.IS040Div. 3OKFUSKEE

RECONSTRUCT-NO ADDED LANES

I-40 CROSS TOWN: UPRR AT THE HARTER YARD (DEMO = OK134)
17428(53) FFY 2014

$5,141,5094.000 Mi.IS040Div. 4OKLAHOMA

GRADE,DRAINING,BRIDGE & SURFACE

I-40 CROSS TOWN: RELOCATION OF THE EXISTING UPRR WYE TRACK(DEMO = 

OK134)
17428(55) FFY 2014

$4,758,2830.750 Mi.IS040Div. 4OKLAHOMA

RAILROAD REHABILITATION

I-40 CROSSTOWN: WP.1.5 RR WORK FOR THE BNSF BRIDGE AT THE 

BOULEVARD***WORK ASSOCIATED WITH 17428(25)***
17428(63) FFY 2014

$1,378,9180.750 Mi.IS040Div. 4OKLAHOMA

CROSSING IMPR. & R/R SIGNALS

I-40 CROSSTOWN: STILLWATER CENTRAL FOR UPGRADED CROSSINGS 

&INTERLOCKER AT THE UPRR/BNSF INTERCHANGE YARD
17428(78) FFY 2014

$1,670,7960.100 Mi.IS040Div. 4OKLAHOMA

BRIDGE & APPROACHES

I-40: W.B. AND E.B. BRIDGES OVER CRUTCHO CREEK 2.3 MILES EAST OF JCT. 

I-35
23310(04) FFY 2014

$9,286,7590.100 Mi.IS040Div. 4OKLAHOMA

BRIDGE & APPROACHES

I-40: E.B. AND W.B. BRIDGES OVER S.E. 15TH STREET 2.6 MILES EAST OF JCT 

I-35
23313(04) FFY 2014

$9,956,0220.100 Mi.IS040Div. 4OKLAHOMA

RIGHT OF WAY

US 62: OVER CHOCTAW ROAD & RAILROAD 11.5 MILES E. OF I-35    RW FOR 

27097(04)
27097(05) FFY 2014

$163,5000.200 Mi.US062Div. 4OKLAHOMA

UTILITIES

US 62: OVER CHOCTAW ROAD & RAILROAD 11.5 MILES E. OF I-35   UT FOR 

27097(04)
27097(06) FFY 2014

$163,5000.200 Mi.US062Div. 4OKLAHOMA

RIGHT OF WAY

SH 66: OVER UNNAMED CREEK 9.9 MILES E. OF I-35    RW FOR 27118(04)
27118(05) FFY 2014

$163,5000.200 Mi.SH066Div. 4OKLAHOMA

UTILITIES

SH 66: OVER UNNAMED CREEK 9.9 MILES E. OF I-35   UT FOR 27118(04)
27118(06) FFY 2014

$163,5000.200 Mi.SH066Div. 4OKLAHOMA

PAVEMENT REHABILITATION

I-40: FR MILE POST 233.39 TO 237.74(EASTBOUND ONLY)
20908(06) FFY 2014

$10,137,0004.350 Mi.IS040Div. 1OKMULGEE

BRIDGE & APPROACHES

US-266: OVER HOFFMAN CREEK, 8.7 MI. E OF US-62
21739(04) FFY 2014

$1,510,7400.200 Mi.US266Div. 1OKMULGEE

GRADE, DRAIN & SURFACE

US-75A BEG AT JCT US-75A/SH-16 & EXTEND NORTH 8.0 MILE TO THE CREEK 

C/L.(BR = 24369(05))
24369(04) FFY 2014

$11,519,1208.000 Mi.US075ADiv. 1OKMULGEE

BRIDGE & APPROACHES

US-75A OVER DUCK CREEK APPROX. 6.4 MILE NORTH OF JCT 

US-75A/SH-16(RDY = 24369(04))
24369(05) FFY 2014

$1,735,2800.100 Mi.US075ADiv. 1OKMULGEE

BRIDGE & APPROACHES

SH-99: OVER AN ABANDONED RR, 11.6 MILES NORTH OF SH-20
24261(04) FFY 2014

$1,436,6200.500 Mi.SH099Div. 8OSAGE

BRIDGE & APPROACHES

SH-18: OVER SALT CREEK, 2.0 MILES NORTH OF THE PAWNEE C/L
24262(04) FFY 2014

$2,152,7500.500 Mi.SH018Div. 8OSAGE

BRIDGE & APPROACHES

SH-99: OVER BIRCH CREEK, 1.4 MILES SOUTH OF SOUTH SH-11
24263(04) FFY 2014

$1,417,0000.500 Mi.SH099Div. 8OSAGE

BRIDGE & APPROACHES

SH-99: OVER ROCK CREEK, 6.6 MILES NORTH OF US-60
24264(04) FFY 2014

$1,263,2440.500 Mi.SH099Div. 8OSAGE

RIGHT OF WAY

SH-11 FROM 9.0 MI S.E. OF BARNSDALL EXTEND S.E. 4.96 MILE TO 

WASHINGTON C/L RW FOR 24266(04)
24266(05) FFY 2014

$327,0004.960 Mi.SH011Div. 8OSAGE

UTILITIES

SH-11 FROM 9.0 MI S.E. OF BARNSDALL EXTEND S.E. 4.96 MILE TO 

WASHINGTON C/L UT FOR 24266(04)
24266(06) FFY 2014

$218,0004.960 Mi.SH011Div. 8OSAGE

RIGHT OF WAY

SH-20: FROM 4.06 MILES WEST OF THE TULSA C/L, EAST 2.4 MILES RW FOR 

24267(04)
24267(05) FFY 2014

$141,7002.400 Mi.SH020Div. 8OSAGE

UTILITIES

SH-20: FROM 4.06 MILES WEST OF THE TULSA C/L, EAST 2.4 MILESUT FOR 

24267(04)
24267(06) FFY 2014

$94,8302.400 Mi.SH020Div. 8OSAGE

RIGHT OF WAY

SH-20 FROM SH-99 IN HOMINY, EAST 5.0 MI RW FOR 24268(04)
24268(05) FFY 2014

$294,3005.000 Mi.SH020Div. 8OSAGE
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UTILITIES

SH-20 FROM SH-99 IN HOMINY, EAST 5.0 MI UT FOR 24268(04)
24268(06) FFY 2014

$196,2005.000 Mi.SH020Div. 8OSAGE

GRADE,DRAINING,BRIDGE & SURFACE

US-60: BEGIN APPROX 2.0 MILES EAST OF JCT US-60/SH-99 & EXTEND EAST 

5.77 MILES
24287(04) FFY 2014

$28,900,0015.770 Mi.US060Div. 8OSAGE

RIGHT OF WAY

SH-20: INTERSECTION AT SH-20 & JAYVINE HILL ROAD, 3.25 MILES WEST OF 

SH-11ROW FOR 27168(04)
27168(05) FFY 2014

$109,0000.250 Mi.SH020Div. 8OSAGE

UTILITIES

SH-20: INTERSECTION AT SH-20 & JAYVINE HILL ROAD, 3.25 MILES WEST OF 

SH-11UT FOR 27168(04)
27168(06) FFY 2014

$109,0000.250 Mi.SH020Div. 8OSAGE

BRIDGE & APPROACHES

SH-10: OVER SPRING RIVER, 3.7 MILES WEST OF SH-10CTIED W/ 24278(04)
24272(04) FFY 2014

$3,222,0400.500 Mi.SH010Div. 8OTTAWA

BRIDGE & APPROACHES

US-60: OVER HORSE CREEK, 2.6 MILES NORTH OF THE DELAWARE C/L
24273(04) FFY 2014

$1,591,4000.500 Mi.US060Div. 8OTTAWA

BRIDGE & APPROACHES

US-59 OVER HORSE CR. TRIB, 4.5 MI N.W. OF THE DELAWARE C/L
24274(04) FFY 2014

$1,315,6300.500 Mi.US059Div. 8OTTAWA

BRIDGE & APPROACHES

SH-125 OVER AN UNNAMED CR, 3.8 MI NORTH OF US-60
24276(04) FFY 2014

$1,149,9500.500 Mi.SH125Div. 8OTTAWA

BRIDGE & APPROACHES

SH-10C OVER LOST CR, 3.3 MILES EAST OF SH-10
24277(04) FFY 2014

$1,314,5400.500 Mi.SH010CDiv. 8OTTAWA

BRIDGE & APPROACHES

SH-10 OVER SPRING RIVER O'FLOW, 3.5 MI WEST OF SH-10CTIED W/ 24272(04)
24278(04) FFY 2014

$2,969,1600.500 Mi.SH010Div. 8OTTAWA

BRIDGE & APPROACHES

US-64 OVER AN UNNAMED CR, 2.5 MI EAST OF SH-99
24321(04) FFY 2014

$1,591,4000.500 Mi.US064Div. 8PAWNEE

BRIDGE & APPROACHES

SH-51: EASTBOUND OVER HARRINGTON CR, 6.8 MI WEST OF US-177
24330(04) FFY 2014

$1,635,0000.100 Mi.SH051Div. 4PAYNE

RIGHT OF WAY

SH 51: EASTBOUND LANES OVER UNNAMED CREEK 5.6 MILES E. OF THE LOGAN 

C/L   RW FOR 27104(04)
27104(05) FFY 2014

$163,5000.200 Mi.SH051Div. 4PAYNE

UTILITIES

SH 51: EASTBOUND LANES OVER UNNAMED CREEK 5.6 MILES E. OF THE LOGAN 

C/L  UT FOR 27104(04)
27104(06) FFY 2014

$163,5000.200 Mi.SH051Div. 4PAYNE

GUARDRAIL

SH 51: GUARDRAIL REHABILITATION AT VARIOUS LOCATIONS FROM SH 108 

NORTH E. 12.0 MILES
27132(04) FFY 2014

$1,090,00012.000 Mi.SH051Div. 4PAYNE

RIGHT OF WAY

SH-31 OVER UNNAMED CREEK, 2.1 MI NORTH & EAST OF COAL COUNTY LINE   

RW FOR 27028(04)
27028(05) FFY 2014

$109,0000.200 Mi.SH031Div. 2PITTSBURG

UTILITIES

SH-31 OVER UNNAMED CREEK, 2.1 MI NORTH & EAST OF COAL COUNTY LINE   

UT FOR 27028(06)
27028(06) FFY 2014

$54,5000.200 Mi.SH031Div. 2PITTSBURG

BRIDGE & APPROACHES

SH-3W OVER SOUTH CANADIAN RIVER, FROM 1.07 MI NORTH OF US-177, 

NORTH 0.75 MI
20309(04) FFY 2014

$15,260,0000.510 Mi.SH003WDiv. 3PONTOTOC

BRIDGE WATER PROOF SEAL

DIVISION 3: BRIDGE WATER PROOFING SEAL (SILANE)
22973(12) FFY 2014

$100,0000.000 Mi.Div. 3PONTOTOC

BRIDGE PAINTING

DIVISION 3: BRIDGE PAINT PROJECTS
23284(05) FFY 2014

$700,0000.100 Mi.Div. 3PONTOTOC

JOINT SEAL/REPAIR

DIVISION 3: BRIDGE JOINT SEAL/REPAIR PROJECTS
23285(05) FFY 2014

$300,0000.100 Mi.Div. 3PONTOTOC

WIDEN & RESURFACE

SH-102: FROM 3.06 MI NORTH OF SH-9, NORTH TO 0.35 MI SOUTH OF I-40
21788(04) FFY 2014

$12,644,0004.540 Mi.SH102Div. 3POTTAWATOMIE

BRIDGE & APPROACHES

SH-102 OVER NORTH CANADIAN RIVER, 0.7 MI NORTH OF US-270
23287(04) FFY 2014

$5,199,3000.640 Mi.SH102Div. 3POTTAWATOMIE

RIGHT OF WAY

SH-39: FROM 6.5 MI EAST OF CLEVELAND C/L, EAST TO US-177 IN ASHER     

(RW FOR 24240(07))
24240(08) FFY 2014

$1,295,6606.400 Mi.SH039Div. 3POTTAWATOMIE

UTILITIES

SH-39: FROM 6.5 MI EAST OF CLEVELAND C/L, EAST TO US-177 IN ASHER     (UT 

FOR 24240(07))
24240(09) FFY 2014

$431,8866.400 Mi.SH039Div. 3POTTAWATOMIE
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JOINT SEAL/REPAIR

DIVISION 2: BRIDGE JOINT REPAIR
24333(04) FFY 2014

$1,090,0000.500 Mi.Div. 2PUSHMATAHA

BRIDGE WATER PROOF SEAL

DIVISION 2: BRIDGE WATER PROOF SEAL
24334(04) FFY 2014

$54,5000.500 Mi.Div. 2PUSHMATAHA

RIGHT OF WAY

US-271 OVER DUMPLING CREEK 1.6 MI NORTH OF CHOCTAW COUNTY LINE   RW 

FOR 27026(04)
27026(05) FFY 2014

$545,0000.020 Mi.US271Div. 2PUSHMATAHA

UTILITIES

US-271 OVER DUMPLING CREEK 1.6 MI NORTH OF CHOCTAW COUNTY LINE   UT 

FOR 27026(04)
27026(06) FFY 2014

$272,5000.020 Mi.US271Div. 2PUSHMATAHA

RIGHT OF WAY

US-283: FR 8.0 MI NORTH OF THE BECKHAM C/L NORTH TO SH 47 IN CHEYENNE 

R/W FOR 10094(04)                                                 SMC 80/2
10094(05) FFY 2014

$837,8124.800 Mi.US283Div. 5ROGER MILLS

BRIDGE & APPROACHES

SH-33 OVER TURKEY CREEK APPROX 1.2 MILE EAST OF JCT SH-33/SH-30.
24359(04) FFY 2014

$1,862,4810.500 Mi.SH033Div. 5ROGER MILLS

BRIDGE & APPROACHES

SH-33 OVER LITTLE TURKEY CREEK APPROX. 2.6 MILE EAST OF JCT 

SH-33/SH-30.
24360(04) FFY 2014

$1,796,0880.500 Mi.SH033Div. 5ROGER MILLS

GRADE, DRAIN & SURFACE

SH 20: FROM APPROX. 1 MI EAST OF THE VERDIGRIS RIVER EAST TO 

CLAREMORE
09484(10) FFY 2014

$20,300,0004.830 Mi.SH020Div. 8ROGERS

INTERCHANGE

I-44: INTERCHANGE AT 163RD STREET -SPLIT FUNDING REQUIRED (IM EARMARK)
20315(04) FFY 2014

$11,445,0000.040 Mi.IS044Div. 8ROGERS

BRIDGE & APPROACHES

US-64: OVER UP RAILROAD, 11.6 MILES EAST OF MUSKOGEE COUNTY LINE
20913(04) FFY 2014

$5,199,3001.000 Mi.US064Div. 1SEQUOYAH

RIGHT OF WAY

US-59 FROM US-64 NORTH 3.5 MIROW FOR 23107(07)
23107(08) FFY 2014

$1,084,5503.500 Mi.US059Div. 1SEQUOYAH

UTILITIES

US-59 FROM US-64 NORTH 3.5 MIUT FOR 23107(07)
23107(09) FFY 2014

$414,2003.500 Mi.US059Div. 1SEQUOYAH

BRIDGE WATER PROOF SEAL

DIVISION 7: BRIDGE WATER PROOF SEAL
24335(04) FFY 2014

$80,0010.000 Mi.Div. 7STEPHENS

BRIDGE PAINTING

DIVISION 7: BRIDGE PAINTING & JOINT REPAIR(SITES TO BE DETERMINED)
24336(04) FFY 2014

$920,0000.000 Mi.Div. 7STEPHENS

RECONSTRUCT-NO ADDED LANES

SH-29 FROM 2.68 EAST OF US-81, EAST 4.8 MI (RECONSTRUCT ON 

EXISTING)(PHASE I)
24412(04) FFY 2014

$7,200,0004.800 Mi.SH029Div. 7STEPHENS

BRIDGE & APPROACHES

SH-29 OVER CLEAR CREEK BRANCH 6.37 MIS E. OF US-81 JCT IN MARLOW
24412(07) FFY 2014

$1,967,6890.130 Mi.SH029Div. 7STEPHENS

RIGHT OF WAY

US-54: BEG. APPROX. 10.5 MILES NORTH OF JCT OF US-54/US-64 WEST & EXT 

NORTH 3.6 MILES       R/W FOR 14971(35)
14971(36) FFY 2014

$954,0003.600 Mi.US054Div. 6TEXAS

UTILITIES

US-54 BEG APPROX 9.1 MILE NORTH OF US-64 & EXT NORTH 1.4 MILE THRU 

TYRONE(UT FOR 20839(08))
20839(10) FFY 2014

$512,3001.400 Mi.US054Div. 6TEXAS

UTILITIES

US-54: FR 4.8 MILES NORTH OF US-64, EXTEND NORTH 4.3 MILES(UT FOR 

20947(04)
20947(06) FFY 2014

$583,1364.300 Mi.US054Div. 6TEXAS

UTILITIES

SH-136 FROM 6.0 MI NORTH OF THE TEXAS S/L NORTH 3.5 MI(UT FOR 24345(04)
24345(06) FFY 2014

$450,0003.500 Mi.SH136Div. 6TEXAS

UTILITIES

SH-136 FROM US-412 SOUTH 2.5 MIUT FOR 24413(04)
24413(06) FFY 2014

$800,0002.500 Mi.SH136Div. 6TEXAS

BRIDGE REHABILITATION

TULSA: BA EXPWY/SH 51 OVER LEWIS AVENUE      (BOTH BRIDGES)SCOPING 

BY 11477(05) TO MAINTAIN BR ELIGIBILITY
11476(04) FFY 2014

$3,700,0000.100 Mi.SH051Div. 8TULSA

BRIDGE REHABILITATION

TULSA: BA EXPWY/SH 51 OVER 15TH STREET & SH 51 OVER MK&T RR (2 

BRIDGES) SCOPING BY 11476(05) TO MAINTAIN BR ELIGIBILITY
11477(04) FFY 2014

$5,100,0000.090 Mi.SH051Div. 8TULSA

RIGHT OF WAY

SH-20: FROM 0.09 MI. EAST OF US-75, EAST 3.83 MILES RW FOR 24346(04)
24346(05) FFY 2014

$2,000,1503.830 Mi.SH020Div. 8TULSA

UTILITIES

SH-20: FROM 0.09 MI. EAST OF US-75, EAST 3.83 MILES UT FOR 24346(04)
24346(06) FFY 2014

$1,500,0043.830 Mi.SH020Div. 8TULSA
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PAVEMENT REHABILITATION

I-244: FROM GARNETT RD. EAST APPROX. 2.2 MI. TO I-44 INTERCHANGE (IM 

EARMARK)
26300(09) FFY 2014

$10,659,9012.200 Mi.IS244Div. 8TULSA

RIGHT OF WAY

SH-11 FROM THE OSAGE C/L EAST & SOUTH 3.33 MIROW FOR 24351(04)
24351(05) FFY 2014

$981,0003.330 Mi.SH011Div. 8WASHINGTON

UTILITIES

SH-11 FROM THE OSAGE C/L EAST & SOUTH 3.33 MIUT FOR 24351(04)
24351(06) FFY 2014

$654,0003.330 Mi.SH011Div. 8WASHINGTON

RIGHT OF WAY

US 183 FROM SH 55 AND EXTEND NORTH 6.5 MILES TO EW 122.(ROW FOR JP# 

17669(04) (RECONSTRUCT TO 4 LANE DIVIDED)            SMC 80/20
17669(05) FFY 2014

$482,2206.500 Mi.US183Div. 5WASHITA

BRIDGE & APPROACHES

SH-55 OVER DRY ELK CREEK APPROX. 0.5 MILE WEST OF SH-44.
24367(04) FFY 2014

$1,946,9530.500 Mi.SH055Div. 5WASHITA

RIGHT OF WAY

SH-152 OVER RR UNDERPASS, 13.5 MI EAST OF THE BECKHAM C/LROW FOR 

26478(04)
26478(05) FFY 2014

$50,0000.500 Mi.SH152Div. 5WASHITA

UTILITIES

SH-152 OVER RR UNDERPASS, 13.5 MI EAST OF THE BECKHAM C/LUT FOR 

26478(04)
26478(06) FFY 2014

$50,0000.500 Mi.SH152Div. 5WASHITA

RIGHT OF WAY

SH-55 OVER ELK CR & O'FLOW, 5.1 & 5.2 MI EAST OF THE BECKHAM C/LROW 

FOR 26479(04)
26479(05) FFY 2014

$50,0001.000 Mi.SH055Div. 5WASHITA

UTILITIES

SH-55 OVER ELK CR & O'FLOW, 5.1 & 5.2 MI EAST OF THE BECKHAM C/LUT FOR 

26479(04)
26479(06) FFY 2014

$50,0000.650 Mi.SH055Div. 5WASHITA

RIGHT OF WAY

SH-152 OVER TRAIL CR, 4.2 MI EAST OF THE BECKHAM C/LROW FOR 26480(04)
26480(05) FFY 2014

$50,0000.500 Mi.SH152Div. 5WASHITA

UTILITIES

SH-152 OVER TRAIL CR, 4.2 MI EAST OF THE BECKHAM C/LUT FOR 26480(04)
26480(06) FFY 2014

$50,0000.500 Mi.SH152Div. 5WASHITA

RIGHT OF WAY

SH-44 OVER SAND CR, 9.3 MI NORTH OF SH-152ROW FOR 26487(04)
26487(05) FFY 2014

$54,5000.500 Mi.SH044Div. 5WASHITA

UTILITIES

SH-44 OVER SAND CR, 9.3 MI NORTH OF SH-152UT FOR 26487(04)
26487(06) FFY 2014

$54,5000.500 Mi.SH044Div. 5WASHITA

BRIDGE & APPROACHES

US-281 OVER UNNAMED CREEK APPROX. 1.4 MILE WEST OF JCT US-281/SH-45
24319(04) FFY 2014

$1,402,5310.500 Mi.US281Div. 6WOODS

RIGHT OF WAY

US-64 OVER HOUSTON CR, 0.1 MI WEST OF US-50ROW FOR 26495(04)
26495(05) FFY 2014

$325,0000.500 Mi.US064Div. 6WOODS

UTILITIES

US-64 OVER HOUSTON CR, 0.1 MI WEST OF US-50UT FOR 26495(04)
26495(06) FFY 2014

$175,0000.500 Mi.US064Div. 6WOODS

BRIDGE & APPROACHES

US-64: OVER RED HORSE CREEK, 5.3 MILES EAST OF SH-50 JCT.
27010(04) FFY 2014

$4,800,0001.500 Mi.US064Div. 6WOODS

UTILITIES

US-183/SH 3: FROM 5 MI. S.E. OF JCT. SH-50, EXT. S.E. 5 MI.UT FOR 17457(16) 

(PARALLEL LANES)
17457(19) FFY 2014

$928,7945.000 Mi.US183Div. 6WOODWARD

UTILITIES

SH 3: FROM 10 MI. S.E. OF JCT. SH-50, EXT. S.E. 4 MI.UT FOR JP 17457(20)             

(PARALLEL LANES)
17457(24) FFY 2014

$687,6084.000 Mi.US183Div. 6WOODWARD

UTILITIES

SH-3 BEG APPROX 14.0 MILE SOUTHEAST OF JCT SH-3/SH-50 & EXT 

SOUTHEAST4.0 MILE TO WOODWARD/MAJOR C/L   (UT FOR 17457(54))
17457(56) FFY 2014

$650,0004.000 Mi.US183Div. 6WOODWARD

GRADE, DRAIN & SURFACE

SH-15 BEG APPROX. 1.4 MILE EAST OF THE ELLIS C/L & EXT EAST APPROX. 4.7 

MI. (INCLUDES 1.0 MILE BR EXCEPTION: 24368(04)
24159(07) FFY 2014

$5,790,5634.700 Mi.SH015Div. 6WOODWARD

BRIDGE & APPROACHES

SH-15 OVER BULL CREEK APPROX. 2.1 MILE EAST OF THE ELLIS C/L
24368(04) FFY 2014

$2,300,0001.000 Mi.SH015Div. 6WOODWARD

RIGHT OF WAY

SH-34: BRIDGE OVER INDIAN CREEK, 2.3 MILES SOUTH OF US-183 JCT.RW FOR 

27924(04)
27924(05) FFY 2014

$100,0001.000 Mi.SH034Div. 6WOODWARD

UTILITIES

SH-34: BRIDGE OVER INDIAN CREEK, 2.3 MILES SOUTH OF US-183 JCT.UT FOR 

27924(04)
27924(06) FFY 2014

$100,0001.000 Mi.SH034Div. 6WOODWARD
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Federal Fiscal Year 2015

GRADE,DRAINING,BRIDGE & SURFACE

US-59: FR 6.95 MILES NORTH OF WESTVILLE, NORTH 3.48 MILES THRU  WATTS
16928(17) FFY 2015

$11,300,0003.480 Mi.US059Div. 1ADAIR

RIGHT OF WAY

US-62 OVER DENNISON HOLLOW CR, 4.1 MI EAST OF THE CHEROKEE C/LROW 

FOR 26290(04)
26290(05) FFY 2015

$390,0000.500 Mi.US062Div. 1ADAIR

UTILITIES

US-62 OVER DENNISON HOLLOW CR, 4.1 MI EAST OF THE CHEROKEE C/LUT FOR 

26290(04)
26290(06) FFY 2015

$120,0000.500 Mi.US062Div. 1ADAIR

UTILITIES

SH-8: FR MAJOR COUNTY LINE EXTEND NORTH 4 MILES (UT FOR 17668(04)
17668(06) FFY 2015

$329,5444.000 Mi.SH008Div. 6ALFALFA

RECONSTRUCT-NO ADDED LANES

SH-45 BEG APPROX. 2.1 MILE WEST OF SH-8 & EXT EAST 2.1 MILE TO SH-8.
17668(10) FFY 2015

$4,878,8672.100 Mi.SH045Div. 6ALFALFA

UTILITIES

US-64 FROM 9.0 MI EAST OF THE WOODS C/L, EAST 4.6 MIUT FOR 24064(04)
24064(06) FFY 2015

$750,0004.600 Mi.US064Div. 6ALFALFA

GRADE,DRAINING,BRIDGE & SURFACE

US-64: BEGIN AT THE WOODS C/L, EXTEND EAST 4.5 MILES
24124(04) FFY 2015

$5,816,6054.500 Mi.US064Div. 6ALFALFA

UTILITIES

SH-8: FROM 4.0 MI NORTH OF THE MAJOR C/L, NORTH 4.0 MIUT FOR 26496(04)
26496(06) FFY 2015

$350,0004.010 Mi.SH008Div. 6ALFALFA

UTILITIES

SH-152 FROM SH-6 EAST 4.0 MIUT FOR 24352(04)
24352(06) FFY 2015

$200,0004.000 Mi.SH152Div. 5BECKHAM

RESURFACE

I-40 FROM MILE MARKER 7.5 TO 14
24354(04) FFY 2015

$7,475,0006.500 Mi.IS040Div. 5BECKHAM

RESURFACE

I-40: FROM MILE MARKER 14 TO 17
27022(04) FFY 2015

$5,484,1803.000 Mi.IS040Div. 5BECKHAM

GRADE, DRAIN & BRIDGE

US-/270: FROM 3.0 MI SOUTH OF SH-33 IN WATONGA, SOUTH 2.25 MI.(GRADE 

AND DRAIN OF PARALLEL LANES WITH 1 NEW BRIDGE)
20237(08) FFY 2015

$4,275,0002.250 Mi.US270Div. 5BLAINE

GRADE,DRAINING,BRIDGE & SURFACE

SH-78 FROM ACHILLE NORTH 4.17 MI(NOT FULLY FUNDED)
24088(04) FFY 2015

$2,000,0004.170 Mi.SH078Div. 2BRYAN

RIGHT OF WAY

SH-9: BEGIN AT KIOWA C/L, EXT. E. 1.38 MI. THRU SH-58 JCT. IN CARNEGIE(RW 

FOR:  21714 (04))
21714(05) FFY 2015

$510,0001.380 Mi.SH009Div. 7CADDO

UTILITIES

SH-9: BEGIN AT KIOWA C/L, EXT. E. 1.38 MI. THRU SH-58 JCT. IN CARNEGIEUT 

FOR  21714 (04))
21714(06) FFY 2015

$679,6631.380 Mi.SH009Div. 7CADDO

RIGHT OF WAY

SH-58 FROM SH-152 S. OF EAKLY, EXT. N. 6.0 MILESRW FOR 24092(04)
24092(05) FFY 2015

$500,0006.000 Mi.SH058Div. 7CADDO

UTILITIES

SH-58 FROM SH-152 S. OF EAKLY, EXT. N. 6.0 MILESUT FOR 24092(04)
24092(06) FFY 2015

$600,0006.000 Mi.SH058Div. 7CADDO

RIGHT OF WAY

SH-8 BEGIN APPROX. 8.0 MIS S. OF US-62 IN ANADARKO, EXT N. 5.0 MIS (RW 

FOR 24418(04)
24418(05) FFY 2015

$1,250,0005.000 Mi.SH008Div. 7CADDO

UTILITIES

SH-8 BEGIN APPROX. 8.0 MIS S. OF US-62 IN ANADARKO, EXT N. 5.0 MIS(UT FOR 

24418(04))
24418(06) FFY 2015

$1,900,0005.000 Mi.SH008Div. 7CADDO

BRIDGE & APPROACHES

US-281: OVER THE SOUTH CANADIAN RV AT THE CADDO C/L
26360(04) FFY 2015

$10,000,0000.500 Mi.US281Div. 4CANADIAN

RIGHT OF WAY

SH 152: ADD SHOULDERS & RESURFACE FROM US 81 IN UNION CITY E. 9.0 MI. 

TOCEMETARY RD. IN MUSTANG  RW FOR 27901(04)
27901(05) FFY 2015

$1,000,0009.000 Mi.SH152Div. 4CANADIAN

UTILITIES

SH 152: ADD SHOULDERS & RESURFACE FROM US 81 IN UNION CITY E. 9.0 MI. 

TOCEMETARY RD. IN MUSTANG  UT FOR 27901(04)
27901(06) FFY 2015

$1,000,0009.000 Mi.SH152Div. 4CANADIAN

GRADE, DRAIN & SURFACE

SH-53 FROM 6.87 MI EAST OF SH-76, E. APPROX 8.0 MI (BR EXCEPTIONS AT 

W.SPRING CR. J.P. 24105(04) AND HICKORY CR. J.P. 27973(04)
24104(04) FFY 2015

$13,000,0008.000 Mi.SH053Div. 7CARTER

BRIDGE & APPROACHES

SH-53 OVER WEST SPRING CR, BEGIN 7.9 MI E. OF SH-76 EXTEND E. 0.4 MIS
24105(04) FFY 2015

$3,074,0000.400 Mi.SH053Div. 7CARTER
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BRIDGE & APPROACHES

SH-53 OVER HICKORY CREEK BEGIN 11.85 MIS E. OF SH-76 EXTEND E 0.50 MIS
27973(04) FFY 2015

$1,974,3930.500 Mi.SH053Div. 7CARTER

GRADE,DRAINING,BRIDGE & SURFACE

SH-82: FROM 1.4 MI NORTH OF US-62/SH-51 JCT, NORTH 2.0 MI(4 LANE DIVIDED)
21952(04) FFY 2015

$7,829,0002.000 Mi.SH082Div. 1CHEROKEE

RIGHT OF WAY

SH-82: FROM SH-51 SPUR & EXTEND NORTH AND WESTRW FOR JP 27101(04)
27101(05) FFY 2015

$1,080,0003.300 Mi.SH082Div. 1CHEROKEE

UTILITIES

SH-82: FROM SH-51 SPUR & EXTEND NORTH AND WESTUT FOR JP 27101(04)
27101(06) FFY 2015

$100,0005.300 Mi.SH082Div. 1CHEROKEE

GRADE,DRAINING,BRIDGE & SURFACE

US-287 BEG APPROX 9.3 MILE NORTH OF BOISE CITY EXT NORTH APPROX 3.2 

MILES
13337(06) FFY 2015

$6,148,9913.200 Mi.US287Div. 6CIMARRON

GRADE, DRAIN & SURFACE

I-35: 6 LANE FROM RIVER, NORTH 0.34 MI IN NORMAN (I-35 MAINLINE AND 

RAMPS AT SH-9)
09031(12) FFY 2015

$11,600,0000.340 Mi.IS035Div. 3CLEVELAND

GRADE,DRAINING,BRIDGE & SURFACE

SH-9: FROM 36TH, EAST TO 72ND IN NORMAN (INCLUDES BRIDGE OVER DAVE 

BLUE CREEK)
20266(07) FFY 2015

$9,633,0283.000 Mi.SH009Div. 3CLEVELAND

RIGHT OF WAY

US-75 OVER ROCK CREEK, 7.09 MI NORTH OF SH-3 (RW FOR 27998(04))
27998(05) FFY 2015

$200,0000.020 Mi.US075Div. 3COAL

UTILITIES

US-75 OVER ROCK CREEK, 7.09 MI NORTH OF SH-3 (UT FOR 27998(04))
27998(06) FFY 2015

$100,0000.020 Mi.US075Div. 3COAL

RESURFACE

I-44:  P.C. CONCRETE OVERLAY BEG. AT THE RED RIVER BRIDGE & EXTENDING 

NORTHTO US-70. (IM EARMARK)
23292(04) FFY 2015

$8,905,7565.650 Mi.IS044Div. 7COTTON

GRADE, DRAIN & SURFACE

SH-2: BEGINNING AT US-60 & EXTENDING NORTH TO HOSPITAL ROAD IN VINITA.
21904(04) FFY 2015

$4,064,0920.750 Mi.SH002Div. 8CRAIG

WIDEN & RESURFACE

SH-66: FROM 1.25 MILES  EAST ROGERS/CRAIG COUNTY LINE, EXTEND  

NORTHEAST4.75 MILES TO JCT. US-60
24183(04) FFY 2015

$6,606,0004.750 Mi.SH066Div. 8CRAIG

BRIDGE & APPROACHES

SH-10: EAST FORK OF BIG CREEK, 18 MILES WEST OF US-59
27069(04) FFY 2015

$2,123,6000.300 Mi.SH010Div. 8CRAIG

RIGHT OF WAY

SH-33: UNNAMED CREEK, 1.4 MI. EAST OF PAYNE COUNTY LINEROW FOR 

27083(04)
27083(05) FFY 2015

$50,0000.250 Mi.SH033Div. 8CREEK

UTILITIES

SH-33: UNNAMED CREEK, 1.4 MI. EAST OF PAYNE COUNTY LINEUT FOR 

27083(04)
27083(06) FFY 2015

$50,0000.250 Mi.SH033Div. 8CREEK

RIGHT OF WAY

US-75A: ROCK CREEK, .3 MI. SOUTH OF JCT. SH117ROW FOR 27090(04)
27090(05) FFY 2015

$100,0000.300 Mi.US075ADiv. 8CREEK

UTILITIES

US-75A: ROCK CREEK, .3 MI. SOUTH OF JCT. SH117UT FOR 27090(04)
27090(06) FFY 2015

$100,0000.300 Mi.US075ADiv. 8CREEK

RIGHT OF WAY

SH-48: CIMARRON RIVER, FROM APPROX. 2.5 MILES NORTH OF JCT. 

SH-51/SH-28
27925(05) FFY 2015

$150,0000.350 Mi.SH048Div. 8CREEK

UTILITIES

SH-48: CIMARRON RIVER, FROM APPROX. 2.5 MILES NORTH OF JCT. 

SH-51/SH-28
27925(06) FFY 2015

$100,0000.350 Mi.SH048Div. 8CREEK

BRIDGE WATER PROOF SEAL

DIVISION 5 SILANE TREATMENT(WATERPROOF SEAL, SITES TO DETERMINED)
24134(05) FFY 2015

$112,3380.000 Mi.Div. 5CUSTER

UTILITIES

SH-54, BEGIN 1.8 NORTH OF THE I-40 JCT (NORTH WEATHERFORD CITY LMTS) 

ANDEXTEND NORTH 5.0 MILES.  UT FOR 24145(04)
24145(06) FFY 2015

$852,8505.000 Mi.SH054Div. 5CUSTER

UTILITIES

SH-54 FROM 5.0 MI NORTH OF THE NORTH WEATHERFORD C/L, NORTH 5.0 MIUT 

FOR 24145(07)
24145(09) FFY 2015

$982,4305.000 Mi.SH054Div. 5CUSTER

RIGHT OF WAY

SH-54 FROM 10.0 MI NORTH OF THE NORTH WEATHERFORD, EW-92, AND 

EXTNORTH 4.8 MILES TO SH-33. ROW FOR 24145(10)
24145(11) FFY 2015

$243,2454.800 Mi.SH054Div. 5CUSTER

UTILITIES

SH-54 FROM 10.0 MI NORTH OF THE NORTH WEATHERFORD C/L, EW-92, AND 

EXTNORTH 4.8 MILES TO SH-33. UT FOR 24145(10)
24145(12) FFY 2015

$943,1334.800 Mi.SH054Div. 5CUSTER

JOINT SEAL/REPAIR

DIVISION 5 PAINT & JOINT REPAIR(SITES TO BE DETERMINED)
26492(04) FFY 2015

$1,000,0000.000 Mi.SH073Div. 5CUSTER
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RIGHT OF WAY

US-59: SPAVINAW CREEK, 12.7 MI. NORTH OF SH33  RW FOR 24963(04)
24963(05) FFY 2015

$300,0000.500 Mi.US059Div. 8DELAWARE

UTILITIES

US-59: SPAVINAW CREEK, 12.7 MI. NORTH OF SH33  UT FOR 24963(04)
24963(06) FFY 2015

$200,0000.500 Mi.US059Div. 8DELAWARE

WIDEN & RESURFACE

US-412: FROM THE ARKANSAS STATE LINE WEST TO US-59
26506(04) FFY 2015

$560,0000.070 Mi.US412Div. 8DELAWARE

RIGHT OF WAY

SH-125: FROM .9 MILES SOUTH OF SH-85A, NORTH APPROX .75 MILES
27917(05) FFY 2015

$150,0000.780 Mi.SH125Div. 8DELAWARE

UTILITIES

SH-125: FROM .9 MILES SOUTH OF SH-85A, NORTH APPROX .75 MILES
27917(06) FFY 2015

$100,0000.780 Mi.SH125Div. 8DELAWARE

BRIDGE & APPROACHES

US-183: OVER THE SOUTH CANADIAN RIVER, NORTH OF TALOGA   (NEW 

ALIGN)
06377(20) FFY 2015

$7,634,5320.400 Mi.US183Div. 5DEWEY

RIGHT OF WAY

SH-15 BEG APPROX. 0.75 MILE EAST OF SH-46 & EXTENDING NORTHEAST 6.0 

MILESROW FOR 24160(04)
24160(05) FFY 2015

$500,0006.000 Mi.SH015Div. 6ELLIS

UTILITIES

SH-15 BEG APPROX. 0.75 MILE EAST OF SH-46 & EXTENDING NORTHEAST 6.0 

MILESUT FOR 24160(04)
24160(06) FFY 2015

$1,200,0006.000 Mi.SH015Div. 6ELLIS

UTILITIES

SH-15: BEGIN 3.3 MI. W. OF THE WOODWARD C/L., EXT. E. 4.7 MI.(UT FOR 

24223(04)
24223(06) FFY 2015

$1,200,0003.300 Mi.SH015Div. 6ELLIS

RIGHT OF WAY

SH-15: FROM 4.5 MI EAST OF US-283, EAST APPROX 4.1 MIROW FOR 26497(04)
26497(05) FFY 2015

$500,0004.100 Mi.SH015Div. 6ELLIS

RESURFACE

I-35: FROM SH-19, NORTH 3.21 MI
20970(08) FFY 2015

$7,200,0003.210 Mi.IS035Div. 3GARVIN

GRADE,DRAINING,BRIDGE & SURFACE

SH-76: FROM SH-19, NORTH 3.0 MI INTO MCCLAIN COUNTY
23264(04) FFY 2015

$9,000,0003.000 Mi.SH076Div. 3GARVIN

RIGHT OF WAY

SH-76 OVER WASHITA RIVER, 9.4 MI NORTH OF STEPHENS C/L (RW FOR 

27997(04))
27997(05) FFY 2015

$350,0000.020 Mi.SH076Div. 3GARVIN

UTILITIES

SH-76 OVER WASHITA RIVER, 9.4 MI NORTH OF STEPHENS C/L (UT FOR 

27997(04))
27997(06) FFY 2015

$150,0000.020 Mi.SH076Div. 3GARVIN

RIGHT OF WAY

US-77 OVER WASHITA RIVER, 2.95 MI NORTH OF MURRAY C/L (RW FOR 

27999(04))
27999(05) FFY 2015

$350,0000.020 Mi.US077Div. 3GARVIN

UTILITIES

US-77 OVER WASHITA RIVER, 2.95 MI NORTH OF MURRAY C/L (UT FOR 

27999(04))
27999(06) FFY 2015

$150,0000.020 Mi.US077Div. 3GARVIN

RIGHT OF WAY

SH-74 OVER WASHITA RIVER, 1.41 MI NORTH OF SH-19 (RW FOR 28000(04))
28000(05) FFY 2015

$350,0000.020 Mi.SH074Div. 3GARVIN

UTILITIES

SH-74 OVER WASHITA RIVER, 1.41 MI NORTH OF SH-19 (UT FOR 28000(04))
28000(06) FFY 2015

$150,0000.020 Mi.SH074Div. 3GARVIN

RIGHT OF WAY

SH-37: FR 0.8 MIS E OF US-81 IN MINCO, EXT E 3.8 MI TO BRAUM'SROAD WEST 

OF TUTTLE RW FOR 202301(04)
20301(05) FFY 2015

$1,271,3593.800 Mi.SH037Div. 7GRADY

UTILITIES

SH-37: FR 0.8 MIS E OF US-81 IN MINCO, EXT E 3.8 MI TO BRAUM'SROAD WEST 

OF TUTTLE. UT FOR 20301(04)
20301(06) FFY 2015

$429,9553.800 Mi.SH037Div. 7GRADY

GRADE,DRAINING,BRIDGE & SURFACE

SH-39 FROM 3.6 MI EAST OF US-62, EXTEND EAST 1.8 MIS
20302(04) FFY 2015

$4,500,0001.800 Mi.SH039Div. 7GRADY

UTILITIES

US-277: FROM CADDO COUNTY LINE, EXTEND EAST 3.3 MILES ON NEW 

ALIGNMENTUT FOR 20962(04)
20962(06) FFY 2015

$920,0003.300 Mi.US277Div. 7GRADY

GRADE, DRAIN & SURFACE

SH-6 BEG APPROX 1.0 MILE NORTH OF SH-9 & EXT NORTH 4.0 MILE. N OF 

GRANITE(RECON EXIST. LANES)
10100(08) FFY 2015

$5,375,0004.000 Mi.SH006Div. 5GREER

BRIDGE PAINTING

BRIDGE JOINT (SITES TO BE DETERMINED)
20937(06) FFY 2015

$750,0000.000 Mi.Div. 6HARPER

BRIDGE WATER PROOF SEAL

DIVISION 6 SILANE PROJECTS (WATERPROOFING SEAL)(SITES TO BE 

DETERMINED)
23274(12) FFY 2015

$50,0000.000 Mi.Div. 6HARPER
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JOINT SEAL/REPAIR

BRIDGE JOINT - SITES TO BE DETERMINED
24393(04) FFY 2015

$250,0000.000 Mi.Div. 6HARPER

SAFETY IMPROVEMENT

DIVISION SIX SAFETY IMPROVEMENTS(SITES TO BE DETERMINED)
27005(06) FFY 2015

$250,0000.000 Mi.Div. 6HARPER

SHOULDER IMPROVEMENT & RESURFACE

US-77: ADD SHOULDERS AND RESURFACE FROM NEWKIRK CITY LIMITS N. 3.2 

MI. S. OF THE KANSAS STATELINE
24380(04) FFY 2015

$5,907,8344.500 Mi.US077Div. 4KAY

BRIDGE & APPROACHES

I-35: N.B. & S.B. BRIDGES OVER US 177 9.1 MILES N. OF JCT SH 11
27063(04) FFY 2015

$4,635,0000.200 Mi.IS035Div. 4KAY

BRIDGE & APPROACHES

SH-19 OVER AN UNNAMED CR, 0.3 MI EAST OF SH-115
26477(04) FFY 2015

$938,3950.500 Mi.SH019Div. 5KIOWA

RIGHT OF WAY

SH-2 FROM 17.2 MI NORTH OF THE PUSHMATAHA C/L NORTH 5.0 MI   RW FOR 

24403(04)
24403(05) FFY 2015

$1,125,0005.000 Mi.SH002Div. 2LATIMER

UTILITIES

SH-2 FROM 17.2 MI NORTH OF THE PUSHMATAHA C/L NORTH 5.0 MI   UT FOR 

24403(04)
24403(06) FFY 2015

$450,0005.000 Mi.SH002Div. 2LATIMER

BRIDGE & APPROACHES

US-59 OVER CEDAR CREEK & OVERFLOW 5.5 & 5.6 MI WEST OF US-259(2 

BRIDGES)
27024(04) FFY 2015

$3,500,0000.100 Mi.US059Div. 2LEFLORE

WIDEN, RESURFACE & BRIDGE

US-177: FROM 0.74 MI NORTH OF SH-66, NORTH 7.25 MI
24180(04) FFY 2015

$17,000,0007.250 Mi.US177Div. 3LINCOLN

WIDEN, RESURFACE & BRIDGE

SH-102: FROM US-62, NORTH 2.1 MI (INCLUDES RCB EXTENSION)
24227(04) FFY 2015

$3,600,0002.100 Mi.SH102Div. 3LINCOLN

WIDEN, RESURFACE & BRIDGE

US-62: FROM 0.62 MI WEST OF LINCOLN C/L, EAST 3.65 MI TO SH-102 (INCLUDES 

INTERSECTION RECONSTRUCTION)
24228(04) FFY 2015

$7,950,0003.650 Mi.US062Div. 3LINCOLN

RIGHT OF WAY

SH-18 OVER DRY CREEK & DRY CREEK OVERFLOW, 6.6 & 6.7 MI NORTH OF 

SH-66 (RW FOR 27143(04))
27143(05) FFY 2015

$150,0000.500 Mi.SH018Div. 3LINCOLN

UTILITIES

SH-18 OVER DRY CREEK & DRY CREEK OVERFLOW, 6.6 & 6.7 MI NORTH OF 

SH-66 (UT FOR 27143(04))
27143(06) FFY 2015

$100,0000.500 Mi.SH018Div. 3LINCOLN

RIGHT OF WAY

SH-66B OVER CAPTAIN CREEK, 1.5 MI NORTHEAST OF SH-66 (RW FOR 

28034(04))
28034(05) FFY 2015

$200,0000.020 Mi.SH066BDiv. 3LINCOLN

UTILITIES

SH-66B OVER CAPTAIN CREEK, 1.5 MI NORTHEAST OF SH-66 (UT FOR 

28034(04))
28034(06) FFY 2015

$100,0000.020 Mi.SH066BDiv. 3LINCOLN

RIGHT OF WAY

SH 51: OVER E. BEAVER CR. 0.3 MIS. W. OF THE US 77 JCT. (INCLUDES 

IMPROVEMENTS TO THE SH 51/US 77 JCTS. & BNSF RR OVERPASS)  RW FOR 

27976(04)

27976(05) FFY 2015

$2,000,0001.000 Mi.SH051Div. 4LOGAN

UTILITIES

SH 51: OVER E. BEAVER CR. 0.3 MIS. W. OF THE US 77 JCT. (INCLUDES 

IMPROVEMENTS TO THE SH 51/US 77 JCTS. & BNSF RR OVERPASS)  UT FOR 

27976(04)

27976(06) FFY 2015

$1,800,0001.000 Mi.SH051Div. 4LOGAN

RIGHT OF WAY

SH-32: WIDEN & OVRLAY/SOME NEW ALIGNMNT BEG APPROX 0.41 MI W. OF 

SH-96& EXT E. APPROX 4.3 MI. (RW FOR J.P. 10147(04))
10147(06) FFY 2015

$250,0004.300 Mi.SH032Div. 7LOVE

UTILITIES

SH-32: WIDEN & OVRLAY/SOME NEW ALIGNMNT BEG APPROX 0.41 MI WEST OF 

SH-96& EXT EAST APPROX 4.3 MILE. (UT FOR J.P. 10147(04))
10147(07) FFY 2015

$50,0004.300 Mi.SH032Div. 7LOVE

BRIDGE & APPROACHES

SH-32: OVER MUD CREEK AND MUD CREEK O'FLOWS BEGINNING 3.85 MIS EAST 

OF THE JEFFERSON C/L, EAST APPROX 1.0 MI
26502(04) FFY 2015

$4,640,0001.000 Mi.SH032Div. 7LOVE

GRADE & DRAIN

SH-32: OVER MUD CREEK AND MUD CREEK O'FLOWS BEGINNING 3.45 MIS EAST 

OF THE JEFFERSON C/L, EAST APPROX 1.5 MI (G & D FOR 26502(04))
26502(07) FFY 2015

$2,220,0001.500 Mi.SH032Div. 7LOVE

RECONSTRUCT-NO ADDED LANES

I-35 FROM APPROX 14.87 MIS N. OF TEXAS STATE LINE, EXTEND N. 2.33 MIS
27166(06) FFY 2015

$8,600,0002.330 Mi.IS035Div. 7LOVE

UTILITIES

US-60 OVER CIMARRON RIVER, 1.8 MILES SOUTH OF THE SH-8 JCT. (UT FOR 

27009(04)
27009(06) FFY 2015

$150,0001.000 Mi.US412Div. 6MAJOR

RIGHT OF WAY

SH-28: BEG. APPROX. 5.33 MILES EAST OF JCT SH-28/US-69 & EXT. EAST 8 

MILES (RW FOR 23270(04))
23270(05) FFY 2015

$4,300,0008.000 Mi.SH028Div. 8MAYES

UTILITIES

SH-28: BEG. APPROX. 5.33 MILES EAST OF JCT SH-28/US-69 & EXT. EAST 8 

MILES (UT FOR 23270(04))
23270(06) FFY 2015

$1,437,0008.000 Mi.SH028Div. 8MAYES
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RIGHT OF WAY

SH-28: BEGIN US-69/SH-28 JCT. AND EXTEND EAST 5.33 MILES (RW FOR 

24382(04))
24382(05) FFY 2015

$3,750,0005.330 Mi.SH028Div. 8MAYES

UTILITIES

SH-28: BEGIN US-69/SH-28 JCT. AND EXTEND EAST 5.33 MILES (UT FOR 

24382(04))
24382(06) FFY 2015

$3,915,0005.330 Mi.SH028Div. 8MAYES

RIGHT OF WAY

SH-82: SALINE CREEK, 5 MI. NORTH OF US412ROW FOR 27068(04)
27068(05) FFY 2015

$50,0000.300 Mi.SH082Div. 8MAYES

UTILITIES

SH-82: SALINE CREEK, 5 MI. NORTH OF US412UT FOR 27068(04)
27068(06) FFY 2015

$50,0000.300 Mi.SH082Div. 8MAYES

GRADE, DRAIN & SURFACE

US-70 FROM 9.32 MI EAST OF BROKEN BOW EAST 2.48 MI(NOT FULLY FUNDED)
17427(08) FFY 2015

$7,500,0002.480 Mi.US070Div. 2MCCURTAIN

GRADE & DRAIN

US-70:BEGIN 2.0 MILES EAST OF CHOCTAW COUNTY LINE AND EXTEND EAST 

4.6 MILESSURF=18859(08)BR=(09)
18859(04) FFY 2015

$7,198,1134.600 Mi.US070Div. 2MCCURTAIN

BRIDGE & APPROACHES

US-70 OVER CLEAR CR, 0.02 MI EAST OF THE CHOCTAW COUNTY LINE
26345(04) FFY 2015

$1,400,0000.040 Mi.US070Div. 2MCCURTAIN

RESURFACE

I-40: FR MILE POST 266.64 TO 271.65 (WESTBOUND ONLY)(UNBONDED 

CONCRETE OVERLAY)
20884(04) FFY 2015

$10,265,0005.010 Mi.IS040Div. 1MCINTOSH

BRIDGE WATER PROOF SEAL

DIVISION WIDE (BRIDGE WATERPROOF SEAL),  FOR DIVISION (1) SILANE
23105(11) FFY 2015

$50,0000.100 Mi.Div. 1MUSKOGEE

BRIDGE & APPROACHES

US-62: OVER CANE CR TRIB & CANE CR, 10.7 & 11.02 MI EAST & NORTH OFTHE 

OKMULGEE C/L
26287(04) FFY 2015

$3,162,0001.000 Mi.US062Div. 1MUSKOGEE

RIGHT OF WAY

US-266: FROM THE MCINTOSH C/L, EAST 2.93 MI TO SH-2(INCLUDES BENNETT 

CR BR)   ROW FOR 26288(04)
26288(05) FFY 2015

$495,8002.930 Mi.US266Div. 1MUSKOGEE

UTILITIES

US-266: FROM THE MCINTOSH C/L, EAST 2.93 MI TO SH-2(INCLUDES BENNETT 

CR BR)   UT FOR 26288(04)
26288(06) FFY 2015

$270,0002.930 Mi.US266Div. 1MUSKOGEE

SAFETY IMPROVEMENT

SAFETY IMPROVEMENT (LOCATIONS TO BE DETERMINED)
27109(05) FFY 2015

$300,0000.000 Mi.Div. 1MUSKOGEE

RIGHT OF WAY

US-62/SH-10: SAFETY IMP AND INTERSECTION MOD, US-62 BEG 3.8 MI EAST 

OFSH-16 JCT EAST 3.85 MI AND JCT SH-10/US-62 (RW FOR 27956(04))
27956(05) FFY 2015

$80,0004.050 Mi.US062Div. 1MUSKOGEE

UTILITIES

US-62/SH-10: SAFETY IMP AND INTERSECTION MOD, US-62 BEG 3.8 MI EAST 

OFSH-16 JCT EAST 3.85 MI AND JCT SH-10/US-62 (UT FOR 27956(04))
27956(06) FFY 2015

$68,0004.050 Mi.US062Div. 1MUSKOGEE

BRIDGE WATER PROOF SEAL

DIVISION 4 - BRIDGE WATERPROOF SEAL
24238(05) FFY 2015

$100,0000.000 Mi.Div. 4NOBLE

BRIDGE PAINTING

DIVISION 4 - BRIDGE PAINT & JOINT REPAIR
24239(05) FFY 2015

$1,000,0000.000 Mi.Div. 4NOBLE

GRADE, DRAIN & SURFACE

US-60: BEGIN AT WASHINGTON C/L & EXTEND EAST APPROX. 2 MILES
24269(04) FFY 2015

$4,640,0002.000 Mi.US060Div. 8NOWATA

WIDEN & RESURFACE

US-60 BEG APPROX. 2 MI EAST OF  WASHINGTON C/L & EXT. EAST APPROX. 

3.15 MI.
24269(07) FFY 2015

$5,800,0003.150 Mi.US060Div. 8NOWATA

BRIDGE & APPROACHES

US-169: HICKORY CREEK,13.5 MILES NORTH OF JCT. US-60
24750(04) FFY 2015

$2,000,0000.250 Mi.US169Div. 8NOWATA

RIGHT OF WAY

US-60: VERDIGRIS RIVER, 3.8 MI. EAST OF JCT. US169
27012(06) FFY 2015

$200,0000.500 Mi.US060Div. 8NOWATA

UTILITIES

US-60: VERDIGRIS RIVER, 3.8 MI. EAST OF JCT. US169
27012(07) FFY 2015

$100,0000.500 Mi.US060Div. 8NOWATA

RIGHT OF WAY

US-169: OPOSSUM CREEK, 17 MI. NORTH OF JCT. US60ROW FOR 27092(04)
27092(05) FFY 2015

$100,0000.250 Mi.US169Div. 8NOWATA

UTILITIES

US-169: OPOSSUM CREEK, 17 MI. NORTH OF JCT. US60UT FOR 27092(04)
27092(06) FFY 2015

$50,0000.250 Mi.US169Div. 8NOWATA

RIGHT OF WAY

US-62 OVER BOLEY CREEK, 1.7 MI EAST OF BOLEY URW FOR 27963(04))
27963(05) FFY 2015

$200,0000.200 Mi.US062Div. 3OKFUSKEE
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UTILITIES

US-62 OVER BOLEY CREEK, 1.7 MI EAST OF BOLEY (UT FOR 27963(04))
27963(06) FFY 2015

$100,0000.200 Mi.US062Div. 3OKFUSKEE

RIGHT OF WAY

I-35 @ THE I-240 JCT. PHASE 1,2,3,4 (RECONSTRUCT INTERCHANGE) R/W FOR 

09032(05),(06),(07),(08)  PHASE 3 FOR REMAINDER OF SW QUADRANT
09032(14) FFY 2015

$6,000,0001.000 Mi.IS035Div. 4OKLAHOMA

GRADE, DRAIN & SURFACE

SH-74 FROM APPROX. 0.5 MILE NORTH OF NW 164TH ST. NORTH 2.5 MI TO NW 

206TH (COVELL ROAD)
14964(08) FFY 2015

$18,745,9442.500 Mi.SH074Div. 4OKLAHOMA

RECONSTRUCT-ADDED LANES

I-40 CROSSTOWN: BNSF RIVERSIDE CONNECTION TRACKS, FROM I-35 TO THE 

NEW PERMANENT INTERCHANGE TRACK SITE
17428(52) FFY 2015

$6,500,0000.100 Mi.IS040Div. 4OKLAHOMA

RECONSTRUCT-ADDED LANES

I-40: FR MILE MARKER 165 TO 167, LN ADDS & RECONSTRUCTION OF CHOCTAW 

RD INTERCHANGE
20324(04) FFY 2015

$21,995,0572.000 Mi.IS040Div. 4OKLAHOMA

RECONSTRUCT-ADDED LANES

SH-66: 4-LANES FROM 4.0 MIS. E. OF I-35 E. APPROX. 1.29 MIS.
24356(04) FFY 2015

$4,291,7501.290 Mi.SH066Div. 4OKLAHOMA

RIGHT OF WAY

SH56: BRIER CR AND TRIB LOCATED 0.42 & 0.61 MI E OF OKFUSKEE C/L.(RW 

FOR JP 10465(04)
10465(05) FFY 2015

$150,0000.640 Mi.SH056Div. 1OKMULGEE

UTILITIES

SH56: BRIER CR AND TRIB LOCATED 0.42 & 0.61 MI E OF OKFUSKEE C/L. (UT 

FOR JP 10465(04)
10465(06) FFY 2015

$120,0000.640 Mi.SH056Div. 1OKMULGEE

GRADE,DRAINING,BRIDGE & SURFACE

US-75: BRIDGES FOR RDWY 7.0 MI NORTH OF I-40 NORTH 2.6 MI  (NORTHBOUND 

ONLY)
21740(05) FFY 2015

$10,685,7002.600 Mi.US075Div. 1OKMULGEE

BRIDGE & APPROACHES

US-62: BRIDGE OVER GRAVE CREEK TRIB, 2.4 MILES EAST OF JCTSH-52
27098(04) FFY 2015

$1,350,0000.500 Mi.US062Div. 1OKMULGEE

RIGHT OF WAY

SH-11: FR BARNSDALL, EXTEND SOUTHEAST APPROX. 2.0 MILES RW FOR 

20288(04)
20288(05) FFY 2015

$1,470,0002.000 Mi.SH011Div. 8OSAGE

UTILITIES

SH-11: FR BARNSDALL, EXTEND SOUTHEAST APPROX. 2.0 MILES UT FOR 

20288(04)
20288(06) FFY 2015

$560,7252.000 Mi.SH011Div. 8OSAGE

RIGHT OF WAY

SH-11: FROM 2 MILES S.E. OF BARNSDALL EXTEND S.E. 3.75 MILES  RW FOR 

24265(04)
24265(05) FFY 2015

$246,7923.750 Mi.SH011Div. 8OSAGE

UTILITIES

SH-11: FROM 2 MILES S.E. OF BARNSDALL EXTEND S.E. 3.75 MILES  UT FOR 

24265(04)
24265(06) FFY 2015

$164,5283.750 Mi.SH011Div. 8OSAGE

RIGHT OF WAY

SH-20: BUG CREEK, 11.5 MI EAST OF JCT. SH18ROW FOR 27084(04)
27084(05) FFY 2015

$50,0000.300 Mi.SH020Div. 8OSAGE

UTILITIES

SH-20: BUG CREEK, 11.5 MI EAST OF JCT. SH18UT FOR 27084(04)
27084(06) FFY 2015

$50,0000.300 Mi.SH020Div. 8OSAGE

RIGHT OF WAY

SH-18: SOLOMAN CREEK, 9 MI. NORTH OF PAWNEE COUNTY LINEROW FOR 

27086(04)
27086(05) FFY 2015

$50,0000.300 Mi.SH018Div. 8OSAGE

UTILITIES

SH-18: SOLOMAN CREEK, 9 MI. NORTH OF PAWNEE COUNTY LINEUT FOR 

27086(04)
27086(06) FFY 2015

$50,0000.300 Mi.SH018Div. 8OSAGE

RIGHT OF WAY

US-60:  CLEAR CREEK, 1.5 MI WEST OF SH99 (WEST EDGE OF PAWHUSKA) RW 

FOR 27088(04)
27088(05) FFY 2015

$200,0000.300 Mi.US060Div. 8OSAGE

UTILITIES

US-60:  CLEAR CREEK, 1.5 MI WEST OF SH99 (WEST EDGE OF PAWHUSKA) UT 

FOR 27088(04)
27088(06) FFY 2015

$200,0000.300 Mi.US060Div. 8OSAGE

RIGHT OF WAY

SH-99: POND CREEK, 5.1 MILES NORTH OF SH-10 JCT.
27995(05) FFY 2015

$200,0000.300 Mi.SH099Div. 8OSAGE

UTILITIES

SH-99: POND CREEK, 5.1 MILES NORTH OF SH-10 JCT.
27995(06) FFY 2015

$100,0000.300 Mi.SH099Div. 8OSAGE

RIGHT OF WAY

US-60: UNNAMED CREEK, 2 MILES EAST OF SH-18 JCT.
27996(05) FFY 2015

$50,0000.200 Mi.US060Div. 8OSAGE

UTILITIES

US-60: UNNAMED CREEK, 2 MILES EAST OF SH-18 JCT.
27996(06) FFY 2015

$50,0000.200 Mi.US060Div. 8OSAGE

BRIDGE & APPROACHES

US-60: OVER US-59 APPROX. 7.5 MILES NORTHWEST OF THE 

OTTAWA/DELAWARE C/L  (NOT FULLY FUNDED)
23157(04) FFY 2015

$1,614,4340.100 Mi.US060Div. 8OTTAWA
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BRIDGE & APPROACHES

SH-137: OVER AN UNNAMED CREEK, 4.0 MILES NORTH OF US-60
24275(04) FFY 2015

$774,0000.500 Mi.SH137Div. 8OTTAWA

RIGHT OF WAY

SH-10C: FROM JCT. SH-10/SH10C EAST TO MISSOURI STATE LINE
24277(08) FFY 2015

$500,0004.350 Mi.SH010CDiv. 8OTTAWA

UTILITIES

SH-10C: FROM JCT,SH-10/SH10C EAST TO MISSOURI STATE LINE
24277(09) FFY 2015

$200,0004.350 Mi.SH010CDiv. 8OTTAWA

RIGHT OF WAY

SH-125: FROM FAIRLAND NORTH APPROX. 1.5 MILES
27016(05) FFY 2015

$200,0001.500 Mi.SH125Div. 8OTTAWA

UTILITIES

SH-125: FROM FAIRLAND NORTH APPROX. 1.5 MILES
27016(06) FFY 2015

$100,0001.500 Mi.SH125Div. 8OTTAWA

RIGHT OF WAY

SH-69A: FROM APPROX. 1.65 MILES NORTH OF SH-10, NORTH 1.3 MILES
27944(05) FFY 2015

$150,0001.300 Mi.SH069ADiv. 8OTTAWA

UTILITIES

SH-69A: FROM APPROX. 1.65 MILES NORTH OF SH-10, NORTH 1.3 MILES
27944(06) FFY 2015

$150,0001.300 Mi.SH069ADiv. 8OTTAWA

RIGHT OF WAY

US-64: FR JCT SH-18 NORTH, EXTEND SOUTH TO SH-18 SOUTH (RW FOR 

20314(04)
20314(05) FFY 2015

$1,349,3812.040 Mi.US064Div. 8PAWNEE

UTILITIES

US-64: FR JCT SH-18 NORTH, EXTEND SOUTH TO SH-18 SOUTH (UT FOR 

20314(04)
20314(06) FFY 2015

$2,250,3332.040 Mi.US064Div. 8PAWNEE

RIGHT OF WAY

US-64: FROM SH-18 EAST 6.5 MILESROW FOR 24322(04)
24322(05) FFY 2015

$1,000,0006.500 Mi.US064Div. 8PAWNEE

UTILITIES

US-64: FROM SH-18 EAST 6.5 MILES UT FOR 24322(04)
24322(06) FFY 2015

$400,0006.500 Mi.US064Div. 8PAWNEE

RIGHT OF WAY

US-64: CEDAR CREEK, APPROX. 0.1 MILES SOUTH OF SH-99 JCT.
27934(05) FFY 2015

$150,0000.250 Mi.US064Div. 8PAWNEE

UTILITIES

US-64: CEDAR CREEK, APPROX. 0.1 MILES SOUTH OF SH-99 JCT.
27934(06) FFY 2015

$100,0000.250 Mi.US064Div. 8PAWNEE

RIGHT OF WAY

SH-99: ARKANSAS RIVER, FROM  JUST NORTH OF CLEVELAND, NORTH TO 

OSAGE C/L
27983(05) FFY 2015

$1,000,0000.230 Mi.SH099Div. 8PAWNEE

UTILITIES

SH-99: ARKANSAS RIVER, FROM  JUST NORTH OF CLEVELAND, NORTH TO 

OSAGE C/L
27983(06) FFY 2015

$1,000,0000.230 Mi.SH099Div. 8PAWNEE

GRADE,DRAINING,BRIDGE & SURFACE

SH-33: FR 7.9 MILES E. OF THE LOGAN/PAYNE C/L E. 2.5 MILES TO US 177 

NORTH (5-LANE)
20331(04) FFY 2015

$11,572,5242.500 Mi.SH033Div. 4PAYNE

BRIDGE & APPROACHES

SH-51 OVER BOOMER CR, JUST WEST OF US-177 IN STILLWATER CITY = ROW, 

UT & PE
26369(04) FFY 2015

$6,000,0000.100 Mi.SH051Div. 4PAYNE

RIGHT OF WAY

SH 51: OVER W. & E. BRUSH CREEKS 2.1 & 2.4 MIS. E. OF THE US 177 JCT.
27932(05) FFY 2015

$350,0000.550 Mi.SH051Div. 4PAYNE

UTILITIES

SH 51: OVER W. & E. BRUSH CREEKS 2.1 & 2.4 MIS. E. OF THE US 177 JCT.
27932(06) FFY 2015

$350,0000.550 Mi.SH051Div. 4PAYNE

RIGHT OF WAY

SH 51: OVER SALT CREEK 1.6 MIS. E. OF THE SH 18 JCT.
27972(05) FFY 2015

$500,0000.200 Mi.SH051Div. 4PAYNE

UTILITIES

SH 51: OVER SALT CREEK 1.6 MIS. E. OF THE SH 18 JCT.
27972(06) FFY 2015

$500,0000.200 Mi.SH051Div. 4PAYNE

INTERCHANGE

US-69: CONSTRUCT INTERCHANGE @ COMANCHE IN MCALESTER
14999(04) FFY 2015

$17,500,0000.100 Mi.US069Div. 2PITTSBURG

BRIDGE & APPROACHES

US-270: OVER COAL CREEK APPROX. 13.2 MILE EAST OF THE 

PITTSBURG/HUGHES C/L
21746(04) FFY 2015

$3,000,0000.100 Mi.US270Div. 2PITTSBURG

BRIDGE WATER PROOF SEAL

DIVISION 3: BRIDGE WATER PROOFING SEAL (SILANE)
22973(13) FFY 2015

$100,0000.000 Mi.Div. 3PONTOTOC

BRIDGE PAINTING

DIVISION 3: BRIDGE PAINT PROJECTS
23284(06) FFY 2015

$700,0000.100 Mi.Div. 3PONTOTOC
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JOINT SEAL/REPAIR

DIVISION 3: BRIDGE JOINT SEAL/REPAIR PROJECTS
23285(06) FFY 2015

$300,0000.100 Mi.Div. 3PONTOTOC

RIGHT OF WAY

SH-99: FROM 3.5 MI NORTH OF SH-99A, NORTH TO SH-3 (RW FOR 

23286(07)(10))
23286(08) FFY 2015

$802,0754.450 Mi.SH099Div. 3PONTOTOC

UTILITIES

SH-99: FROM 3.5 MI NORTH OF SH-99A, NORTH TO SH-3 (UT FOR 23286(07)(10))
23286(09) FFY 2015

$1,465,3304.450 Mi.SH099Div. 3PONTOTOC

RIGHT OF WAY

SH-9: FROM SH-102, EAST 5.49 MI TO END OF EXISTING CONCRETE SECTION AT 

WEST SIDE OF TECUMSEH (RW FOR 23288(04)&(07))
23288(05) FFY 2015

$1,800,0005.490 Mi.SH009Div. 3POTTAWATOMIE

UTILITIES

SH-9: FROM SH-102, EAST 5.49 MI TO END OF EXISTING CONCRETE SECTION AT 

WEST SIDE OF TECUMSEH (UT FOR 23288(04)&(07))
23288(06) FFY 2015

$1,000,0005.490 Mi.SH009Div. 3POTTAWATOMIE

JOINT SEAL/REPAIR

DIVISION 2: BRIDGE JOINT REPAIR
24333(05) FFY 2015

$1,000,0000.500 Mi.Div. 2PUSHMATAHA

BRIDGE WATER PROOF SEAL

DIVISION 2: BRIDGE WATER PROOF SEAL
24334(05) FFY 2015

$50,0000.500 Mi.Div. 2PUSHMATAHA

BRIDGE & APPROACHES

US-271: OVER BRYANT BRANCH CR, 7.4 MI SOUTHWEST OF THE LEFLORE C/L
26235(04) FFY 2015

$2,200,0000.020 Mi.US271Div. 2PUSHMATAHA

UTILITIES

US-283: FR 8 MI NORTH OF THE BECKHAM C/L NORTH TO SH 47 IN CHEYENNE UT 

FOR 10094(04))                                                 SMC 80/2
10094(06) FFY 2015

$1,553,2934.800 Mi.US283Div. 5ROGER MILLS

BRIDGE PAINTING

SH-66: OVER BIRD CREEK (NORTHBOUND), 3.68  MILES NORTH OF I-44
20926(04) FFY 2015

$1,000,0000.160 Mi.SH066Div. 8ROGERS

JOINT SEAL/REPAIR

SH-66: OVER BIRD CREEK (NORTHBOUND), 3.68  MILES NORTH OF I-44
20926(05) FFY 2015

$250,0000.160 Mi.SH066Div. 8ROGERS

BRIDGE & APPROACHES

SH-66: FROM END OF 4 LANE, .50 MI. S. OF CRAIG CO. LINE EXTENDING 

NORTHEASTAPPROX. 1.25 MI. (.75 MI. IN CRAIG CO.), INCLUDING BOX 

REPLACEMENT

24121(04) FFY 2015

$6,750,0001.250 Mi.SH066Div. 8ROGERS

RIGHT OF WAY

US-412: VERDRIGRIS RIVER , 7.5 MILE EAST OF I-44.ROW FOR 27846(04)
24846(05) FFY 2015

$200,0000.870 Mi.US412Div. 8ROGERS

UTILITIES

US-412: VERDRIGRIS RIVER , 7.5 MILE EAST OF I-44.UT FOR 24846(04)
24846(06) FFY 2015

$100,0000.870 Mi.US412Div. 8ROGERS

RIGHT OF WAY

SH-66: UNNAMED CREEK, 5.3 MI. NORTH OF I-44TIED W/2709104 (ROW FOR 

27084(04)
27087(05) FFY 2015

$100,0000.300 Mi.SH066Div. 8ROGERS

UTILITIES

SH-66: UNNAMED CREEK, 5.3 MI. NORTH OF I-44TIED W/2709104  (UT FOR 

27087(04)
27087(06) FFY 2015

$100,0000.300 Mi.SH066Div. 8ROGERS

RIGHT OF WAY

SH-66: MOSSEY CREEK, 4.9 MI. N OF JCT. I-44TIED W/2708704  (RW FOR 

27091(04)
27091(05) FFY 2015

$200,0000.500 Mi.SH066Div. 8ROGERS

UTILITIES

SH-66: MOSSEY CREEK, 4.9 MI. N OF JCT. I-44TIED W/2708704  (UT FOR 

27091(04)
27091(06) FFY 2015

$50,0000.500 Mi.SH066Div. 8ROGERS

BRIDGE REPAIR

SH-9 OVER UNNAMED CREEK, 4.6 MI EAST OF SH-99 (WINGWALL REPAIR)
20267(04) FFY 2015

$375,0000.010 Mi.SH009Div. 3SEMINOLE

RIGHT OF WAY

SH-9:  FROM 8.58 MI EAST OF SH-3E, EXTEND EAST 1.0 MI (RW FOR 21845(04))
21845(05) FFY 2015

$187,0001.000 Mi.SH009Div. 3SEMINOLE

UTILITIES

SH-9:  FROM 8.58 MI EAST OF SH-3E, EXTEND EAST 1.0 MI (UT FOR 21845(04))
21845(06) FFY 2015

$205,1001.000 Mi.SH009Div. 3SEMINOLE

RIGHT OF WAY

SH-82: BRIDGE OVER SNAKE CREEK, 11.1 MILES NORTH OF US-64 JCTRW FOR 

JP 27116(04)
27116(05) FFY 2015

$650,0000.500 Mi.SH082Div. 1SEQUOYAH

UTILITIES

SH-82: BRIDGE OVER SNAKE CREEK, 11.1 MILES NORTH OF US-64 JCTUT FOR JP 

27116(04)
27116(06) FFY 2015

$450,0000.500 Mi.SH082Div. 1SEQUOYAH

BRIDGE WATER PROOF SEAL

DIVISION 7: BRIDGE WATER PROOF SEAL(SITES TO BE DETERMINED)
24335(05) FFY 2015

$80,000Div. 7STEPHENS

BRIDGE REPAIR

DIVISION 7: BRIDGE PAINTING & JOINT REPAIR(SITES TO BE DETERMINED)
24336(05) FFY 2015

$920,000Div. 7STEPHENS
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UTILITIES

US-54: BEG. APPROX. 10.5 MILES NORTH OF JCT OF US-54/US-64 WEST & EXT 

NORTH  3.6 MILES      UT FOR 14971(35)
14971(37) FFY 2015

$1,210,0003.600 Mi.US054Div. 6TEXAS

GRADE, DRAIN & SURFACE

US-54 BEG APPROX 9.1 MILE NORTH OF US-64 & EXT NORTH 1.4 MILE THRU 

TYRONE
20839(08) FFY 2015

$5,200,0001.400 Mi.US054Div. 6TEXAS

RIGHT OF WAY

SH-136: BRIDGE OVER FRISCO CREEK, 6.8 MILES SOUTH OF US-412 JCTRW FOR 

27920(04)
27920(05) FFY 2015

$150,0002.650 Mi.SH136Div. 6TEXAS

RIGHT OF WAY

TULSA: I-44 AT US 169 INTERCHANGERW FOR 10981(05)
10981(06) FFY 2015

$3,300,0000.300 Mi.IS044Div. 8TULSA

UTILITIES

TULSA: I-44 AT US 169 INTERCHANGEUT FOR 10981(05)  (IM EARMARK)
10981(07) FFY 2015

$2,018,0000.300 Mi.IS044Div. 8TULSA

RIGHT OF WAY

US-169: INTERCHANGE AT BROKEN ARROW EXPRESSWAY RW FOR 20931(04)
20931(05) FFY 2015

$3,675,0000.500 Mi.US169Div. 8TULSA

UTILITIES

US-169: INTERCHANGE AT BROKEN ARROW EXPRESSWAY UT FOR 20931(04)
20931(06) FFY 2015

$1,380,0000.500 Mi.US169Div. 8TULSA

INTERCHANGE

US-75 INTERCHANGE AT 116TH STREET NORTH
24300(04) FFY 2015

$7,293,5780.500 Mi.US075Div. 8TULSA

GRADE, DRAIN & SURFACE

SH-97: FROM 2ND STREET SOUTH TO MORROW DRIVE IN SAND SPRINGS
26505(04) FFY 2015

$7,000,0000.330 Mi.SH097Div. 8TULSA

RIGHT OF WAY

US-64: SH-151 UNDER (EAST & WEST BOUND), 0.3 MI SOUTH EAST OF OSAGE 

C/LROW FOR 27015(04)
27015(05) FFY 2015

$200,0000.200 Mi.US064Div. 8TULSA

UTILITIES

US-64: SH-151 UNDER (EAST & WEST BOUND), 0.3 MI SOUTH EAST OF OSAGE 

C/LUT FOR 27015(04)
27015(06) FFY 2015

$200,0000.200 Mi.US064Div. 8TULSA

BRIDGE & APPROACHES

SH-11: DELAWARE CREEK, 11 MI. SOUTH OF WASHINGTON COUNTY LINE
27066(04) FFY 2015

$2,348,0000.250 Mi.SH011Div. 8TULSA

RIGHT OF WAY

US-169: EAST & WESTBOUND BRIDGES (SH-135 UNDER), 8.7 MI. NORTH OF 

I-44ROW FOR 27073(04)
27073(05) FFY 2015

$200,0000.250 Mi.US169Div. 8TULSA

UTILITIES

US-169: EAST & WESTBOUND BRIDGES (SH-135 UNDER), 8.7 MI. NORTH OF 

I-44UT FOR 27073(04)
27073(06) FFY 2015

$200,0000.250 Mi.US169Div. 8TULSA

PAVEMENT REHABILITATION

I-244: FROM US-75 INTERCHANGE EAST APPROX. 1.8 MI. TO DELAWARE AVE.   

(IM EARMARK)
27145(04) FFY 2015

$19,560,3061.800 Mi.IS244Div. 8TULSA

RIGHT OF WAY

US-64: SNAKE CREEK, APPROX. 10.4 MILES SOUTH OF CREEK TURNPIKE
27937(05) FFY 2015

$200,0000.500 Mi.US064Div. 8TULSA

UTILITIES

US-64: SNAKE CREEK, APPROX. 10.4 MILES SOUTH OF CREEK TURNPIKE
27937(06) FFY 2015

$100,0000.500 Mi.US064Div. 8TULSA

RIGHT OF WAY

US-169: BIRD CREEK & BIRD CREEK OVERFLOW, APPROX. 5 MILES NORTH OF 

I-244
27939(05) FFY 2015

$500,0000.800 Mi.US169Div. 8TULSA

UTILITIES

US-169: BIRD CREEK & BIRD CREEK OVERFLOW, APPROX. 5 MILES NORTH OF 

I-244
27939(06) FFY 2015

$300,0000.800 Mi.US169Div. 8TULSA

RIGHT OF WAY

SH-72 BEG APPROX 2.15 MILE NORTH OF MUSKOGEE C/L & EXT NORTH 1.77 

MILE(RW FOR 20916(04)
20916(05) FFY 2015

$648,1971.770 Mi.SH072Div. 1WAGONER

UTILITIES

SH-72 BEG APPROX. 2.15 MILE NORTH OF MUSKOGEE C/L & EXT. NORTH 1.77 

MILE(UT FOR 20916(04)
20916(06) FFY 2015

$469,5361.770 Mi.SH072Div. 1WAGONER

UTILITIES

SH-16 BEGINNING JUST NORTH OF OKAY & EXTENDING NORTH 7.5 MILE.(UT FOR 

24366(04))
24366(06) FFY 2015

$1,594,6467.500 Mi.SH016Div. 1WAGONER

RIGHT OF WAY

SH-123: OVER CANEY RIVER,  1.68 MILES NORTH OF SH-123/US-60 JCT.
24348(08) FFY 2015

$500,0000.200 Mi.SH123Div. 8WASHINGTON

UTILITIES

SH-123: OVER CANEY RIVER,  1.68 MILES NORTH OF SH-123/US-60 JCT.
24348(09) FFY 2015

$300,0000.200 Mi.SH123Div. 8WASHINGTON

RIGHT OF WAY

US-75: TURKEY CREEK, 1.3 MI NORTH OF US60EROW FOR 27077(04)
27077(05) FFY 2015

$200,0000.250 Mi.US075Div. 8WASHINGTON
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UTILITIES

US-75: TURKEY CREEK, 1.3 MI NORTH OF US60EUT FOR 27077(04)
27077(06) FFY 2015

$200,0000.250 Mi.US075Div. 8WASHINGTON

UTILITIES

US 183 FROM SH 55 AND EXTEND NORTH 6.5 MILES TO EW 122UTIL FOR JP# 

17669(04)    (RECONSTRUCT TO 4 LANE DIVIDED)
17669(06) FFY 2015

$278,8466.500 Mi.US183Div. 5WASHITA

RIGHT OF WAY

SH-152 FROM 2.0 MI EAST OF THE BECKHAM C.L EAST 4.0 MIROW FOR 

24352(07)
24352(08) FFY 2015

$200,0004.000 Mi.SH152Div. 5WASHITA

UTILITIES

SH-152 FROM 2.0 MI EAST OF THE BECKHAM C.L EAST 4.0 MIUT FOR 24352(07)
24352(09) FFY 2015

$200,0004.000 Mi.SH152Div. 5WASHITA

BRIDGE & APPROACHES

SH-152 OVER RR UNDERPASS, 13.5 MI EAST OF THE BECKHAM C/L
26478(04) FFY 2015

$2,500,0000.500 Mi.SH152Div. 5WASHITA

BRIDGE & APPROACHES

SH-55 OVER ELK CR & O'FLOW, 5.1 & 5.2 MI EAST OF THE BECKHAM C/L
26479(04) FFY 2015

$3,000,0000.650 Mi.SH055Div. 5WASHITA

BRIDGE & APPROACHES

SH-152 OVER TRAIL CR, 4.2 MI EAST OF THE BECKHAM C/L
26480(04) FFY 2015

$1,400,0000.500 Mi.SH152Div. 5WASHITA

BRIDGE & APPROACHES

SH-44 OVER SAND CR, 9.3 MI NORTH OF SH-152
26487(04) FFY 2015

$800,0000.500 Mi.SH044Div. 5WASHITA

BRIDGE & APPROACHES

US-64 OVER HOUSTON CR, 0.1 MI WEST OF US-50
26495(04) FFY 2015

$3,250,0000.500 Mi.US064Div. 6WOODS

RIGHT OF WAY

US-64: BRIDGE OVER ANDERSON CREEK, 2.1 MILES EAST OF SH-50 JCT.RW 

FOR 27922(04)
27922(05) FFY 2015

$150,0001.000 Mi.US064Div. 6WOODS

RIGHT OF WAY

US-64: BNSF RAILROAD BRIDGE OVERPASS, 2.1 MILES WEST OF US-281 

JCT.RW FOR 27923(04)
27923(05) FFY 2015

$150,0001.000 Mi.US064Div. 6WOODS

GRADE & DRAIN

SH 3: FROM 5 MI. S.E. OF JCT. SH-50, EXT. S.E. 5 MI. (PARALLEL LANES)
17457(16) FFY 2015

$3,500,0005.000 Mi.US183Div. 6WOODWARD
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Federal Fiscal Year 2016

RIGHT OF WAY

SH-51 OVER MULBERRY HOLLOW, 6.6 MILES SE OF CHEROKEE CO LINE(RW 

FOR 27949(04))
27949(05) FFY 2016

$255,0000.500 Mi.SH051Div. 1ADAIR

UTILITIES

SH-51 OVER MULBERRY HOLLOW, 6.6 MILES SE OF CHEROKEE CO LINE(UT FOR 

27949(04))
27949(06) FFY 2016

$180,0000.500 Mi.SH051Div. 1ADAIR

WIDEN & RESURFACE

US-64: BEGIN AT 4.5 MI. E. OF THE WOODS C/L, EXTEND EAST 4.5 MILES
24124(07) FFY 2016

$5,500,0004.500 Mi.US064Div. 6ALFALFA

BRIDGE & APPROACHES

US-64: OVER WAGON CREEK, 0.9 MILES WEST OF GRANT CO. LN.
27006(04) FFY 2016

$2,500,0001.000 Mi.US064Div. 6ALFALFA

RIGHT OF WAY

SH-58 OVER MEDICINE CREEK O'FLOW, 1.1 MILES EAST OF SH-8 JCT.R/W FOR 

20832(04)
28032(05) FFY 2016

$160,0001.000 Mi.US064Div. 6ALFALFA

UTILITIES

SH-58 OVER MEDICINE CREEK O'FLOW, 1.1 MILES EAST OF SH-8 JCT.UT FOR 

20832(04)
28032(06) FFY 2016

$160,0001.000 Mi.US064Div. 6ALFALFA

RIGHT OF WAY

SH-38 OVER SALT FORK ARKANSAS RIVER, 9.8 MILES NORTH OF US-64 

JCT.R/W FOR 28033(04)
28033(05) FFY 2016

$160,0001.000 Mi.SH038Div. 6ALFALFA

GRADE,DRAINING,BRIDGE & SURFACE

SH-7 FROM 6.4 MI EAST OF THE JOHNSON C/L EAST 5.0 MI (NOT FULLY 

FUNDED)
24066(04) FFY 2016

$5,000,0005.000 Mi.SH007Div. 2ATOKA

BRIDGE & APPROACHES

US-270: OVER AURORA CREEK, 5.1 MILES SOUTH OF THE US-64 JCT.
27007(04) FFY 2016

$2,500,0001.000 Mi.US270Div. 6BEAVER

WIDEN & RESURFACE

SH-152 FROM N/S SH-6 JCT AND EXT EAST 4.0 MI
24352(04) FFY 2016

$4,363,3184.000 Mi.SH152Div. 5BECKHAM

RIGHT OF WAY

SH-34: OVER THE NORTH FORK OF THE RED RIVER, 3.6 MILES NORTH OF 

THEGREER COUNTY LINE.  R/W FOR 26999(04).
26999(05) FFY 2016

$100,0000.400 Mi.SH034Div. 5BECKHAM

UTILITIES

SH-34: OVER THE NORTH FORK OF THE RED RIVER.UT FOR 26999(04).
26999(06) FFY 2016

$100,0000.200 Mi.SH034Div. 5BECKHAM

RESURFACE

I-40: FROM MILE MARKER 33 TO 40
27023(04) FFY 2016

$6,000,0007.000 Mi.IS040Div. 5BECKHAM

RIGHT OF WAY

I-40B: BRIDGE AND APPROACHES OVER ELK CREEK LOCATED .15 MILE EAST OF 

THE SH-6 JCT IN ELK CTIY.  R/W FOR (04)
27900(05) FFY 2016

$250,0000.100 Mi.IS040BDiv. 5BECKHAM

RIGHT OF WAY

I-40 S. FRONTAGE ROAD:  REPLACE BRIDGE AND APPROACHES OVER TIMBER 

CREEK,2.8 M EAST OFTHE EAST I-40B JCT IN SAYRE.  R/W FOR (04)
28030(05) FFY 2016

$25,0000.200 Mi.IS040Div. 5BECKHAM

UTILITIES

I-40 S. FRONTAGE ROAD:  REPLACE BRIDGE AND APPROACHES OVER TIMBER 

CREEK,2.8 M EAST OF THE EAST I-40B JCT IN SAYRE.  UT FOR (04)
28030(06) FFY 2016

$25,0000.200 Mi.IS040Div. 5BECKHAM

RIGHT OF WAY

SH-51A: CURVE REALIGNMENT, LOCATED 7.5 MILES SOUTH OF SOUTHARD RW 

FOR 20932(04)
20932(05) FFY 2016

$100,0002.000 Mi.SH051ADiv. 5BLAINE

UTILITIES

SH-51A: CURVE REALIGNMENT, LOCATED 7.5 MILES SOUTH OF SOUTHARD UT 

FOR 20932(04)
20932(06) FFY 2016

$100,0002.000 Mi.SH051ADiv. 5BLAINE

RIGHT OF WAY

SH-3: OVER AN UNNAMED CREEK LOCATED 10.8 MILES EAST OF THE 

US-270JCT IN WATONGA.  R/W FOR 26997(04).
26997(05) FFY 2016

$100,0000.200 Mi.SH003Div. 5BLAINE

UTILITIES

SH-3: OVER AN UNNAMED CREEK LOCATED 10.8 MILES EAST OF THE 

US-270JCT IN WATONGA.  UT FOR 26997(04).
26997(06) FFY 2016

$100,0000.200 Mi.SH003Div. 5BLAINE

RIGHT OF WAY

SH-8: BRIDGE AND APPROACHES OVER SPRING CREEK LOCATED 1.2 MILES 

SOUTH OFTHE SH-51 JCT.  R/W FOR (04)
27903(05) FFY 2016

$75,0000.350 Mi.SH008Div. 5BLAINE

RIGHT OF WAY

SH-3: BEGIN 1.0 MILE EAST OF THE US-270 JCT IN WATONGA AND EXTEND 

EAST 5.0MILES.  R/W FOR (04)
27913(05) FFY 2016

$250,0005.000 Mi.SH003Div. 5BLAINE

RIGHT OF WAY

SH-8: BRIDGE AND APPROACHES OVER SALT CREEK LOCATED 7.3 MILES 

SOUTHOF THE SH-51 JUNCTION.  R/W FOR (04)
27918(05) FFY 2016

$75,0000.300 Mi.SH008Div. 5BLAINE

RIGHT OF WAY

SH-51, BRIDGE AND APPROACHES OVER N. CANADIAN RIVER AND OVERFLOW 

LOCATED 3.1 AND 3.4 MILES EAST OF THE DEWEY COUNTY LINE.  R/W FOR (04)
27950(05) FFY 2016

$100,0000.700 Mi.SH051Div. 5BLAINE
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GRADE,DRAINING,BRIDGE & SURFACE

SH-78 FROM 4.17 MI NORTH OF ACHILLE NORTH 5.0 MI TO DURANT 

BYPASS(NOT FULLY FUNDED)
24389(04) FFY 2016

$5,000,0005.000 Mi.SH078Div. 2BRYAN

RIGHT OF WAY

SH-78 OVER CHUCKWA CREEK, .9 MILE NORTH OF JCT US-70 IN DURANTRW 

FOR 27912(04)
27912(05) FFY 2016

$200,0000.010 Mi.SH078Div. 2BRYAN

UTILITIES

SH-78 OVER CHUCKWA CREEK, .9 MILE NORTH OF JCT US-70 IN DURANTUT FOR 

27912(04)
27912(06) FFY 2016

$100,0000.010 Mi.SH078Div. 2BRYAN

RIGHT OF WAY

SH-78 OVER RED RIVER BEGIN AT THE OKLAHOMA/TEXAS STATE LINE RW FOR 

28003(04)
28003(05) FFY 2016

$400,0000.400 Mi.SH078Div. 2BRYAN

UTILITIES

SH-78 OVER RED RIVER BEGIN AT THE OKLAHOMA/TEXAS STATE LINE UT FOR 

28003(04)
28003(06) FFY 2016

$100,0000.400 Mi.SH078Div. 2BRYAN

GRADE, DRAIN & SURFACE

SH-152: FROM 0.4 MI. W. OF SH-146 JCT., EXT. E 2.4 MI. (RECONST+ 

SHLDRS,SOME NEW ALIGNMENT) (PHASE II)
01817(09) FFY 2016

$6,693,3462.400 Mi.SH152Div. 7CADDO

GRADE, DRAIN & SURFACE

US-277:BEG 2.47 W. OF GRADY COUNTY LINE, EXT E. 2.47 MILES (NEW 

ALIGNMENT)
20953(04) FFY 2016

$4,596,0262.470 Mi.US277Div. 7CADDO

RIGHT OF WAY

SH-58 OVER WASHITA RIVER BRIDGE, 0.65 MIS N. OF SH-9 IN N. EDGE OF 

CARNEGIERW FOR J.P. 27039(04)
27039(05) FFY 2016

$1,300,0000.220 Mi.SH058Div. 7CADDO

UTILITIES

SH-58 OVER WASHITA RIVER BRIDGE, 0.65 MIS N. OF SH-9 IN N. EDGE OF 

CARNEGIEUT FOR J.P. 27039(04)
27039(06) FFY 2016

$1,000,0000.220 Mi.SH058Div. 7CADDO

GRADE & DRAIN

SH-8 BEGIN AT JCT SH-19/US-277 EXTEND WEST AND NORTH APPROX 5.0 MIS
27072(04) FFY 2016

$4,800,0005.000 Mi.SH008Div. 7CADDO

BRIDGE & APPROACHES

I40: EASTBOUND BRIDGE OVER THE SOUTH CANADIAN RV, 1.1 MI EAST OF THE 

CADDO C/L
26359(04) FFY 2016

$13,000,0000.500 Mi.IS040Div. 4CANADIAN

BRIDGE & APPROACHES

I40: WESTBOUND BRIDGE OVER THE SOUTH CANADIAN RV, 1.1 MI EAST OF THE 

CADDO C/L
26359(05) FFY 2016

$13,000,0000.500 Mi.IS040Div. 4CANADIAN

BRIDGE & APPROACHES

SH 4: (MUSTANG ROAD) NORTHBOUND & SOUTHBOUND BRIDGES OVER I-40
27957(04) FFY 2016

$7,000,0000.200 Mi.SH004Div. 4CANADIAN

RIGHT OF WAY

US-70: UPGRADE OLD S. LNS AND OVERLAY WB LNS FROM 6.74 MI E. OF SH 76 

JCT., EXT E. 4.89 MI (0.8 MI BRIDGE EXCEPT. S. SIDE. RW FOR 10154(04)
10154(05) FFY 2016

$704,5194.890 Mi.US070Div. 7CARTER

UTILITIES

US-70: UPGRADE OLD S. LNS AND OVERLAY WB LNS FROM 6.74 MI E. OF SH 76 

JCT., EXT E. 4.89 MI (0.8 MI BRIDGE EXCEPT. S. SIDE. UT FOR 10154(04)
10154(06) FFY 2016

$810,1964.890 Mi.US070Div. 7CARTER

BRIDGE & APPROACHES

SH-51: BEGIN AT US-62 JCT AND EXTEND SE 0.75 MI. (BARON FORK BR)
10437(04) FFY 2016

$5,150,0000.750 Mi.SH051Div. 1CHEROKEE

BRIDGE & APPROACHES

SH-51: BRIDGE OVER PECAN CREEK, 14.1 MILES EAST OF THE WAGONER CO 

LINE
27038(04) FFY 2016

$1,200,0000.500 Mi.SH051Div. 1CHEROKEE

BRIDGE PAINTING

SH-51: OVER DOUBLE SPRING CREEK, 7.0 MILES EAST OF THE WAGONER CO 

LINE
27044(04) FFY 2016

$180,0000.040 Mi.SH051Div. 1CHEROKEE

RIGHT OF WAY

US-62: FROM 3.38 MILES EAST OF SH-82 JCT, NE 2.6 MILES(BRIDGE JP 

27111(07)RW FOR JP 27111(04)
27111(05) FFY 2016

$480,0002.620 Mi.US062Div. 1CHEROKEE

UTILITIES

US-62: FROM 3.38 MILES EAST OF SH-82 JCT, NE 2.6 MILES(BRIDGE JP 

27111(07)UT FOR JP 27111(04)
27111(06) FFY 2016

$250,0002.620 Mi.US062Div. 1CHEROKEE

RIGHT OF WAY

SH-109 OVER HORSE CREEK, 1.4 MILES EAST OF JCT US-271RW FOR 27906(04)
27906(05) FFY 2016

$200,0000.100 Mi.SH109Div. 2CHOCTAW

UTILITIES

SH-109 OVER HORSE CREEK, 1.4 MILES EAST OF JCT US-271UT FOR 27906(04)
27906(06) FFY 2016

$50,0000.100 Mi.SH109Div. 2CHOCTAW

RIGHT OF WAY

SH-109 OVER KIAMICHI RIVER, 16.5 MILES SOUTH OF JCT US-70
27982(05) FFY 2016

$300,0000.100 Mi.SH109Div. 2CHOCTAW

UTILITIES

SH-109 OVER KIAMICHI RIVER, 16.5 MILES SOUTH OF JCT US-70
27982(06) FFY 2016

$100,0000.100 Mi.SH109Div. 2CHOCTAW

BRIDGE & APPROACHES

US-385 OVER BEAVER RIVER APPROX. 2.8 MILE SOUTH OF JCT OF 

US-385/US-64
23273(04) FFY 2016

$2,500,0001.000 Mi.US385Div. 6CIMARRON
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GRADE, DRAIN & BRIDGE

I-35: 6 LANE FROM 0.34 MI NORTH OF RIVER, NORTH 0.78 MI IN NORMAN 

(LINDSEY STREET INTERCHANGE)
09031(09) FFY 2016

$14,700,0000.780 Mi.IS035Div. 3CLEVELAND

GRADE,DRAINING,BRIDGE & SURFACE

US-77: FROM 7.4 MI NORTH OF SH-39, NORTH 3.25 MI TO MCGUIRE ROAD IN 

NOBLE (4 LANE UNDIVIDED)
20997(10) FFY 2016

$15,250,0003.250 Mi.US077Div. 3CLEVELAND

WIDEN, RESURFACE & BRIDGE

SH-39: FROM 2.0 MI EAST OF US-77, EAST 5.0 MI
24112(04) FFY 2016

$8,525,0005.000 Mi.SH039Div. 3CLEVELAND

RIGHT OF WAY

SH-39: FROM 7.0 MI EAST OF US-77, EAST 4.43 MI (RW FOR 24112(07))
24112(08) FFY 2016

$747,3894.430 Mi.SH039Div. 3CLEVELAND

UTILITIES

SH-39: FROM 7.0 MI EAST OF US-77, EAST 4.43 MI (UT FOR 24112(07))
24112(09) FFY 2016

$540,0004.430 Mi.SH039Div. 3CLEVELAND

BRIDGE & APPROACHES

US-75: OVER COAL CREEK, 2.2 MI NORTH OF ATOKA C/L
20317(04) FFY 2016

$1,550,5000.020 Mi.US075Div. 3COAL

RECONSTRUCT-NO ADDED LANES

SH-36: RECONSTRUCT ON OFFSET ALIGN, FROM THE RAMPS OF I-44, NORTHTO 

US-70W
24114(04) FFY 2016

$8,927,6373.800 Mi.SH036Div. 7COTTON

INTERCHANGE

I-44: 1.0 MI NORTH OF THE TEXAS STATE LINE(INTERCHANGE IMPROVE)
26500(04) FFY 2016

$6,000,0000.300 Mi.IS044Div. 7COTTON

BRIDGE & APPROACHES

SH-10: BIG CREEK, 17 MILES WEST OF US-59
27070(04) FFY 2016

$2,235,8000.300 Mi.SH010Div. 8CRAIG

BRIDGE & APPROACHES

US-60: MADDEN CREEK , 0.6 MILES EAST OF NOWATA COUNTY LINE
27082(04) FFY 2016

$1,536,2000.250 Mi.US060Div. 8CRAIG

GRADE, DRAIN & SURFACE

SH-66: FROM APPROX. 0.25 MILES EAST OF DEPEW, NORTHEAST, ON NEW 

ALIGNMENT (CURVE CORRECTION)
24132(04) FFY 2016

$2,500,0001.000 Mi.SH066Div. 8CREEK

RIGHT OF WAY

US-75A: FROM THE OKMULGEE COUNTY LINE, NORTH APPROX 5.17 MILES, TO 

KIEFER (RW FOR 2442504)
24425(05) FFY 2016

$473,0195.170 Mi.US075ADiv. 8CREEK

UTILITIES

US-75A: FROM THE OKMULGEE COUNTY LINE, NORTH APPROX 5.17 MILES, TO 

KIEFER (UT FOR 2442504)
24425(06) FFY 2016

$377,3875.170 Mi.US075ADiv. 8CREEK

BRIDGE & APPROACHES

SH-51: CIMARRON RIVER, 3.5 MILES EAST OF JCT. SH-99
27071(04) FFY 2016

$6,000,0000.350 Mi.SH051Div. 8CREEK

BRIDGE & APPROACHES

US75A: SL & SF R.R. UNDER, 1.9 MI. NORTH OF OKLMULGEE COUNTY LINE
27075(04) FFY 2016

$4,743,8000.350 Mi.US075ADiv. 8CREEK

WIDEN & RESURFACE

SH-54, BEGIN 1.8 NORTH OF THE I-40 JCT (NORTH WEATHERFORD CITY LMTS) 

ANDEXEND NORTH 5.0 MILES.
24145(04) FFY 2016

$7,239,9095.000 Mi.SH054Div. 5CUSTER

RIGHT OF WAY

I-40 S. FRONTAGE ROAD:  REPLACE BRIDGE AND APPROACHES OVER BEAR 

CREEK,3.7 MILES EAST OF THE EAST I-40B JCT IN CLINTON.  R/W FOR (04)
28031(05) FFY 2016

$25,0000.200 Mi.IS040Div. 5CUSTER

UTILITIES

I-40 S. FRONTAGE ROAD:  REPLACE BRIDGE AND APPROACHES OVER BEAR 

CREEK,3.7 MILES EAST OF THE EAST I-40B JCT IN CLINTON.  UT FOR (04)
28031(06) FFY 2016

$25,0000.200 Mi.IS040Div. 5CUSTER

WIDEN & RESURFACE

US-59 FROM 0.69 MI SOUTH OF SH-127 NORTH, NORTH 5.46 MILES  TIED W/ 

24151(04)
24150(04) FFY 2016

$4,207,0005.460 Mi.US059Div. 8DELAWARE

WIDEN & RESURFACE

US-59: FROM 2.92 MILES NORTH OF SH-20, NORTH 0.79 MILES  TIED 

W/24150(04)
24151(04) FFY 2016

$711,0000.790 Mi.US059Div. 8DELAWARE

UTILITIES

SH-15: FROM 4.5 MI EAST OF US-283, EAST APPROX 4.1 MIUT FOR 26497(04)
26497(06) FFY 2016

$1,100,0004.100 Mi.SH015Div. 6ELLIS

GRADE, DRAIN & SURFACE

SH-37: FR 0.8 MIS E OF US-81 AT U.P. RR IN MINCO, EXT E 3.8 MI TO 

BRAUM'SROAD WEST OF TUTTLE.
20301(04) FFY 2016

$6,833,7753.800 Mi.SH037Div. 7GRADY

GRADE, DRAIN & SURFACE

US-277: FROM CADDO COUNTY LINE, EXTEND EAST 3.3 MILES ON NEW 

ALIGNMENT
20962(04) FFY 2016

$5,940,0003.300 Mi.US277Div. 7GRADY

BRIDGE & APPROACHES

US-60: OVER THE SALT FORK OF THE ARKANSAS RV, 1.0 MI EAST OF US-81
26420(04) FFY 2016

$7,500,0000.500 Mi.US060Div. 4GRANT

GRADE, DRAIN & SURFACE

SH-6: FR APPROX 1 MILE SOUTH OF GRANITE (EW-143), EXTEND NORTH 2.0 

MILES. (GR.,DR. & SURF ON NEW ALIGN 4 LANE UNDIVIDED)
15023(07) FFY 2016

$7,692,3362.120 Mi.SH006Div. 5GREER
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RIGHT OF WAY

SH-30: BRIDGE AND APPROACHES OVER ELM FORK OF THE RED RIVER 

LOCATED7.6 MILES NORTH OF THE SH-9 JCT.  RW FOR (04).
27898(05) FFY 2016

$75,0000.350 Mi.SH030Div. 5HARMON

BRIDGE PAINTING

BRIDGE PAINT (SITES TO BE DETERMINED)
20937(07) FFY 2016

$750,0000.000 Mi.Div. 6HARPER

JOINT SEAL/REPAIR

BRIDGE JOINT (SITES TO BE DETERMINED)
20937(08) FFY 2016

$250,0000.000 Mi.Div. 6HARPER

GRADE,DRAINING,BRIDGE & SURFACE

US-183: FR 4.6 MI N. OF HARPER/WOODWARD C/L, EXTEND N. 4.0 MILES
20945(04) FFY 2016

$7,125,9064.000 Mi.US183Div. 6HARPER

BRIDGE WATER PROOF SEAL

DIVISION 6 SILANE PROJECTS (WATERPROOFING SEAL)(SITES TO BE 

DETERMINED)
23274(13) FFY 2016

$50,0000.000 Mi.Div. 6HARPER

BRIDGE & APPROACHES

SH-34 OVER BUFFALO CR, 5.9 MI SOUTH OF US-64
26494(04) FFY 2016

$2,500,0001.000 Mi.SH034Div. 6HARPER

SAFETY IMPROVEMENT

DIVISION SIX SAFETY IMPROVEMENTS(SITES TO BE DETERMINED)
27002(07) FFY 2016

$250,0000.000 Mi.Div. 6HARPER

WIDEN, RESURFACE & BRIDGE

US-283: BEGIN APPROX 0.5 MILE NORTH OF THE RED RIVER BRIDGE & EXTEND 

NORTH4.25 MILE.
24379(04) FFY 2016

$5,500,0004.250 Mi.US283Div. 5JACKSON

RIGHT OF WAY

SH-5: BRIDGE AND APPROACHES OVER SANDY CREEK LOCATED 2.3 MILE NW 

OF THESH-6 JUNCTION.  R/W FOR (04)
27919(05) FFY 2016

$75,0000.250 Mi.SH005Div. 5JACKSON

UTILITIES

SH-5: BRIDGE AND APPROACHES OVER SANDY CREEK LOCATED 2.3 MILE NW 

OF THESH-6 JUNCTION.  UTILITIES FOR (04)
27919(06) FFY 2016

$50,0000.250 Mi.SH005Div. 5JACKSON

RIGHT OF WAY

SH-99: FROM 0.61 MI NORTH OF SH-22, NORTH 5.03 MI (RW FOR 23267(04))
23267(05) FFY 2016

$2,303,3965.030 Mi.SH099Div. 3JOHNSTON

UTILITIES

SH-99: FROM 0.61 MI NORTH OF SH-22, NORTH 5.03 MI (UT FOR 23267(04))
23267(06) FFY 2016

$719,8115.030 Mi.SH099Div. 3JOHNSTON

BRIDGE & APPROACHES

SH-99 OVER LITTLE SANDY, BUZZARD & BIG SANDY CREEKS, FROM 5.64 MI 

NORTH OF SH-22, NORTH 4.19 MI
23268(07) FFY 2016

$2,050,0003.770 Mi.SH099Div. 3JOHNSTON

RIGHT OF WAY

SH-99 OVER WASHITA RIVER, 1.2 MI SOUTH OF SH-22 (RW FOR 27142(04))
27142(05) FFY 2016

$400,0000.200 Mi.SH099Div. 3JOHNSTON

UTILITIES

SH-99 OVER WASHITA RIVER, 1.2 MI SOUTH OF SH-22 (UT FOR 27142(04))
27142(06) FFY 2016

$200,0000.200 Mi.SH099Div. 3JOHNSTON

GRADE, DRAIN & SURFACE

SH-6 FROM 5.0 MI SOUTH OF THE SH-55E JCT IN BECKHAM NORTH 5.0 MI (SURF 

FOR PARALLEL LANE, SURF EXISTING) (NOT FULLY FUNDED)
15027(07) FFY 2016

$8,289,9084.990 Mi.SH006Div. 5KIOWA

UTILITIES

US 183 FROM 1.7 MILES SOUTH OF THE 9W JCT AND EXT NORTH 1.7 

MILES.UTILITIES FOR 16063(46) & (47)
16063(48) FFY 2016

$200,0001.500 Mi.US183Div. 5KIOWA

RIGHT OF WAY

SH-19 OVER AN UNNAMED CREEK 2.3 MILES EAST OF THE SH-115 JCT.RW FOR 

27021(04).
27021(05) FFY 2016

$100,0000.200 Mi.SH019Div. 5KIOWA

UTILITIES

SH-19 OVER AN UNNAMED CREEK 2.3 MILES EAST OF THE SH-115 JCT.UT FOR 

27021(04).
27021(06) FFY 2016

$100,0000.200 Mi.SH019Div. 5KIOWA

RIGHT OF WAY

SH-19: BRIDGE AND APPROACHES OVER AN UNNAMED CREEK LOCATED 1.8 

MILESEAST OF THE SH-115 JCT.  R/W FOR (04).
27904(05) FFY 2016

$50,0000.150 Mi.SH019Div. 5KIOWA

RIGHT OF WAY

SH-19, BRIDGE AND APPROACHES OVER UNNAMED CREEK LOCATED 0.2 MILE 

WEST OF THE CADDO COUNTY LINE. R/W FOR (04)
27952(05) FFY 2016

$50,0000.200 Mi.SH019Div. 5KIOWA

RIGHT OF WAY

US-62B, BRIDGE AND APPROACHES OVER OTTER CREEK LOCATED 2.0MILES NE 

OF THE TILLMAN COUNTY LINE.  R/W FOR (04)
27953(05) FFY 2016

$50,0000.300 Mi.US062BDiv. 5KIOWA

UTILITIES

US-62B, BRIDGE AND APPROACHES OVER OTTER CREEK LOCATED 2.0MILES NE 

OF THE TILLMAN COUNTY LINE.  UT FOR (04)
27953(06) FFY 2016

$30,0000.300 Mi.US062BDiv. 5KIOWA

GRADE, DRAIN & SURFACE

US-270 FROM 2.5 MI EAST OF THE PITTSBURG C/L, EAST 0.78 MI(REALIGNMENT)
20922(04) FFY 2016

$2,500,0000.780 Mi.US270Div. 2LATIMER

GRADE,DRAINING,BRIDGE & SURFACE

SH-63 FROM TALIHINA EAST 5.0 MI
24213(04) FFY 2016

$7,000,0005.000 Mi.SH063Div. 2LEFLORE
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RIGHT OF WAY

US-271 OVER JACKSON CREEK, 2.5 MILES NORTH OF PUSHMATAHA COUNTY 

LINERW FOR 27571(04)
27571(05) FFY 2016

$50,0000.100 Mi.US271Div. 2LEFLORE

UTILITIES

US-271 OVER JACKSON CREEK, 2.5 MILES NORTH OF PUSHMATAHA COUNTY 

LINEUT FOR 27571(04)
27571(06) FFY 2016

$50,0000.100 Mi.US271Div. 2LEFLORE

RIGHT OF WAY

US-271 OVER FOURCHE MALINE CREEK, 26 MILES NORTH OF PUSHMATAHA 

COUNTYLINE   RW FOR 27907(04)
27907(05) FFY 2016

$200,0000.100 Mi.US271Div. 2LEFLORE

UTILITIES

US-271 OVER FOURCHE MALINE CREEK, 26 MILES NORTH OF PUSHMATAHA 

COUNTYLINE   UT FOR 27907(04)
27907(06) FFY 2016

$100,0000.100 Mi.US271Div. 2LEFLORE

RIGHT OF WAY

SH-63 OVER BILLY CREEK, 17 MILES SE OF JCT US-271 RW FOR 28004(04)
28004(05) FFY 2016

$250,0000.100 Mi.SH063Div. 2LEFLORE

UTILITIES

SH-63 OVER BILLY CREEK, 17 MILES SE OF JCT US-271 UT FOR 28004(04)
28004(06) FFY 2016

$100,0000.100 Mi.SH063Div. 2LEFLORE

RIGHT OF WAY

US-270 OVER CASTON CREEK, .9 MILES SOUTH OF JCT US-271 RW FOR 

28005(04)
28005(05) FFY 2016

$400,0000.100 Mi.US270Div. 2LEFLORE

UTILITIES

US-270 OVER CASTON CREEK, .9 MILES SOUTH OF JCT US-271 UT FOR 

28005(04)
28005(06) FFY 2016

$100,0000.100 Mi.US270Div. 2LEFLORE

RIGHT OF WAY

US-66: FROM OKLAHOMA C/L, EAST 3.25 MI TO SH-102 AT WELLSTON (RW FOR 

27947(04))
27947(05) FFY 2016

$400,0003.250 Mi.SH066Div. 3LINCOLN

UTILITIES

US-66: FROM OKLAHOMA C/L, EAST 3.25 MI TO SH-102 AT WELLSTON (UT FOR 

27947(04))
27947(06) FFY 2016

$200,0003.250 Mi.SH066Div. 3LINCOLN

SHOULDER IMPROVEMENT & RESURFACE

SH 33: ADD SHOULDERS & RESURFACE FROM THE KINGFISHER C/L E. 3.51 

MILES
26996(04) FFY 2016

$6,000,0003.510 Mi.SH033Div. 4LOGAN

GRADE,DRAINING,BRIDGE & SURFACE

SH-32: WIDEN & OVRLAY/SOME NEW ALIGNMNT BEG APPROX 0.41 MI W. OF 

SH-96& EXT E. APPROX 4.3 MI  (ADD PAVED SHLDRS+RESURF)
10147(04) FFY 2016

$9,340,0004.300 Mi.SH032Div. 7LOVE

SURFACE

SH-32: OVER MUD CREEK AND MUD CREEK O'FLOWS BEGINNING 3.45 MIS EAST 

OFTHE JEFFERSON C/L, EAST APPROX 1.5 MI (SURFACING FOR 26502(04))
26502(08) FFY 2016

$1,630,0001.500 Mi.SH032Div. 7LOVE

RIGHT OF WAY

SH-32 OVER HAUANI CREEK, 1.75 MILES EAST OF LOVE COUNTY LINE RW FOR 

28006(04)
28006(05) FFY 2016

$250,0000.100 Mi.SH032Div. 2MARSHALL

UTILITIES

SH-32 OVER HAUANI CREEK, 1.75 MILES EAST OF LOVE COUNTY LINE UT FOR 

28006(04)
28006(06) FFY 2016

$100,0000.100 Mi.SH032Div. 2MARSHALL

GRADE, DRAIN & SURFACE

SH-76 OVER WALNUT CREEK, FROM 0.1 MI SOUTH OF SH-74B, NORTH TO US-62 

NEAR BLANCHARD
01964(06) FFY 2016

$4,800,0002.100 Mi.SH076Div. 3MCCLAIN

INTERCHANGE

I-35/SH-9 INTERCHANGE (PHASE III)     (WEST=19076(04)) (NOT FULLY FUNDED)
19314(04) FFY 2016

$7,175,0000.200 Mi.IS035Div. 3MCCLAIN

RIGHT OF WAY

SH-39: FROM GRADY C/L, EAST 1.0 MI TO SH-76 (RW FOR 23146(04))
23146(05) FFY 2016

$200,0001.000 Mi.SH039Div. 3MCCLAIN

UTILITIES

SH-39: FROM GRADY C/L, EAST 1.0 MI TO SH-76 (UT FOR 23146(04))
23146(06) FFY 2016

$150,0001.000 Mi.SH039Div. 3MCCLAIN

GRADE, DRAIN & SURFACE

I-35: RECONSTRUCT SOUTHBOUND RAMP AT SH-74 IN GOLDSBY
23283(04) FFY 2016

$900,0000.100 Mi.IS035Div. 3MCCLAIN

GRADE, DRAIN & SURFACE

I-35 UNDER LADD ROAD, 5.9 MI SOUTH OF CLEVELAND C/L (RAMP REPAIR 

WORK AND BRIDGE GRADE RAISE)
27220(04) FFY 2016

$2,000,0000.100 Mi.IS035Div. 3MCCLAIN

BRIDGE & APPROACHES

SH-76 OVER NORTH FORK WALNUT CREEK, 2.87 MI NORTH OF US-62
27936(04) FFY 2016

$1,900,0000.020 Mi.SH076Div. 3MCCLAIN

SURFACE

US-70:BEGIN 2.4 MILES EAST OF CHOCTAW COUNTY LINE AND EXTEND EAST 

4.6 MILESSURF FOR G&D=18859(04)
18859(08) FFY 2016

$7,500,0004.600 Mi.US070Div. 2MCCURTAIN

BRIDGE & APPROACHES

US-70:BEGIN 2.4 MILES EAST OF CHOCTAW COUNTY LINE AND EXTEND EAST 

4.6 MILES G&D=18859(04)
18859(09) FFY 2016

$8,020,7554.600 Mi.US070Div. 2MCCURTAIN

RESURFACE

I-40: FR MILE POST 266.64 TO 271.65 (EASTBOUND ONLY)(UNBONDED 

CONCRETE OVERLAY)(IM EARMARK)
20884(05) FFY 2016

$10,170,8005.010 Mi.IS040Div. 1MCINTOSH
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RESURFACE

I-40: FROM MILEPOST 245.47 EAST TO MILEPOST 253.47
26289(04) FFY 2016

$9,372,2258.000 Mi.IS040Div. 1MCINTOSH

BRIDGE WATER PROOF SEAL

DIVISION WIDE (BRIDGE WATERPROOF SEAL),  FOR DIVISION (1) SILANE
23105(12) FFY 2016

$50,0000.100 Mi.Div. 1MUSKOGEE

RIGHT OF WAY

US-69: BEGIN 0.1 MI N OF US-64 E (PEAK BLVD) & EXT N 2.0 MILESRW FOR JP 

27108(04)
27108(05) FFY 2016

$4,850,0002.000 Mi.US069Div. 1MUSKOGEE

UTILITIES

US-69: BEGIN 0.1 MI N OF US-64 E (PEAK BLVD) & EXT N 2.0 MILESUTFOR JP 

27108(04)
27108(06) FFY 2016

$2,000,0002.000 Mi.US069Div. 1MUSKOGEE

SAFETY IMPROVEMENT

SAFETY IMPROVEMENT (LOCATIONS TO BE DETERMINED)
27109(04) FFY 2016

$800,0000.000 Mi.Div. 1MUSKOGEE

BRIDGE REHABILITATION

BRIDGE REHABILITATION (MULTIPLE LOCATIONS IN MCINTOSH COUNTY)
27948(04) FFY 2016

$2,200,0000.100 Mi.Div. 1MUSKOGEE

GRADE, DRAIN & SURFACE

US-177: FR US-64 (BILLS CORNER), EXT NORTH 6.1 MILES
20983(04) FFY 2016

$4,219,3554.000 Mi.US177Div. 4NOBLE

BRIDGE WATER PROOF SEAL

DIVISION 4 - BRIDGE WATERPROOF SEAL
24238(06) FFY 2016

$100,0000.000 Mi.Div. 4NOBLE

BRIDGE PAINTING

DIVISION 4 - BRIDGE PAINT & JOINT REPAIR
24239(06) FFY 2016

$1,000,0000.000 Mi.Div. 4NOBLE

BRIDGE & APPROACHES

SH-86 OVER COW CR, 0.5 MI EAST OF US-77 IN PERRY
26421(04) FFY 2016

$2,800,0000.100 Mi.SH086Div. 4NOBLE

BRIDGE & APPROACHES

I-35: NB & SB OVER US 64 (FIR ST.) IN PERRY 1.0 MI. N. OF THE US 77 JCT.
27909(04) FFY 2016

$7,000,0000.200 Mi.IS035Div. 4NOBLE

PAVEMENT REHABILITATION

US-169: BEGIN APPROX. 6 MILES SOUTH OF KANSAS STATE LINE, EXTEND 

SOUTHAPPROX. 6 MILES
27057(04) FFY 2016

$4,500,0006.000 Mi.US169Div. 8NOWATA

UTILITIES

I-35: OVER THE I-240 JCT. (RECONST INTERCHANGE)    UT FOR 

09032(05)(06)(07)&(08)
09032(10) FFY 2016

$7,260,0001.000 Mi.IS035Div. 4OKLAHOMA

RIGHT OF WAY

I-35: OVER THE I-240 JCT PHASE 1,2,3, & 4 (RECONSTRUCT INTERCHANGE)      

RW FOR 09032(05),(06),(07),(08)  PHASE 2 OF RW TO ACQUIRE NE AND SE 

QUADRANT

09032(11) FFY 2016

$5,309,7001.000 Mi.IS035Div. 4OKLAHOMA

RESURFACE

I-35: FROM FORT SMITH JCT, EXTEND NORTH TO I-44
20330(04) FFY 2016

$11,723,5024.540 Mi.IS035Div. 4OKLAHOMA

SHOULDER IMPROVEMENT & RESURFACE

SH-66: ADD SHOULDERS & RESURFACE BEG APPROX. 14.13 MILE EAST OF I-35 

& EXT. EAST APPROX. 2.37 MILE TO THE LINCOLN C/L
24357(04) FFY 2016

$5,141,5092.370 Mi.SH066Div. 4OKLAHOMA

RECONSTRUCT-ADDED LANES

I-40: FROM MILE MARKER 167 EAST TO MILE MARKER 170 (RECONSTRUCT & 

ADD LANES)
26422(04) FFY 2016

$15,000,0003.000 Mi.IS040Div. 4OKLAHOMA

SHOULDER IMPROVEMENT & RESURFACE

SH-66 FROM APPROX 10.13 MI EAST OF I-35, EAST APPROX 4.0 MI
26423(04) FFY 2016

$11,000,0004.000 Mi.SH066Div. 4OKLAHOMA

GRADE, DRAIN & SURFACE

US-60: BEGIN JCT. US-60/SH-35 & EXTEND EAST 4.96 MILES
24233(04) FFY 2016

$13,500,0004.960 Mi.US060Div. 8OSAGE

RIGHT OF WAY

SH18: FROM 5.68 MILES NORTH OF PAWNEE C/L, NORTH APRROX. 3.2 

MILESROW FOR 27040(04)
27040(05) FFY 2016

$2,000,0003.200 Mi.SH018Div. 8OSAGE

UTILITIES

SH18: FROM 5.68 MILES NORTH OF PAWNEE C/L, NORTH APRROX. 3.2 MILESUT 

FOR 27040(04)
27040(06) FFY 2016

$1,000,0003.200 Mi.SH018Div. 8OSAGE

INTERSECT MODIF

SH-20: INTERSECTION AT SH-20 & JAYVINE HILL ROAD, 3.25 MILES WEST OF 

SH-11
27168(04) FFY 2016

$1,200,0000.250 Mi.SH020Div. 8OSAGE

RIGHT OF WAY

SH-99: OVER CANEY RIVER, APRROX. 7.5 MILES NORTH OF SH-99/SH-10 JCT.
28025(05) FFY 2016

$200,0001.000 Mi.SH099Div. 8OSAGE

UTILITIES

SH-99: OVER CANEY RIVER, APRROX. 7.5 MILES NORTH OF SH-99/SH-10 JCT.
28025(06) FFY 2016

$100,0001.000 Mi.SH099Div. 8OSAGE

GRADE, DRAIN & SURFACE

SH-10: BEGIN APPROX 1.0 MILE EAST OF MIAMI & EXT EAST TO SH-137.
12573(04) FFY 2016

$10,890,0002.420 Mi.SH010Div. 8OTTAWA
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BRIDGE & APPROACHES

SH-10: COUNCIL HOLLOW CREEK, 4.2 MI. NORTH OF DELAWARECO. LINE
27074(04) FFY 2016

$1,800,0000.250 Mi.SH010Div. 8OTTAWA

GRADE,DRAINING,BRIDGE & SURFACE

US-64: FROM 6.5 MILES EAST OF SH-18 EAST 2.5 MILES
24323(04) FFY 2016

$7,500,0002.500 Mi.US064Div. 8PAWNEE

GRADE, DRAIN & SURFACE

US-64: FROM 9 MILES EAST OF SH-18 EAST APPROX. 3.1 MILES
24323(07) FFY 2016

$6,100,0003.100 Mi.US064Div. 8PAWNEE

GRADE, DRAIN & SURFACE

US-177; BEG @ THE CIMARRON TURNPIKE SPUR & EXT NORTH APPROX 4.0 MILE 

INTO NOBLE CO.
26555(04) FFY 2016

$13,000,0004.000 Mi.US177Div. 4PAYNE

GRADE,DRAINING,BRIDGE & SURFACE

SH-31 FROM 1.13 MI EAST OF MCALESTER, EAST 2.95 MI
24331(04) FFY 2016

$5,500,0002.950 Mi.SH031Div. 2PITTSBURG

BRIDGE WATER PROOF SEAL

DIVISION 3: BRIDGE WATER PROOFING SEAL (SILANE)
22973(14) FFY 2016

$100,0000.000 Mi.Div. 3PONTOTOC

BRIDGE PAINTING

DIVISION 3: BRIDGE PAINT PROJECTS
23284(07) FFY 2016

$700,0000.100 Mi.Div. 3PONTOTOC

JOINT SEAL/REPAIR

DIVISION 3: BRIDGE JOINT SEAL/REPAIR PROJECTS
23285(07) FFY 2016

$300,0000.100 Mi.Div. 3PONTOTOC

WIDEN, RESURFACE & BRIDGE

SH-99 OVER WALNUT & 2 UNNAMED CR, FROM 0.5 MI NORTH OF SH-99A, 

NORTH 3.0 MI
23286(04) FFY 2016

$6,675,0003.000 Mi.SH099Div. 3PONTOTOC

BRIDGE REHABILITATION

SH-19 OVER BIG SANDY CREEK, 1.0 MI EAST OF JUNCTION SH-3W
27988(04) FFY 2016

$2,000,0000.020 Mi.SH019Div. 3PONTOTOC

BRIDGE WATER PROOF SEAL

DIVISION 2:  DIVISION WIDE SILANE PROJECTS (BRIDGE WATERPROOFING SEAL)
23144(11) FFY 2016

$50,0000.010 Mi.Div. 2PUSHMATAHA

JOINT SEAL/REPAIR

DIVISION 2: BRIDGE JOINT REPAIR
24333(06) FFY 2016

$1,000,0000.010 Mi.Div. 2PUSHMATAHA

BRIDGE & APPROACHES

US-271: OVER KIAMICHI RIVER, APPROX 2.0 MI NORTH OF SH-3
26346(04) FFY 2016

$6,200,0000.100 Mi.US271Div. 2PUSHMATAHA

RIGHT OF WAY

SH-3 OVER KIAMICHI RIVER, 8 MILES EAST OF ANTLERS RW FOR 28007(04)
28007(05) FFY 2016

$600,0000.100 Mi.SH003Div. 2PUSHMATAHA

UTILITIES

SH-3 OVER KIAMICHI RIVER, 8 MILES EAST OF ANTLERS UT FOR 28007(04)
28007(06) FFY 2016

$100,0000.100 Mi.SH003Div. 2PUSHMATAHA

WIDEN & RESURFACE

US-283 FR 8.0 MI NORTH OF THE BECKHAM C/L NORTH TO SH-47, IN CHEYENNE
10094(04) FFY 2016

$5,600,0004.800 Mi.US283Div. 5ROGER MILLS

RIGHT OF WAY

US-283: BRIDGE AND APPROACHES OVER DEAD INDIAN CREEK LOCATED 7.4 

MILES NORTH OF THE SH-47 JCT.  R/W FOR (04)
27899(05) FFY 2016

$75,0000.250 Mi.US283Div. 5ROGER MILLS

INTERCHANGE

SH-412P: INTERCHANGE AT US-412, 5.37 MI EAST OF I-44 - PHASE 2
19983(11) FFY 2016

$10,000,0000.500 Mi.SH412PDiv. 8ROGERS

BRIDGE & APPROACHES

SH-266: VERDIGRIS RIVER OVERFLOW,  5.9 MILES EAST OF TULSA C/L
24957(04) FFY 2016

$2,890,4000.300 Mi.SH266Div. 8ROGERS

RIGHT OF WAY

SH-20: FROM 4 MILES EAST OF TULSA COUNTY LINE EAST TO 1 MILE EAST OF 

VERDIGRIS RIVER   RW FOR 27031(04)
27031(05) FFY 2016

$2,500,0002.750 Mi.SH020Div. 8ROGERS

UTILITIES

SH-20: FROM 4 MILES EAST OF TULSA COUNTY LINE EAST TO 1 MILE EAST OF 

VERDIGRIS RIVER  UT FOR 27031(04)
27031(06) FFY 2016

$1,500,0002.750 Mi.SH020Div. 8ROGERS

RIGHT OF WAY

US-270 OVER CARTER & 9 UNNAMED CR, FROM SH-270A IN SEMINOLE, EAST TO 

Y AT US-270B WEST OF WEWOKA (RW FOR 21006(04))
21006(05) FFY 2016

$1,737,9467.570 Mi.US270Div. 3SEMINOLE

UTILITIES

US-270 OVER CARTER & 9 UNNAMED CR, FROM SH-270A IN SEMINOLE, EAST TO 

Y AT US-270B WEST OF WEWOKA (UT FOR 21006(04))
21006(06) FFY 2016

$650,0007.570 Mi.US270Div. 3SEMINOLE

BRIDGE & APPROACHES

US-270 OVER WEWOKA CREEK & RAILROAD, FROM 8.3 MI EAST OF SH-270A IN 

SEMINOLE, EAST 1.2 MI
21006(07) FFY 2016

$6,700,0001.200 Mi.US270Div. 3SEMINOLE

GRADE,DRAINING,BRIDGE & SURFACE

US-59 FROM US-64 NORTH 3.5 MI (INCLUDES HOG CR BR)
23107(07) FFY 2016

$6,770,0003.500 Mi.US059Div. 1SEQUOYAH
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BRIDGE PAINTING

US-64 OVER OLD US-64 AND RAILROAD, 21.19 MI EAST OF US-59 JCT
27951(04) FFY 2016

$310,0000.120 Mi.US064Div. 1SEQUOYAH

JOINT SEAL/REPAIR

US-64 OVER OLD US-64 AND RAILROAD, 21.19 MI EAST OF US-59 JCT
27951(05) FFY 2016

$100,0000.120 Mi.US064Div. 1SEQUOYAH

BRIDGE PAINTING

US-64 BRIDGE OVER GENERAL OVERFLOW, 20.93 MI EAST OF US-59 JCT
27954(04) FFY 2016

$250,0000.130 Mi.US064Div. 1SEQUOYAH

JOINT SEAL/REPAIR

US-64 BRIDGE OVER GENERAL OVERFLOW, 20.93 MI EAST OF US-59 JCT
27954(05) FFY 2016

$85,0000.130 Mi.US064Div. 1SEQUOYAH

BRIDGE PAINTING

US-64: BRIDGE OVER GENERAL OVERFLOW, 18.52 MI EAST OF US-59 JCT
27955(04) FFY 2016

$205,0000.040 Mi.US064Div. 1SEQUOYAH

JOINT SEAL/REPAIR

US-64: BRIDGE OVER GENERAL OVERFLOW, 18.52 MI EAST OF US-59 JCT
27955(05) FFY 2016

$85,0000.040 Mi.US064Div. 1SEQUOYAH

RIGHT OF WAY

SH-53: FROM 6.08 MI EAST OF COTTON C/L, EAST APPROX 4.0 MI, TO 5TH 

STR.ROE FOR:  21720(04)
21720(05) FFY 2016

$850,0004.000 Mi.SH053Div. 7STEPHENS

BRIDGE WATER PROOF SEAL

DIVISION 7: BRIDGE WATER PROOF SEAL(SITES TO BE DETERMINED)
24335(06) FFY 2016

$80,000Div. 7STEPHENS

BRIDGE REPAIR

DIVISION 7: BRIDGE PAINTING & JOINT REPAIR(SITES TO BE DETERMINED)
24336(06) FFY 2016

$920,000Div. 7STEPHENS

WIDEN & RESURFACE

SH-136 FROM 6.0 MI NORTH OF THE TEXAS S/L NORTH 3.5 MI
24345(04) FFY 2016

$3,732,1853.500 Mi.SH136Div. 6TEXAS

GRADE, DRAIN & SURFACE

SH-136 FROM US-412 SOUTH 2.5 MI
24413(04) FFY 2016

$3,250,0002.500 Mi.SH136Div. 6TEXAS

UTILITIES

SH-136: BRIDGE OVER FRISCO CREEK, 6.8 MILES SOUTH OF US-412 JCTUT FOR 

27920(04)
27920(06) FFY 2016

$150,0002.650 Mi.SH136Div. 6TEXAS

PAVEMENT REHABILITATION

SH-51 FROM 1.3 MI EAST OF THE CREEK C/L, EAST 5.94 MILES   RECON EXIST 

LANES
11143(07) FFY 2016

$6,000,0005.940 Mi.SH051Div. 8TULSA

BRIDGE & APPROACHES

I-44:  BRIDGE AT 145TH EAST AVE. APPROX. 0.7 MILE EAST OF JCT OF I-44/I-244
21899(04) FFY 2016

$9,000,0000.050 Mi.IS044Div. 8TULSA

GRADE,DRAINING,BRIDGE & SURFACE

SH-20: FROM 0.09 MI. EAST OF US-75, EAST 3.83 MILES
24346(04) FFY 2016

$9,000,0003.830 Mi.SH020Div. 8TULSA

GRADE,DRAINING,BRIDGE & SURFACE

SH-266: FROM APPROX. 0.3 MI. EAST OF US169, EXT. EAST APPROX. 2.25 

MILES(.45 MI. IN ROGERS CO.)
27053(04) FFY 2016

$11,900,0002.250 Mi.SH266Div. 8TULSA

GRADE,DRAINING,BRIDGE & SURFACE

SH-16 BEGINNING JUST NORTH OF OKAY & EXTENDING NORTH 7.5 MILE.
24366(04) FFY 2016

$12,203,0007.500 Mi.SH016Div. 1WAGONER

GRADE, DRAIN & SURFACE

US-60: BEGIN APPROX. 2.5 MILES EAST OF US-75, IN BARTLESVILLE, & EXTEND 

EAST APPROX. 2 MILES
24242(04) FFY 2016

$4,085,5842.000 Mi.US060Div. 8WASHINGTON

GRADE,DRAINING,BRIDGE & SURFACE

US-60: BEGIN APPROX. 4.5 MI. EAST OF US-75, IN BARTLESVILLE, & EXTEND 

EASTAPPROX. 2.48 MILES TO NOWATA C/L
24242(07) FFY 2016

$5,000,0002.480 Mi.US060Div. 8WASHINGTON

RIGHT OF WAY

SH-152 FROM 6.0 MI EAST OF THE BECKHAM C/L EAST 5.0 MIROW FOR 

24352(10)
24352(11) FFY 2016

$200,0005.000 Mi.SH152Div. 5WASHITA

UTILITIES

SH-152 FROM 6.0 MI EAST OF THE BECKHAM C/L EAST 5.0 MIUT FOR 24352(10)
24352(12) FFY 2016

$200,0005.000 Mi.SH152Div. 5WASHITA

RIGHT OF WAY

SH-115 OVER GYP CREEK LOCATED 10.4 MILES NORTH OF THE KIOWA C/L.R/W 

FOR 26998(04).
26998(05) FFY 2016

$100,0000.200 Mi.SH115Div. 5WASHITA

UTILITIES

SH-115 OVER GYP CREEK LOCATED 10.4 MILES NORTH OF THE KIOWA C/L.UT 

FOR 26998(04).
26998(06) FFY 2016

$100,0000.200 Mi.SH115Div. 5WASHITA

RIGHT OF WAY

SH-152: OVER EAST ELK CREEK LOCATED 0.1 MILE EAST OF THE SH-44 

JCT.R/W FOR 27001(04).
27001(05) FFY 2016

$100,0000.200 Mi.SH152Div. 5WASHITA

UTILITIES

SH-152: OVER EAST ELK CREEK LOCATED 0.1 MILE EAST OF THE SH-44 JCT.UT 

FOR 27001(04).
27001(06) FFY 2016

$100,0000.200 Mi.SH152Div. 5WASHITA
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RIGHT OF WAY

SH-55: BRIDGE AND APPROACHES OVER LITTLE ELK CREEK LOCATED 5.6 

MILESEAST OF THE SH-44 JCT. R/W FOR (04).
27902(05) FFY 2016

$75,0000.300 Mi.SH055Div. 5WASHITA

RIGHT OF WAY

BRIDGE AND APPROACHES OVER CLINTON LAKE LOCATED ON THE I-40 

SOUTHFRONTAGE RD 8.1 MILES E OF THE BECKHAM C/L.  R/W FOR (04)
27984(05) FFY 2016

$50,0000.200 Mi.IS040Div. 5WASHITA

UTILITIES

BRIDGE AND APPROACHES OVER CLINTON LAKE LOCATED ON THE I-40 

SOUTHFRONTAGE RD 8.1 MILES E OF THE BECKHAM C/L.  UTILITIES FOR (04)
27984(06) FFY 2016

$50,0000.200 Mi.IS040Div. 5WASHITA

UTILITIES

US-64: BRIDGE OVER ANDERSON CREEK, 2.1 MILES EAST OF SH-50 JCT.UT FOR 

27922(04)
27922(06) FFY 2016

$150,0001.000 Mi.US064Div. 6WOODS

UTILITIES

US-64: BNSF RAILROAD BRIDGE OVERPASS, 2.1 MILES WEST OF US-281 JCT.UT 

FOR 27923(04)
27923(06) FFY 2016

$150,0001.000 Mi.US064Div. 6WOODS

SURFACE

SH 3: FROM 5 MI. S.E. OF JCT. SH-50, EXT. S.E. 5 MI.SURFACE FOR 17457(16) 

(PARALLEL LANES) (INCLUDES NEW BRIDGE)
17457(17) FFY 2016

$6,679,8445.000 Mi.US183Div. 6WOODWARD
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Federal Fiscal Year 2017

BRIDGE & APPROACHES

US-62 OVER DENNISON HOLLOW CR, 4.1 MI EAST OF THE CHEROKEE C/L
26290(04) FFY 2017

$985,0000.500 Mi.US062Div. 1ADAIR

GRADE, DRAIN & SURFACE

US-64 FROM 9.0 MI EAST OF THE WOODS C/L, EAST 4.6 MI
24064(04) FFY 2017

$5,700,0004.600 Mi.US064Div. 6ALFALFA

GRADE,DRAINING,BRIDGE & SURFACE

SH-3: 3.2 MI EAST OF ATOKA (OFFSET LANES & SAND CREEK BR)
23141(05) FFY 2017

$7,000,0002.500 Mi.SH003Div. 2ATOKA

GRADE,DRAINING,BRIDGE & SURFACE

SH-7 FROM 11.4 MI EAST OF THE JOHNSON C/L EAST 4.05 MI(NOT FULLY 

FUNDED)
24066(07) FFY 2017

$5,000,0004.050 Mi.SH007Div. 2ATOKA

WIDEN & RESURFACE

SH-23 FROM 1.0 MI SOUTH OF THE TEXAS ST. LINE, EXTEND NORTH 2.25 MI(1.0 

MILE IN TEXAS)
24067(04) FFY 2017

$3,000,0001.250 Mi.SH023Div. 6BEAVER

BRIDGE & APPROACHES

SH-34: OVER THE NORTH FORK OF THE RED RIVER, 3.6 MILES NORTH OF 

THEGREER COUNTY LINE.
26999(04) FFY 2017

$5,600,0000.400 Mi.SH034Div. 5BECKHAM

UTILITIES

I-40B: BRIDGE AND APPROACHES OVER ELK CREEK LOCATED .15 MILE EAST OF 

THE SH-6 JCT IN ELK CTIY.  UTILITIES R/W FOR (04)
27900(06) FFY 2017

$200,0000.100 Mi.IS040BDiv. 5BECKHAM

GRADE, DRAIN & SURFACE

US-/270: FROM 3.0 MI SOUTH OF SH-33 IN WATONGA, SOUTH 2.25 MI(SURFACE 

NEW PARALLEL LANES AND REHAB EXISTING) SURFACING FOR (08)
20237(07) FFY 2017

$4,600,0002.250 Mi.US270Div. 5BLAINE

BRIDGE & APPROACHES

SH-3: OVER AN UNNAMED CREEK LOCATED 10.8 MILES EAST OF THE 

US-270JCT IN WATONGA.
26997(04) FFY 2017

$2,100,0000.200 Mi.SH003Div. 5BLAINE

UTILITIES

SH-8: BRIDGE AND APPROACHES OVER SPRING CREEK LOCATED 1.2 MILES 

SOUTH OFTHE SH-51 JCT.   UTILITIES FOR (04)
27903(06) FFY 2017

$50,0000.350 Mi.SH008Div. 5BLAINE

UTILITIES

SH-3: BEGIN 1.0 MILE EAST OF THE US-270 JCT IN WATONGA AND EXTEND 

EAST 5.0MILES.  UTILITIES FOR (04)
27913(06) FFY 2017

$200,0005.000 Mi.SH003Div. 5BLAINE

RIGHT OF WAY

SH-3: BEGIN 6.0 MILES EAST OF THE US-270 JCT IN WATONGA AND EXTEND 

EAST5.91 MILES TO THE KINGFISHER C/L.  R/W FOR (07)
27913(08) FFY 2017

$350,0005.910 Mi.SH003Div. 5BLAINE

UTILITIES

SH-8: BRIDGE AND APPROACHES OVER SALT CREEK LOCATED 7.3 MILES 

SOUTHOF THE SH-51 JUNCTION.  UTILITIES FOR (04)
27918(06) FFY 2017

$50,0000.300 Mi.SH008Div. 5BLAINE

UTILITIES

SH-51, BRIDGE AND APPROACHES OVER N. CANADIAN RIVER AND OVERFLOW 

LOCATED 3.1 AND 3.4 MILES EAST OF THE DEWEY COUNTY LINE.  UT FOR (04)
27950(06) FFY 2017

$75,0000.700 Mi.SH051Div. 5BLAINE

WIDEN & RESURFACE

SH-9: BEGIN AT KIOWA C/L, EXT. E. 1.38 MI. THRU SH-58 JCT. IN CARNEGIE
21714(04) FFY 2017

$3,500,0001.380 Mi.SH009Div. 7CADDO

BRIDGE & APPROACHES

SH-58 OVER WASHITA RIVER BRIDGE, 0.65 MIS N. OF SH-9 IN N. EDGE OF 

CARNEGIE
27039(04) FFY 2017

$5,638,3740.220 Mi.SH058Div. 7CADDO

SURFACE

SH-8 BEGIN AT JCT SH-19/US-277 EXTEND WEST AND NORTH APPROX 5.0 

MISSURFACE FOR J.P. 27072(04)
27072(07) FFY 2017

$6,500,0005.000 Mi.SH008Div. 7CADDO

RIGHT OF WAY

US-62 BEGINNING AT JCT. SH-9 EXTENDING E 6.15 MILES TO CURB SECTION 

INANADARKO (RW FOR J.P. 27076(04)
27076(05) FFY 2017

$1,200,0006.150 Mi.US062Div. 7CADDO

UTILITIES

US-62 BEGINNING AT JCT. SH-9 EXTENDING E 6.15 MILES TO CURB SECTION 

INANADARKO (UT FOR J.P. 27076(04))
27076(06) FFY 2017

$1,200,0006.150 Mi.US062Div. 7CADDO

BRIDGE & APPROACHES

I-40B: OVER THE UPAC RAILROAD ON THE SOUTH EDGE OF EL RENO
27004(04) FFY 2017

$6,500,0000.200 Mi.IS040BDiv. 4CANADIAN

BRIDGE & APPROACHES

US 270: OVER AN UNNAMED CREEK 10.5 MILES E. OF THE BLAINE C/L
27105(04) FFY 2017

$1,500,0000.200 Mi.US270Div. 4CANADIAN

BRIDGE & APPROACHES

US 270: OVER UNNAMED CREEK 6.2 MILES E. OF THE BLAINE C/L
27106(04) FFY 2017

$1,500,0000.200 Mi.US270Div. 4CANADIAN

GRADE, DRAIN & SURFACE

US-70: UPGRADE OLD S. LNS AND OVERLAY WB LNS FROM 6.74 MI E. OF SH 76 

JCT., EXT E. 4.89 MI (0.8 MI BRIDGE EXCEPT. S. SIDE.)
10154(04) FFY 2017

$6,869,5604.890 Mi.US070Div. 7CARTER

GRADE, DRAIN & SURFACE

I-35: 6 LANE FROM 0.34 MI NORTH OF RIVER, NORTH 0.78 MI IN NORMAN (I-35 

MAINLINE AT LINDSEY STREET)
09031(14) FFY 2017

$8,400,0000.780 Mi.IS035Div. 3CLEVELAND
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RIGHT OF WAY

US-277 OVER SNAKE CREEK BEGIN APPROX 0.75 MIS N. OF COTTON C/L 

EXTENDN. 0.17 MIS. (RW FOR J.P. 27968(04))
27968(05) FFY 2017

$147,8070.170 Mi.US277Div. 7COMANCHE

UTILITIES

US-277 OVER SNAKE CREEK BEGIN APPROX 0.75 MIS N. OF COTTON C/L 

EXTENDN. 0.17 MIS. (UT FOR J.P. 27968(04))
27968(06) FFY 2017

$173,8910.170 Mi.US277Div. 7COMANCHE

RIGHT OF WAY

SH-5 OVER SOLDIERS CREEK BEGIN 4.2 MIS S. . OF JCT SH-53 EXTEND E.0.20 

MIS (RW FOR J.P. 27964(04)
27964(05) FFY 2017

$148,9730.200 Mi.SH005Div. 7COTTON

UTILITIES

SH-5 OVER SOLDIERS CREEK BEGIN 4.2 MIS S. OF JCT SH-53 EXTEND E.0.20 MIS 

(UT FOR J.P. 27964(04)
27964(06) FFY 2017

$175,2620.200 Mi.SH005Div. 7COTTON

BRIDGE & APPROACHES

SH-82: LOCUST CREEK, 6.5 MILES NORTH OF MAYES COUNTY LINE
27089(04) FFY 2017

$2,100,0000.300 Mi.SH082Div. 8CRAIG

WIDEN & RESURFACE

SH-16: FROM SH-48 EAST 6.0 MILES
24131(04) FFY 2017

$9,000,0006.000 Mi.SH016Div. 8CREEK

BRIDGE & APPROACHES

SH-33: UNNAMED CREEK, 1.4 MI. EAST OF PAYNE COUNTY LINE
27083(04) FFY 2017

$1,100,0000.250 Mi.SH033Div. 8CREEK

BRIDGE REHABILITATION

US-75A: ROCK CREEK, .3 MI. SOUTH OF JCT. SH117
27090(04) FFY 2017

$2,500,0000.300 Mi.US075ADiv. 8CREEK

WIDEN & RESURFACE

SH-54 FROM 5.0 MI NORTH OF THE NORTH WEATHERFORD C/L, NORTH 5.0 MI
24145(07) FFY 2017

$5,800,0005.000 Mi.SH054Div. 5CUSTER

BRIDGE & APPROACHES

US-59: SPAVINAW CREEK, 12.7 MI. NORTH OF SH33
24963(04) FFY 2017

$9,700,0000.500 Mi.US059Div. 8DELAWARE

GRADE, DRAIN & SURFACE

US-183: FROM 16.13 MILES N OF THE CUSTER C/L AND EXTEND NORTH 1.41 

MILES.(STARTING AT THE NORTH CITY LIMITS OF TALOGA.)
06377(14) FFY 2017

$3,000,0001.410 Mi.US183Div. 5DEWEY

GRADE & DRAIN

SH-3/US 270: BEGIN APPROX. 1.7 MI. SE. OF THE SH-51 W JCT. EXT. SE. 

APPROX4.0 MILES (DIVIDED 4 LANE) (OFFSET LANES)
17671(06) FFY 2017

$4,300,0004.000 Mi.US270Div. 5DEWEY

WIDEN & RESURFACE

SH-15: BEGIN 3.3 MI. W. OF THE WOODWARD C/L., EXT. E. 4.7 MI.
24223(04) FFY 2017

$5,500,0004.700 Mi.SH015Div. 6ELLIS

RESURFACE

US-81: FR ENID CITY LIMITS, EXTEND SOUTH 8.0 MILES                                                   

SMC=80/20
20310(04) FFY 2017

$7,699,7588.000 Mi.US081Div. 4GARFIELD

WIDEN, RESURFACE & BRIDGE

SH-19: FROM 1.0 MI EAST OF US-177 IN STRATFORD, EAST 4.6 MI
21841(04) FFY 2017

$12,000,0004.600 Mi.SH019Div. 3GARVIN

BRIDGE & APPROACHES

US-77 OVER OWL CREEK, 0.6 MI SOUTH OF PAOLI
27061(04) FFY 2017

$1,401,7000.200 Mi.US077Div. 3GARVIN

BRIDGE & APPROACHES

SH-74 OVER BEEF CREEK, 13.35 MI NORTH OF SH-29
27062(04) FFY 2017

$1,242,6000.200 Mi.SH074Div. 3GARVIN

BRIDGE & APPROACHES

SH-19 OVER LITTLE PEAVINE CREEK, 6.7 MI EAST OF US-77
27064(04) FFY 2017

$1,086,8000.200 Mi.SH019Div. 3GARVIN

RIGHT OF WAY

US-81 PARALLEL LANE CONST BEGIN AT US-62 JCT IN CHICKASHA, EXTEND 

N.APPROXIMATELY 4.15 MIS (RW FOR J.P. 27169(04))
27169(05) FFY 2017

$1,200,0004.150 Mi.US081Div. 7GRADY

BRIDGE & APPROACHES

SH 74: OVER UNNAMED CREEK 1.9 MILES N. OF THE GARFIELD C/L
27130(04) FFY 2017

$500,0000.200 Mi.SH074Div. 4GRANT

BRIDGE & APPROACHES

SH-30: BRIDGE AND APPROACHES OVER ELM FORK OF THE RED RIVER 

LOCATED7.6 MILES NORTH OF THE SH-9 JCT.
27898(04) FFY 2017

$3,574,5020.350 Mi.SH030Div. 5HARMON

UTILITIES

SH-30: BRIDGE AND APPROACHES OVER ELM FORK OF THE RED RIVER 

LOCATED 7.6 MILES NORTH OF THE SH-9 JCT.  UTILITIES FOR (04).
27898(06) FFY 2017

$50,0000.350 Mi.SH030Div. 5HARMON

BRIDGE PAINTING

BRIDGE PAINT  (SITES TO BE DETERMINED)
26973(04) FFY 2017

$750,0000.000 Mi.Div. 6HARPER

JOINT SEAL/REPAIR

BRIDGE JOINT (SITES TO BE DETERMINED)
26974(04) FFY 2017

$250,0000.000 Mi.Div. 6HARPER

BRIDGE WATER PROOF SEAL

BRIDGE SILANE (SITES TO BE DETERMINED)
26975(04) FFY 2017

$50,0000.000 Mi.Div. 6HARPER
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SAFETY IMPROVEMENT

DIVISION SIX SAFETY IMPROVEMENTS(SITES TO BE DETERMINED)
27005(07) FFY 2017

$250,0000.000 Mi.Div. 6HARPER

BRIDGE & APPROACHES

SH-82: BRIDGE OVER OWL CREEK, 5.6 MILES NORTH OF JCT SH-31
27102(04) FFY 2017

$1,450,0000.520 Mi.SH082Div. 1HASKELL

BRIDGE & APPROACHES

SH-9 OVER WEWOKA CREEK, 3.2 MI EAST OF US-75
27059(04) FFY 2017

$4,799,0000.200 Mi.SH009Div. 3HUGHES

RIGHT OF WAY

SH-79 OVER RED RIVER BEGIN AT TEXAS STATE LINE EXTEND E. 1.45 MIS(RW 

FOR J.P. 2797704))
27977(05) FFY 2017

$1,014,0311.450 Mi.SH079Div. 7JEFFERSON

UTILITIES

SH-79 OVER RED RIVER BEGIN AT TEXAS STATE LINE EXTEND E. 1.45 MIS(UT 

FOR J.P. 2797704))
27977(06) FFY 2017

$1,192,9781.450 Mi.SH079Div. 7JEFFERSON

BRIDGE & APPROACHES

SH-22 OVER BUTCHER PEN CREEK, 4.3 MI WEST OF SH-78
27058(04) FFY 2017

$1,751,6000.200 Mi.SH022Div. 3JOHNSTON

PAVEMENT REHABILITATION

I-35 BEGINNING AT MILEPOST 213.91 & EXTENDING NORTH TO MILEPOST 220
24432(05) FFY 2017

$24,496,0006.000 Mi.IS035Div. 4KAY

BRIDGE & APPROACHES

I-35: UNDER HUBBARD ROAD 11.0 MILES N. OF THE NOBLE C/L
27100(04) FFY 2017

$3,500,0000.200 Mi.IS035Div. 4KAY

BRIDGE & APPROACHES

US 177: OVER UNNAMED CREEK 7.3 MILES N. OF SH 11
27119(04) FFY 2017

$1,500,0000.200 Mi.US177Div. 4KAY

BRIDGE & APPROACHES

US 177: OVER UNNAMED CREEK 5.6 MILES N. OF SH 11
27123(04) FFY 2017

$1,500,0000.200 Mi.US177Div. 4KAY

BRIDGE & APPROACHES

SH-19 OVER AN UNNAMED CREEK 2.3 MILES EAST OF THE SH-115 JCT.
27021(04) FFY 2017

$1,300,0000.200 Mi.SH019Div. 5KIOWA

UTILITIES

SH-19: BRIDGE AND APPROACHES OVER AN UNNAMED CREEK LOCATED 1.8 

MILESEAST OF THE SH-115 JCT.  UTILITIES FOR (04).
27904(06) FFY 2017

$25,0000.150 Mi.SH019Div. 5KIOWA

UTILITIES

SH-19, BRIDGE AND APPROACHES OVER UNNAMED CREEK LOCATED 0.2 MILE 

WEST OF THE CADDO COUNTY LINE. UT FOR (04)
27952(06) FFY 2017

$30,0000.200 Mi.SH019Div. 5KIOWA

BRIDGE & APPROACHES

SH 1 OVER BUFFALO CREEK AND 2 OVERFLOWS2.58 MI EAST OF SH 2 (3 

BRIDGES)
27138(04) FFY 2017

$7,000,0000.520 Mi.SH001Div. 2LATIMER

BRIDGE & APPROACHES

US-59: OVER SHAWNEE CR, 2.6 MI WEST & NORTH OF US-259
26347(04) FFY 2017

$1,900,0000.100 Mi.US059Div. 2LEFLORE

BRIDGE & APPROACHES

SH-63 OVER KIAMICHI RIVER, 2.1 MI EAST OF JCT US-259
27029(04) FFY 2017

$3,000,0000.200 Mi.SH063Div. 2LEFLORE

BRIDGE & APPROACHES

SH-105 OVER HEADQUARTERS CREEK, 1.0 MI EAST OF US-177
27060(04) FFY 2017

$1,847,6000.200 Mi.SH105Div. 3LINCOLN

BRIDGE & APPROACHES

SH 51: OVER WEST BEAVER CREEK 12.6 MILES E. OF THE KINGFISHER C/L
27099(04) FFY 2017

$3,000,0000.200 Mi.SH051Div. 4LOGAN

BRIDGE & APPROACHES

US 77: OVER THE CIMARRON RIVER 2.8 MILES N. OF SH 33
27103(04) FFY 2017

$7,000,0000.200 Mi.US077Div. 4LOGAN

BRIDGE & APPROACHES

SH 51: OVER MIDDLE BEAVER CREEK 13.7 MILES E. OF THE KINGFISHER C/L
27122(04) FFY 2017

$3,000,0000.200 Mi.SH051Div. 4LOGAN

RIGHT OF WAY

US-77 OVER CLOUDS BRANCH CREEK BEGIN 3.84 MIS S. OF JCT W SH-32 

EXTENDN. 0.15 MIS (RW FOR 27047(04))
27047(05) FFY 2017

$150,0000.150 Mi.US077Div. 7LOVE

UTILITIES

US-77 OVER CLOUDS BRANCH CREEK BEGIN 3.84 MIS S. OF JCT W SH-32 

EXTENDN. 0.15 MIS (UT FOR 27047(04)
27047(06) FFY 2017

$150,0000.150 Mi.US077Div. 7LOVE

RECONSTRUCT-NO ADDED LANES

I-35 FROM APPROX 11.75 MIS N. OF TEXAS STATE LINE, EXTEND N. 4.0 MIS
27166(04) FFY 2017

$10,600,0004.000 Mi.IS035Div. 7LOVE

BRIDGE & APPROACHES

US-60 OVER CIMARRON RIVER, 1.8 MILES SOUTH OF THE SH-8 JCT.
27009(04) FFY 2017

$10,000,0001.000 Mi.US412Div. 6MAJOR

GRADE, DRAIN & SURFACE

SH-28: BEGIN US-69/SH-28 JCT. AND EXTEND EAST 5.33 MILES
24382(04) FFY 2017

$9,676,7405.330 Mi.SH028Div. 8MAYES
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BRIDGE & APPROACHES

SH-82: SALINE CREEK, 5 MI. NORTH OF US412
27068(04) FFY 2017

$2,500,0000.300 Mi.SH082Div. 8MAYES

RIGHT OF WAY

SH-20: FROM 0.75 NORTH OF SALINA, NORTH APROX. 7.25 MILES
28026(05) FFY 2017

$1,200,0007.250 Mi.SH020Div. 8MAYES

UTILITIES

SH-20: FROM 0.75 NORTH OF SALINA, NORTH APROX. 7.25 MILES
28026(06) FFY 2017

$600,0007.250 Mi.SH020Div. 8MAYES

RIGHT OF WAY

US-77 OVER SOUTH CANADIAN RIVER & RAILROAD, IN PURCELL (RW FOR 

27946(05))
27946(05) FFY 2017

$750,0001.080 Mi.US077Div. 3MCCLAIN

UTILITIES

US-77 OVER SOUTH CANADIAN RIVER & RAILROAD, IN PURCELL (UT FOR 

27946(04))
27946(06) FFY 2017

$250,0001.080 Mi.US077Div. 3MCCLAIN

GRADE,DRAINING,BRIDGE & SURFACE

US-70 FROM 11.97 MI EAST OF BROKEN BOW EAST 3.14 MI
17427(15) FFY 2017

$7,800,0003.140 Mi.US070Div. 2MCCURTAIN

GRADE,DRAINING,BRIDGE & SURFACE

SH-3: BEGIN 10.54 MI. E. OF THE PUSHMATAHA C/L AND EXTEND E. 5.51 MI.(NOT 

FULLY FUNDED)
24184(04) FFY 2017

$7,000,0005.510 Mi.SH003Div. 2MCCURTAIN

GRADE,DRAINING,BRIDGE & SURFACE

US-259: FROM 8.0 MILES NORTH OF THE TEXAS  STATE LINE, NORTH 5.09 

MIES(NOT FULLY FUNDED)
26343(04) FFY 2017

$7,500,0005.090 Mi.US259Div. 2MCCURTAIN

BRIDGE PAINTING

I-40: US-69 BRIDGES OVER I-40, 19.1 MILES EAST OF OKMULGEE C/L
27113(04) FFY 2017

$580,0000.070 Mi.IS040Div. 1MCINTOSH

JOINT SEAL/REPAIR

I-40: US-69 BRIDGES OVER I-40, 19.1 MILES EAST OF OKMULGEE C/L
27113(05) FFY 2017

$230,0000.070 Mi.IS040Div. 1MCINTOSH

BRIDGE & APPROACHES

I-40: BRIDGES OVER RAILROAD AND CO RD, 20 MI EAST OF OKMULGEE CO 

LINE(MP 265.4)
27958(04) FFY 2017

$6,750,0000.240 Mi.IS040Div. 1MCINTOSH

GRADE,DRAINING,BRIDGE & SURFACE

US-266: FROM THE MCINTOSH C/L, EAST 2.93 MI TO SH-2(INCLUDES BENNETT 

CR BR)
26288(04) FFY 2017

$5,320,0002.930 Mi.US266Div. 1MUSKOGEE

BRIDGE WATER PROOF SEAL

BRIDGE SILANE(SITE TO BE DETERMINED)
26976(04) FFY 2017

$50,0000.000 Mi.Div. 1MUSKOGEE

BRIDGE PAINTING

SH-100: BRIDGE OVER I-40
26977(04) FFY 2017

$150,0000.040 Mi.IS040Div. 1MUSKOGEE

JOINT SEAL/REPAIR

SH-100: BRIDGE OVER I-40
26978(04) FFY 2017

$80,0000.040 Mi.IS040Div. 1MUSKOGEE

BRIDGE REHABILITATION

SH-100/US-64: OVER ARKANSAS RIVER NAVIGATION CHANNEL
27079(04) FFY 2017

$1,600,0000.370 Mi.SH100Div. 1MUSKOGEE

PAVEMENT REHABILITATION

US-69: BEGIN AT MCINTOSH COUNTY LINE, EXTEND NORTH 4.5 MI NB, 6.5 MI 

SB(UNBONDED CONC OLAY)(NOT FULLY FUNDED)
27081(04) FFY 2017

$15,000,0006.500 Mi.US069Div. 1MUSKOGEE

SAFETY IMPROVEMENT

DIVISION WIDE SAFETY IMPROVEMENT ( LOCATIONS TO BE DETERMINED)
27114(04) FFY 2017

$500,0000.000 Mi.Div. 1MUSKOGEE

INTERSECT MODIF

US-62/SH-10: SAFETY IMP AND INTERSECTION MOD, US-62 BEG 3.8 MI EAST 

OFSH-16 JCT EAST 3.85 MI AND JCT SH-10/US-62
27956(04) FFY 2017

$1,200,0004.050 Mi.US062Div. 1MUSKOGEE

BRIDGE WATER PROOF SEAL

DIVISION 4 - BRIDGE WATERPROOF SEAL
24238(07) FFY 2017

$100,0000.000 Mi.Div. 4NOBLE

BRIDGE PAINTING

DIVISION 4 - BRIDGE PAINT & JOINT REPAIR
24239(07) FFY 2017

$1,000,0000.000 Mi.Div. 4NOBLE

BRIDGE REPAIR

BRIDGE REPAIRS ON 4 BRIDGES IN GARFIELD, LOGAN, NOBLE, & PAYNE 

COUNTIES
27126(04) FFY 2017

$1,250,0000.000 Mi.Div. 4NOBLE

BRIDGE & APPROACHES

US-169: OPOSSUM CREEK, 17 MI. NORTH OF JCT. US60
27092(04) FFY 2017

$1,700,0000.250 Mi.US169Div. 8NOWATA

RIGHT OF WAY

US-75: FROM SEMINOLE AVE. IN WEELETKA, NORTH 7.1 MI TO JUST NORTH OF 

I-40     (RW FOR 12972(04))
12972(06) FFY 2017

$1,495,5507.100 Mi.US075Div. 3OKFUSKEE

UTILITIES

US-75: FROM SEMINOLE AVE. IN WEELETKA, NORTH 7.1 MI TO JUST NORTH OF 

I-40     (UT FOR 12972(04))
12972(07) FFY 2017

$2,048,5507.100 Mi.US075Div. 3OKFUSKEE

Thursday, August 5, 2010 page 65



8 YEAR CONSTRUCTION WORK PLAN REPORT   WorkPlanBook.rpt

RECONSTRUCT-NO ADDED LANES

I-40: FROM US-75, EAST TO OKMULGEE C/L
21007(04) FFY 2017

$8,000,0002.000 Mi.IS040Div. 3OKFUSKEE

BRIDGE & APPROACHES

SH-48 OVER I-40, 3.95 MI EAST OF SEMINOLE C/L
27055(04) FFY 2017

$3,954,9000.020 Mi.IS040Div. 3OKFUSKEE

GRADE,DRAINING,BRIDGE & SURFACE

I-235: NW 50TH AND BNSF BRIDGES AND APPROACHES (SEGMENT 4A)(100% 

IM)
09033(16) FFY 2017

$7,760,2670.200 Mi.IS235Div. 4OKLAHOMA

GRADE,DRAINING,BRIDGE & SURFACE

I-235: MAINLINE FROM NW 36TH STREET INTERCHANGE TO NORTH OF NW 50TH 

(SEGMENT 7)                                                (S-48)(H-88,89)
09033(25) FFY 2017

$15,450,0000.500 Mi.IS235Div. 4OKLAHOMA

RECONSTRUCT-ADDED LANES

I-40: FROM MILE MARKER 170 EAST TO MILE MARKER 173 (RECONSTRUCT & 

ADD LANES & RECONSTRUCT, HARRAH/NEWALLA INTERCHANGE
26422(05) FFY 2017

$24,000,0003.000 Mi.IS040Div. 4OKLAHOMA

BRIDGE & APPROACHES

US 62: OVER CHOCTAW ROAD & RAILROAD 11.5 MILES E. OF I-35
27097(04) FFY 2017

$6,500,0000.200 Mi.US062Div. 4OKLAHOMA

BRIDGE & APPROACHES

SH 77H (SOONER ROAD): OVER I-240 4.0 MILES E. OF I-35
27107(04) FFY 2017

$7,000,0000.200 Mi.IS240Div. 4OKLAHOMA

BRIDGE & APPROACHES

SH 66: OVER UNNAMED CREEK 9.9 MILES E. OF I-35
27118(04) FFY 2017

$1,500,0000.200 Mi.SH066Div. 4OKLAHOMA

BRIDGE REPAIR

BRIDGE REPAIRS ON US 62 OVER 2 UNNAMED CREEKS 14.2 & 15.7 MILES E. OF 

I-35 & ON SH 3 OVER BLUFF CREEK 3.5 MILES E. OF THE CANADIAN C/L
27125(04) FFY 2017

$1,500,0000.200 Mi.Div. 4OKLAHOMA

BRIDGE & APPROACHES

SH56: BRIER CR AND TRIB LOCATED 0.42 & 0.61 MI E OF OKFUSKEE C/L.
10465(04) FFY 2017

$4,480,0000.640 Mi.SH056Div. 1OKMULGEE

BRIDGE PAINTING

US-62/US-75: BRIDGES OVER RR, 1.2 MILES NORTH OF I-40 JCT
27115(04) FFY 2017

$350,0000.040 Mi.US075Div. 1OKMULGEE

JOINT SEAL/REPAIR

US-62/US-75: BRIDGES OVER RR, 1.2 MILES NORTH OF I-40 JCT
27115(05) FFY 2017

$300,0000.040 Mi.US075Div. 1OKMULGEE

WIDEN & RESURFACE

SH-11 FROM 9.0 MI S.E. OF BARNSDALL EXTEND S.E. 4.96 MILE TO 

THEWASHINGTON C/L
24266(04) FFY 2017

$6,000,0004.960 Mi.SH011Div. 8OSAGE

BRIDGE & APPROACHES

SH-20: SYCAMORE CREEK , 7.9 MILE EAST OF SH-18
24752(05) FFY 2017

$2,000,0000.250 Mi.SH020Div. 8OSAGE

BRIDGE & APPROACHES

SH-20: BUG CREEK, 11.5 MI EAST OF JCT. SH18
27084(04) FFY 2017

$2,400,0000.300 Mi.SH020Div. 8OSAGE

BRIDGE & APPROACHES

SH-18: SOLOMAN CREEK, 9 MI. NORTH OF PAWNEE COUNTY LINE
27086(04) FFY 2017

$1,600,0000.300 Mi.SH018Div. 8OSAGE

BRIDGE & APPROACHES

US-60:  CLEAR CREEK, 1.5 MI WEST OF SH99 (WEST EDGE OF PAWHUSKA)
27088(04) FFY 2017

$3,900,0000.300 Mi.US060Div. 8OSAGE

BRIDGE REPAIR

US-60: UNNAMED CREEK, 2 MILES EAST OF SH-18 JCT.
27996(04) FFY 2017

$400,0000.200 Mi.US060Div. 8OSAGE

BRIDGE & APPROACHES

SH 51: EASTBOUND LANES OVER UNNAMED CREEK 5.6 MILES E. OF THE LOGAN 

C/L
27104(04) FFY 2017

$3,000,0000.200 Mi.SH051Div. 4PAYNE

BRIDGE & APPROACHES

SH-71: OVER AN UNNAMED CR, 3.0 MI NORTH OF SH-31
26348(04) FFY 2017

$1,000,0000.100 Mi.SH071Div. 2PITTSBURG

BRIDGE & APPROACHES

SH-31 OVER UNNAMED CREEK, 2.1 MI NORTH & EAST OF COAL COUNTY LINE
27028(04) FFY 2017

$1,000,0000.200 Mi.SH031Div. 2PITTSBURG

BRIDGE WATER PROOF SEAL

DIVISION 3: BRIDGE WATER PROOFING SEAL (SILANE)
22973(15) FFY 2017

$100,0000.000 Mi.Div. 3PONTOTOC

BRIDGE PAINTING

DIVISION 3: BRIDGE PAINT PROJECTS
23284(08) FFY 2017

$700,0000.000 Mi.Div. 3PONTOTOC

JOINT SEAL/REPAIR

DIVISION 3: BRIDGE JOINT SEAL/REPAIR PROJECTS
23285(08) FFY 2017

$300,0000.000 Mi.Div. 3PONTOTOC

WIDEN & RESURFACE

SH-99: FROM 5.5 MI NORTH OF SH-99A, NORTH TO SH-3
23286(10) FFY 2017

$4,200,0002.450 Mi.SH099Div. 3PONTOTOC
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WIDEN & RESURFACE

SH-102: FROM SH-9, NORTH 3.0 MI
21788(07) FFY 2017

$9,625,0003.000 Mi.SH102Div. 3POTTAWATOMIE

GRADE, DRAIN & SURFACE

SH-9: FROM 3.49 MI EAST OF SH-102, EAST 2.0 MI TO END OF EXISTING 

CONCRETE SECTION AT WEST SIDE OF TECUMSEH
23288(07) FFY 2017

$7,950,0002.000 Mi.SH009Div. 3POTTAWATOMIE

WIDEN, RESURFACE & BRIDGE

SH-39: FROM 9.9 MI EAST OF CLEVELAND C/L, EAST TO US-177 IN ASHER
24240(07) FFY 2017

$10,750,0003.000 Mi.SH039Div. 3POTTAWATOMIE

GRADE, DRAIN & SURFACE

SH-93 FROM THE CHOCTAW C/L, NORTH 3.0 MI(NOT FULLY FUNDED)
24332(04) FFY 2017

$2,500,0003.000 Mi.SH093Div. 2PUSHMATAHA

JOINT SEAL/REPAIR

DIVISION 2: BRIDGE JOINT REPAIR
24333(08) FFY 2017

$1,000,0000.010 Mi.Div. 2PUSHMATAHA

UTILITIES

US-283: BRIDGE AND APPROACHES OVER DEAD INDIAN CREEK LOCATED 7.4 

MILES NORTH OF THE SH-47 JCT.  UTILITIES FOR (04)
27899(06) FFY 2017

$50,0000.250 Mi.US283Div. 5ROGER MILLS

BRIDGE REHABILITATION

US-412: VERDRIGRIS RIVER , 7.5 MILE EAST OF I-44.
24846(04) FFY 2017

$5,700,0000.870 Mi.US412Div. 8ROGERS

BRIDGE & APPROACHES

SH-66: UNNAMED CREEK, 5.3 MI. NORTH OF I-44TIED W/2709104
27087(04) FFY 2017

$2,100,0000.300 Mi.SH066Div. 8ROGERS

BRIDGE & APPROACHES

SH-66: MOSSEY CREEK, 4.9 MI. N OF JCT. I-44TIED W/ 2708704
27091(04) FFY 2017

$4,100,0000.500 Mi.SH066Div. 8ROGERS

GRADE, DRAIN & SURFACE

SH-9:  FROM 8.58 MI EAST OF SH-3E, EXTEND EAST 1.0 MI
21845(04) FFY 2017

$1,846,4001.000 Mi.SH009Div. 3SEMINOLE

PAVEMENT REHABILITATION

I-40: FROM MILEPOST 303 EAST TO MILEPOST 308 (MILL & RESURFACE)
27112(04) FFY 2017

$8,900,0000.580 Mi.IS040Div. 1SEQUOYAH

GRADE,DRAINING,BRIDGE & SURFACE

US-81: SOUTH CONNECTION BYPASS, NORTHWESTERLY TO RELOCATED SH-7 

AT 27THSTREET
20316(04) FFY 2017

$16,530,0001.600 Mi.US081Div. 7STEPHENS

UTILITIES

SH-53 FROM 6.08 MI EAST OF COTTON C/L, EAST APPROX 4.0 MI TO 5TH STR.UT 

FOR:  21720(04)
21720(06) FFY 2017

$850,0004.000 Mi.SH053Div. 7STEPHENS

BRIDGE REPAIR

DIVISION SEVEN BRIDGE MAINTENANCE(BRIDGE PAINT & JOINT REPAIR)
27018(04) FFY 2017

$920,0000.000 Mi.Div. 7STEPHENS

BRIDGE WATER PROOF SEAL

DIVISION WIDE BRIDGE WATER PROOF SEAL(SITES TO BE DETERMINED)
27019(04) FFY 2017

$80,0000.000 Mi.Div. 7STEPHENS

BRIDGE & APPROACHES

SH-53 OVER NEGRO CREEK ON WEST SIDE OF LOCO, 5.84 MIS W. OF JCT SH-89
27045(04) FFY 2017

$2,500,0000.150 Mi.SH053Div. 7STEPHENS

RIGHT OF WAY

SH-53 OVER S. FORK DEER CREEK BEGIN 4.1 MIS E. OF US-810.4 MIS (RW FOR 

J.P. 27966(04))
27966(05) FFY 2017

$118,2000.400 Mi.SH053Div. 7STEPHENS

UTILITIES

SH-53 OVER S. FORK DEER CREEK BEGIN 4.1 MIS E. OF US-810.4 MIS (UT FOR 

J.P. 27966(04))
27966(06) FFY 2017

$139,0590.400 Mi.SH053Div. 7STEPHENS

GRADE & DRAIN

US-54: FR 4.8 MILES NORTH OF US-64, EXTEND NORTH 4.3 MILESSURFACE = 

20947(07)
20947(04) FFY 2017

$3,300,0004.300 Mi.US054Div. 6TEXAS

SURFACE

US-54: FR 4.8 MILES NORTH OF US-64, EXTEND NORTH 4.3 MILESROADWAY = 

20947(04)
20947(07) FFY 2017

$7,525,0004.300 Mi.US054Div. 6TEXAS

R/R CROSSING SURF

US-54: FR 4.8 MILES NORTH OF US-64, EXTEND NORTH 4.3 MILESRR WITHIN = 

20947(07)
20947(08) FFY 2017

$59,3534.300 Mi.US054Div. 6TEXAS

INTERCHANGE

US-169: INTERCHANGE AT BROKEN ARROW EXPRESSWAY
20931(04) FFY 2017

$25,000,0000.500 Mi.US169Div. 8TULSA

RIGHT OF WAY

RIGHT-OF-WAY PROJECTS WITHIN DIVISION 8 (SITES TO BE SELECTED LATER)
23183(04) FFY 2017

$3,000,0000.000 Mi.Div. 8TULSA

BRIDGE & APPROACHES

US-64: SH-151 UNDER (EAST & WEST BOUND), 0.3 MI SOUTH EAST OF OSAGE 

C/L
27015(04) FFY 2017

$3,400,0000.200 Mi.US064Div. 8TULSA

BRIDGE & APPROACHES

US-169: NORTH & SOUTH BOUND BRIDGES (SH-135 UNDER), 8.7 MI. NORTH OF 

I-44
27073(04) FFY 2017

$5,200,0000.250 Mi.US169Div. 8TULSA
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PAVEMENT REHABILITATION

I-244: FROM 73RD ST. EAST APPROX. 2.3 MI. TO GARNET ROAD   (IM EARMARK)
27146(04) FFY 2017

$21,279,8532.300 Mi.IS244Div. 8TULSA

GRADE, DRAIN & SURFACE

SH-72: FR 2.15 MILES NORTH OF MUSKOGEE COUNTY LINE, EXTEND NORTH
20916(04) FFY 2017

$4,020,0001.770 Mi.SH072Div. 1WAGONER

BRIDGE PAINTING

US-69: OVER THE VERDIGRIS RIVER/NAVIGATION CHANNEL, 4.9 MI. N. OF 

THEMUSKOGEE C/L
21951(04) FFY 2017

$2,650,0000.200 Mi.US069Div. 1WAGONER

BRIDGE REHABILITATION

US-75: TURKEY CREEK, 1.3 MI NORTH OF US60E
27077(04) FFY 2017

$950,0000.250 Mi.US075Div. 8WASHINGTON

WIDEN & RESURFACE

SH-152 FROM 2.0 MI EAST OF THE BECKHAM C.L EAST 4.0 MI
24352(07) FFY 2017

$4,640,0004.000 Mi.SH152Div. 5WASHITA

BRIDGE & APPROACHES

SH-115 OVER GYP CREEK LOCATED 10.4 MILES NORTH OF THE KIOWA C/L.
26998(04) FFY 2017

$1,500,0000.200 Mi.SH115Div. 5WASHITA

BRIDGE & APPROACHES

SH-152: OVER EAST ELK CREEK LOCATED 0.1 MILE EAST OF THE SH-44 JCT.
27001(04) FFY 2017

$1,500,0000.200 Mi.SH152Div. 5WASHITA

UTILITIES

SH-55: BRIDGE AND APPROACHES OVER LITTLE ELK CREEK LOCATED 5.6 

MILESEAST OF THE SH-44 JCT. UTILITIES FOR (04).
27902(06) FFY 2017

$50,0000.300 Mi.SH055Div. 5WASHITA

RIGHT OF WAY

SH-152: BEGIN 11.25 MILES EAST OF THE BECKHAM C/L AND EXTEND EAST 

5.0MILES.  R/W FOR (04)
27914(05) FFY 2017

$350,0005.000 Mi.SH152Div. 5WASHITA

UTILITIES

SH-152: BEGIN 11.25 MILES EAST OF THE BECKHAM C/L AND EXTEND EAST 

5.0MILES.  R/W FOR (04)
27914(06) FFY 2017

$350,0005.000 Mi.SH152Div. 5WASHITA

RESURFACE

I-40: RESURFACE FROM MP 45 TO MP 53
27935(04) FFY 2017

$8,745,0008.000 Mi.IS040Div. 5WASHITA

GRADE & DRAIN

SH 3: FROM 10 MI. S.E. OF JCT. SH-50, EXT. S.E. 4 MI.(BR=17457(22))        

(PARALLEL LANES)
17457(20) FFY 2017

$3,750,0004.000 Mi.US183Div. 6WOODWARD
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Federal Fiscal Year 2018

BRIDGE & APPROACHES

SH-51 OVER MULBERRY HOLLOW, 6.6 MILES SE OF CHEROKEE CO LINE
27949(04) FFY 2018

$2,150,0000.500 Mi.SH051Div. 1ADAIR

BRIDGE & APPROACHES

SH-8: BRIDGE OVER DRIFTWOOD CREEK, 2.9 MILES NORTH OF SH-11 JCT.
27943(04) FFY 2018

$2,500,0001.000 Mi.SH008Div. 6ALFALFA

UTILITIES

SH-38 OVER SALT FORK ARKANSAS RIVER, 9.8 MILES NORTH OF US-64 JCT.UT 

FOR 28033(04)
28033(06) FFY 2018

$160,0001.000 Mi.SH038Div. 6ALFALFA

BRIDGE & APPROACHES

I-40B: BRIDGE AND APPROACHES OVER ELK CREEK LOCATED .15 MILE EAST OF 

THE SH-6 JCT IN ELK CTIY.
27900(04) FFY 2018

$2,500,0000.100 Mi.IS040BDiv. 5BECKHAM

BRIDGE & APPROACHES

SH-8: BRIDGE AND APPROACHES OVER SPRING CREEK LOCATED 1.2 MILES 

SOUTH OFTHE SH-51 JCT.
27903(04) FFY 2018

$1,700,0000.350 Mi.SH008Div. 5BLAINE

UTILITIES

SH-3: BEGIN 6.0 MILES EAST OF THE US-270 JCT IN WATONGA AND EXTEND 

EAST5.91 MILES TO THE KINGFISHER C/L.  UTILITIES FOR (07)
27913(09) FFY 2018

$350,0005.910 Mi.SH003Div. 5BLAINE

BRIDGE & APPROACHES

SH-8: BRIDGE AND APPROACHES OVER SALT CREEK LOCATED 7.3 MILES 

SOUTHOF THE SH-51 JUNCTION.
27918(04) FFY 2018

$2,400,0000.300 Mi.SH008Div. 5BLAINE

BRIDGE & APPROACHES

SH-51, BRIDGE AND APPROACHES OVER N. CANADIAN RIVER AND OVERFLOW 

LOCATED 3.1 AND 3.4 MILES EAST OF THE DEWEY COUNTY LINE.
27950(04) FFY 2018

$4,100,0000.700 Mi.SH051Div. 5BLAINE

BRIDGE & APPROACHES

SH-78 OVER CHUCKWA CREEK, .9 MILE NORTH OF JCT US-70 IN DURANT
27912(04) FFY 2018

$3,000,0000.010 Mi.SH078Div. 2BRYAN

WIDEN & RESURFACE

SH-58 FROM SH-152 S. OF EAKLY, EXT NORTH 6.0 MIS
24092(04) FFY 2018

$6,600,0006.000 Mi.SH058Div. 7CADDO

GRADE, DRAIN & SURFACE

SH-8 BEGIN APPROX. 8.0 MIS S. OF US-62 IN ANADARKO, EXT N. 5.0 MIS
24418(04) FFY 2018

$7,850,0005.000 Mi.SH008Div. 7CADDO

RECONSTRUCT-NO ADDED LANES

US-62 BEGINNING AT JCT. SH-9 EXTENDING E 6.15 MILES TO CURB SECTION 

INANADARKO
27076(04) FFY 2018

$8,000,0006.150 Mi.US062Div. 7CADDO

RIGHT OF WAY

SH-58 OVER CEDAR CREEK AND UNNAMED CREEK BEGIN 1.8 MIS N. OF JCT 

SH-9 EXT. N. APPROX 0.5 MIS (RW FOR J.P. 28027(04))
28027(05) FFY 2018

$347,4980.500 Mi.SH058Div. 7CADDO

UTILITIES

SH-58 OVER CEDAR CREEK AND UNNAMED CREEK BEGIN 1.8 MIS N. OF JCT 

SH-9 EXT. N. APPROX 0.5 MIS (UT FOR J.P. 28027(04))
28027(06) FFY 2018

$408,8210.500 Mi.SH058Div. 7CADDO

SHOULDER IMPROVEMENT & RESURFACE

SH 152: ADD SHOULDERS & RESURFACE FROM US 81 IN UNION CITY E. 9.0 MI. 

TOCEMETARY RD. IN MUSTANG
27901(04) FFY 2018

$8,000,0009.000 Mi.SH152Div. 4CANADIAN

BRIDGE & APPROACHES

US 281 SPUR: BRIDGE OVER I-40 4.1 MIS. E. OF THE CADDO C/L
27959(04) FFY 2018

$3,500,0000.200 Mi.US281Div. 4CANADIAN

RECONSTRUCT-NO ADDED LANES

I-35 BEGIN 6.42 MIS N OF LOVE COUNTY LINE, EXTEND NORTH 0.92 MILES TO 

S.SIDE OF R.R. OVERPASS THRU INT 31 IN ARDMORE
27985(04) FFY 2018

$2,000,0000.920 Mi.IS035Div. 7CARTER

RIGHT OF WAY

US-177 OVER WASHITA RIVER BEGIN APPROX 3.2 MIS N. OF JCT SH-199 

EXTEND N. 0.35 MIS.  (RW FOR J.P. 28035(04)
28035(05) FFY 2018

$423,5690.350 Mi.US177Div. 7CARTER

UTILITIES

US-177 OVER WASHITA RIVER BEGIN APPROX 3.2 MIS N. OF JCT SH-199 

EXTEND N. 0.35 MIS. (UT FOR J.P. 28035(04)
28035(06) FFY 2018

$498,3160.350 Mi.US177Div. 7CARTER

GRADE,DRAINING,BRIDGE & SURFACE

SH-82: FROM SH-51 SPUR & EXTEND NORTH AND WEST
27101(04) FFY 2018

$8,000,0005.300 Mi.SH082Div. 1CHEROKEE

WIDEN, RESURFACE & BRIDGE

US-62: FROM 3.38 MILES EAST OF SH-82 JCT, NE 2.6 MILES
27111(04) FFY 2018

$5,200,0002.620 Mi.US062Div. 1CHEROKEE

BRIDGE & APPROACHES

SH-100: BRIDGE OVER DRY CREEK, 0,5 MILES EAST OF JCT SH-82
28029(04) FFY 2018

$4,600,0000.500 Mi.SH100Div. 1CHEROKEE

BRIDGE & APPROACHES

SH-109 OVER HORSE CREEK, 1.4 MILES EAST OF JCT US-271
27906(04) FFY 2018

$2,000,0000.100 Mi.SH109Div. 2CHOCTAW

RIGHT OF WAY

SH-9: FROM 72TH, EAST TO 108TH IN NORMAN (INCLUDES BRIDGE OVER 

UNNAMED CREEK)  (RW FOR 20266(11))
20266(12) FFY 2018

$600,0003.000 Mi.SH009Div. 3CLEVELAND
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UTILITIES

SH-9: FROM 72TH, EAST TO 108TH IN NORMAN (INCLUDES BRIDGE OVER 

UNNAMED CREEK)  (UT FOR 20266(11))
20266(13) FFY 2018

$300,0003.000 Mi.SH009Div. 3CLEVELAND

GRADE,DRAINING,BRIDGE & SURFACE

US-77: FROM SH-39 IN LEXINGTON, NORTH 4.05 MI (4 LANE UNDIVIDED)
20997(04) FFY 2018

$15,000,0004.900 Mi.US077Div. 3CLEVELAND

WIDEN, RESURFACE & BRIDGE

SH-39: FROM 7.0 MI EAST OF US-77, EAST 4.43 MI
24112(07) FFY 2018

$8,300,0004.430 Mi.SH039Div. 3CLEVELAND

BRIDGE & APPROACHES

US-277 OVER SNAKE CREEK BEGIN APPROX 0.75 MIS N. OF COTTON C/L 

EXTENDN. 0.17 MIS.
27968(04) FFY 2018

$1,738,9110.170 Mi.US277Div. 7COMANCHE

BRIDGE & APPROACHES

SH-5 OVER SOLDIERS CREEK BEGIN 4.2 MIS S. OF JCT SH-53 EXTEND E.0.20 MIS
27964(04) FFY 2018

$1,752,6240.200 Mi.SH005Div. 7COTTON

RIGHT OF WAY

US-277 OVER DEEP RED CREEK AND TWO O'FLOW BRIDGES BEGIN APPROX 

2.9MIS N. OF JCT US-70 EXTEND N. APPROX 0.85 MIS.
28036(05) FFY 2018

$405,9340.850 Mi.US277Div. 7COTTON

UTILITIES

US-277 OVER DEEP RED CREEK AND TWO O'FLOW BRIDGES BEGIN APPROX 

2.9MIS N. OF JCT US-70 EXTEND N. APPROX 0.85 MIS.
28036(06) FFY 2018

$477,5690.850 Mi.US277Div. 7COTTON

RIGHT OF WAY

SH-5A OVER WEST CACHE CREEK AND TWO O'FLOW BRIDGES BEGIN APPROX 

3.45  MIS E. OF JCT US-277 EXTEND E. APPROX 0.55 MIS. (RW FOR J.P. 

28037(04)

28037(05) FFY 2018

$399,5860.550 Mi.SH005ADiv. 7COTTON

UTILITIES

SH-5A OVER WEST CACHE CREEK AND TWO O'FLOW BRIDGES BEGIN APPROX 

3.45 MIS E. OF JCT US-277 EXTEND E. APPROX 0.55 MIS. (UT FOR J.P. 28037(04)
28037(06) FFY 2018

$470,1010.550 Mi.SH005ADiv. 7COTTON

BRIDGE & APPROACHES

SH-48: CIMARRON RIVER, FROM APPROX. 2.5 MILES NORTH OF JCT. 

SH-51/SH-28
27925(04) FFY 2018

$6,403,8000.350 Mi.SH048Div. 8CREEK

PAVEMENT REHABILITATION

SH-51: FROM CREEK COUNTY LINE, EAST 2.5 MILES
27992(04) FFY 2018

$1,500,0002.500 Mi.SH051Div. 8CREEK

BRIDGE WATER PROOF SEAL

DIVISION 5 SILANE TREATMENT(WATERPROOF SEAL, SITES TO DETERMINED)
24134(06) FFY 2018

$100,0000.000 Mi.Div. 5CUSTER

WIDEN & RESURFACE

SH-54 FROM 10.0 MI NORTH OF THE NORTH WEATHERFORD, EW-92, AND 

EXTNORTH 4.8 MILES TO SH-33.
24145(10) FFY 2018

$5,800,0004.800 Mi.SH054Div. 5CUSTER

WIDEN & RESURFACE

SH-125: FROM .9 MILES SOUTH OF SH-85A, NORTH APPROX .75 MILES
27917(04) FFY 2018

$800,0000.780 Mi.SH125Div. 8DELAWARE

SURFACE

SH-3/US-270: BEGIN APPROX. 1.7 MI. SE. OF THE SH-51 JCT. EXT. SE. 

APPROX4.0 MILES (SURFACE OFFSET LANES AND REHAB EXISTING)
17671(32) FFY 2018

$5,300,0004.000 Mi.US270Div. 5DEWEY

BRIDGE & APPROACHES

US 64/US 412: EASTBOUND BRIDGE OVER BLACKBEAR CR. 11.6 MIS. E. OF THE 

US 81 JCT.
27965(04) FFY 2018

$1,000,0000.200 Mi.US064Div. 4GARFIELD

PAVEMENT REHABILITATION

US 81: FROM SH 45 N. OF ENID N. 8.0 MILES TO 1.0 MILES S. OF THE GRANT C/L
27981(04) FFY 2018

$1,000,0008.000 Mi.US060Div. 4GARFIELD

BRIDGE & APPROACHES

SH-76 OVER WASHITA RIVER, 9.4 MI NORTH OF STEPHENS C/L
27997(04) FFY 2018

$6,000,0000.020 Mi.SH076Div. 3GARVIN

UTILITIES

US-81 PARALLEL LANE CONST BEGIN AT US-62 JCT IN CHICKASHA, EXTEND 

N.APPROXIMATELY 4.15 MIS (UT FOR J.P. 27169(04))
27169(06) FFY 2018

$750,0004.150 Mi.US081Div. 7GRADY

RIGHT OF WAY

SH-19 OVER WASHITA RIVER AND WASHITA RIVER O'FLOW BEGIN APPROX 1.5 

MIS NW OF GARVIN C/L EXTEND SW APPROX 0.88 MIS (RW FOR J.P. 28038(004))
28038(05) FFY 2018

$628,9730.880 Mi.SH019Div. 7GRADY

UTILITIES

SH-19 OVER WASHITA RIVER AND WASHITA RIVER O'FLOW BEGIN APPROX 1.5 

MIS NW OF GARVIN C/L EXTEND SW APPROX 0.88 MIS (UT FOR J.P. 28038(004))
28038(06) FFY 2018

$739,9680.880 Mi.SH019Div. 7GRADY

WIDEN & RESURFACE

US-183: FR THE HARPER/WOODWARD C/L., EXT. N. 4.3 MI.
24224(04) FFY 2018

$4,500,0004.600 Mi.US183Div. 6HARPER

BRIDGE PAINTING

BRIDGE PAINT  (SITES TO BE DETERMINED)
26973(05) FFY 2018

$750,0000.000 Mi.Div. 6HARPER

JOINT SEAL/REPAIR

BRIDGE JOINT (SITES TO BE DETERMINED)
26974(05) FFY 2018

$250,0000.000 Mi.Div. 6HARPER

BRIDGE WATER PROOF SEAL

BRIDGE SILANE (SITES TO BE DETERMINED)
26975(05) FFY 2018

$75,0000.000 Mi.Div. 6HARPER
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SAFETY IMPROVEMENT

DIVISION SIX SAFETY IMPROVEMENTS (SITES TO BE DETERMINED)
27005(08) FFY 2018

$250,0000.000 Mi.Div. 6HARPER

BRIDGE & APPROACHES

SH-5: BRIDGE AND APPROACHES OVER SANDY CREEK LOCATED 2.3 MILE NW 

OF THESH-6 JUNCTION.
27919(04) FFY 2018

$2,200,0000.250 Mi.SH005Div. 5JACKSON

BRIDGE & APPROACHES

SH-79 OVER RED RIVER BEGIN AT TEXAS STATE LINE EXTEND E. 1.45 MIS
27977(04) FFY 2018

$11,929,7761.450 Mi.SH079Div. 7JEFFERSON

BRIDGE & APPROACHES

SH-99 OVER WASHITA RIVER, 1.2 MI SOUTH OF SH-22
27142(04) FFY 2018

$15,000,0000.200 Mi.SH099Div. 3JOHNSTON

RESURFACE

I-35: BEGIN AT MILE MARKER 220 AND EXTENDING NORTH TO MILE MARKER 

224.43 (UNBONDED OVERLAY) INCLUDING REMOVAL OF ABANDONED RR 

BRIDGES

24226(04) FFY 2018

$20,000,0003.000 Mi.IS035Div. 4KAY

PAVEMENT REHABILITATION

I-35 BEGINNING AT MILEPOST 229.33 & EXTENDING NORTH TO MILEPOST 235.96
24432(08) FFY 2018

$14,700,0006.880 Mi.IS035Div. 4KAY

BRIDGE & APPROACHES

I-35: FOUNTAIN RD. BRIDGE OVER I-35 4.0 MIS. N. OF THE NOBLE C/L
27891(04) FFY 2018

$3,500,0000.000 Mi.IS035Div. 4KAY

BRIDGE & APPROACHES

I-35: BENDER RD. BRIDGE OVER I-35 8.1 MIS. N. OF THE SH 11 JCT.
27926(04) FFY 2018

$3,500,0000.000 Mi.IS035Div. 4KAY

PAVEMENT REHABILITATION

US 60: FROM WAVERLY ST. IN PONCA CITY E. 1.8 MILES TO THE US 177 JCT.
27979(04) FFY 2018

$400,0001.800 Mi.US060Div. 4KAY

RESURFACE

US 81: MEDIAN OPENING & OVERLAY FROM EW 83 N. 1.0 MILES IN KINGFISHER
27980(04) FFY 2018

$2,000,0001.000 Mi.US081Div. 4KINGFISHER

GRADE & DRAIN

US 183 FROM 1.7 MILES SOUTH OF THE 9W JCT AND EXT NORTH 1.7 MILES.(4 

LANE UNDIVIDED)  GRADE AND DRAIN   (C7-1A)     SMC 80/20
16063(46) FFY 2018

$1,200,0001.500 Mi.US183Div. 5KIOWA

SURFACE

US 183 FROM 1.7 MILES SOUTH OF THE 9W JCT AND EXT NORTH 1.7 MILES.(4 

LANE UNDIVIDED)  SURFACE   (C7-1B)     SMC 80/20
16063(47) FFY 2018

$3,000,0001.500 Mi.US183Div. 5KIOWA

BRIDGE & APPROACHES

SH-19: BRIDGE AND APPROACHES OVER AN UNNAMED CREEK LOCATED 1.8 

MILESEAST OF THE SH-115 JCT.
27904(04) FFY 2018

$600,0000.150 Mi.SH019Div. 5KIOWA

BRIDGE & APPROACHES

SH-19, BRIDGE AND APPROACHES OVER UNNAMED CREEK LOCATED 0.2 MILE 

WEST OF THE CADDO COUNTY LINE.
27952(04) FFY 2018

$600,0000.200 Mi.SH019Div. 5KIOWA

BRIDGE & APPROACHES

US-62B, BRIDGE AND APPROACHES OVER OTTER CREEK LOCATED 2.0MILES NE 

OF THE TILLMAN COUNTY LINE.
27953(04) FFY 2018

$1,700,0000.300 Mi.US062BDiv. 5KIOWA

GRADE,DRAINING,BRIDGE & SURFACE

SH-2 FROM 10.7 MI NORTH OF THE PUSHMATAHA C/L NORTH 6.5 MI(NOT FULLY 

FUNDED)
24212(04) FFY 2018

$5,000,0006.500 Mi.SH002Div. 2LATIMER

GRADE,DRAINING,BRIDGE & SURFACE

US 59 FROM SUNSET CORNERS EXTEND WEST.(NOT FULLY FUNDED)
17127(04) FFY 2018

$5,000,0005.000 Mi.US059Div. 2LEFLORE

BRIDGE & APPROACHES

US-271 OVER JACKSON CREEK, 2.5 MILES NORTH OF PUSHMATAHA COUNTY 

LINE
27571(04) FFY 2018

$2,000,0000.100 Mi.US271Div. 2LEFLORE

BRIDGE & APPROACHES

US-271 OVER FOURCHE MALINE CREEK, 26 MILES NORTH OF PUSHMATAHA 

COUNTYLINE
27907(04) FFY 2018

$4,000,0000.100 Mi.US271Div. 2LEFLORE

BRIDGE & APPROACHES

SH-18 OVER DRY CREEK & DRY CREEK OVERFLOW, 6.6 & 6.7 MI NORTH OF 

SH-66
27143(04) FFY 2018

$3,800,0000.500 Mi.SH018Div. 3LINCOLN

BRIDGE & APPROACHES

SH 51: OVER E. BEAVER CR. 0.3 MIS. W. OF THE US 77 JCT. (INCLUDES 

IMPROVEMENTS TO THE SH 51/US 77 JCTS. & BNSF RR OVERPASS)
27976(04) FFY 2018

$10,000,0001.000 Mi.SH051Div. 4LOGAN

BRIDGE & APPROACHES

US-77 OVER CLOUDS BRANCH CREEK BEGIN 3.84 MIS S. OF JCT W SH-32 

EXTENDN. 0.15 MIS
27047(04) FFY 2018

$1,298,3870.150 Mi.US077Div. 7LOVE

BRIDGE & APPROACHES

I-35 BRIDGE & APPROACHES OVER SH-32 (INTERCHANGE 15)
27166(05) FFY 2018

$5,120,0000.200 Mi.IS035Div. 7LOVE

WIDEN & RESURFACE

SH-8: FROM US-412 NORTH TO ALFALFA COUNTY LINE
12569(04) FFY 2018

$5,300,0005.300 Mi.SH008Div. 6MAJOR

GRADE, DRAIN & BRIDGE

US-70: MADILL BYPASS FROM SH-199 EAST 4.8 

MILESSURF=18835(07)BR=(08)(NOT FULLY FUNDED)   SMC=80/20
18835(04) FFY 2018

$5,000,0004.800 Mi.US070Div. 2MARSHALL
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GRADE, DRAIN & SURFACE

SH-28: BEG. APPROX. 5.33 MLES EAST OF JCT SH-28/US-69 & EXTEND EAST 8 

MILES
23270(04) FFY 2018

$7,000,0008.000 Mi.SH028Div. 8MAYES

GRADE, DRAIN & SURFACE

SH-39: FROM GRADY C/L, EAST 1.0 MI TO SH-76
23146(04) FFY 2018

$2,400,0001.000 Mi.SH039Div. 3MCCLAIN

RIGHT OF WAY

SH-76: FROM 3.0 MI NORTH OF SH-19, NORTH 5.0 MI (RW FOR 23264(07))
23264(08) FFY 2018

$3,000,0005.000 Mi.SH076Div. 3MCCLAIN

UTILITIES

SH-76: FROM 3.0 MI NORTH OF SH-19, NORTH 5.0 MI (RW FOR 23264(07))
23264(09) FFY 2018

$850,0005.000 Mi.SH076Div. 3MCCLAIN

GRADE,DRAINING,BRIDGE & SURFACE

SH-3 FROM JCT US-259  EXTEND WEST 5.09 MILES(NOT FULLY FUNDED)
24219(04) FFY 2018

$5,000,0005.090 Mi.SH003Div. 2MCCURTAIN

BRIDGE & APPROACHES

SH-37 OVER THE RED RIVER
26178(04) FFY 2018

$8,500,0000.200 Mi.SH037Div. 2MCCURTAIN

BRIDGE & APPROACHES

US-259 OVER RED RIVER AT OKLAHOMA/TEXAS STATE LINE
27915(04) FFY 2018

$8,000,0000.500 Mi.US259Div. 2MCCURTAIN

BRIDGE WATER PROOF SEAL

DIVISION WIDE (BRIDGE WATERPROOF SEAL),  FOR DIVISION (1) SILANE
23105(13) FFY 2018

$50,0000.100 Mi.Div. 1MUSKOGEE

BRIDGE & APPROACHES

I-35: SH 15 OVER I-35 AT THE I-35/SH 15 INTERCHANGE
27910(04) FFY 2018

$3,500,0000.200 Mi.IS035Div. 4NOBLE

RESURFACE

I-40: FROM 8.0 MI EAST OF SEMINOLE C/L, EAST 5.86 MI (MP 220.7 TO MP 226.56)
21007(06) FFY 2018

$8,000,0005.860 Mi.IS040Div. 3OKFUSKEE

BRIDGE & APPROACHES

US-62 OVER BOLEY CREEK, 1.7 MI EAST OF BOLEY
27963(04) FFY 2018

$2,000,0000.200 Mi.US062Div. 3OKFUSKEE

GRADE, DRAIN & BRIDGE

I-35: OVER THE I-240 JCT.  (PHASE I)  RECONSTR INTERCHG.
09032(05) FFY 2018

$14,233,4311.000 Mi.IS035Div. 4OKLAHOMA

GRADE,DRAINING,BRIDGE & SURFACE

I-235: NBOUND TO WBOUND FLYOVER BRIDGE I-235/I-44 INTERCHANGE      

(SEGMENT 2B)
09033(11) FFY 2018

$17,000,0000.500 Mi.IS235Div. 4OKLAHOMA

GRADE,DRAINING,BRIDGE & SURFACE

I-44: EAST BOUND TO SOUTH BOUND RAMPS AT I-235/I-44 INTERCHANGE. 

(PHASE 3B)
09033(13) FFY 2018

$7,229,4930.100 Mi.IS044Div. 4OKLAHOMA

BRIDGE & APPROACHES

I-35: NB & SB OVER DEEP FORK CR. & SERVICE RD. 4.6 MIS. N. OF THE I-40 JCT.
27897(04) FFY 2018

$10,000,0000.200 Mi.IS035Div. 4OKLAHOMA

GRADE, DRAIN & SURFACE

I-235: NORTHBOUND OFFRAMP IMPROVEMENTS AT 23RD ST.
27905(04) FFY 2018

$1,000,0000.020 Mi.IS235Div. 4OKLAHOMA

BRIDGE & APPROACHES

I-240: OVER TRIB. OF CROOKED CREEK 0.8 MIS. E. OF THE I-35 JCT.
27971(04) FFY 2018

$650,0000.200 Mi.IS240Div. 4OKLAHOMA

PAVEMENT REHABILITATION

I-40 FROM MILEPOST 237.41 EAST TO MILEPOST 239.71
27970(04) FFY 2018

$12,500,0002.300 Mi.IS040Div. 1OKMULGEE

GRADE, DRAIN & BRIDGE

SH-11: FR BARNSDALL, EXTEND SOUTHEAST APPROX. 2.0 MILES
20288(04) FFY 2018

$6,220,0002.000 Mi.SH011Div. 8OSAGE

WIDEN & RESURFACE

SH-11: FROM 2.0 MILES S.E. OF BARNSDALL EXTEND S.E. 3.75 MILES
24265(04) FFY 2018

$4,000,0003.750 Mi.SH011Div. 8OSAGE

WIDEN & RESURFACE

SH-20: FROM 4.06 MLES WEST OF THE TULSA C/L, EAST 2.4 MILES
24267(04) FFY 2018

$2,160,0002.400 Mi.SH020Div. 8OSAGE

WIDEN & RESURFACE

SH-20 FROM SH-99 IN HOMINY, EAST 5.0 MI
24268(04) FFY 2018

$4,500,0005.000 Mi.SH020Div. 8OSAGE

BRIDGE & APPROACHES

SH-99: POND CREEK, 5.1 MILES NORTH OF SH-10 JCT.
27995(04) FFY 2018

$1,900,0000.300 Mi.SH099Div. 8OSAGE

RIGHT OF WAY

SH-10: FROM JCT. SH-10/SH-137, EAST APPROX. 5 MILES TO JCT. SH-10C
12573(09) FFY 2018

$600,0004.800 Mi.SH010Div. 8OTTAWA

UTILITIES

SH-10: FROM JCT. SH-10/SH-137, EAST APPROX. 5 MILES TO JCT. SH-10C
12573(10) FFY 2018

$200,0004.800 Mi.SH010Div. 8OTTAWA
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GRADE, DRAIN & SURFACE

SH-10C: FROM JCT.SH010/SH10C EAST TO MISSOURI STATE LINE
24277(07) FFY 2018

$6,000,0004.350 Mi.SH010CDiv. 8OTTAWA

WIDEN & RESURFACE

SH-125: FROM FAIRLAND NORTH APPROX. 1.5 MILES
27016(04) FFY 2018

$3,000,0001.500 Mi.SH125Div. 8OTTAWA

GRADE, DRAIN & SURFACE

SH-69A: FROM APPROX. 1.65 MILES NORTH OF SH-10, NORTH 1.3 MILES  

(PENDING FUNDING BY OTHERS)
27944(04) FFY 2018

$2,000,0001.300 Mi.SH069ADiv. 8OTTAWA

GRADE, DRAIN & SURFACE

US-64: FR JCT SH-18 NORTH, EXTEND SOUTH TO SH-18 SOUTH
20314(04) FFY 2018

$4,780,0002.040 Mi.US064Div. 8PAWNEE

WIDEN & RESURFACE

US-64: FROM APPROX. 4.2 MILES EAST OF SH-18 EAST 2.3  MILES
24322(04) FFY 2018

$10,500,0002.300 Mi.US064Div. 8PAWNEE

GRADE, DRAIN & SURFACE

US-64: FROM JCT. SH-18 EAST 4.2 MILES
24322(07) FFY 2018

$6,300,0004.200 Mi.US064Div. 8PAWNEE

BRIDGE & APPROACHES

US-64: CEDAR CREEK, APPROX. 0.1 MILES SOUTH OF SH-99 JCT.
27934(04) FFY 2018

$3,456,8000.030 Mi.US064Div. 8PAWNEE

BRIDGE & APPROACHES

SH-99: ARKANSAS RIVER, FROM JUST NORTH OF CLEVELAND, NORTH TO 

OSAGE C/L (NOT FULLY FUNDED)
27983(04) FFY 2018

$5,000,0000.230 Mi.SH099Div. 8PAWNEE

BRIDGE & APPROACHES

SH 51: OVER W. & E. BRUSH CREEKS 2.1 & 2.4 MIS. E. OF THE US 177 JCT.
27932(04) FFY 2018

$3,000,0000.550 Mi.SH051Div. 4PAYNE

BRIDGE & APPROACHES

SH 51: OVER SALT CREEK 1.6 MIS. E. OF THE SH 18 JCT.
27972(04) FFY 2018

$1,500,0000.200 Mi.SH051Div. 4PAYNE

PAVEMENT REHABILITATION

SH 51: FROM JUST E. OF THE SH 18 JCT. E. 7.79 MIS. TO THE CREEK C/L
27978(04) FFY 2018

$6,000,0007.790 Mi.SH051Div. 4PAYNE

BRIDGE WATER PROOF SEAL

DIVISION 3: BRIDGE WATER PROOFING SEAL (SILANE)
22973(16) FFY 2018

$100,0000.000 Mi.Div. 3PONTOTOC

BRIDGE PAINTING

DIVISION 3: BRIDGE PAINT PROJECTS
23284(09) FFY 2018

$700,0000.000 Mi.Div. 3PONTOTOC

JOINT SEAL/REPAIR

DIVISION 3: BRIDGE JOINT SEAL/REPAIR PROJECTS
23285(09) FFY 2018

$300,0000.000 Mi.Div. 3PONTOTOC

WIDEN & RESURFACE

SH-99: FROM 3.5 MI NORTH OF SH-99A, NORTH 2.0 MI
23286(07) FFY 2018

$3,560,0002.000 Mi.SH099Div. 3PONTOTOC

GRADE, DRAIN & SURFACE

SH-9: FROM SH-102 EAST 3.49 MI
23288(04) FFY 2018

$10,500,0003.490 Mi.SH009Div. 3POTTAWATOMIE

JOINT SEAL/REPAIR

DIVISION 2: BRIDGE JOINT REPAIR
24333(09) FFY 2018

$1,000,0000.010 Mi.Div. 2PUSHMATAHA

BRIDGE & APPROACHES

US-271 OVER DUMPLING CREEK 1.6 MI NORTH OF CHOCTAW COUNTY LINE
27026(04) FFY 2018

$2,000,0003.000 Mi.US271Div. 2PUSHMATAHA

BRIDGE & APPROACHES

US-283: BRIDGE AND APPROACHES OVER DEAD INDIAN CREEK LOCATED 7.4 

MILESNORTH OF THE SH-47 JCT.
27899(04) FFY 2018

$2,000,0000.250 Mi.US283Div. 5ROGER MILLS

GRADE, DRAIN & SURFACE

SH-20: FROM 4 MILES EAST OF TULSA COUNTY LINE EAST TO 1 MILE EAST OF 

VERDIGRIS RIVER
27031(04) FFY 2018

$3,000,0002.750 Mi.SH020Div. 8ROGERS

BRIDGE & APPROACHES

US-270 OVER CARTER & 9 UNNAMED CR, FROM SH-270A IN SEMINOLE, EAST TO 

Y AT US-270B WEST OF WEWOKA (NOT FULLY FUNDED)
21006(04) FFY 2018

$4,000,0007.570 Mi.US270Div. 3SEMINOLE

INTERCHANGE

I-40 INTERCHANGE @ US 64 IN SALLISAW      (BR @ US-64 & LITTLE SALLISAW 

CR)
10618(07) FFY 2018

$21,458,0001.000 Mi.IS040Div. 1SEQUOYAH

BRIDGE & APPROACHES

SH-82: BRIDGE OVER SNAKE CREEK, 11.1 MILES NORTH OF US-64 JCT
27116(04) FFY 2018

$3,500,0000.500 Mi.SH082Div. 1SEQUOYAH

WIDEN & RESURFACE

SH-53 FROM 6.08 MI EAST OF THE COTTON C/L, EAST APPROX4.0 MI TO 5TH ST. 

INTERSECTION
21720(04) FFY 2018

$2,899,9374.000 Mi.SH053Div. 7STEPHENS

RECONSTRUCT-NO ADDED LANES

SH-29 FROM 7.48 EAST OF US-81, EXTEND EAST 4.0 MI(PHASE II)
24412(09) FFY 2018

$7,720,0004.000 Mi.SH029Div. 7STEPHENS
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BRIDGE WATER PROOF SEAL

DIVISION WIDE BRIDGE WATERPROOFING SEAL FOR DIVISION 7 (FFY 2018)
27928(04) FFY 2018

$80,000Div. 7STEPHENS

BRIDGE REPAIR

DIVISION SEVEN BRIDGE PREVENTIVE MAINTENANCE (SITES TO BE 

DETERMINEDAT A LATER DATE)
27930(04) FFY 2018

$920,000Div. 7STEPHENS

BRIDGE & APPROACHES

SH-53 OVER S. FORK DEER CREEK BEGIN 4.1 MIS E. OF US-810.4 MIS
27966(04) FFY 2018

$1,390,5920.400 Mi.SH053Div. 7STEPHENS

RIGHT OF WAY

SH-53 OVER MUD CREEK AND MUD CREEK O'FLOWS BEGIN APPROX 10.90 MIS 

E.OF US-81 EXTEND E. 0.6 MIS (RW FOR 27967(04))
27967(05) FFY 2018

$512,3990.600 Mi.SH053Div. 7STEPHENS

UTILITIES

SH-53 OVER MUD CREEK AND MUD CREEK O'FLOWS BEGIN APPROX 10.90 MIS 

E.OF US-81 EXTEND E. 0.6 MIS (UT FOR 27967(04))
27967(06) FFY 2018

$602,8230.600 Mi.SH053Div. 7STEPHENS

RESURFACE

US-54: FR APPROX. 5.0 MILE NORTH OF OPTIMA NORTH TO 1.25 MILES SOUTH 

OF US64 IN HOOKER  (SURFACING FOR SB LANES)
14971(41) FFY 2018

$3,000,0004.700 Mi.US054Div. 6TEXAS

BRIDGE & APPROACHES

SH-136: BRIDGE OVER FRISCO CREEK, 6.8 MILES SOUTH OF US-412 JCT
27920(04) FFY 2018

$2,500,0002.650 Mi.SH136Div. 6TEXAS

UTILITIES

TULSA:  I-44 AT BROKEN ARROW EXPRESSWAY INTERCHANGEUT FOR 

10980(05)  (IM EARMARK)
10980(07) FFY 2018

$2,019,0000.300 Mi.IS044Div. 8TULSA

RIGHT OF WAY

TULSA: I-44 AT BROKEN ARROW EXPRESSWAY INTERCHANGER/W FOR 

10980(05)       STATE ADVANCE AQUIRE= 10980(06)  (IM EARMARK)
10980(10) FFY 2018

$4,165,0000.100 Mi.IS044Div. 8TULSA

INTERCHANGE

TULSA: I-44 AT US-169 INTERCHANGE(RECONSTRUCT)   (IM EARMARK)
10981(05) FFY 2018

$5,960,0000.300 Mi.IS044Div. 8TULSA

PAVEMENT REHABILITATION

I-244: FROM DELAWARE AVE. EAST APPROX. 1.6 MI. TO ALLEGHENY AVE.  (IM 

EARMARK)
26300(06) FFY 2018

$12,577,1171.600 Mi.IS244Div. 8TULSA

BRIDGE REHABILITATION

SH-11: I-244/SH-II JCT. (OFF RAMP)
27931(04) FFY 2018

$929,2000.250 Mi.SH011Div. 8TULSA

BRIDGE & APPROACHES

US-64: SNAKE CREEK, APPROX. 10.4 MILES S0UTH OF CREEK TURNPIKE
27937(04) FFY 2018

$2,493,2000.500 Mi.US064Div. 8TULSA

BRIDGE & APPROACHES

US-169: BIRD CREEK & BIRD CREEK OVERFLOW, APPROX. 5 MILES NORTH OF 

I-244
27939(04) FFY 2018

$16,000,0000.800 Mi.US169Div. 8TULSA

WIDEN & RESURFACE

SH-11 FROM THE OSAGE C/L EAST & SOUTH 3.33 MI
24351(04) FFY 2018

$4,500,0003.330 Mi.SH011Div. 8WASHINGTON

WIDEN & RESURFACE

SH-152 FROM 6.0 MI EAST OF THE BECKHAM C/L EAST 5.0 MI
24352(10) FFY 2018

$6,000,0005.000 Mi.SH152Div. 5WASHITA

BRIDGE & APPROACHES

SH-55: BRIDGE AND APPROACHES OVER LITTLE ELK CREEK LOCATED 5.6 

MILESEAST OF THE SH-44 JCT.
27902(04) FFY 2018

$2,200,0000.300 Mi.SH055Div. 5WASHITA

RESURFACE

I-40: RESURFACE FROM MP 53 TO MP 59
27935(05) FFY 2018

$6,740,1836.000 Mi.IS040Div. 5WASHITA

BRIDGE & APPROACHES

US-64: BRIDGE OVER ANDERSON CREEK, 2.1 MILES EAST OF SH-50 JCT.
27922(04) FFY 2018

$3,500,0001.000 Mi.US064Div. 6WOODS

BRIDGE & APPROACHES

US-64: BNSF RAILROAD BRIDGE OVERPASS, 2.1 MILES WEST OF US-281 JCT.
27923(04) FFY 2018

$5,000,0001.000 Mi.US064Div. 6WOODS

SURFACE

SH 3: FROM 10 MI. S.E. OF JCT. SH-50, EXT. S.E. 4 MI.SURFACE FOR 17457(20)           

(PARALLEL LANES)
17457(21) FFY 2018

$6,200,0004.000 Mi.US183Div. 6WOODWARD

GRADE & DRAIN

SH-3 BEG APPROX 14.0 MILE SOUTHEAST OF JCT SH-3/SH-50 & EXT 

SOUTHEAST4.0 MILE TO WOODWARD/MAJOR C/L (PARALLEL LANES)
17457(54) FFY 2018

$3,500,0004.000 Mi.US183Div. 6WOODWARD

BRIDGE & APPROACHES

SH-34: BRIDGE OVER INDIAN CREEK, 2.3 MILES SOUTH OF US-183 JCT.
27924(04) FFY 2018

$2,500,0001.000 Mi.SH034Div. 6WOODWARD
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