
OMB No. 2130-0583

Welcome to the Supporting Forms for the HSIPR Program Track 2 Corridor Programs Application.  

This "Track 2 Component Project Data" form is made available to applicants who are prepared to provide

detailed capital cost and other information on projects that make up a Track 2 Program for which they are 

applying.  The form is similar, but not identical, to the Supporting Forms for Tracks 1a and 4.  One 

"Track 2 Component Project Data" form would be submitted per project.  Although project level 

supporting forms are optional at this time for Track 2, the submission of these forms together with the 

Track 2 application could potentially expedite funding of projects that are now ready for final design/

construction if the corridor program is selected for an HSIPR grant.  If projects are not yet ready for 

final design/construction, the information contained in the "Track 2 Component Project Data" forms 

would be required prior to a grant award for those component projects. 

To begin, save this Excel workbook to your computer and open the file.  The buttons below will help you

to easily navigate the forms contained in this file.  To get started click on the button labeled "1. General 

Info." 

Note 1: Yellow cells require you to enter values (if applicable) and blue cells are set up to auto-populate 

based on formulas that are embedded in the forms. These formulas are supplied for your convenience but

you may choose to enter your own values into blue cells in which you do not wish to use the formulas 

provided. 

Note 2: For purposes of this application, "Fiscal Year (FY)" refers to the Federal fiscal year (October 1- 

September 30).

HSIPR Program Application

Supporting Forms

Track 2 Component Project Data

Color Key for Completing this Form:

Cell Type/Color:
Applicant Must 

Input Value If 

Applicable

Template will 

Auto-Populate 

(see note 1 above)

FRA Use Only: Applicant 

Does Not Complete

2. Capital Cost Info. (Standard Cost Categories for reference)

2b. Annual Capital Cost Budget

3. Project Schedule 

1. General Info. (click here first)

2a. Detailed Capital Cost  Budget
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HSIPR Program Application Supporting Forms
Track 2 Component Project Data

OMB No. 2130-0583

Program Name 

(same as on Track 2 Application Form )

Project Name (See Note A) 

General Information

Please enter the requested data into the yellow cells.  

This information will auto-populate other areas of the Supporting Forms.

Oklahoma Portion of the South Central HSR Corridor

Oklahoma - Segment 10 - Stroud Maint. Dispatch Center, and Sapulpa Park-n-Ride Facilities

Lead State or Organization 

Point-of-Contact (POC) Name

Date of Submission

Version of Submission

State of Oklahoma/Oklahoma Department of Transportation

09/30/09

Gary Ridley, OK Secy. Of Transportation

Version 1

Tracks other than Track 2 in which this project is being submitted

(See Note B)

1. Please use this section to capture two separate sets of assumptions that will enter the costs shown in subsequent sheets. The contingency rate is the 

Application Assumptions

Note A: If this project was applied for under another track, please use the Project Name that was used in the other application. 

Note B: If you are applying for this project as part of a Track 2-Corridor Program as well as under Track 1a - FD/Construction and/or Track 4, and you choose to provide 

detailed information on this project as part of the Track 2 application, this Track 2 Component Project Data Form would need to be submitted in www.GrantSolutions.gov 

in addition to the Track 1a and/or Track 4 application(s).  I.e., a Track 1a and/orTrack 4 application (due on August 24, 2009) cannot be incorporated by reference into 

a Track 2 Application (due October 2, 2009).    

Annual Inflation Rate Assumptions by Year  (%)

1. Please use this section to capture two separate sets of assumptions that will enter the costs shown in subsequent sheets. The contingency rate is the 

allowance for uncertainties in projected costs. The Annual Inflation Rate will be used to convert between Base Year/ FY 2010 dollars and Year of 

Expenditure dollars. Enter the assumed annual inflation rate for each category for each year. 

2. If you wish to use FRA's auto-populated formulas to help complete the capital cost information,  please enter the requested data into the yellow cells. 

You may choose to enter your own values into the capital cost budget forms if you do not wish to use the auto-populated formulas. If you use your own values, in the 

explanation box below note your method as well as describe any supporting documentation submitted with this form.

Contingency 

Rate 

Capital Cost Categories* 2008 2009 2010 2011 2012 2013 2014 2015 2016

10 Track Structures and Track 0% 0.0% 0.0% 4.0% 4.0% 4.0% 4.0% 4.0% 4.0% 4.0%

20 Stations, Terminals, Intermodal 0% 0.0% 0.0% 3.5% 3.5% 3.5% 3.5% 3.5% 3.5% 3.5%

0% 0.0% 0.0% 3.5% 3.5% 3.5% 3.5% 3.5% 3.5% 3.5%

0% 0.0% 0.0% 2.0% 2.0% 2.0% 2.0% 2.0% 2.0% 2.0%

50 Communications & Signaling 0% 0.0% 0.0% 3.0% 3.0% 3.0% 3.0% 3.0% 3.0% 3.0%

60 Electric Traction 0% 0.0% 0.0% 4.0% 4.0% 4.0% 4.0% 4.0% 4.0% 4.0%

70 Vehicles 0% 0.0% 0.0% 4.0% 4.0% 4.0% 4.0% 4.0% 4.0% 4.0%

Rate 

Assumption 

(%)

Categories for Detailed Capital Cost Budget

30 Support Facilities: Yards, Shops, Admin. Bldgs

40 Sitework, ROW, Land, Existing Improvements & Special Conditions

70 Vehicles 0% 0.0% 0.0% 4.0% 4.0% 4.0% 4.0% 4.0% 4.0% 4.0%

0% 0.0% 0.0% 3.0% 3.0% 3.0% 3.0% 3.0% 3.0% 3.0%

90 Unallocated Contingency n/a 0.0% 0.0% 3.5% 3.5% 3.5% 3.5% 3.5% 3.5% 3.5%

100 Finance Charges n/a 0.0% 0.0% 3.5% 3.5% 3.5% 3.5% 3.5% 3.5% 3.5%

If not using the FRA-provided formulas, please describe your methodology in the space provided below as well as listing any supporting documentation.

* See "Capital Cost Info." for definitions and explanations of the Standard Capital Cost (SCC) Categories.

80 Professional Services (applies to Cats. 10-60)
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HSIPR Program Application Supporting Forms

Track 2 Component Project Data

OMB No. 2130-0583

10.01 Track structure: Viaduct Include elevated track structure of significant length consisting of multiple spans of 
generally equal length

10.02 Track structure: Major/Movable bridge Include all elevated track structures with a movable span, and/or with a span of significant 
length (generally of approximately 400'' or longer)

10.03 Track structure: Undergrade Bridges Include elevated track structure of greater than 20 feet that does not fall into 10.01 and 
10.02

10.04 Track structure: Culverts and drainage structures Include all minor undergrade passageways (generally of 20 feet or less in width)

10.05 Track structure: Cut and Fill (> 4' height/depth) Include grading and subgrade stabilization of roadbed
10.06 Track structure: At-grade (grading and subgrade stabilization) All grading and subgrade stabilization of roadbed not included under cost categories 10.01 

through 10.05 and 10.07
10.07 Track structure: Tunnel Definition self-explanatory
10.08 Track structure: Retaining walls and systems Definition self-explanatory
10.09 Track new construction: Conventional ballasted Include all ballasted track construction on prepared subgrade, on new or existing rights-of-

way
10.10 Track new construction: Non-ballasted Include all slab, direct fixation, embedded, and other non-ballasted track construction on 

prepared subgrade, on new or existing rights-of-way
10.11 Track rehabilitation: Ballast and surfacing Include undercutting, ballast cleaning, tamping, and surfacing not associated with new 

track construction
10.12 Track rehabilitation: Ditching and drainage Definition self-explanatory
10.13 Track rehabilitation: Component replacement (rail, ties, etc) Definition self-explanatory
10.14 Track: Special track work (switches, turnouts, insulated joints) Include minor turnouts and interlocking, such as crossovers and turnouts at the ends of 

passing tracks
10.15 Track: Major interlockings Significant interlockings at major stations and where routes converge from three or more 

directions 
10.16 Track: Switch heaters (with power and control) Include cost of power distribution equipment from commercial power source to interlocking 

location
10.17 Track: Vibration and noise dampening Definition self-explanatory
10.18 Other linear structures including fencing, sound walls Definition self-explanatory

20 STATIONS, TERMINALS, INTERMODAL As associated with stations, include costs for rough grading, excavation, station structures, 
enclosures, finishes, equipment; mechanical and electrical components including HVAC, 
ventilation shafts and equipment, station power, lighting, public address/customer 
information systems; safety systems such as fire detection and prevention, security 
surveillance, access control, life safety systems, etc. Include all construction materials and 
labor regardless of who is performing the work.

Notes

10 TRACK STRUCTURES & TRACK 

FRA Standard Cost Categories for Capital 
Projects/Programs*

20.01 Station buildings: Intercity passenger rail only Definition self-explanatory
20.02 Station buildings: Joint use (commuter rail, intercity bus) Definition self-explanatory
20.03 Platforms Definition self-explanatory
20.04 Elevators, escalators Definition self-explanatory
20.05 Joint commercial development Construction at station sites intended to support non-transportation commercial activities 

(shopping, restaurants, residential, office space).  Do not include cost of incidental 
commercial use of station space intended for use by passengers (newsstands, snack bar, 
etc).  Costs may not be allowable for Federal reimbursement

20.06 Pedestrian / bike access and accommodation, landscaping, parking 
lots

Include sidewalks, paths, plazas, landscape, site and station furniture, site lighting, 
signage, public artwork, bike facilities, permanent fencing

20.07 Automobile, bus, van accessways including roads Include all on-grade paving
20.08 Fare collection systems and equipment Include fare sales and swipe machines, fare counting equipment
20.09 Station security Definition self-explanatory

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS
30.01 Administration building: Office, sales, storage, revenue counting Definition self-explanatory
30.02 Light maintenance facility Include service, inspection, and storage facilities and equipment
30.03 Heavy maintenance facility Include heavy maintenance and overhaul facilities and equipment
30.04 Storage or maintenance-of-way building/bases Definition Self-explanatory
30.05 Yard and yard track Include yard construction and track associated with yard

Include all construction materials and labor regardless of who is performing the work.

40.01 Demolition, clearing, site preparation Include project/program-wide clearing, demolition and fine grading
40.02 Site utilities, utility relocation Include all site utilities-storm, sewer, water, gas, electric
40.03 Hazardous material, contaminated soil removal/mitigation, ground 

water treatments
Include underground storage tanks, fuel tanks, other hazardous materials and treatments, 
etc.

40.04 Environmental mitigation: wetlands, historic/archeology, parks Include other environmental mitigation not listed

40.05 Site structures including retaining walls, sound walls Definition self-explanatory
40.06 Temporary facilities and other indirect costs during construction Definition self-explanatory

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 
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HSIPR Program Application Supporting Forms

Track 2 Component Project Data

OMB No. 2130-0583

40.07 Purchase or lease of real estate  If the value of right-of-way, land, and existing improvements is to be used as in-kind local 
match to the Federal funding of the project/program, include the total cost on this line item.  
In backup documentation, separate cost for land from cost for improvements. Identify 
whether items are leased, purchased or acquired through payment or for free. Include the 
costs for permanent surface and subsurface easements, trackage rights, etc.

40.08 Highway/pedestrian overpass/grade separations Other than the grade separations included in this line item, highway-rail grade crossing safety 

enhancements generally fall under 50.06.

40.09 Relocation of existing households and businesses In compliance with Uniform Relocation Act
50  COMMUNICATIONS & SIGNALING

50.01 Wayside signaling equipment Definition Self-explanatory
50.02 Signal power access and distribution Definition Self-explanatory
50.03 On-board signaling equipment Include on-board cab signal, Automatic Train Control (ATC), and Positive Train Control 

(PTC) related equipment
50.04 Traffic control and dispatching systems Definition self-explanatory
50.05 Communications Definition self-explanatory
50.06 Grade crossing protection Includes all types of highway-rail grade crossing safety enhancements except for grade separation 

projects, which fall under 40.08. 

50.07 Hazard detectors: dragging equipment high water, slide, etc. Definition self-explanatory
50.08 Station train approach warning system Definition self-explanatory

60.01 Traction power transmission: High voltage Definition self-explanatory
60.02 Traction power supply: Substations Definition self-explanatory
60.03 Traction power distribution: Catenary and third rail Definition self-explanatory
60.04 Traction power control Definition self-explanatory

70 VEHICLES Include professional services associated with the vehicle component of the 
project/program.  These costs may include agency staff oversight and administration, 
vehicle consultants, design and manufacturing contractors, legal counsel, warranty and 
insurance costs, etc. 

70.00 Vehicle acquisition: Electric locomotive Definition self-explanatory
70.01 Vehicle acquisition: Non-electric locomotive Definition self-explanatory
70.02 Vehicle acquisition: Electric multiple unit Definition self-explanatory
70.03 Vehicle acquisition: Diesel multiple unit Definition self-explanatory
70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space Include cars with coach space, sleeping compartments, etc.
70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space Include dedicated food service, lounge, baggage and other service support cars
70.06 Vehicle acquisition: Maintenance of way vehicles Definition self-explanatory
70.07 Vehicle acquisition: Non-railroad support vehicles Include hi-rail  bucket trucks, and other highway vehicles
70.08 Vehicle refurbishment: Electric locomotive Definition self-explanatory
70.09 Vehicle refurbishment: Non-electric locomotive Definition self-explanatory
70.10 Vehicle refurbishment: Electric multiple unit Definition self-explanatory
70.11 Vehicle refurbishment: Diesel multiple unit Definition self-explanatory

60 ELECTRIC TRACTION
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70.11 Vehicle refurbishment: Diesel multiple unit Definition self-explanatory
70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space Include coaches, sleeping cars, etc.

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space Include food service, lounge, baggage and other service support cars

70.14 Vehicle refurbishment: Maintenance of way vehicles Definition self-explanatory
70.15 Spare parts Definition self-explanatory

80.01 Service Development Plan/Service Environmental
80.02 Preliminary Engineering/Project Environmental
80.03 Final design
80.04 Project management for design and construction
80.05 Construction administration & management 
80.06 Professional liability and other non-construction insurance 
80.07 Legal; Permits; Review Fees by other agencies, cities, etc.
80.08 Surveys, testing, investigation
80.09 Engineering inspection Definition self-explanatory
80.10 Start up Definition self-explanatory

90 UNALLOCATED CONTINGENCY Includes unallocated contingency, project/program reserves.  Document allocated 
contingencies for individual line items on Detailed Capital Cost Budget.

100  FINANCE CHARGES Include finance charges expected to be paid by the project/program sponsor/grantee prior 
to either the completion of the project or the fulfillment of the FRA funding commitment, 
whichever occurs later in time.  Finance charges incurred after this date should not be 
included in Total Project Cost. Derive finance charges from the project's financial plan, 
based on an analysis of the sources and uses of funds. 

*NOTE:  To help evaluate and compare the costs of different projects, FRA has developed 10 main Standardized Capital Cost Categories.  These are provided to 
establish consistency in the use of the worksheets.  The SCC cost breakdown is based on a traditional Design Bid Build model.  If your project is Design Build, to the best 
of your ability, separate construction costs from design, administration, testing, etc.  Put all construction costs in 10 through 60.  Put design, administration, testing, etc. in 
"80 Professional Services."  If you are not sure where to put a certain element of the project, consider the issue in general terms, using this sheet as a guide. 

80 PROFESSIONAL SERVICES (applies to Cats. 10-60) Cat. 80 applies to Cats. 10-60.  Cat. 80 includes all professional, technical and 
management services related to the design and construction of infrastructure (Cats. 10 - 
60) during the preliminary engineering, final design, and construction phases of the 
project/program (as applicable).  This includes environmental work, design, engineering 
and architectural services; specialty services such as safety or security analyses; value 
engineering, risk assessment, cost estimating, scheduling, ridership modeling and 
analyses, auditing, legal services, administration and management, etc. by agency staff or 
outside consultants. 

Include professional liability insurance and other non-construction insurance on 80.05 
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HSIPR Program Application Supporting Forms

Track 2 Component Project Data

 OMB No. 2130-0583 

Unit Quantity

 Unit Cost

 (Base Yr/FY 

10*)

Non-Unit Based 

Costs

 Total Allocated 

Cost (Base Yr/FY10 

Dollars) 

Allocated 

Contingency

 (Base Yr/FY10 

Dollars)

TOTAL COST (Base 

Yr/FY10 Dollars)

Explanation Provided? 

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK -$                              -$                             -$                                   

10.01 Track structure: Viaduct Miles -$                          -$                          -$                               

10.02 Track structure: Major/Movable bridge -$                          -$                          -$                               

10.03 Track structure: Undergrade Bridges -$                          -$                          -$                               

10.04 Track structure: Culverts and drainage structures # -$                          -$                          -$                               

10.05 Track structure: Cut and Fill (> 4' height/depth) Miles -$                          -$                          -$                               

10.06 Track structure: At-grade (grading and subgrade stabilization) Miles -$                          -$                          -$                               

10.07 Track structure: Tunnel -$                          -$                          -$                               

10.08 Track structure: Retaining walls and systems Miles -$                          -$                          -$                               

10.09 Track new construction: Conventional ballasted -$                          -$                          -$                               

10.10 Track new construction: Non-ballasted -$                          -$                          -$                               

10.11 Track rehabilitation: Ballast and surfacing -$                          -$                          -$                               

10.12 Track rehabilitation: Ditching and drainage -$                          -$                          -$                               

10.13 Track rehabilitation: Component replacement (rail, ties, etc) -$                          -$                          -$                               

10.14 Track: Special track work (switches, turnouts, insulated joints) -$                          -$                          -$                               

10.15 Track: Major interlockings -$                          -$                          -$                               

10.16 Track: Switch heaters (with power and control) -$                          -$                          -$                               

APPLICANT INPUTS

Track(s) applied for 

other than Track 2:

Instructions:

To assist FRA in comparing projects, this form provides a breakdown of capital costs using Standard Cost Categories (SCCs). Definitions of FRA’s SCCs can be found in the "Capital Cost Info" 

tab of this workbook.  

The data you enter in this form should be drawn from budget estimates or analysis you have available for your project. 

1. Enter values in the yellow cells below.  You should only provide data for those cost categories associated with this project; leave others blank.  

2. If the project has been applied for under Track 1a and/or Track 4, applicants may copy and paste  the same "Applicant Inputs" (range bordered below in red) from the analogous sheet in the 

Track 1a or Track 4 application, into this form. In addition to Columns D-G, ensure that Category 90 Unallocated Contingency and Category 100 

Finance Charges (located at the bottom of this form) are also entered.

3. The light blue cells will auto-populate based on the assumptions you entered in "General Info."  If you did not enter assumptions, or you wish to change the auto-populated data, you may 

enter values in the light blue cells.

4. Explain any large discrete, identifiable, and/or unique capital investments in the space provided at the end of this form. Where an explanation is appropriate, place an 

asterisk in the far right column to denote that an explanation is provided. Please include the reference to the Cost Category number in your explanation. Example: 

“10.07: Tunnel at xxxx [location], x.x miles in length, consists of one twin-tube New Austrian Tunneling Method tunnel with cross-passages located every .25 miles."

5. For purposes of this application "Base Year Dollars" are Fiscal Year (FY) 2010 Dollars.

Program Name:  Oklahoma Portion of the South Central HSR 

Corridor 
 Oklahoma - Segment 10 - Stroud Maint. Dispatch 

Center, and Sapulpa Park-n-Ride Facilities 

                                                                                          -   

Project Name:

Detailed Capital Cost Budget

10.16 Track: Switch heaters (with power and control) -$                          -$                          -$                               

10.17 Track: Vibration and noise dampening -$                          -$                          -$                               

10.18 Other linear structures including fencing, sound walls Miles -$                          -$                          -$                               
Total for Category 20: STATIONS, TERMINALS, INTERMODAL 2,420,000.00$             -$                             2,420,000.00$                  

20.01 Station buildings: Intercity passenger rail only -$                          -$                          -$                               

20.02 Station buildings: Joint use (commuter rail, intercity bus) -$                          -$                          -$                               

20.03 Platforms 250,000.00$            250,000.00$            -$                          250,000.00$                 Sapulpa Park-n-Ride

20.04 Elevators, escalators -$                          -$                          -$                               

20.05 Joint commercial development -$                          -$                          -$                               

20.06 Pedestrian / bike access and accommodation, landscaping, parking 

lots

100,000.00$            100,000.00$            -$                          100,000.00$                 Sapulpa Park-n-Ride

20.07 Automobile, bus, van accessways including roads 2,070,000.00$         2,070,000.00$         -$                          2,070,000.00$              Sapulpa Park-n-Ride

20.08 Fare collection systems and equipment -$                          -$                          -$                               

20.09 Station security -$                          -$                          -$                               
106,050,000.00$        -$                             106,050,000.00$             

30.01 Administration building: Office, sales, storage, revenue counting 6,050,000.00$         6,050,000.00$         -$                          6,050,000.00$              Dispatch Center

30.02 Light maintenance facility -$                          -$                          -$                               

30.03 Heavy maintenance facility 100,000,000.00$    100,000,000.00$     -$                          100,000,000.00$         Stroud Maint. Facility

30.04 Storage or maintenance-of-way building/bases -$                          -$                          -$                               

30.05 Yard and yard track -$                          -$                          -$                               
-$                              -$                             -$                                   

40.01 Demolition, clearing, site preparation -$                          -$                          -$                               

40.02 Site utilities, utility relocation -$                          -$                          -$                               

40.03 Hazardous material, contaminated soil removal/mitigation, ground 

water treatments

-$                          -$                          -$                               

40.04 Environmental mitigation: wetlands, historic/archeology, parks -$                          -$                          -$                               

40.05 Site structures including retaining walls, sound walls -$                          -$                          -$                               

40.06 Temporary facilities and other indirect costs during construction -$                          -$                          -$                               

40.07 Purchase or lease of real estate  -$                          -$                          -$                               

40.08 Highway/pedestrian overpass/grade separations -$                          -$                          -$                               

40.09 Relocation of existing households and businesses -$                          -$                          -$                               
-$                              -$                             -$                                   

50.01 Wayside signaling equipment -$                          -$                          -$                               

50.02 Signal power access and distribution -$                          -$                          -$                               

50.03 On-board signaling equipment -$                          -$                          -$                               

50.04 Traffic control and dispatching systems -$                          -$                          -$                               

50.05 Communications -$                          -$                          -$                               

50.06 Grade crossing protection -$                          -$                          -$                               

50.07 Hazard detectors (dragging equipment, , slide, etc.) -$                          -$                          -$                               

50.08 Station train approach warning system -$                          -$                          -$                               
-$                              -$                             -$                                   

60.01 Traction power transmission: High voltage -$                          -$                          -$                               

60.02 Traction power supply: Substations # -$                          -$                          -$                               

60.03 Traction power distribution: Catenary and third rail # -$                          -$                          -$                               

60.04 Traction power control -$                          -$                          -$                               

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING 

Total for Category 60: ELECTRIC TRACTION

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. 
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HSIPR Program Application Supporting Forms

Track 2 Component Project Data

 OMB No. 2130-0583 

Unit Quantity

 Unit Cost

 (Base Yr/FY 

10*)

Non-Unit Based 

Costs

 Total Allocated 

Cost (Base Yr/FY10 

Dollars) 

Allocated 

Contingency

 (Base Yr/FY10 

Dollars)

TOTAL COST (Base 

Yr/FY10 Dollars)

Explanation Provided? 

(if so use *)

APPLICANT INPUTS

Track(s) applied for 

other than Track 2:

Program Name:  Oklahoma Portion of the South Central HSR 

Corridor 
 Oklahoma - Segment 10 - Stroud Maint. Dispatch 

Center, and Sapulpa Park-n-Ride Facilities 

                                                                                          -   

Project Name:

108,470,000.00$        -$                             108,470,000.00$             

Total for Category 70: VEHICLES -$                          -$                          -$                               

70.00 Vehicle acquisition: Electric locomotive # -$                          -$                          -$                               

70.01 Vehicle acquisition: Non-electric locomotive # -$                          -$                          -$                               

70.02 Vehicle acquisition: Electric multiple unit # -$                          -$                          -$                               

70.03 Vehicle acquisition: Diesel multiple unit # -$                          -$                          -$                               

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space # -$                          -$                          -$                               

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space # -$                          -$                          -$                               

70.06 Vehicle acquisition: Maintenance of way vehicles # -$                          -$                          -$                               

70.07 Vehicle acquisition: Non-railroad support vehicles # -$                          -$                          -$                               

70.08 Vehicle refurbishment: Electric locomotive # -$                          -$                          -$                               

70.09 Vehicle refurbishment: Non-electric locomotive # -$                          -$                          -$                               

70.10 Vehicle refurbishment: Electric multiple unit # -$                          -$                          -$                               

70.11 Vehicle refurbishment: Diesel multiple unit # -$                          -$                          -$                               

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space # -$                          -$                          -$                               

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space # -$                          -$                          -$                               

70.14 Vehicle refurbishment: Maintenance of way vehicles # -$                          -$                          -$                               

70.15 Spare parts -$                          -$                          -$                               
6,860,660.00$             -$                             6,860,660.00$                  

80.01 Service Development Plan/Service Environmental -$                          -$                          -$                               

80.02 Preliminary Engineering/Project Environmental 568,700.00$            568,700.00$            -$                          568,700.00$                 

80.03 Final design 2,274,800.00$         2,274,800.00$         -$                          2,274,800.00$              

80.04 Project management for design and construction 454,960.00$            454,960.00$            -$                          454,960.00$                 

80.05 Construction administration & management 3,412,200.00$         3,412,200.00$         -$                          3,412,200.00$              

80.06 Professional liability and other non-construction insurance -$                          -$                          -$                               

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                          -$                          -$                               

80.08 Surveys, testing, investigation 150,000.00$            150,000.00$            -$                          150,000.00$                 

80.09 Engineering inspection -$                          -$                          -$                               

80.10 Start up -$                          -$                          -$                               

115,330,660.00$     -$                          115,330,660.00$         

90 UNALLOCATED CONTINGENCY -$                               

115,330,660.00$         
100  FINANCE CHARGES -$                               

115,330,660.00$   TOTAL CAPITAL COSTS (10-100)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Construction Subtotal (Categories 10-60)

Subtotal (Categories 10-80)

Subtotal (10-90)

Space provided for additional descriptions of capital costs.  
See Example under "Instructions" above. Please include references to specific Cost Category numbers.
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HSIPR Program Application Supporting Forms

Track 2 Component Project Data

OMB No. 2130-0583 

2009 2010 2011 2012 2013 2014 2015 2016 2017 Base Yr /FY 10 Total*
Check Figures Taken 

from Detailed Budget‡

-$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                                  

-$                              -$                              -$                              -$                              2,420.00$                     -$                              -$                              -$                              -$                              2,420.00$                     2,420,000.00$                 

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS -$                              -$                              -$                              -$                              106,050.00$                 -$                              -$                              -$                              -$                              106,050.00$                 106,050,000.00$             

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                                  

-$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                                  

-$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                                  

70 VEHICLES -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                                  

-$                              3,448.46$                     -$                              -$                              3,412.20$                     6,860.66$                     6,860,660.00$                 

-$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                                  

-$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                                  

Total Project Cost (10-100) -$                              3,448.46$                     -$                              -$                              111,882.20$                 -$                              -$                              -$                              -$                              115,330.66$                 115,330,660.00$             

2009 2010 2011 2012 2013 2014 2015 2016 2017 YOE Total**

Annual Capital Cost Budget 

100  FINANCE CHARGES

 BASE YEAR/ FY 2010 DOLLARS (1000s)

20 STATIONS, TERMINALS, INTERMODAL

80 PROFESSIONAL SERVICES (applies to Cats. 10-60)

Instructions:

This form should provide a breakdown by year of the capital costs entered in the previous "Detailed Capital Cost Budget".  The data you enter in this form should be drawn from budget estimates or analysis you have available for your project. 

1. In the yellow cells in the "Base Year/ FY 2010 Dollars" table, enter the annual dollar figures for each cost category in Base Year/FY 10 Dollars.  In the yellow cells of the "Year of Expenditure (YOE)" table, enter the actual cost of FY 2009 activities.  In both tables as appropriate, 

the blue cells will auto-populate with Base Year/FY 10 Dollars if you  entered assumed inflation rates in the "General Info" tab. If you did not enter assumed inflation rates, or you wish to make your own calculations, you may enter values in the light blue cells. Note: This form 

should reflect Federal Government Fiscal Years (FY) from October 1 through September 30.

2. In the "Base Year/ FY 2010 Dollars" table, the numbers in the "Check Figures Taken from Detailed Budget" column will auto-populate from the "Detailed Capital Cost Budget"  in the previous tab. The numbers in the "Base Yr/FY 10 Total" column will be the sum of the annual 

data entered to the left. Applicants may wish to compare these two columns as a double-check on their entries.

3. The light blue Year of Expenditure (YOE) information will auto-populate if you entered assumed inflation rates in the "General Info" tab. If you did not enter assumed inflation rates, or you wish to make your own calculations, you may enter values in 

the light blue cells.

Track:

 Oklahoma - Segment 10 - Stroud Maint. Dispatch Center, and Sapulpa Park-n-Ride Facilities 

                                                                                                                                                                           - 

60 ELECTRIC TRACTION

90 UNALLOCATED CONTINGENCY

Program Name:  Oklahoma Portion of the South Central HSR Corridor 

Project Name:

YEAR OF EXPENDITURE (YOE) DOLLARS

10 TRACK STRUCTURES & TRACK 

50  COMMUNICATIONS & SIGNALING

2009 2010 2011 2012 2013 2014 2015 2016 2017 YOE Total**

-$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              

-$                              -$                              -$                              -$                              2,683.10$                     -$                              -$                              -$                              -$                              2,683.10$                     

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS -$                              -$                              -$                              -$                              117,579.53$                 -$                              -$                              -$                              -$                              117,579.53$                 

40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              

-$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              

-$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              

-$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              

-$                              3,448.46$                     -$                              -$                              3,728.60$                     -$                              -$                              -$                              -$                              7,177.06$                     

-$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              

-$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              

-$                              3,448.46$                     -$                              -$                              123,991.23$                 -$                              -$                              -$                              -$                              127,439.69$                 

60 ELECTRIC TRACTION

10 TRACK STRUCTURES & TRACK 

* For the purpose of this application, base year dollars are considered FY 2010 dollars.  
**Year-of-Expenditure(YOE) dollars are inflation-adjusted Base Year dollars.  Applicants may determine their own inflation rate and enter it on the "General Info" tab. Applicants should also explain their proposed inflation assumptions (and methodology, if applicable) where indicated at the bottom of the "General Info." tab of this 
workbook, and in supporting documentation.  See the Track 2 Application Form, Section B, Corridor Program Summary  Question (3) .  
‡ As a convenience to applicants in cross-checking their figures, this column shows the "Total Costs" by category  in FY 2010 dollars carried over from the "Detailed Capital Cost Budget" sheet.

Total Project Cost (10-100)

80 PROFESSIONAL SERVICES (applies to Cats. 10-60)

100  FINANCE CHARGES

70 VEHICLES 

90 UNALLOCATED CONTINGENCY

50  COMMUNICATIONS & SIGNALING

20 STATIONS, TERMINALS, INTERMODAL

YEAR OF EXPENDITURE (YOE) DOLLARS

FRA F 6180.139  



HSIPR Program Application Supporting Forms
Track 2 Component Project Data

OMB No. 2130-0683

Q1Q2 Q3 Q4 Q1Q2 Q3 Q4 Q1Q2 Q3 Q4 Q1Q2 Q3 Q4 Q1Q2 Q3 Q4 Q1Q2 Q3 Q4 Q1Q2 Q3 Q4 Q1Q2 Q3 Q4 Q1Q2 Q3 Q4

04/01/10 03/31/11

04/01/10 03/31/13

Issue requests for bids, make awards of PE contracts

PE Drawings, construction cost estimate and schedule, Project NEPA Documents

Receive environmental determination for Project NEPA

Preliminary Engineering (PE) 

2016

40,086                                

Version 1

Final Design (FD)

Start Date End Date 

Instructions:

1. Ensure the "Document Information"  auto-populated in the upper right hand corner

2. Provide the anticipated "Start Date" and "End Date" for each high level activity in the yellow cells 

below

3. Where applicable, color the cells to the right of each activity to indicate the duration and timing of 

each activity between 2009 and 2017 (on a quarterly basis). 

4. Only include dates for activities that are applicable to this project.

Tip: Highlight the cells you wish to color and right click to select Format Cells. Use the Fill command to 

apply color.

Program Name

2010 2012

Version Number

2014

Issue requests for bids, make awards of FD contracts

2009

Submit request / receive FRA funding obligation for FD/Construction   (if applicable)

Schedule-  Track 2 Template

Document Information

Date of Submission

20132011

Oklahoma Portion of the South Central HSR Corridor

2017

Oklahoma - Segment 10 - Stroud Maint. Dispatch Center, and Sapulpa Park-n-Ride FacilitiesProject Name

2015

Completion of project/program  close-out, resolution of claims

Service Operations 

  Acquire and test vehicles

  Finalize real estate acquisitions and relocations

Service Operations - Project/Program  Close Date

Construction

Submit request / receive FRA approval for Construction

Issue requests for bids  

Conduct reviews

  Construct infrastructure

Issue requests for bids, make awards of FD contracts

  Make awards of construction contracts

FD Drawings; and cost estimate, schedule refinement

Acquisition of real estate, relocation of households and businesses
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