

04/19/2006
08:37:06

OKLAHOMA DEPARTMENT OF TRANSPORTATION
DELETIONS AND ADDITIONS TO PREVIOUSLY APPROVED BID OPENINGS
COMMISSION MEETING MAY 1, 2006

PAGE: 1
JBPD031

JOB PIECE CD HIGHWAY MILES ADV. FED FEDERAL STATE OTHER TOTAL

PROJECTS DELETED FROM APRIL 2006 BID OPENING

20265(04)* 3 US270 0.030 0 3,322,800 0 0 3,322,800
BRIDGE & APPROACHES
HUGHES US-270: OVER SALT CREEK, 2.2 MILES EAST OF JCT US-75
(DEL FR 04-06, ADD TO 07-06; NOT AUTHORIZED) SMC 80/20
BRFY -132B (057) COMMISSION ACTION DATE: 10/2002

23322(04) 8 SH412B 2.010 0 0 680,940 0 680,940
WIDEN & RESURFACE
MAYES US-412B: BEG. 3.32 MI N. OF US-412, EXT. N. TO SH-69A
(DEL FR 04-06, ADD TO 06-06; AS PER DIV 8)
MC -149C (096) COMMISSION ACTION DATE:

PROJECTS ADDED TO APRIL 2006 BID OPENING

20248(04) 4 SH011 0.010 0 1,884,908 0 0 1,884,908
BRIDGE & APPROACHES
KAY SH-11: OVER TURKEY CREEK, 1.1 MILE EAST OF JCT US-77
(DEL FR 03-06, ADD TO 04-06; NOT AUTH IN TIME FOR ADVERTISEMENT)
BRFY -136C (067) COMMISSION ACTION DATE: 10/2002

18777(04) 5 SH044 0.040 0 0 1,000,000 0 1,000,000
BRIDGE & APPROACHES
KIOWA SH-44: SOUTH OF LONE WOLF, TEEPE CREEK AND UNNAMED CREEK
(LATE ADD TO 04/2006)
SAB -138C (037) BF COMMISSION ACTION DATE: 11/2000

PROJECTS DELETED FROM MAY 2006 BID OPENING

18868(04)* 6 US064 0.400 0 1,988,627 0 0 1,988,627
BRIDGE & APPROACHES
HARPER US-64: OVER BUFFALO CREEK, 14.4 MILES EAST OF BEAVER COUNTY LINE
(DEL FR 05-06, ADD TO 07-06; PLANS) SMC 80/20
BRFY -130B (042) COMMISSION ACTION DATE: 01/2001

PROJECTS ADDED TO MAY 2006 BID OPENING

21054(04) 3 CT ST 0.000 0 18,000 0 0 18,000
SAFETY IMPROVEMENT
CLEVELAND MOORE: CITYWIDE SCHOOL ZONE SAFETY IMPROVEMENTS
(DEL FR 03-06, ADD TO 05-06; PLAN REVISIONS) **AUTH**
STPG -114F (117) AG COMMISSION ACTION DATE:

04/19/2006
08:37:06

OKLAHOMA DEPARTMENT OF TRANSPORTATION
DELETIONS AND ADDITIONS TO PREVIOUSLY APPROVED BID OPENINGS
COMMISSION MEETING MAY 1, 2006

PAGE: 2
JBPDC031

JOB PIECE	CD	HIGHWAY	MILES	ADV. FED	FEDERAL	STATE	OTHER	TOTAL
18489(05)	7	CT ST	1.000	0	3,320,100	0	830,025	4,150,125
RESURFACE								
COMANCHE FLOWER MOUND RD FROM CACHE ROAD NORTH 1.0 MI TO ROGERS LANE (ENGR, R/W & UT = CITY)(ADD TO 05-06; LATE ADD)								
STP -116B (125) MS COMMISSION ACTION DATE: 06/2000								
22637(04)	3	SH099	10.300	0	1,171,800	0	0	1,171,800
RESURFACE								
LINCOLN SH-99: BEG 2.4 MI. N. OF US-62 JCT., & EXT. N. 10.3 MI., W/EXCEPT (PROJ LGTH AFTR EXCEPT= 7.2 MI.)(ADD TO 05-06; BID REJECT-LATE ADD) **AUTH**								
NHY -012N (102) 3R COMMISSION ACTION DATE:								
19471(04)	4	SH074	0.067	0	183,445	0	0	183,445
BRIDGE PAINTING								
LOGAN SH-74: OVER SKELETON CREEK, 13.5 MILES NORTH OF JCT SH-33 (DEL FR 03-06, ADD TO 05-06; PRIORITY CHANGE) SMC=80/20 **AUTH**								
BRFY -NBIP (252) COMMISSION ACTION DATE: 03/2002								
19468(04)	4	US062	0.144	0	256,783	0	0	256,783
BRIDGE PAINTING								
OKLAHOMA US-62: OVER CHOCTAW ROAD & CRIP, 11.5 MILES EAST OF JCT I-35 (DEL FR 03-06, ADD TO 05-06; PRIORITY CHANGE) SMC=80/20 **AUTH**								
BHFY -NBIP (249) COMMISSION ACTION DATE: 03/2002								
20640(04)	4	CT ST	0.000	0	600,000	0	0	600,000
SAFETY IMPROVEMENT								
OKLAHOMA OKLAHOMA CITY: CITY WIDE SCHOOL ZONE SAFETY IMPROVEMENTS, PHASE III (ADD TO 05-06; LATE ADDITION) "AUTH"								
STPG -155F (398) AG COMMISSION ACTION DATE:								
20880(04)*	3	IS040	0.020	0	15,560,000	0	0	15,560,000
BRIDGE & APPROACHES								
POTTAWATOMIE I-40 UNDER SH-102, SH-102 INTERCHANGE AND I-40 AT DEER CREEK 5.0 MI E. OF OKLA C/L(DEL FR 04-06, ADD TO 05-06; FUNDING ISSUES)								
BRIY -0040-5(383) 178 COMMISSION ACTION DATE: 08/2003								
12 PROJECTS			GRAND-TOTALS	0	28,306,463	1,680,940	830,025	30,817,428

04/19/2006
08:46:03

OKLAHOMA DEPARTMENT OF TRANSPORTATION
FINAL JUNE 2006 BID OPENING

PAGE: 1
JBPDC025

JOB	PIECE	CD	HIGHWAY	MILES	ADV. FED	FEDERAL	STATE	OTHER	TOTAL
23321(04)		2	US069	0.570	0	0	201,715	0	201,715
RESURFACE									
ATOKA	US 69: BEGIN 4.51 MI. S. OF US-69/SH-7 JCT.; EXT. N. 0.57 MI.								
	MC		-103N	(080)					COMMISSION ACTION DATE:
23348(04)		5	SH030	8.000	0	0	899,824	0	899,824
RESURFACE									
BECKHAM	SH-30; BEGIN AT I-40BUS INTERS. IN ERICK, EXT. N.								
	SSR		-105C	(129)	PART 1	SR			COMMISSION ACTION DATE:
23348(05)		5	SH030	7.130	0	0	637,456	0	637,456
RESURFACE									
BECKHAM	SH-30; BEGIN 8.0 MILES N. I-40 BUS INTERS., EXT. N. TO INTERS. SH-152, IN SWEETWATER								
	SSR		-105C	(129)	PART 2	SR			COMMISSION ACTION DATE:
23349(04)		5	SH152	8.000	0	0	777,376	0	777,376
RESURFACE									
BECKHAM	SH-152; BEGIN 0.22 MI. S.OF SH-6 JCT., EXT. E. 8.00 MI.								
	SSR		-105C	(130)	PART 1	SR			COMMISSION ACTION DATE:
23349(05)		5	SH152	7.740	0	0	584,141	0	584,141
RESURFACE									
BECKHAM	SH-152; BEGIN 8.22 MI. S. OF SH-6 JCT., EXT. E. TO CURB SECTION AND 7TH ST. IN SAYER								
	SSR		-105C	(130)	PART 2	SR			COMMISSION ACTION DATE:
22960(04)		2	US069	0.020	0	725,000	0	0	725,000
INTERSECTION MOD. & TRAF. SIGNALS									
BRYAN	DURANT: INTERSECTION MODIFICATION AT INTERSECTION OF US-69/75 & CHOCTAW RD., IN DURANT								
	HSIPY		-107A	(106)	TR				COMMISSION ACTION DATE:
23077(04)		4	IS040	0.020	0	0	100,000	0	100,000
BRIDGE REPAIR									
CANADIAN	I-40: REPAIR DAMAGE TO STRUCTURE OVER COLEMAN-CHAPEL RD								
	SAP		-109N	(111)					COMMISSION ACTION DATE:
23343(04)		7	IS035	1.290	0	0	648,342	0	648,342
RESURFACE									
CARTER	I-35; BEGIN .62 MI. S. OF US-70 E. (M.M 29); EXT. N. 1.29 MI.								
	SSR		-110N	(171)	SR				COMMISSION ACTION DATE:
23350(04)		2	US070	0.500	0	0	210,950	0	210,950
RESURFACE									
CHOCTAW	US-70; BEGIN 0.50 MILE WEST OF THE US-70/SH-93 JCT, EXTEND EAST 0.50 MILE (INCLUDE CROSSOVERS & TURN LANES)								
	MC		-112N	(066)					COMMISSION ACTION DATE:
13337(04)*		6	US287	3.890	0	5,826,694	0	0	5,826,694
RECONSTRUCT-NO ADDED LANES									
CIMARRON	US-287: FROM 3.01 MI NORTH OF BOISE CITY NORTH APPROX 3.89 MI FOR POSSIBLE RR WORK, SEE PC 07 (EXISTING LANES)								
	NHY		-017N	(001)	NC				COMMISSION ACTION DATE: 04/1993

04/19/2006
08:46:03

OKLAHOMA DEPARTMENT OF TRANSPORTATION
FINAL JUNE 2006 BID OPENING

PAGE: 2
JBPDC025

JOB PIECE	CD	HIGHWAY	MILES	ADV. FED	FEDERAL	STATE	OTHER	TOTAL
23356(04)	3	SH037	1.000	0	0	270,400	0	270,400
CLEVELAND		RESURFACE SH-37; BEGIN AT BRYANT ROAD EXTEND EAST TO SUNNYLANE ROAD SSR -144C (167) SR						
COMMISSION ACTION DATE:								
19469(04)	7	US277	0.038	0	145,000	0	0	145,000
COTTON		BRIDGE PAINTING US-277: DEEP RED CREEK OVERFLOW, 2.9 MILES NORTH OF JCT US-70						
SMC=80/20 COMMISSION ACTION DATE: 03/2002								
19469(05)	7	US277	0.038	0	60,000	0	0	60,000
COTTON		JOINT SEAL/REPAIR US-277: OVER DEEP RED CREEK OVERFLOW, 2.9 MILES NORTH OF JCT US-70						
SMC=8 COMMISSION ACTION DATE: 03/2002								
22431(04)	7	US277	5.960	0	0	396,800	0	396,800
COTTON		RESURFACE US-277 FROM SH-5 NORTH TO THE COMANCHE COUNTY LINE (ASPHALT OVERLAY)(DEL FR 01-06, ADD TO 06-06; AS PER DIV 7) MC -117C (039)						
COMMISSION ACTION DATE:								
23354(04)	7	US277	5.960	0	0	526,300	0	526,300
COTTON		RESURFACE US-281; BEGIN AT SH-5 JCT, EXTEND NORTH TO COMANCHE C/L MC -117N (043)						
COMMISSION ACTION DATE:								
15015(13)*	8	US059	2.890	0	186,000	0	0	186,000
DELAWARE		RIGHT OF WAY CLEARANCE US-59: FROM SEC LINE EW-29 (NW OF LEISURE LN) EXT. N. 3.8 MI. RIGHT OF WAY CLEARANCE CONTRACT (15015(05)) STPY -121B (093)						
COMMISSION ACTION DATE: 02/2006								
20667(04)	8	COBRGE	0.200	0	342,000	0	85,500	427,500
DELAWARE		BRIDGE & APPROACHES CO BR: OVER WOODS SPRING CREEK APPROXIMATELY 0.5 MI SOUTH AND 1.7 MI WEST OF ZENA BRO -121D (069) CO					(A)	
COMMISSION ACTION DATE:								
22476(04)	8	SH125	3.451	0	0	215,518	0	215,518
DELAWARE		RESURFACE SH-125: BEGIN AT JCT SH-125/SH-85A & EXTEND NORTH 3.451 MILE TO THE DELAWARE/OTTAWA C/L (DELETE FROM 06/05, FUNDING) SSR -121C (085) SR						
COMMISSION ACTION DATE:								
23090(04)	8	SH125	0.400	0	65,000	0	0	65,000
DELAWARE		GUARDRAIL SH-125: INSTALL GUARDRAIL, BEGIN .3 MI. S. OF SH-85A JCT., AND EXT. S. 0.4 MI. HSIPG -121C (091) TR						
COMMISSION ACTION DATE: 02/2006								
23370(04)	8	SH125	5.620	0	0	418,070	0	418,070
DELAWARE		RESURFACE SH-125: BEGIN AT S. END OF SH-125 ON MONKEY ISLAND, EXT. N. TO SH-85A JCT. SSR -121C (092) SR						
COMMISSION ACTION DATE:								

04/19/2006
08:46:03

OKLAHOMA DEPARTMENT OF TRANSPORTATION
FINAL JUNE 2006 BID OPENING

PAGE: 3
JBPDC025

JOB PIECE	CD	HIGHWAY	MILES	ADV. FED	FEDERAL	STATE	OTHER	TOTAL
23397(04)	6	US060	5.700	0	0	508,525	0	508,525
ELLIS		RESURFACE US-60: BEGIN 500 FT. E. OF US-283 JCT., S. OF SHATTUCK, EXT. E. 5.7 MI. MC -123C (048)						
21347(04)	4	COBRGE	0.200	0	365,920	0	91,480	457,400
GARFIELD		BRIDGE & APPROACHES CO BR OVER HACKBERRY CREEK, 9.4 MILES SOUTH AND 5.0 MILES EAST OF THE US-64/US-81 JCT. BRO -124D (051) CO					(A)	
23339(04)	4	SH015	6.580	0	0	141,200	0	141,200
GARFIELD		ARMOR COAT SH-15 FROM RAILROAD ST., NORTH SIDE OF GARBER, NORTH TO SH-15E MC -124C (084)						
23340(04)	4	SH015	7.050	0	0	1,484,000	0	1,484,000
GARFIELD		ARMOR COAT SH-15 FROM SH-74 EAST TO THE NOBLE CO. LINE MC -124C (085)						
20846(04)	7	US081	0.800	0	530,000	0	0	530,000
GRADY		BRIDGE PAINTING US-81: OVER THE LITTLE WASHITA RIVER, 1.0 MI SOUTH OF SH-19 (PAINT) BHFY -NBIP (310)						
20846(05)	7	US081	0.800	0	136,325	0	0	136,325
GRADY		JOINT SEAL/REPAIR US-81: OVER THE LITTLE WASHITA RIVER, 1.0 MI SOUTH OF SH-19 (JOINT REPAIR) BHFY -011N (062)						
23352(04)	7	SH037	1.020	0	0	200,035	0	200,035
GRADY		RESURFACE SH-37; BEG APPROX 0.75 MILES WEST OF JCT. W/ SH-92 & EXT EAST 1.02 MILES MC -126C (110)						
23372(04)	7	US081	3.300	0	0	868,765	0	868,765
GRADY		RESURFACE US-81: BEGIN 0.33 MI. N. OF STEPHENS C/L, EXT. N. 3.30 MI. SSR -126N (111) SR						
23329(04)	4	SH132	7.970	0	0	164,600	0	164,600
GRANT		ARMOR COAT SH-132; BEGIN AT SH-11 JCT. EXTEND NORTH (BR. EXCEPTION X1584) MC -127N (096)						
23330(04)	4	SH132	5.110	0	0	106,250	0	106,250
GRANT		ARMOR COAT SH-132; BEGIN 8 MILES N. OF THE SH-11 JCT. EXTEND NORTH TO THE KANSAS STATE LINE MC -127N (097)						

04/19/2006
08:46:03

OKLAHOMA DEPARTMENT OF TRANSPORTATION
FINAL JUNE 2006 BID OPENING

PAGE: 4
JBPDC025
TOTAL

JOB PIECE	CD	HIGHWAY	MILES	ADV. FED	FEDERAL	STATE	OTHER	TOTAL
23396(04)	6	US064	7.600	0	0	701,763	0	701,763
HARPER		RESURFACE US-64; BEGIN 4.7 MI. E. OF US-283, EXT. E. 7.6 MI. MC -130B (099)						
COMMISSION ACTION DATE:								
23357(04)	3	SH048	7.370	0	0	876,427	0	876,427
JOHNSTON		RESURFACE SH-48; BEGIN AT THE JOHNSTON/ATOKA COUNTY LINE; EXTEND NORTH TO THE SH-84A JCT. MC -135C (089)						
COMMISSION ACTION DATE:								
23331(04)	4	US060	4.750	0	0	1,302,000	0	1,302,000
KAY		RESURFACE US-6-; BEGIN AT THE CURBED CENTER MEDIAN 4.85 M. W. OF THE CHICKASKIA RIVER BRIDGE (X0170), EXTENDS E. (WB LANES ONLY) W. END OF CHIKA RIVER BRGE SSR -136N (121) SR						
COMMISSION ACTION DATE:								
23332(04)	4	SH033	5.150	0	0	301,630	0	301,630
LOGAN		ULTRATHIN/MICRO-SURF TREATMENT SH-33; BEGIN AT THE SH-105 JCT. EXTEND EAST (E.B. LANES ONLY) MC -142N (120)						
COMMISSION ACTION DATE:								
22450(04)	3	SH074	4.000	0	0	292,236	0	292,236
MCCLAIN		RESURFACE SH-74; BEGIN AT MCCLAIN/GARVIN C/L & EXTEND NORTH 4.0 MILE TO JCT OF SH-74/SH-59.(CONVERTED TO SSR PROJ) SSR -144C (093) PART 1 SR						
COMMISSION ACTION DATE:								
22450(05)	3	SH074	5.610	0	0	441,439	0	441,439
MCCLAIN		RESURFACE SH-74; BEGIN AT JCT SH-74/SH-59 & EXTEND NORTH 5.61 MILE TO JCT. OF SH-74/US-77. (CONVERTED TO SSR PROJ) SSR -144C (093) PART 2 SR						
COMMISSION ACTION DATE:								
23358(04)	3	SH076	7.410	0	0	817,449	0	817,449
MCCLAIN		RESURFACE SH-76; BEGIN AT THE US-62 JCT. IN BLANCHARD, EXTEND NORTH TO JCT SH-130 (0.35 MILE EXCEPTION TURNPIKE SPUR) SSR -144C (107) PART 1 SR						
COMMISSION ACTION DATE:								
23358(05)	3	SH076	3.000	0	0	331,850	0	331,850
MCCLAIN		RESURFACE SH-76; BEGIN AT SH-130 EXTEND N. 3 MILES SSR -144C (107) PART 2 SR						
COMMISSION ACTION DATE:								
23376(04)	3		0.100	0	350,000	0	0	350,000
MCCLAIN		TRAFFIC SIGNALS SH-9; RAISED MEDIAN AND INSTALL TRAFFIC SIGNALS AT THE INTERSECTION OF SH-9 AND BANKER'S AVE. STPY -144B (108) TR						
COMMISSION ACTION DATE: 04/2006								
23326(04)	2	US070	2.550	0	0	219,461	0	219,461
MCCURTAIN		ARMOR COAT US-70; BEGIN 5.11 MILES NORTH OF THE US-70/SH-3 JCT., EXTEND NORTH 2.55 MILES SSR -145N (145) SR						
COMMISSION ACTION DATE:								

04/19/2006
08:46:03

OKLAHOMA DEPARTMENT OF TRANSPORTATION
FINAL JUNE 2006 BID OPENING

PAGE: 5
JBPDC025
TOTAL

JOB PIECE	CD	HIGHWAY	MILES	ADV. FED	FEDERAL	STATE	OTHER	TOTAL
22453(04)	1	US069	4.000	0	0	1,509,827	0	1,509,827
MCINTOSH		RESURFACE US-69: BEGIN AT JCT OF US-69/I-40 & EXTENDING NORTH 4.0 MILE. (DELETE FROM 06/05, FUNDING)(FORMERLY MC-146N(075)) SSR -146N (075) SR						
								COMMISSION ACTION DATE:
23428(04)	6	MAINT	1.500	0	0	419,500	0	419,500
MAJOR		RESURFACE US-60, ULTRATHIN BONDED WEARING COURSE, (RESURFACE) MC -147C (112)						
								COMMISSION ACTION DATE:
22558(04)	2	SH032	0.020	0	382,500	0	0	382,500
MARSHALL		INTERSECTION MOD. & TRAF. SIGNALS SH-32: INSTALL FLASHING INTERSECTION CONTROL BEACONS AT INTER. OF SH-32 & SH-70F AND CONST. LEFT TURN LANES ON SH-32 STPG -148C (051) TR						
								COMMISSION ACTION DATE: 06/2005
23037(04)	8	PK RD	1.000	0	0	100,000	0	100,000
MAYES		RESURFACE PARK ROAD: PAVE 1MI. OF ROADWAY AT GRAND CHEROKEE IN CHEROKEE STATE PARK SAP -149D (092)						
								COMMISSION ACTION DATE:
23322(04)	8	SH412B	2.010	0	0	680,940	0	680,940
MAYES		WIDEN & RESURFACE US-412B: BEG. 3.32 MI N. OF US-412, EXT. N. TO SH-69A (DEL FR 04-06, ADD TO 06-06; AS PER DIV 8) MC -149C (096)						
								COMMISSION ACTION DATE:
23373(04)	8	US412	0.500	0	0	210,580	0	210,580
MAYES		RESURFACE US 412; BEGIN 0.25 MI. W. OF MURPHY RD., EXT. E. (EB ONLY) MC -149N (097)						
								COMMISSION ACTION DATE:
23342(04)	7	SH007	5.110	0	0	805,305	0	805,305
MURRAY		RESURFACE SH-7; BEGIN 160 FT. E. OF SH-110 JCT. AND EXT. E. 5.11 MI. SSR -150C (065) SR						
								COMMISSION ACTION DATE:
22455(04)	1	SH010	8.000	0	0	477,984	0	477,984
MUSKOGEE		RESURFACE SH-10: BEGIN 8.00 MI. S. OF US-62 JCT., IN FT. GIBSON, & EXT. N. 8.0 MI. (DELETE FROM 06/05, FUNDING) MC -151C (143)						
								COMMISSION ACTION DATE:
23375(04)	1	SH010	4.400	0	0	316,905	0	316,905
MUSKOGEE		RESURFACE SH-10; BEGIN 12.4 MI. SOUTH OF US 62 JCT., EXTEND NORTH. MC -151C (154)						
								COMMISSION ACTION DATE:
22388(04)	8	SH010	7.820	0	0	447,390	0	447,390
NOWATA		RESURFACE SH-10 FROM THE CRAIG COUNTY LINE WEST APPROX. 7.82 MI (ASPHALT OVERLAY) MC -153C (136)						
								COMMISSION ACTION DATE:

04/19/2006
08:46:03

OKLAHOMA DEPARTMENT OF TRANSPORTATION
FINAL JUNE 2006 BID OPENING

PAGE: 6
JBPDC025

JOB PIECE	CD	HIGHWAY	MILES	ADV. FED	FEDERAL	STATE	OTHER	TOTAL	
22389(04)	8	SH010	5.230	0	0	310,450	0	310,450	
NOWATA		RESURFACE SH-10 FROM 7.82 MI WEST OF THE CRAIG COUNTY LINE WEST TO US-169 (ASPHALT OVERLAY) MC -153C (137)							
									COMMISSION ACTION DATE:
09032(13)*	4	IS035	1.000	0	2,388,000	0	0	2,388,000	
OKLAHOMA		RIGHT OF WAY CLEARANCE CLEARANCE CONTRACT:I-35 @ THE I-240 JCT. PHASE I,II,III & IV (RECONSTRUCT INTERCHANGE) ROW FOR JP 09032(05)(06)(07)&(08) PHASE 1 OF RW SMC 90/10 IMY -0035-3(289) 124 RW							
									COMMISSION ACTION DATE: 06/1987
23333(04)	4	IS040	1.430	0	0	1,816,751	0	1,816,751	
OKLAHOMA		RESURFACE I-40; BEGIN AT THE FORT SMITH JCT. BRIDGE EXTEND EAST TO SUNNYLANE RD. (EB & WB LANES) SSR -155N (540) SR							
									COMMISSION ACTION DATE:
22394(04)	8	SH099	8.000	0	0	485,775	0	485,775	
OSAGE		RESURFACE ON SH-99 BEGINNING AT THE JCT SH-99/SH-10 AND EXTENDING NORTH 8.0 MILE MC -157B (070)							
									COMMISSION ACTION DATE:
23131(04)	8	US060	0.500	0	600,000	0	0	600,000	
OTTAWA		PAVEMENT REHABILITATION US-60 BEG. AT SH-125 & EXTENDING EAST 0.5 MILE IN FAIRLAND. SMC 80/20							
		STPY -158B (103)							COMMISSION ACTION DATE: 02/2006
23374(04)	8	SH125	5.300	0	0	400,900	0	400,900	
OTTAWA		RESURFACE SH-125; BEGIN AT THE DELAWARE C/L, EXTEND NORTH TO SH-60. SSR -158C (107) SR							
									COMMISSION ACTION DATE:
23346(04)	8	SH018	8.000	0	0	679,400	0	679,400	
PAWNEE		RESURFACE SH-18; BEGIN 8.0 MI. N. OF US-64, EXT. N. TO RALSTON MC -159B (065)							
									COMMISSION ACTION DATE:
23347(04)	8	SH015	8.000	0	0	482,661	0	482,661	
PAWNEE		RESURFACE SH-15; BEGIN AT NOBLE C/L, EXTEND EAST. MC -159C (066)							
									COMMISSION ACTION DATE:
23334(04)	4	SH108	5.520	0	0	119,270	0	119,270	
PAYNE		ARMOR COAT SH-108 FROM THE NORTH SIDE OF THE TURNPIKE OVERPASS NORTH TO US-64 MC -160C (153)							
									COMMISSION ACTION DATE:
23335(04)	4	SH108	7.960	0	0	177,975	0	177,975	
PAYNE		ARMOR COAT SH-108 FROM SH-51 NORTH TO THE SOUTH SIDE OF THE TURNPIKE OVERPASS (EXCEPTION RR BRIDGE) MC -160C (152)							
									COMMISSION ACTION DATE:

04/19/2006
08:46:03

OKLAHOMA DEPARTMENT OF TRANSPORTATION
FINAL JUNE 2006 BID OPENING

PAGE: 7
JBPDC025

JOB PIECE	CD	HIGHWAY	MILES	ADV. FED	FEDERAL	STATE	OTHER	TOTAL
23336(04)	4	SH108	5.110	0	0	121,740	0	121,740
PAYNE		ARMOR COAT SH-108 FROM 3.95 MI NORTH OF SH-33 NORTH TO SH-51 (EXCEPTION-CIMARRON RIVER BR) MC -160C (151)						
COMMISSION ACTION DATE:								
23337(04)	4	SH108	3.780	0	0	82,740	0	82,740
PAYNE		ARMOR COAT SH-108 FROM SH-33 NORTH APPROX 3.78 MI. (EXCEPTION-CIMARRON RIVER BR) MC -160C (150)						
COMMISSION ACTION DATE:								
23338(04)	4	US177	1.440	0	0	400,000	0	400,000
PAYNE		RESURFACE US-177 FROM 2.56 MI NORTH OF SH-51, NORTH TO RICHMOND RD CMC -160A (154)						
COMMISSION ACTION DATE:								
23344(04)	2	US069	3.030	0	0	248,210	0	248,210
PITTSBURG		RESURFACE US-69: BEGIN 2.0 MI. N. OF IND. NATION TPKE.; EXT. N. 3.03 MI. MC -161A (169)						
COMMISSION ACTION DATE:								
23345(04)	2	SH031	3.020	0	0	326,380	0	326,380
PITTSBURG		RESURFACE SH-31; BEGIN 1.06 MI. E. OF SH-31/US-270 JCT. IN KREBS (W. SIDE OF BR.); EXT. E. 3.02 MI. MC -161A (170)						
COMMISSION ACTION DATE:								
23391(04)	2	SH009A	4.110	0	0	599,045	0	599,045
PITTSBURG		RESURFACE SH-9A: BEGIN AT US-69 (W. SIDE OF STRUCTURE); EXT. E. 4.11 MI. SSR -161B (171) SR						
COMMISSION ACTION DATE:								
23392(04)	2	US069	3.000	0	0	655,254	0	655,254
PITTSBURG		RESURFACE US-69: BEGIN 1.25 MI. N. OF SH-63; EXT. N. 3.00 MI. (NB ONLY) SSR -161N (172) SR						
COMMISSION ACTION DATE:								
23359(04)	3	SH102	8.000	0	0	833,561	0	833,561
POTTAWATOMIE		RESURFACE SH-102; BEGIN AT THE SH-9 JCT; EXTEND NORTH 8 MILES. ADD-ALTERNATE BEGINS AT END OF PROJECT AND EXTENDS NORTH 0.5 MILE MC -163C (198)						
COMMISSION ACTION DATE:								
20678(04)	2	COBRGE	0.400	0	360,000	0	90,000	450,000
PUSHMATAHA		BRIDGE & APPROACHES CO BR: OVER BUZZARD CREEK, APPROX 0.7 MI SOUTH AND 4.0 MI WEST OF NASHOBA BRO -164D (052) CO					(A)	
COMMISSION ACTION DATE:								
22466(04)	5	SH047	7.140	0	0	544,539	0	544,539
ROGER MILLS		RESURFACE SH-47: BEGIN AT THE TEXAS STATE LINE & EXTEND EAST & SOUTH FOR 7.14 MILE TO THE SOUTH JCT. OF SH-47/SH-30.(DELETE FROM 06/05, FUNDING) SSR -165C (068) SR						
COMMISSION ACTION DATE:								

04/19/2006
08:46:03

OKLAHOMA DEPARTMENT OF TRANSPORTATION
FINAL JUNE 2006 BID OPENING

PAGE: 8
JBPDC025

JOB PIECE	CD	HIGHWAY	MILES	ADV. FED	FEDERAL	STATE	OTHER	TOTAL
23371(04)	5	US283	6.490	0	0	852,048	0	852,048
ROGER MILLS		RESURFACE US-283; BEGIN 8.10 MI. N. OF THE BECKHAM C/L, EXT. N. 6.49 MI. MC -165B (075)						
COMMISSION ACTION DATE:								
18887(04)*	8	SH088	3.500	0	10,757,425	0	0	10,757,425
ROGERS		GRADE, DRAINING, BRIDGE & SURFACE SH-88 FROM US-412, EXTEND NORTHWEST 3.5 MILES (DEL FR 10-05, ADD TO 06-06; UTILITIES ISSUES) STPY -166C (071)						
AUTH SMC= 80/20 COMMISSION ACTION DATE: 12/2000								
23355(04)	3	US270	5.570	0	0	1,115,709	0	1,115,709
SEMINOLE		RESURFACE US-270; BEGIN AT THE US-270B JCT; EXTEND EAST TO HUGHES CO. LINE. SSR -167N (125) SR						
COMMISSION ACTION DATE: 02/2006								
20736(04)	1	COBRGE	0.125	0	336,000	0	84,000	420,000
SEQUOYAH		BRIDGE & APPROACHES COUNTY BRIDGE 2.5 MILES NORTHEAST OF GORE ON MOONSHINE ROAD (MC-68-04C) BRF -168C (113) CO					(A)	
COMMISSION ACTION DATE:								
20742(04)	1	COBRGE	0.125	0	336,000	0	84,000	420,000
SEQUOYAH		BRIDGE & APPROACHES CO BR OVER NEGRO CREEK APPROX. 4.0 MILE WEST & 2.5 MILE SOUTH OF JCT SH-82/US-54 IN VIAN. BRO -168D (115) CO					(A)	
COMMISSION ACTION DATE:								
20881(04)	7		0.000	0	370,000	0	0	370,000
STEPHENS		BRIDGE PAINTING DIVISION WIDE BRIDGE PAINTING PROJECTS FOR DIVISION 7 (FFY 2006) BRFY -NBIP (357)						
COMMISSION ACTION DATE: 08/2003								
20881(05)	7		0.000	0	428,500	0	0	428,500
STEPHENS		JOINT SEAL/REPAIR DIVISION WIDE JOINT SEAL/REPAIR PROJECTS (FFY 2006) BRFY -169C (118)						
COMMISSION ACTION DATE: 08/2003								
23327(04)	7	US081	1.200	0	0	307,227	0	307,227
STEPHENS		RESURFACE US-81; BEGIN 0.49 MILES NORTH OF SH-53 JCT. IN COMANCHE EXTEND NORTH MC -169N (119)						
COMMISSION ACTION DATE:								
23403(04)	6	US064	6.200	0	0	1,470,858	0	1,470,858
TEXAS		RESURFACE US-64; BEGIN 6.2 MI. W. OF 24TH ST. IN GUYMON, EXT. E. 6.2 MI SSR -170N (111) SR						
COMMISSION ACTION DATE:								
00005(14)	8	SH097	2.000	0	610,000	0	0	610,000
TULSA		LIGHTING SH 97 FROM 41ST. SOUTH NORTH TO US-64 (APPROX. 2.25 MI) (LIGHTING) STPY -072A (475) TR						
COMMISSION ACTION DATE: 06/1977								
09482(04)*	8	SH020	4.000	0	14,142,278	0	0	14,142,278
TULSA		GRADE, DRAIN & SURFACE SH-20 FROM US-169 IN TULSA CO. EAST 4.0 MILES TO EAST OF 209TH E AVE. (UNAWARDED 12/5/02, TO BE RE-LET 06-06; UTILITY ISSUES) SMC80/20 **AUTH** STPY -072B (421)						
COMMISSION ACTION DATE: 01/1988								

04/19/2006

OKLAHOMA DEPARTMENT OF TRANSPORTATION

PAGE: 9

08:46:03

FINAL JUNE 2006 BID OPENING

JBPDC025

JOB PIECE	CD	HIGHWAY	MILES	ADV. FED	FEDERAL	STATE	OTHER	TOTAL
23042(04)	8	PK RD	1.000	0	0	150,000	0	150,000
RESURFACE								
TULSA	PARK ROAD: GREEN COUNTRY AREA RESURFACING IN KEYSTONE STATE PARK			COMMISSION ACTION DATE:				
	SAP	-172D	(312)					
23076(04)	8	IS244	0.020	0	0	100,000	0	100,000
BRIDGE REPAIR								
TULSA	I-244: REPAIR DAMAGE TO STRUCTURE ON GARNETT RD, OVER I-244, IN TULSA			COMMISSION ACTION DATE:				
	SAP	-172N	(313)					
23256(04)	8	US169	0.020	0	0	30,000	0	30,000
BRIDGE REPAIR								
TULSA	US-169: REPAIR VEHICLE IMPACT DAMAGE TO STRUCTURE ON E. 36TH N. ST. OVER			COMMISSION ACTION DATE:				
	SAP	-172N	(327)					
20741(04)	8	COBRGE	0.400	0	336,800	0	84,200	421,000
BRIDGE & APPROACHES								
WASHINGTON	COUNTY BRIDGE OVER BRUSH CREEK, 1.4 MILES SOUTH AND 0.1 MILES WEST OF			COMMISSION ACTION DATE:				
	COPAN	BRO	-174D (027)	CO				
85 PROJECTS	GRAND-TOTALS			0	39,779,442	31,923,446	519,180	72,222,068

OTHER FUNDING CATEGORIES:

(A) CB & CR FUNDS COMBINED 7-1-97 BY HB2038

PREPARED BY PROGRAMS DIVISION

04/19/2006
08:46:03

OKLAHOMA DEPARTMENT OF TRANSPORTATION
TENTATIVE JULY 2006 BID OPENING

PAGE: 1
JBPDC025

JOB PIECE	CD	HIGHWAY	MILES	ADV. FED	FEDERAL	STATE	OTHER	TOTAL
20837(04)	6	US064	0.010	0	783,299	0	0	783,299
ALFALFA		BRIDGE & APPROACHES US-64: OVER AN UNNAMED CREEK, 2.7 MI EAST OF THE WOODS COUNTY LINE						
		BRFY	-102B (069)					COMMISSION ACTION DATE: 08/2003
17620(04)	2	COBRGE	0.200	0	208,000	0	52,000	260,000
ATOKA		BRIDGE & APPROACHES CO. BR. OVER BREADTOWN CREEK, 5.8 MILES NORTH AND 4.8 MILES EAST OF STRINGTOWN					(A)	
		BRF	-103C (023)	CO				COMMISSION ACTION DATE:
20561(04)	2	COBRGE	0.200	0	217,600	0	54,600	272,200
ATOKA		BRIDGE & APPROACHES COUNTY BRIDGE OVER BIG BRANCH CREEK, 2.3 MILES SOUTH AND 3.0 MILES WEST OF TUSHKA					(A)	
		BRO	-103D (055)	CO				COMMISSION ACTION DATE:
20665(04)	2	COBRGE	0.300	0	216,000	0	54,000	270,000
ATOKA		BRIDGE & APPROACHES CO BR: OVER RABBIT CREEK APPROXIMATELY 0.7 MILE NORTH OF WARDVILLE					(A)	
		BRF	-103C (056)	CO				COMMISSION ACTION DATE:
23007(04)	2	SH007	0.020	0	75,000	0	0	75,000
ATOKA		BRIDGE PAINTING SH-7: OVER WATSON CREEK, 7.8 MILES EAST OF JOHNSTON CO. LINE.						
		BRFY	-NBIP (354)					COMMISSION ACTION DATE: 02/2006
23007(05)	2	SH007	0.020	0	290,000	0	0	290,000
ATOKA		JOINT SEAL/REPAIR SH-7: OVER WATSON CREEK, 7.8 MILES EAST OF JOHNSTON CO. LINE.						
		BRFY	-103C (079)					COMMISSION ACTION DATE: 02/2006
20276(04)*	7	IS035	5.394	0	23,545,292	0	0	23,545,292
CARTER		GRADE, DRAIN & SURFACE I-35: FROM LOVE COUNTY LINE, EXTEND NORTH 5.394 MILES (BID REJECT, DEL FR 03-06, ADD TO 07-06)						
		IMY	-0035-1(127) 024					AUTH COMMISSION ACTION DATE: 10/2002
20585(04)	1	CO RD	4.000	0	400,000	0	100,000	500,000
CHEROKEE		RESURFACE COUNTY ROAD (INDIAN ROAD) FROM SEQUOYAH COUNTY LINE, EXTENDING NORTHEAST					(A)	
		STP	-111C (060)	CO				COMMISSION ACTION DATE:
20570(04)	2	COBRGE	0.200	0	248,000	0	62,000	310,000
CHOCTAW		BRIDGE & APPROACHES COUNTY BRIDGE OVER UNNAMED CREEK, 2.0 MILES NORTH AND 0.4 MILES WEST OF NORTH JCT OF US-70/US-271					(A)	
		BRO	-112D (050)	CO				COMMISSION ACTION DATE:
21488(04)	5	COBRGE	0.200	0	192,000	0	48,000	240,000
HARMON		BRIDGE & APPROACHES CO. BR.: OVER AN UNNAMED CREEK, 3.5 MI SOUTH & 2.9 MI. WEST OF GOULD					(A)	
		BRO	-129D (026)	CO				COMMISSION ACTION DATE:

04/19/2006
08:46:03

OKLAHOMA DEPARTMENT OF TRANSPORTATION
TENTATIVE JULY 2006 BID OPENING

PAGE: 2
JBPDC025

JOB PIECE	CD	HIGHWAY	MILES	ADV. FED	FEDERAL	STATE	OTHER	TOTAL
18868(04)*	6	US064	0.400	0	1,988,627	0	0	1,988,627
BRIDGE & APPROACHES								
HARPER US-64: OVER BUFFALO CREEK, 14.4 MILES EAST OF BEAVER COUNTY LINE								
(DEL FR 05-06, ADD TO 07-06; PLANS) SMC 80/20								
BRFY -130B (042) COMMISSION ACTION DATE: 01/2001								
20265(04)*	3	US270	0.030	0	3,322,800	0	0	3,322,800
BRIDGE & APPROACHES								
HUGHES US-270: OVER SALT CREEK, 2.2 MILES EAST OF JCT US-75								
(DEL FR 04-06, ADD TO 07-06; NOT AUTHORIZED) SMC 80/20								
BRFY -132B (057) COMMISSION ACTION DATE: 10/2002								
19454(04)	2	SH003	0.153	0	575,000	0	0	575,000
BRIDGE PAINTING								
MCCURTAIN SH-3: OVER LITTLE RIVER, 2.5 MILES EAST OF PUSHMATAHA COUNTY LINE								
(DEL FR 01-06, ADD TO 07-06; PRIORITY CHANGE) SMC 80/20								
BRFY -NBIP (235) COMMISSION ACTION DATE: 03/2002								
19454(05)	2	SH003	0.153	0	90,000	0	0	90,000
JOINT SEAL/REPAIR								
MCCURTAIN SH-3: OVER LITTLE RIVER, 2.5 MILES EAST OF PUSHMATAHA COUNTY LINE								
(DEL FR 01-06, ADD TO 07-06; PRIORITY CHANGE) SMC 80/20								
BRFY -145A (100) COMMISSION ACTION DATE: 03/2002								
20262(04)*	7	US177	5.000	0	4,311,732	0	0	4,311,732
GRADE,DRAINING,BRIDGE & SURFACE								
MURRAY US-177: FR THE CARTER COUNTY LINE, EXTEND NORTH 5.0 MLES								
SMC=80/20								
STPY -150B (042) COMMISSION ACTION DATE: 10/2002								
22956(04)	4	SH152	2.200	0	250,000	0	0	250,000
GUARDRAIL								
OKLAHOMA SH-152: INSTALL GUARDRAIL, BEGIN AT MCARTHUR BLVD. AND EXT. E. 2.2 MI. TO								
I-44								
HSIPG -155A (521) TR COMMISSION ACTION DATE:								
23109(04)	4	IS044	0.020	0	0	30,000	0	30,000
BRIDGE REPAIR								
OKLAHOMA I-44: REPAIR VEHICLE FIRE DAMAGE TO STRUCTURE OVER BELLE ISLE, 5.6 MI. N.								
OF I-40								
SAP -155N (535) COMMISSION ACTION DATE:								
23405(04)	4	IS035	0.020	0	0	25,000	0	25,000
BRIDGE REPAIR								
PAYNE I-35: REPAIR VEHICLE IMPACT DAMAGE TO STRUCTURE ON CO. RD. OVER I-35, 11.1								
MI. N. OF LOGAN C/L								
SAP -160N (155) COMMISSION ACTION DATE:								
23008(04)	2	US270	0.060	0	175,000	0	0	175,000
JOINT SEAL/REPAIR								
PITTSBURG US-270: OVER CRI&P RAILROAD AND 9TH STREET IN MCALESTER								
BRFY -161A (165) COMMISSION ACTION DATE: 02/2006								
20285(04)	1	SH141	0.110	0	433,940	0	0	433,940
GRADE,DRAINING,BRIDGE & SURFACE								
SEQUOYAH SH-141: BOX REPLACEMENT AT GANS, 4.3 MILES WEST OF JCT US-64								
SMC=80/20								
STPY -168C (111) COMMISSION ACTION DATE: 10/2002								

04/19/2006
08:46:03

OKLAHOMA DEPARTMENT OF TRANSPORTATION
TENTATIVE JULY 2006 BID OPENING

PAGE: 3
JBPDC025

JOB PIECE	CD	HIGHWAY	MILES	ADV. FED	FEDERAL	STATE	OTHER	TOTAL
18426(06)	8	CT ST	3.000	0	5,192,300	0	1,298,075	6,490,375
		GRADE, DRAIN & SURFACE (B)						
TULSA		TULSA: GILCREASE EXPRESSWAY - FROM LL TISDALE EXPRESSWAY TO US-75 (PHASE 1)						
		ROADWAY **AUTH** (H-72)						
		STP	-172A (230)	IG	COMMISSION ACTION DATE:			
18427(04)	8	CT ST	3.000	0	5,500,000	0	1,375,000	6,875,000
		BRIDGE & APPROACHES (B)						
TULSA		TULSA: GILCREASE EXPRESSWAY - 7 BRIDGES FROM TISDALE TO US-75						
		CONTRACT II-B **AUTH** (H-77)						
		STP	-172A (149)	IG	COMMISSION ACTION DATE:			
19690(04)	8	CT ST	3.000	0	5,500,178	0	20,351,932	25,852,110
		GRADE, DRAIN & SURFACE (B)						
TULSA		TULSA: GILCREASE EXPRESSWAY: (LL TISDALE EXPRESSWAY TO US-75)						
		PHASE III (S-33) (H-66) **AUTH**						
		STP	-172A (210)	IG	COMMISSION ACTION DATE:			
22957(04)	8	SH051	6.000	0	490,000	0	0	490,000
		GUARDRAIL						
TULSA		SH-51: INSTALL GUARDRAIL, BEGIN AT I-444, AND EXT. E. 6 MI. TO I-44						
		HSIPG	-172A (303)	TR	COMMISSION ACTION DATE:			
23164(04)*	8	US169	0.000	0	500,000	0	0	500,000
		SAFETY IMPROVEMENT						
TULSA		US-169: INTERCHANGE AT BROKEN ARROW EXPRESSWAY(MULTIPLE MOVEMENTS)						
		SMC 80/20						
		NHY	-030N (058)		COMMISSION ACTION DATE: 02/2006			
25 PROJECTS		GRAND-TOTALS		0	54,504,768	55,000	23,395,607	77,955,375

OTHER FUNDING CATEGORIES:
(A) CB & CR FUNDS COMBINED 7-1-97 BY HB2038
(B) LOCAL /CITY MATCHING FUNDS
PREPARED BY PROGRAMS DIVISION

04/19/2006

OKLAHOMA DEPARTMENT OF TRANSPORTATION

PAGE: 1

08:46:03

TENTATIVE AUGUST 2006 BID OPENING

JBPDC025

JOB PIECE	CD	HIGHWAY	MILES	ADV. FED	FEDERAL	STATE	OTHER	TOTAL
14969(19)	5	SH006	6.200	0	9,000,000	0	0	9,000,000
BECKHAM		SURFACE SH-6: FR SH-55E, extend North approx. 4.5 miles (REVISED Project length) S URFACE FOR 14969(08)(DEL FR 02-06, ADD TO 08-06; PROJ TO BE SPLIT) STPY -105B (010) COMMISSION ACTION DATE: 12/1994						
20259(07)*	7	US062	2.300	0	3,331,310	0	0	3,331,310
CADD0		GRADE, DRAIN & SURFACE US-62: FR 6.75 MI. WEST OF GRADY C/L, EXT. E. 2.3 MI.(G,D & SRF- 20259(04)) (INC. \$1,375,641.00 IRR FNDS) **AUTH** BRFY -108B (132) COMMISSION ACTION DATE: 10/2002						
18849(04)*	2	US070	3.400	8,378,000	0	0	0	8,378,000
CHOCTAW		GRADE, DRAIN & SURFACE US-70: BEGIN 3.0 MI EAST OF JCT SH-93 AND EXTEND EAST TO SH-147 (PARALLEL LANES) BR=18858(04) SMC=80/20 ACNHY -022N (068) GB COMMISSION ACTION DATE: 12/2000						
18858(04)*	2	US070	0.310	10,394,735	0	0	0	10,394,735
CHOCTAW		BRIDGE & APPROACHES US-70: OVER KIAMICHI RIVER, 5.5 MI EAST OF HUGO RDY=18849(04) SMC=80/20 ACBRFY -022N (111) GB COMMISSION ACTION DATE: 12/2000						
22958(04)	4		0.000	0	250,000	0	0	250,000
OKLAHOMA		SIGNING OKLAHOMA CITY: INSTALL ADDITIONAL WARNING SIGNS AND DELINEATION ON ALL FREEWAYS IN OKC METRO AREA HSIPG -155A (522) TR COMMISSION ACTION DATE:						
23382(04)	4		3.000	0	162,000	0	0	162,000
OKLAHOMA		STRIPING & PAVEMENT MARKING I-44: INSTALLATION EPOXY PAVEMENT, RAISED PAVEMENT MARKING, AND REPLACE LENSES. BEGIN AT JCT 1-40, EXTEND 3 M. TO JCT SH-66 IMG -0044-1(100) 119 TR COMMISSION ACTION DATE: 04/2006						
21745(04)	3	US270	0.200	0	4,193,500	0	0	4,193,500
POTTAWATOMIE		BRIDGE & APPROACHES US-270: RR IN SHAWNEE, SOUTH OF KICKAPOO SPUR BRFY -163A (158) COMMISSION ACTION DATE: 08/2004						
23083(04)	3	US270	0.020	0	45,000	0	0	45,000
POTTAWATOMIE		TRAFFIC SIGNALS US-270/177: UPGRADE EXISTING FLASHING SIGNALS AT INTERSECTION OF HARDESTY RD. HSIPY -163B (189) TR COMMISSION ACTION DATE: 02/2006						
10166(08)*	3	SH099	4.500	12,288,200	0	0	0	12,288,200
SEMINOLE		GRADE, DRAINING, BRIDGE & SURFACE SH-99: FR 0.5 MILE SOUTH OF I-40 SOUTH 4.5 MILES (4-LANE)(DEL FR 04-06, ADD TO 08-06; PRIORITY CHANGE) CORR RTE ACNHY -012N (014) GB COMMISSION ACTION DATE: 01/1988						
10166(09)*	3	SH099	0.100	682,800	0	0	0	682,800
SEMINOLE		BRIDGE & APPROACHES SH-99: OVER TURKEY CREEK APPROXIMATELY 1.0 MILE SOUTH OF I-40 (PARALLEL LANES)(WITHIN 10166(08)(DEL FR 04-06, ADD TO 08-06; PRIORITY CHG) ACNHY -012N (015) GB COMMISSION ACTION DATE: 01/1988						

04/19/2006
08:46:03

OKLAHOMA DEPARTMENT OF TRANSPORTATION
TENTATIVE AUGUST 2006 BID OPENING

PAGE: 2
JBPDC025

JOB PIECE	CD	HIGHWAY	MILES	ADV. FED	FEDERAL	STATE	OTHER	TOTAL
17670(04)*	1	US059	3.000	10,120,000	0	0	0	10,120,000
GRADE & DRAIN								
SEQUOYAH US-59: FR 2.7 MI SOUTH OF I-40, EXT. SOUTH 3.0 MI. (2.0 MI 4 LN NEWALIGN. & 1.0 MI. PARALLEL LNS)								
ACSTPY -168A (039) GB SMC 80/20 COMMISSION ACTION DATE: 08/1991								
13409(04)	7	SH053A	0.200	0	1,814,978	0	0	1,814,978
GRADE, DRAIN & SURFACE								
STEPHENS SH-53A: BEG APPROX 1.0 MILE EAST OF JCT SH-53A/SH-53 & EXTEND NORTHEASTAPPR OX. 0.89 MILE ON NEW ALIGNMENT 80/20 SMC								
BRFY -069C (236) COMMISSION ACTION DATE: 08/1997								
22959(04)	8		0.000	0	240,000	0	0	240,000
SIGNING								
TULSA TULSA: INSTALL ADDITIONAL WARNING SIGNS AND DELINEATION ON ALL FREEWAYS IN TULSE METRO AREA								
HSIPG -172N (304) TR COMMISSION ACTION DATE:								
17126(08)*	5	US183	2.900	7,200,000	0	0	0	7,200,000
GRADE, DRAIN & SURFACE								
WASHITA US-183: FR 0.25 MILE SOUTH OF SH-152 EXTEND NORTH APPROX. 2.9 MILE(RECON TO 4-LN DIVIDED) SMC 80/20								
ACNHY -009N (082) GB COMMISSION ACTION DATE: 04/1998								
14 PROJECTS			GRAND-TOTALS	49,063,735	19,036,788	0	0	68,100,523
PREPARED BY PROGRAMS DIVISION								