

**OKLAHOMA DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISIONS
FOR
FLEXIBLE NOTICE TO PROCEED**

These special provisions amend and where in conflict, supersede applicable sections of the 2009 Standard Specifications for Highway Construction, English and Metric. The units for this project are those specified in the project plans.

108.03 PROSECUTION AND PROGRESS *(Add the following:)*

The Notice to Proceed for this project will be issued in the normal time period (approximately 30 days after the award.) The Contractor may begin work any time after the issuance of the Notice to Proceed, but no later than **January 4, 2010**. Time charges will begin on the date the Contractor begins work, or at the date specified in Notice to Proceed, and will continue until the project is completed. Once the work begins, construction is expected to continue at an optimum rate until the work is done.

Notify the Resident Engineer, and when applicable the County Commissioner, at least 14 calendar days prior to beginning work.

There will be no additional compensation for any increased costs due to beginning work at or near the end of the flexible period.