

**OKLAHOMA DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISIONS
FOR
PROSECUTION AND PROGRESS (120 DAYS)**

This special provision amends and where in conflict, supersedes applicable sections of the 2009 Standard Specifications for Highway Construction, English and Metric. The units for this project are those specified in the project plans.

108.02 NOTICE TO PROCEED *(Replace with the following:)*

The Notice To Proceed will specify the date on which it is expected that work will begin. Unless approved by the Department, work will not start prior to issuance of such notice. The effective date of the Notice to Proceed will be one hundred twenty (120) calendar days after the issuance thereof. When work starts prior to the effective date of the Notice to Proceed time will be charged from the time work actually starts, and continue until all work except installation of the traffic control devices have been completed. Once started, continue performing contract work until the project is in a condition for convenient use by the traveling public.

If prior to the effective date of the Notice to Proceed the construction cannot progress until the traffic control devices have been installed, then time will be suspended until the effective date of the Notice To Proceed.

108.07 DETERMINATION AND EXTENSION OF CONTRACT TIME *(Add the following:)*

Request for extension of Contract Time due to a plea that insufficient time was specified, or that time is needed for fabrication will not be considered.