
Approve All DWRs

District Audit Ends
(Enter DISTRICT-AUDIT-

END in AWP)

Residency Audit Ends
(Enter RE-AUDIT-END-DT in

AWP)

Residency Audit Begins
(Enter RE-AUDIT-BEGIN-DT

in AWP)

Begin gathering documents
for the Final Packet
(Can be done in any order)

Attach supporting
documentation to Contract

Items
Audit Line Item Quantities

Enter the Audited As-Built
Quantities on the Contract

Items
(Construction Auditor)

District Audit Begins
(Enter DISTRICT-AUDIT-

BEGIN in AWP)

Review Audited Quantities

YES

Are Audited 
Quantities 

correct?

Sign and lock Audited
Quantities on Contract Items

(District Auditor)

Continue
to FQCO

NO

Return 
from FQCO

Continue
to FQCO

Fi
na

l C
on

tr
ac

t A
ud

it

If applicable, attach the
approved Bridge Foundation
Report to FP30

If applicable, attach the
Warehouse Receiving
Receipt to FP35

Attach any other necessary
documents to FP50, such as
a hazardous waste manifest,
notice of termination, etc.



Continue
from Audit

NO
Do Approved 

DWR Quantities
match Audited

Quantities?

Add quantity 
differences to DWRs,

backdated as appropriate.

Mark all non Lump Sum
items Complete.

Approve all DWRs.

YES

Generate FQCO
(Item Increase/Decrease

only)

FQCO
approved?

YES

Was FQCO 
rejected for quantity

reasons?

Correct issue(s) and 
resubmit FQCO for approval.

NO

NO

Return
to Audit

Enter MATL-AND-AAs-
LOCK-DT Information Time
(Starts AdobeSign process)

YES

Continue to Final 
Packet/Estimate 

Creation

Continue
from Audit

Sealed Material Cert Letter
will be automatically attached
in AWP to FP20.

Mark all Lump Sum 
items Complete.

YES

Do 
Paid Quantities
match Audited

Quantities?

Generate a last Progressive
Estimate

NO

Continue to Final 
Packet/Estimate

Creation

Verify all Materials
Acceptance Actions are

completed.
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Attach Buy America Certified
Letter to FP25



Continue
from FQCO

Continue
from FQCO

Create Contractor
Evaluations for the Prime 

and all Subs

Approve all Subcontract
NO_EVAL Evaluations

(Can be created, submitted,
and approved by the same

person)

Generate the 
Final Estimate

Submit the 
Final Estimate 

for Approval

NO Meet with Prime to resolve
reason for rejection

If necessary, delete and
regenerate the Final Estimate

Approve the Prime
Contractor and any

remaining Subcontractor
Evals

Enter the FINAL-ACCEPT-
DT in AWP

Complete the Final Affidavit
process in AdobeSign
(Contractor and PE)

Complete Prime Evaluation
process in AdobeSign

(RE fowards AdobeSign to
District Approver)

Complete Final Acceptance
Letter process in AdobeSign

(RE)

Send approved eval to Prime
and Enter the EVAL-SENT-

CONT-DT in AWP

Verify that all Final Packet
documents are attached to
the appropriate row on the
Contract Documentation
page in AWP

Resident Engineer approves
Final Estimate

Generate the Combined 
Final Packet

Continue to Final 
Packet/Estimate

Approval

Approved Evaluation will be
automatically attached in
AWP to FP45
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YES

Final Estimate
Approved by
Contractor?

Final Affidavit will be
automatically attached in
AWP to FP15

Final Acceptance Letter will
be automatically attached in
AWP to FP10

Attach the Comptroller's
Receipt to FP40 if the Final
Estimate is negative



District reviews Combined
Final Packet

District Engineer approves
Final Estimate

Continue
from Final

Packet/Estimate 
Creation

Construction Division reviews
Final Packet

Construction Division
approves Final Estimate

Director of Operations
approves Final Estimate

Final Estimate and Packet
sent to ODOT Financial

Services Office 
(Comptroller)
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Construction Division closes
Contract in AWP


